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EXECUTIVE SUMMARY

GOALS AND OBIJECTIVES OF THIS STUDY

Goals and objectives are defined in the ToR (Paragraph 7.3) as, “The main goal of the Master Plan
is to identify a sound and rational strategy for the development of sewerage services in Mombasa
and selected Towns over the next twenty-five (25) years to improve the quality of effluent to
rivers, Indian Ocean and groundwater and to safeguard the health of the city’s residents.”

The key objective of the proposed Master Plan for Mtwapa is to come up with a phased
investment programme for Immediate / Short Term Plan (2015 — 2020), Medium Term Plan (2021
— 2025), Long Term Plan (2026 — 2040) and recommend a treated effluent disposal / reuse
strategy for the effluent in Mtwapa.

OBJECTIVES OF THIS REPORT

The Final Wastewater Master Plan Report presents the outputs of the Feasibility Study, the
Selected Development Strategy and the Preliminary Design of the planned infrastructure for the
Sanitation System of Mtwapa.

The components of this Report include the following;
e Present Sanitation Situation in the Study Area & Proposed Immediate Interventions

e Future Sewerage System / Coverage Area Expansion

e Analysis of Sewage Generation and Network Analysis

e Formulation of Alternative Wastewater Management Strategies

e Detailed Evaluation of the Alternative Wastewater Management Strategies including
Wastewater Treatment, Social / Environmental Assessment, Economic and Financial
Analysis and Multi-Criteria Analysis

e Description of Selected Wastewater Management System Development Strategy

e Investment and Financial Management Plan

e Proposed Implementation / Development Schedule

« Conclusion of the Master Plan

STUDY AREA AND DEMOGRAPHY

Mtwapa is not a designated town but an emerging Urban Centre within the area of jurisdiction
of Kilifi County. Administratively, Mtwapa is a location covering Shimo la Tewa Sub-location and
parts of Kanamai and Kidutani sub-locations.

The study area for Mtwapa Wastewater Master Plan covers only 40% of the coverage of
Mtwapa location.

The sub-locations forming Mtwapa and total coverage areas as well as the study area is given in
Table E1 below.

Table E1: Sub-locations and Study Area

Sub-locations Total Area (km?) Coverage in the Study Area (km?)
Shimo la Tewa 211 16.8
Kanamai 17.0 7.9
Kidutani / Mawamba 34.3 4.1
Total 724 28.8

Figure E1 on E-2 shows the coverage of the Study Area of Waste Water Master Plan for Mtwapa.
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Figure E1: Study Area of Waste Water Master Plan for Mtwapa

The analysis of previous demographic data obtained from Central Bureau of Statistics (CBS)
indicates that the average annual growth rate for the Study Area in the intercensal period of 1999
- 2009 is 5.3%. This growth rate is higher than that of the neighbouring Urban Centres and Towns
with comparable socio-economic status (3 - 4%) and is expected to decrease with time as Mtwapa
experiences high density housing with little space to absorb additional population.

The future population of the study Area has been projected based on a medium growth rate
scenario with annual population growth rate decreasing from 4.6% in 2015 to 4.0% in 2040.

A summary of the projected population of the Study Area is given in Table E2 below.

Table E2: Summary of Population Projection within the Study Area

Projected Population
Sub-locations 2009 Pop. 2015 2020 2025 2040
4.6% 4.4% 4.2% 4.0%
Shimo la Tewa 40,509 53,057 65,803 80,832 145,574
Kanamai 7,146 9,359 11,608 14,259 25,679
Kidutani / Mawamba 1,159 1,519 1,883 2,314 4,167
Total 48,814 63,935 79,294 « 97,404 175,420

E4 WATER DEMAND FORECAST

Water demand forecast for Mtwapa has been determined based on the regular / unsuppressed
water consumption rates, projected populations, proposed Land-use (Health, Industrial,
Commercial, Institutional & Residential Zones) and on the premise that the water distribution
network has full coverage of the Study Area.

Figure E2 on Page E-3 shows the water demand projection for Mtwapa up to the Ultimate Design
Horizon (year 2040).
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Figure E2: Water Demand Projection
E5 WASTEWATER FLOW PREDICTIONS

The total wastewater generated within a service area is determined by the water consumed
(sewage contribution factor of 80%), infiltration into the sewers and splash flows. Assuming a
regular water supply condition and full coverage of water distribution system, the projected
wastewater flow for Mtwapa in the year 2040, is approximately 25,400 m3/day.

However, achieving conditions of regular / unsuppressed water supply and full sewer connections
in a Town with Sewerage System is nearly impossible. This is necessitated by limited development
of water resources, inadequate water distribution and sewerage networks and prevalent use of
on-plot sanitation systems due to topography, affordability, unplanned settlement, etc.

To consider the above situation, the factors of Sewer Connectivity and Water Supply, given in
Tables E3 and E4 below, have been adopted for the formulation of realistic wastewater
generation projection for Mtwapa.

Table E3: Sewer Connectivity adopted for Realistic Wastewater Generation Projection

) Sewer Connections
Population Category Based on Income Levels
2021 - 2030 2031 - 2040
High Income 20% 80%
Medium Income 100% 100%
Low Income with Individual Water Connection 60% 80%
Low Income without Individual Water Connection 30% 40%

Table E4: Water Supply Status adopted for Realistic Wastewater Generation Projection

Water Supply Status as a % of
Population Category Based on Income Levels Regular Water Supply
2021 - 2030 2031 - 2040
High Income 50% 80%
Medium Income 50% 80%
Low Income with Individual Water Connection 50% 80%
Low Income without Individual Water Connection 50% 80%

Figure E3 on Page E-4 shows the comparative projected wastewater flows for Mtwapa up to Year
2040 under the Ideal condition (Regular Water Supply, Extensive Water Distribution & Sewerage
Networks and 100% Sewer Connections) and Realistic condition (Suppressed Water Supply,
Inadequate Water Distribution & Sewerage Networks with gradual improvements and Gradual
Sewer Connections);
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Figure E3: Comparative Projected Wastewater Flows up to Year 2040

From Figure E3 above, the projected wastewater generation, based on the realistic conditions of
suppressed water supply and gradual implementation of sewer connections, in the Years 2025
and 2040 is 5,900 m3/day and 19,500 m3/day respectively.

The design of Wastewater Treatment Plant and Sewerage System have been based on the
wastewater flow generation determined from the realistic conditions of suppressed water
supply and projected build-up of sewer connections

ALTERNATIVE WASTEWATER MANAGEMENT SCHEMES

The Final Wastewater Master Plan for Mtwapa describes the development strategy for the long-
term water-borne sanitation system comprising of a wastewater collection / conveyance system
and the treatment / proper disposal of treated effluents. However, this long-term sanitation
strategy is not planned for immediate implementation.

In consideration of the current sanitation systems and the growing sanitation needs, an
immediate intervention is urgently required. Thus, Immediate Sanitation Measures have been
developed. These measures include construction of 6Nr Ablution Blocks at selected public places
and a centralized Sludge Handling Facility

The definite topography of Mtwapa has limited the feasible site for the development of
Wastewater Treatment Plant to a single low point at Kanamai Area next to rehabilitated Bamburi
Cement Quarry. This site has been selected after evaluation of pertinent physical, environmental
and economic considerations including the ease with which wastewater generated from Mtwapa
can be conveyed by minimal pumping to the site, land availability in this un-developed area and
its safe distance from the built-up areas.

As a long-term strategy, two alternative Wastewater Management Schemes have been
formulated for Mtwapa and are briefly described below;
a. Alternative 1: Centralized Scheme with a Wastewater Treatment Plant (WWTP) at
Kanamai area
b. Alternative 2: Centralized Scheme with Preliminary Treatment Units and a Long Sea
Outfall at Kanamai area

The location of the proposed site for Wastewater Treatment Plants at Kanamai, in the alternative
Wastewater Management Schemes is shown in Figure E4 on Page E-5;
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Figure E4: Location of the Proposed Waste Water Treatment Site -

A summary of the two proposed schemes for Mtwapa is given in Table E5 below.

Table E5: Details of the Proposed Wastewater Management Scheme

Conveyance System Wastewater Treatment Plants
Alternative  secondary and No. of Design .
Scheme . . L Land Required
Trunk Sewers Pumping @ Location Capacity Treatment Technology
: 2 (Ha)
(km) Stations (m3/day)
1 68 6 Kanamai 19,500 Waste Stabilization 45
Ponds
. Preliminary Treatment
2 1 .
68 / Kanamai 9,500 and Long Sea Outfall 0.6

MULTI-CRITERIA ANALYSIS AND REVIEW OF DEVELOPMENT STRATEGIES

In the Multi-criteria Analysis, alternative treatment trains and schemes have been evaluated to
determine the most suitable wastewater treatment scheme for Mtwapa.

A summary of the weighted totals for the Alternative Wastewater Treatment Trains is given in
Table E6 below.

Table E6: Weighted Totals for the Alternative Wastewater Treatment Trains

Slmpl.luty i Net Environmental Land Institutional | Weighted
Operations and : Present . Rank
. Impacts Requirement Strength Total
Maintenance Value
Waste
Stabilization 0.486 0.549 0.503 0.047 0.499 0.484 1
Ponds
Composite 0.109 0.266 0.256 0.090 0.102 0.199 3
Biofilters
Composite
Oxidation 0.109 0.116 0.101 0.187 0.068 0.106 4
Ditches
Long Sea Outfall 0.297 0.069 0.140 0.676 0.331 0.211 2

Similarly, a summary of the weighted totals for the Alternative Schemes developed for Mtwapa
is given in Table E7 on Page E-6.
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Table E7: Weighted Totals for the Alternative Schemes

S'mphc,'ty i Net Environmental ezl Land Land : Weighted
Operations & | Present Impacts Sl7 Acquisition Use Totals GETS
Maintenance Value Reuse

Centralized

Scheme with 0.126 0.112 0.199 0.044 0.057 0.044 = 0.580 1

1 Nr WSP

System

Centralized

Scheme with

0.063 0.037 0.099 0.006 0.170 0.044 0.420 2
Long Sea
Outfall

From the Multi-criteria Analysis, the Centralized Wastewater Treatment Plant at Kanamai
comprising of Waste Stabilization Ponds System is the most suitable Wastewater Management
Scheme and is recommended for Mtwapa Sanitation Strategy

Table E8 below gives a summary of the details of this recommended Wastewater Management
Scheme.

Table E8: Details of recommended Wastewater Management Scheme - Centralized Scheme

. Conveyance System Wastewater Treatment Plant
Alternative : ] r e . S : Lo
Scheme econdary an 0.0 .umpmg Location reatmen 'an
Trunk Sewers (km) Stations Technology Required (Ha)
1 68 6 Kanamai Waste Stabilization 45
Ponds
E8 PROJECT COSTS

The Capital Cost of the Proposed Wastewater Management Scheme for Mtwapa has been worked
out on the following basis;

Project Implementation planned to be carried out in two phases i.e. Medium-Term Plan
(2020 -2025) and Long-Term Plan (2026 - 2040)

a)

b) The Cost of Civil Works constitute the following fraction of the components total costs;
e Wastewater Treatment Plant — 95%
e Pumping Station — 60%
e Sewers—100%

Summary of the Capital Costs for the recommended Schemes is given in Table E9 below;

Table E9: Capital Costs for the Proposed Scheme

S/No. Component Costs (Kshs) Costs (USD)

1 Land Acquisition 225,000,000 2,184,466

2 Civil Works 3,280,954,592 31,853,928
2.1 Wastewater Treatment Plant 1,882,122,350 18,273,033
2.2 Pumping Stations 37,148,897 360,669
2.3 Sewers 1,361,683,345 13,220,227
3 Electro-Mechanical Works 123,825,002 1,202,184
3.1 Wastewater Treatment Plant 99,059,071 961,739
3.2 Pumping Stations 24,765,931 240,446
Total Capital Cost 3,629,779,594 35,240,579
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A summary of the Phased Investment cost for Mtwapa Wastewater Management System is given
in Tables E10 and E11 below;

Table E10: Costs for Medium-Term Plan (Year 2020 — 2025)

S/No. Component Cost (Kshs) Costs (USD)
1 Land Acquisition 225,000,000 2,184,466
2 Sewerage System 456,711,428 4,434,092
3 Wastewater Treatment Plant 1,266,955,285 12,300,537
Total 1,948,666,713 18,919,095.02

Table E11: Costs for Long-Term Plan (Year 2026 — 2040)

S/No. Component Cost (Kshs) Costs (USD) 1
1 Sewerage System 966,866,745 9,387,056
2 Wastewater Treatment Plant 714,226,136 6,934,234
Total 1,681,092,881 16,321,290

The Operations and Maintenance Costs have been worked out on the following basis;

a) Electricity Costs at the Pumping Stations is assumed to increase annually from 4.6% at
4.0% p.a. (same as population) due to increased sewer connections

b) Annual Maintenance Costs of the Schemes have been calculated as the sum of 1% of the
Costs of the Civil Works and 5% of the Electro-Mechanical Works

c) Replacement of the Electro-Mechanical Items to be carried out every 10 Years with repair
works planned for every intermediate 5 years between the replacement schedule

A summary of the Annual Operations & Maintenance Costs in the first year of operation of the
Scheme is given in Table E12 below;

Table E12: Annual Operations & Maintenance Costs (Year 1)

S/No. Component Costs (Kshs) Costs (USD) ™
1 Maintenance Costs 39,000,796 378,649
2 Electricity Costs 714,162 6,934
3 Staff Costs 5,064,000 49,165
Total O&M Cost 44,778,958 434,747

E9

[U— Exchange Rate: 1 USD = 103 Kshs
FINANCIAL AND ECONOMIC ANALYSIS OF THE SELECTED DEVELOPMENT STRATEGY

To provide indicators of economic viability and sustainability of the proposed sanitation system,
it is important to carry out financial and economic analysis. Financial and economic analysis is
used to produce standardised information on Projects, as a basis for making investment decision.
The importance of economic analysis in an investment is to help select a Project that contributes
to the welfare of a region or a country. On the other hand, financial analysis evaluates Project
liquidity and profitability.

The Capital Costs for the Investment Phases and their associated Operations and Maintenance
Costs have been used to project the Annual Project Expenditure as summarized in Table E13 on
Page E-8;
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Table E13: Schedule of Annual Project Expenditures

Year Project Cost, Kshs 0O&M, Kshs Depreciation, Kshs Total Cost, Kshs

2021 487,166,678 18,892,113.36 506,058,792
2022 487,166,678 37,784,226.72 524,950,905
2023 487,166,678 44,778,957.63 56,676,340.08 588,621,976
2024 487,166,678 44,821,294.76 75,568,453.45 607,556,426
2025 - 44,861,480.39 75,568,453.45 120,429,934
2026 168,111,288 44,905,359.05 80,822,848.09 293,839,495
2027 168,111,288 44,951,080.62 87,342,131.23 300,404,500
2028 168,111,288 44,998,722.50 93,861,414.37 306,971,425
2029 - 45,048,365.33 93,861,414.37 138,909,780
2030 252,166,932 45,100,093.17 103,640,339.08 400,907,364
2031 336,222,576 45,153,993.57 107,728,310.15 489,104,880
2032 420,278,220 45,210,157.79 115,075,922.80 580,564,301
2033 168,111,288 45,268,680.91 112,644,610.73 326,024,580
2034 - 45,329,662.00 103,694,015.52 149,023,678
2035 - 45,393,204.29 103,694,015.52 149,087,220
2040 45,459,415.36 101,870,236.10 147,329,651
2045 45,528,407.29 98,781,568.19 144,309,975
2046 45,600,296.89 95,692,900.27 141,293,197

Assuming adoption of the proposed tariffs and attainment of the projected sewer connections,
the projected financial statement has been determined and summarized in Table E14 below.

Table E14: Projected Financial Statement of the Project

Project Income and expenditure Financial statement (Kshs)

Year Total Project Billings Not Net Project Op(?rations & Anm_xal. Tota?I Net Revenue
Revenue Recovered Revenue Maintenance Depreciation | Expenditure

2023 203,799,968 20,379,997 183,419,971 44,778,958 56,676,340 101,455,311 81,964,661
2024 211,987,419 21,198,742 190,788,677 44,821,295 75,568,453 120,389,761 70,398,916
2025 220,174,870 22,017,487 198,157,383 44,861,480 75,568,453 120,429,947 77,727,436
2026 369,595,872 36,959,587 332,636,284 44,905,359 80,822,848 125,728,221 206,908,063
2027 420,372,663 42,037,266 378,335,397 44,951,081 87,342,131 132,293,226 246,042,171
2028 471,149,454 47,114,945 424,034,509 44,998,723 93,861,414 138,860,151 285,174,357
2029 521,926,245 52,192,625 469,733,621 45,048,365 93,861,414 138,909,795 330,823,826
2030 572,703,037 57,270,304 515,432,733 45,100,093 103,640,339 148,740,448 366,692,285
2031 620,510,982 62,051,098 558,459,884 45,153,994 107,728,310 152,882,319 405,577,564
2032 668,318,927 66,831,893 601,487,035 45,210,158 115,075,923 160,286,097 441,200,938
2033 716,126,873 71,612,687 644,514,186 45,268,681 112,644,611 157,913,308 486,600,878
2034 763,934,818 76,393,482 687,541,337 45,329,662 103,694,016 149,023,694 538,517,642
2035 811,742,764 81,174,276 730,568,487 45,393,204 103,694,016 149,087,237 581,481,250
2036 859,550,709 85,955,071 773,595,638 45,459,415 101,870,236 147,329,669 626,265,969
2037 907,358,655 90,735,865 816,622,789 45,528,407 98,781,568 144,309,994 672,312,796
2038 955,166,600 95,516,660 859,649,940 45,600,297 95,692,900 141,293,216 718,356,724
2039 1,002,974,546 100,297,455 902,677,091 45,675,206 95,692,900 141,368,125 761,308,966
2040 1,050,782,491 105,078,249 945,704,242 45,753,261 91,059,898 136,813,179 808,891,063
2041 1,050,782,491 105,078,249 945,704,242 45,753,261 84,882,563 130,635,844 815,068,399
2042 1,050,782,491 105,078,249 945,704,242 45,753,261 77,160,893 122,914,174 822,790,068
2043 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,507 825,878,735
2044 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,507 825,878,735
2045 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,508 825,878,734
2046 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,508 825,878,734
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E10

Besides the above revenue collected, the following additional direct/indirect benefits have been
considered in the economic analysis:

o Cost savings to customers in terms of health benefits
o Cost savings in terms of safe sewage disposal to the environment

The results of the cost-benefit analysis confirm that the project has favourable BC ratios of
between 1.86 to 2.59. The financial analysis confirms that the project has positive NPVs of Ksh
4,338,930,310 at 5% cost of capital and Ksh 2,270,406,471 at 8% cost of capital and Financial
Internal Rates of Return (FIRR) of 25.9 %.

Sensitivity analyses also indicate that the project viability can withstand shocks due to variations
in Project Costs, Net Income and Operations & Maintenance Costs.

On the other hand, the results of the economic analysis after including other economic benefits
showed that the project have a positive NPV of Kshs 1,623,076,160 and EIRR of 22% at 10% cost
of capital.

It is therefore concluded that the Project is both financially and economically viable
CONCLUSION OF THE MASTER PLAN

The current sanitation system in Mtwapa comprising of on-plot sanitation means such as septic
tanks and pit latrines and lacking a proper sludge management and disposal facility is a health
hazard to the residents and an environmental risk.

As an immediate intervention, construction of 6Nr Ablution Blocks at selected Public Places and
a centralized Sludge Handling Facility is necessary. It is equally important to ensure procurement
of Exhaust Vehicles to provide desluging and transport services. A summary of the Immediate
Sanitation Measures and their costs estimates are given Tables E15 and 16 below.

Table E15: Details of the Ablution Blocks — Immediate Sanitation Measures

Details of each Ablution Block Total Capital Cost
Number -
Proposed No. of No. of Shower Max. Daily o e
Toilets Rooms Users
6 6 2 720 93,000,000 902,913

Table E16: Details of the Sludge Handling Facility — Immediate Sanitation Measures
Total Capital Cost

S/No. Component Details
Ksh. usD
1 Tanker Discharge e Bar Screens, Collection Chamber, Hard-
Bay stand Washing Bay & Parking Space
Sludge Drying
2 e 8 Beds; each 13 x 10m
Beds 58,299,957 566,019

3 Twin-Septic Tanks | e 2 Tanks; each 98 m? capacity

4 Land Requirement ;| e 0.7 Ha

Exhaust Discharge | e Minimum 1 Nr (Either owned by
Tanker KIMAWASCO or Private Providers)

To provide a sustainable sanitation system, a centralized wastewater management scheme
comprising of a gravity sewage conveyance system with limited pumping (6 Nr Pumping Station)
and a Waste Stabilization Ponds system (ultimate capacity — 19,500 m3/d) at Kanamai has been
selected from the developed alternative schemes.
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The implementation of this strategy is to be carried out in 2 phases i.e. Medium Term Plan (2021
-2025) and Long Term Plan (2026 — 2040). The implementation details of the selected Wastewater
Management Scheme in the 2 Phases including the associated costs are given in Tables E17 and
E18 below.

Table E17: Summary of Implementation Cost: Medium-Term Plan Plan (2021 -2025)

S/No. Component Details Cost (Kshs) Cost (USD)

1 Land Acquisition e 45 Ha

2 Sewers 225 - 600 mm Dia; Total length 21 km

3 pumpingStations | » 3 Nr 1,948,666,713 18,919,095

Waste Water e Waste Stabilization Ponds; Capacity

4
Treatment Plant 9,750 m3/d

Table E18: Summary of Implementation Cost: Long-Term Plan Plan (2026 -2040)

S/No. Component Details Cost (Kshs) Cost (USD)

1 Sewers e 225-600 mm Dia; Total length 47 km

2 | Pumping Stations | ¢ 3Nr 1,681,092,881 16,321,290

Waste Water e Waste Stabilization Ponds; Capacity
Treatment Plant 9,750 m3/d

Financial analysis of the selected Wastewater Management Scheme presented the following
Financial Ratios / Performance Indicators;

¢ Benefit — Cost (BC) Ratio; 1.86—-2.59
¢ Net Present Values (NPV); Ksh. 4,338,930,310 @ 5% cost of capital
Ksh. 2,270,406,471 @ 8% cost of capital

¢ Financial Internal Rate of Return (FIRR);  25.9%

On the other hand, economic analysis presented the following Performance Indicators;

¢ Net Present Values (NPV); Ksh. 1,979,758,690 @ 10% cost of capital

¢ Economic Internal Rate of Return (EIRR); 30%

Sensitivity analysis of the financial parameters indicates that the scheme’s viability is susceptible
to shocks due to Project Cost, Total Net Income and Operations and Maintenance Costs.

Thus, it can be concluded that the selected scheme is both financially and economically viable.
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MAIN REPORT

1.0 PROIJECT BACKGROUND

The Government of Kenya (GoK) through the Ministry of Water and Irrigation (MWI) has received
“credit” from International Development Association (IDA) to undertake the Wastewater Master
Plan for Mombasa and Selected Towns within the Coast Region.

Coast Water Services Board (CWSB) is a parastatal (Government Owned and Autonomous) and
operates under the Ministry of Water and Irrigation. CWSB covers six Counties which are
Mombasa, Kwale, Kilifi, Taita-Taveta, Lamu and Tana River.

The primary outcome of this Study will be to obtain the agreement of all major Stakeholders to a
preferred Sewerage Development Strategy most applicable to their needs.

In August 2010, Kenya enacted a new constitution. The Constitution of Kenya 2010 has
dramatically altered the administrative structure of the Government from the initial 8
Administrative Provinces to 47 Semi-autonomous Counties. This autonomy of the Counties vest
powers and privileges in each County especially on the provision of essential public services such
as Water, Sanitation, Education and other Social Services.

The WaSSIP-AF therefore targets the built-up areas of Towns in six Counties in the Coastal Region
as follows:

Table 1.1: Project Selected Towns

S/No. County Urban Centre

1. Mombasa County Mombasa including Island, West Mainland, South Mainland / Likoni
and North Mainland

2. Kwale Kwale and Ukunda / Diani.

3. Kilifi Malindi, Kilifi, Watamu, Mtwapa and Part of Mariakani

4, Taita Taveta Voi and Taveta

5. Lamu Lamu Island

6 Tana River Hola

The Terms of Reference (ToR) included seven Towns but in the course of the study five upcoming
Towns (Mariakani, Taveta, Ukunda/Diani and Watamu) were added as an addendum.

It is therefore required that the formulated Program shall be aligned to respect and respond to
the requirements of the new Constitution. A key benchmark of the new Constitution is stipulated
under Chapter IV-BILL OF RIGHTS, paragraph 45(1) (b) and (d) which stipulates: “Every person has
the right to (b)............ reasonable standards of sanitation and (d) clean and safe water in
adequate quantities.”

A Location Plan for the twelve Project Towns is given in Figure 1.1 on Page 1-2.
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1.1 Goals and Objectives of this Study

Goals and objectives are defined in the ToR (Paragraph 7.3) as, “The main goal of the Master Plan
is to identify a sound and rational strategy for the development of sewerage services in Mombasa
and selected Towns within the Coast Region over the next twenty-five (25) years i.e. up to Year
2040, to improve the quality of effluent to rivers, Indian Ocean and groundwater and to safeguard
the health of the residents of the Study Areas.”

The key objective of the proposed Wastewater Master Plan for Mtwapa is to come up with a
phased investment programme for Immediate / Short Term Plan (2015 — 2020), Medium Term
Plan (2021 — 2025), Long Term Plan (2026 — 2040) and recommend a treated effluent disposal /
reuse strategy for the effluent in Mtwapa.

1.2 Execution of the Study

To meet the goals and objectives of the Study, the following reports have been submitted:

e D1 - Inception Report

e D2 - Reporton Condition Survey and Environmental Audit of the Existing Facilities,

e D3 - Immediate Urgent Works Report / Final Design Report,

e D4 — Detailed Designs and Tender Documents for Immediate Urgent Works,

e D5A — Technical Note 1 — Socio Economic Conditions, Mapping & Land Use,

e D5B — Technical Note 2 — Wastewater Flow Predictions & Formulation of Sewerage
Development Strategies,

e D7 — Preliminary Design Report for Medium Term Works including Phased

Investment Schedule for Sewers and Wastewater Treatment Plants,

e D8 - Preliminary Environmental and Social Impact Assessment (ESIA) & Preliminary
Resettlement Action Plan (RAP) for the Preferred Development Strategy

The Final Wastewater Master Plan Report presents the outputs of the Feasibility Study, the
selected Development Strategy and the Preliminary Design of the planned infrastructure for the
Sanitation System of Mtwapa.

e D9 - Final Wastewater Master Plan Report
1.3 Objectives of this Report

The components of the Final Wastewater Master Plan Report include the following:

e Present Sanitation Situation in the Study Area & Proposed Immediate Interventions

e Future Sewerage System / Coverage Area Expansion

e Analysis of Sewage Generation and Network Analysis

e Formulation of Alternative Wastewater Management Strategies

e Detailed Evaluation of the Alternative Wastewater Management Strategies including
Wastewater Treatment, Social / Environmental Assessment, Economic and Financial
Analysis and Multi-Criteria Analysis

e Description of Selected Wastewater Management System Development Strategy

e |nvestment and Financial Management Plan

e Proposed Implementation / Development Schedule

e Conclusion of the Master Plan
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2.0 PROJECT AREA DESCRIPTION

2.1 Location and Administration

Mtwapa is located within Kilifi County at the coastal region of Kenya, approximately 16km
northeast of Mombasa Town. It lies within longitude 39°44’40” East and Latitude 03°57°00”
South. The highest altitude level is at Mtepeni while the lowest points are along the creek and
the ocean at altitudes 56m and 2m respectively. Mtwapa covers an area of 85.9 km?2.

Administratively, Mtwapa is a location within Kilifi County and covers Shimo la Tewa Sub-
location and parts of Kanamai and Kidutani sub-locations. It borders Mombasa’s Shanzu area
across the creek to the West, Indian Ocean to the South, Kikambala area to the north and
Kijipwa area to the east.

Mtwapa is not a designated town but an emerging urban centre. It's among the fastest
growing urban centres in Kilifi County and Kenya in general. Thus, there is need to plan
developments and settlement in Mtwapa to ensure sustainable development.

Water supply and sanitation systems in Mtwapa are managed by Kilifi — Mariakani Water and
Sewerage Company Ltd. (KIMAWASCO).

2.2 Study Area

The Study Area for this Master Plan has been demarcated in consideration of the location of
Mtwapa core urban area, its projected Land-Use Plans for years 2025 and 2040, as well as the
present nature of development and population densities in the urban centre in comparison to
the rest of the County.

In deliberation of the above factors, the Study Area for the Mtwapa Wastewater Master Plan is
limited to Mtwapa Urban Centre. The Study Area (Mtwapa) comprises of three sub-locations
and covers approximately 40% of the Mtwapa location. The current (year 2016) population of
the study area is approximately 64,000.

The sub-locations forming Mtwapa and total coverage areas as well as the Study Area is given
in Table 2.1 below;

Table 2.1: Sub-locations and Study Area

Sub-locations Total Area Coverage in the Study Area
(km?) (km?)
Shimo la Tewa 21.1 16.8
Kanamai 17.0 7.9
Kidutani / Mawamba 34.3 4.1
Total 72.4 28.8

Figure 2.1 on Page 2-2 shows the Study Area of the Wastewater Master Plan for Mtwapa.
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23 Climate

The pattern of rainfall in Mtwapa is bimodal. The long rains fall between April and July, with a
peak in May. Furthermore, the short rains fall between October and November. Due to
topography and the effects of the monsoon winds, Mtwapa experiences varying annual rainfall
of between 900 mm to 1,100 mm. There is a marked decrease in rainfall intensity to the
hinterland.

It is generally hot and humid throughout the year. The annual temperature ranges between
21 °C and 30 °C. The lowest temperature is experienced during the long rainy season (April -
July). Average relative humidity along the coastal belt is 65% but decreases towards the
hinterland.

2.4 Topography, Geology and Soils

Kilifi County has four major topographical features with marked geological and rainfall
characteristics which dictate the resource potential and land use patterns. These are the Coastal
Plain, the Foot Plateau, the Coastal Range and the Nyika Plateau.

Mtwapa lies within the Coastal Plains which is a narrow belt, varying in width between 3 km
and 20 km. The Coastal Plain falls below 30 m above sea level, except for occasional prominent
peaks on the western boundary, which includes major hills Mwembetungu and Mamburi sand
dunes. The rest of the area is broken by creeks and Sabaki estuaries, giving rise to the excellent
marine and estuarine swamps, with mangrove forests and untapped potential for marine
culture. The Zone is composed of Triassic sediments of marine and deltaic origin, and includes
coral limestone, marble, clay stones and other alluvial deposits, yielding deeps soils which
support agriculture.

To the West of the Coastal plain lies the foot plateau characterised by slightly undulating terrain.
The Plateau falls between 60 m and 150 m altitude and slopes towards the ocean. Several dry
water courses traverse the surface with underlying Jurassic sediments consisting of shells,
sandstones and clays. In this zone, grassland and stunted vegetation prevails.

A unique feature in Mtwapa is the Mtwapa Creek, which is an Indian Ocean inlet at Mtwapa. It
forms the border between Mombasa and Mtwapa with a bridge for interconnection.

2.5 Economic Activities

Mtwapa is among the busiest urban centres in Kilifi county. It is renowned for its 24-hour
engagement on economic activities which attract tourists and visitors such as entertainment,
hotels and businesses.

The tourism sector plays a key role in socio-economic growth of Mtwapa. It creates employment
opportunities and is also among the main sources of government revenue. Tourist beaches are
evident in Mtwapa as well as entertainment places such as hotels and restaurants

Formal sector activities in Commerce, Trade and Services are concentrated along the B8
Road which connects Mombasa to Kilifi Town. This road boosts enhances accessibility and
mobility within Mtwapa. It is expected that Mtwapa will grow westwards of the B8 Road owing
to the limited land availability in the eastern part for urban development.

Industrial activities are minimal in Mtwapa. However, in the recent past several factories such
as Coca Cola have migrated from Mombasa to Mtwapa due to affordability of land.

Agriculture is practised in Mtwapa but at a small-scale and mostly for subsistence. The main
food cops cultivated in Mtwapa include maize and beans, while presence of cash crops such
as coconuts, citrus, mangoes, pineapples and cassava are significant.

Fishing is also practised in small scale in Mtwapa.
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2.6 Existing Water Supply and Sanitation Systems
2.6.1 Water Supply

Mtwapa is supplied with bulk water from Baricho Wells which is situated on Sabaki River.
Abstracted water undergoes treatment at Baricho before conveyance to Mtwapa. The
conveyance system entails Water Mains passing through Mombasa North Mainland network
and an interconnection across Mtwapa Bridge.

The existing water supply system is summarised in Table 2.2 below:

Table 2.2: Summary of Existing Water Supply System for Mtwapa

Water Sources Sabaki Pipeline (Baricho wells)
Water Treatment Chlorination at Baricho
Water Pumps At Baricho
DN 300 uPVC line from UBAONI reservoir
Water Mains DN 500 DI/ DN 300 uPVC / DN 200 uPVC / DN 150 uPVC line from NGUU

TATU reservoir

Water Storage 2,650 m® UBAONI reservoir

23 km of Gl pipes ranging from DN 75 to 150

56 km of AC pipes ranging from DN 75 to 300

Water Distribution 98 km of uPVC pipes ranging from DN 75 to DN 500

23 km of DI pipes ranging from DN 200 to 800

3,000 connections of which 700 are active and 506 metered (As at 2010)

The water supply for Mtwapa is inadequate to serve the current demands as well as the future
needs of the growing population. Development of additional water resources and extension of
the distribution network is therefore required.

Upon implementation of Mwache Dam, planned to serve Mombasa and Kwale Counties, which
is at Design Review Stage, the bulk water supply from Baricho Wells will be dedicated to Mtwapa
and the surrounding Towns to reduce the water deficit. Besides, preparation of Water
Distribution Master Plan for Mtwapa is in progress and its implementation will result to more
improvement of water supply situation.

2.6.2 Sanitation System

At present, Mtwapa has no sewerage system. The use of on-plot sanitation systems such as pit
latrines and septic tanks for disposal of effluent is prevalent. The major problem faced is the lack
of a proper sludge management system such as a Sludge Handling Facility such as Sludge Drying
Beds or Waste Stabilization Ponds for the discharge of septage by the exhaust vacuum tankers.
Thus, septage from septic tanks is discharged directly to the environment such as unrestricted
public utility sites

The use of on-plot sanitation systems, although unsustainable, is manageable in Mtwapa, due to
the suppressed water supply situation. If the water supply system is improved through
development of additional water resources and expansion of distribution network as per the
various Development Plans, the use of on-plot sanitation systems will not suffice in Mtwapa and
health and environmental hazards are bound to occur.

In summary, the current sanitation infrastructure in Mtwapa is insufficient to meet the sanitation
needs of the growing population and there is need for a water-borne sanitation system which is
sustainable.
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2.7 Immediate Measures for the Improvement of Sanitation Systems

The Final Wastewater Master Plan for Mtwapa describes the development strategy for the long-
term water-borne sanitation system comprising of a wastewater collection / conveyance system
and the treatment / safe disposal of the treated effluents. However, this long-term sanitation
strategy is not planned for immediate implementation.

In consideration of the current sanitation systems and the growing sanitation needs, an
immediate intervention is urgently required. Thus, Immediate Sanitation Measures have been
developed. These measures include construction of Ablution Blocks in selected Public Places and
a Sludge Handling Facility as described in the following sub-sections.

2.7.1 Ablution Blocks

Ablution Blocks are essential in Mtwapa for improved access to sanitation facilities especially in
public places e.g., markets, bus stops, schools etc. They are important to market vendors, market
customers, long distance travelers, bus operators and the general public. Their locations in
Mtwapa will be selected in consultation with the CWSB and the Kilifi County Government

Considering the population densities and the number of public utilities, a total of six (6) Ablution
Blocks is proposed for construction in Mtwapa. Each Ablution Block comprises of six (6) toilets
and two (2) Shower Rooms with equal number for each gender i.e. Ladies and Gents. The
allocated number of toilets in each Ablution Block ensures provision of sufficient service levels
for the target population. It is estimated that on average, a user spends 5 minutes in the facility.
Thus, for a single facility with 6 toilets and 10 hours of operation in a day, a maximum number of
720 persons can be served in a day.

Each section (ladies and gents) is provided with a toilet fitted with special amenities for use by
disabled persons. The “Gents” are provided with separate urinals to increase the service levels
especially during the peak hours

The shower rooms are equipped with a dressing area and hand-wash basins. In addition, a
spacious common area with hand-wash basins, hand driers and wall mounted mirrors is provided.

Each of the shower units is fitted with coat hangers behind the doors for convenience. To enhance
natural lighting within the facility, transparent polycarbonate roofing material have been
incorporated in the design. Proper ventilation is ensured by the louvered windows and gap
between the ring beam and the roof. The gap is fitted with louvre blocks and plastic coated coffee
tray wires to prevent insect entry.

A septic tank with a holding capacity of 16 m? is provided at the facility for storage and partial
treatment of sewage. The septic tank will require desludging after every 3 months with septage
disposal at the proposed Sludge Handling Facility, to be implemented as part of the immediate
sanitation intervention. In addition, a 5,000-litre water tank mounted on a 3.5m high reinforced
concrete tower within the facility provides a 3-day storage of potable water.

Other services provided at the site include; electricity for use at night and for security lighting,
controlled access through 4m wide metallic gate and boundary chain-link fence where applicable.

Permission to use the facility is to be on a pay-per-use basis. This is an effective model used in
many parts of the country to raise money required for operation and maintenance. A personnel
office complete with a shop for essential commodities and a storage room shall be provided at
the entrance of the facility with grilled opening for ease of payment before use.

A typical Site Layout, Plan and Elevations of the proposed Ablution Block are given in Figures 2.2
and 2.3 on Pages 2-6 and 2-7 respectively.
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2.7.2 Sludge Handling Facility

A Sludge Handling Facility is a small-scale treatment plant for the treatment and safe disposal of
septage from on-plot sanitation systems such as septic tanks or pit latrines. Septage from the on-
plot sanitation systems is conveyed to the facility via an Exhaust Vacuum Tanker.

With exception of the Screens, Sludge Handling Facility relies on biological processes for the
treatment of septage. This results to low capital investment requirement as well as Operations
and Maintenance requirements (skills, complexity and labour costs), thus making it a suitable
Immediate Sanitation Measure.

An ideal location for a Sludge Handling Facility is a site within an economical distance to the
service area but outside the residential developments and environmentally sensitive areas. Thus,
the location of the Wastewater Treatment Plant proposed at Kanamai area in the Wastewater
Master Plan, should be given priority in the site selection for the Sludge Handling Facility. It is
preferred that Sludge Handling Facilities site be located within 10km radius to the core urban
centre and where land is available and buffer zone for odour and other nuisance control provided.
The land at Kanamai site is owned by the County Government of Kilifi.

The proposed Sludge Handling Facility will comprise of the following units;

Exhaust Vacuum Tanker Discharge Bay

Sludge Drying Lagoons

Septic Tanks complete with Soak Pits and French Drains

Associated Site and Ancillary Works including Operators Office / Guard House

Qo0 oTo

Constructed wetlands are the alternative treatment unit to Septic Tanks for polishing of septage
from Sludge Drying Beds / Lagoons. However, they require large footprint than the Septic Tanks
and thus not suitable for urban areas like Mtwapa where land is limited and the cost of land
considerably high.

A Schematic Layout Plan showing the arrangement of the units for the Proposed Sludge Handling
Facility is given in Figures 2.4 on Page 2-9
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A brief description of the constituent treatment units in the proposed Sludge Handling Facility
is given in the following sub-sections;

2.7.2.1 Exhaust Vacuum Tanker Discharge Bay

The Discharge Bay comprises of a septage discharge area which serves as the Inlet Works for
the Sludge Handling Facility. An Exhaust Vacuum Tanker discharges septage through Bar
Screens into a Collection Chamber. The Discharge Bay is also provided with Hard-stand Washing
Bay and Parking Space.

The discharged septage and wash water from the Washing Bay are pooled into the Collection
Chamber and conveyed to the Sludge Drying Bed / Lagoons via an Open Channel provided with
precast concrete cover slabs and handrails for safety.

The Discharge Bay requires regularly cleaning for odour, flies and other disease-vectors control
especially after each exhauster discharge session. A stand-pipe will be provided to facilitate
washing and flushing of septage once discharged.

2.7.2.2 Sludge Drying Lagoons / Beds

Septage is mostly liquid with small amounts of solids. Treatment of septage entails reducing
sludge weight and volume with the aim of lowering the disposal costs of the residual sludge and
reducing the potential health risks associated with septage.

Sludge Drying Lagoons are open areas on which the septage is spread for dewatering and air-
drying. It comprises of filter media, perforated pipes at the beds and a Collection System. The
filtrate from septage once directed into the Collection System is conveyed to Septic Tanks for
further treatment and pathogen reduction.

The Sludge Drying Lagoons are made up of the following components:

e Concrete Beds and Walls

e Sand and Gravel as Filter Media
e Splash Slab

e Under-drainage System

e Access Structures

A Sludge Drying Lagoon has intrinsic process reliability and flexibility. However, during wet
season, the efficacy is hindered and longer drying periods are required.

For efficient operation of Sludge Drying Lagoons the following measures need to be undertaken;
a) Periodic unblocking of Collection System with aid of rodding chambers
b) Periodic monitoring and replacement of Filter Media when necessary
c) Maximum permissible sludge accumulation level to be observed for optimum operation
d) Proper drying of sludge once a bed is filled up
e) Careful removal of dried up sludge without scooping of filter media
f) Safe disposal of dried sludge to landfills, agricultural use, etc.

2.7.2.3 Septic Tank

A septic tank refers to a water-tight, covered, sub-surface receptacle for wastewater treatment.
At the Sludge Handling Facility, Septic Tanks will be adopted for polishing of the filtrate from
Sludge Drying Beds before discharge into the environment through Soak Pits and French Drains.

Septic Tanks achieve polishing of septage filtrate by carrying out the following processes:
a) Separation of settleable and floating solids from the liquid
b) Digestion of organic matter by anaerobic bacterial action
c) Storage of digested solids during detention period
d) Allowing clarified liquids to discharge for final disposal
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Septic tanks require periodic desludging after accumulation of solid sludge and disposal of
residual sludge through burying or conversion into fertilizers.

2.7.2.4

Associated Site and Ancillary works

To enhance access, proper drainage and security, the following site and ancillary works have
been proposed at the Sludge Handling Facility;

i.

ii.
iii.
iv.

Chain-link Fence and 4m wide Gate

Access Roads paved with interlocking concrete blocks
Guard House / Operators Office and Wash-room
Onsite Water Supply and Site Drainage System

2.7.2.5 Design Criteria for Sludge Handling Facility

A summary of the Design Criteria adopted in the sizing of the proposed Sludge Handling Facility
for Mtwapa is given in Table 2.3 below.

Table 2.3: Design Criteria - Sludge Handling facility

Treatment Unit Design Parameter Value
Sludge Drying Bed e Sludge accumulation rate 0.025 m*/ca/yr
e Sludge drying period 3 Months
e Depth of media 300 mm
e Sludge accumulation depth 150 mm
Septic Tank e Aggregated sewage generation factor 0.25*
e Retention period 1 day

e Sludge accumulation

0.04 m3/capital/year

*Aggregated sewage generation factor of 25% is based on the distributive use of Septic Tanks and Pit
Latrines by the respective Income Levels of the Population and sludge reduction in the On-Plot Sanitation
Systems due to the anaerobic digestion during the period of storage by the on-plot sanitation systems.

2.7.2.6 Components of the Proposed Sludge Handling Facility

Considering that these Sanitation Measures for Mtwapa are intended to serve the immediate
needs, the Facility is designed to serve 15% of the estimated current population i.e. 10,000
persons. This is because embracement of Sludge Handling Facility is expected to be gradual and
rigorous Public Health Campaigns are necessary for full usage to be experienced.

Details of the various components of the proposed Sludge Handling Facility in Mtwapa are
summarised in Table 2.4 below

Table 2.4: Components of the Proposed Sludge Handling Facility

S/No. Treatment Unit Details

1. Discharge Bay e Bar Screens & Collection Chamber
e Hard-stand Washing Bay & Parking

2. Sludge Drying Lagoons / e 8 No. Beds; each 13 x10m

Beds e Sludge drying period: 3 months

e Treatment zone media = 500 mm thick

3. Septic Tanks e 3Nr Twin-Tank; each 9.6 x 5.4 x 1.9 m (L x W x H) & capacity 98 m?
e Desludging Interval = 0.2 years

Approximately 0.7Ha of land is required for the construction of the proposed Sludge Handling
Facility to serve the immediate sanitation needs of Mtwapa.

Co-location of Sludge Handling Facility and Wastewater Treatment Plant is recommended for
efficient land use and for shared use of common units and facilities; thus, Kanamai area is ideal
for both the centralized Sludge Handling Facility and proposed Wastewater Treatment Plant.
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2.7.3 Implementation Cost for Inmediate Measures

Engineer’s Cost Estimate determined for the Immediate Measures for Improvement of Sanitation
Systems in Mtwapa is based on the unit costs of the respective components of the Works
obtained from recent contracts of similar scope and nature.

Detailed Unit Costs and their derivations are discussed in Chapter 8 of this Report.
A summary of the Implementation Costs is given in Table 2.5 below.

Table 2.5: Implementation Costs for Inmediate Measures

S/No. Component Nu::l::i;t;be Cost, Ksh. Cost, USD
1. Ablution Blocks 6 93,000,039 902,913
2. Sludge Handling Facility 1 58,299,957 566,019
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3.0 DEMOGRAPHY, LAND USE AND URBAN DEVELOPMENT
3.1 Demography and Population Dynamics for Mtwapa
Demographic data from Central Bureau of Statistics (CBS) for the intercensal periods between 1979
to 2009 have been analysed to establish demographic trends in terms of population size and
intercensal growth rates and help develop future population projection patterns in Mtwapa.
3.1.1 Previous Population Trend

From the analysis of the previous Kenya Population and Housing Census data, it is construed that
between the intercensal periods, the existing sub-locations are split to form new sub-locations and
the areas covered by such sub-locations vary between the intercensal period.

A summary of previous intercensal population data for Mtwapa location is given in Table 3.1 below.

Table 3.1: Intercensal Population data (1979 — 2009) for Mtwapa Location

1979 1989 1999 2009

Sub-locations

Pop. | Area (km?) Pop. Density Pop. Area | Pop. Density Pop. Area | Pop. Density Pop. Area | Pop. Density

(person/km?) (km?) | (person/km?) (km?) {(person/km?) (km?) {(person/km?)

Shimo La Tewa 3,540 17.0 208.24| 7,646 19 40242 27,696] 227 1,220.09( 50,846; 21.1 2,409.76
Kanamai 4319 19.0 227.32| 6,627 15 441.80( 10,964; 16.0 685.25| 15,389 17.0 905.24
Kidutani/Mawamba 1,473 12.0 122.75( 5,118 23 222,52 6,517 34.0 191.68 9,586{ 343 279.48
Total 9,332 48 194.42| 19,391 57 340.19| 45,177 73 621.42| 75,821 72 1047.25

Population data is dependent on the coverage considered; for the same sub-location and time, a
larger area results to a higher population. The use of population figures to establish intercensal
population growth rate in a sub-location with varying coverage areas between intercensal period
is therefore inaccurate due to the variability of coverage area. It is then prudent to adopt the use
of population density as a measure of demographic trend where sub-location coverage varies
between intercensal period, as is the case in Mtwapa.

The previous intercensal annual population growth rates based on the population densities for the
sub-locations covered by Mtwapa are given in Table 3.2 below.

Table 3.2: Previous Intercensal Annual Population Growth Rates

Intercensal Period

Area of Interest
1979 - 1989 1989 - 1999 1999 - 2009
Shimo la Tewa 6.81% 11.73% 7.04%
Kanamai 6.87% 4.49% 2.82%
Kidutani / Mawamba 6.13% -1.48% 3.84%
Mtwapa 5.75% 6.21% 5.36%

From Table 3.2 above, the annual population growth rate for Mtwapa in the last intercensal period
(1999 to 2009) is 5.36%. This is above the 4.2% projected for the growth in Urban Centres under
Millennium Development Goals (MDG's) by 2015.

The above population dynamic refers to the resident category. The non-resident category
comprising of tourists / visitors is considered under the respective contributory Land-Use activities.
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3.1.2

Population Growth Scenarios

Population trends are influenced by factors such as fertility, mortality and migration levels and
patterns as well as the national socio-economic development momentum.

Continued rapid growth is expected in the study area, considering the infrastructural developments
planned for Mtwapa in the Integrated Development Plan for Kilifi County and the potential of
Mtwapa for further growth. These factors will result to future immigration and urbanization.

As at the last census (2009), the population within the study area of Mtwapa was 48,814. To
forecast the future population of the study area up to the design horizon (year 2040), the following
factors have been considered:

e Previous Demographic Trends in Mtwapa and the rest of Towns in Kilifi County
e The dynamics of Land Use and Trends of development
e The correlation of water demand and income / type of housing, population density etc.

Three population growth rate scenarios have been formulated for the population projection in the
study area based on the data obtained from Kenya National Bureau of Statistics, Census Reports
and other relevant planning documents. These scenarios are briefly described below;

High Growth Rate: This growth rate scenario assumes that the resident population in Mtwapa will
experience a higher growth rate than the last intercensal period (1999 - 2009) i.e. at 5.6% up to the
design horizon of year 2040. This can only happen if the overall natural growth of the resident
population continues because of decreased mortality rates and increased life expectancy while
immigration gradually increase due to intensive investment. Under this scenario, the projected
population of Mtwapa at year 2040 will be 264,319.

Medium Growth Rate: This growth rate scenario assumes that the resident population will
experience a decline in the growth rate when compared to the last intercensal period (1999 - 2009)
i.e. at a varying rate of 4.6% in 2016 to 4.0% in 2040. This scenario considers the current dense
population of Mtwapa, the natural growth of the population and influx from immigrants, mortality
rates and growth limiting factors such as increased uptake of family planning practices, limited
employment opportunities and significant growth of adjacent peri-urban area. Thus, the projected
population of Mtwapa at year 2040 based on the medium growth rate scenario is 175,420.

Low Growth Rate: This scenario assumes that the resident population in Mtwapa will experience
a significant decline in growth rate than it has in the past; a growth rate equal to the current
national growth rate of 3.1% has been adopted in this scenario up to the design horizon of year
2040. It is assumed that population growth (due to both natural growth and immigration) will
reduce due to rapid increase in the uptake of family planning practices, increased mortality and
considering that population deflection will take place and the flow of return will be diverted to the
development of new adjacent urban areas. Therefore, the population in horizon year 2040 will be
125,767. This can happen only, if strict measures are taken to control population both in terms of
natural growth and in-migration. Based on the experience in the developing world, intensive efforts
by government is required to educate people and promote population control measures on one
hand and to provide ample economic opportunities in the region to combat in-migration.

Projected populations for the above population growth rate scenarios are given in Figure 3.1 on
Page 3-3;

MIBP/ CES/ BOSCH 3-2



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF) FINAL MASTER PLAN REPORT

Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region - MTWAPA

3.13

300,000

=—f— High Growth Rate
250,000 —8— Medium Growth Rate

Low Growth Rate

200,000

150,000

Population

100,000

50,000

2010 2015 2020 2025 2020 2035 2040
Year

Figure 3.1: Projected Populations based on Growth Rate Scenarios

From Figure 3.1 above, it can be deduced that population forecast is highly sensitive to population
growth rate; high growth scenario results to 51% more than the projected population in the
medium growth rate scenario while low growth rate results to 28% less the medium growth rate
population forecast.

Projected Population for Mtwapa

Mtwapa is a rapidly growing urban centre in Kilifi County with a high population compared to the
adjacent peri-urban and urban areas of the same status because of the better infrastructure and
more employment opportunities. With land availability becoming a growth limiting factor in the
neighbouring Towns of Mombasa and Kilifi, it is expected that Mtwapa will continue attracting
immigrants and industrialization opportunities due to the developed infrastructure and land
availability.

In consideration of the above foreseen situation, the medium growth rate scenario considered
under the population growth scenario, is the most probable scenario for the future population
projections of Mtwapa up to the 2040 design year. It considers the demographic dynamics
between Mtwapa and neighbouring Towns, possible trends in fertility, mortality and migration
levels and patterns as well as the socio-economic development. Besides, it has minimal risks
associated with under-utilization or overloading of the proposed sanitation system within the
design horizon.

Table 3.3 below gives a summary of the projected population for Mtwapa up to the design horizon
of year 2040, based on the adopted medium growth rate ranging from 4.6% p.a to 4.0% p.a.

Table 3.3: Summary of the Projected Population

i Population Growth Rates
Sub-locations 2009 Pop.

2015 2020 2025 2040

- 4.6% 4.4% 4.2% 4.0%
Shimo la Tewa 40,509 53,057 65,803 | 80,832 145,574
Kanamai 7,146 9,359 11,608 | 14,259 25,679

Kidutani / Mawamba 1,159 1,519 1,883 2,314 4,167
Total 48,814 63,935 79,294 = 97,404 175,420
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3.2
3.2.1

3.2.2

Land Use and Urban Development
Introduction

Mtwapa is neither a designated town, municipality nor city but an emerging urban centre within
the area of jurisdiction of the Kilifi County. It's among the fastest growing urban centres in Kenya
and such requires proper planning to ensure sustainable development.

A study conducted by Munira J (2013) on the factors influencing successful implementation of
development plans in Mtwapa identified the following critical factors: Support from the Top
Management, Stakeholder Participation, Client Consultation, Project Team and Monitoring and
Evaluation. The study indicated that increased Client Consultation slows down the decision making.
It also found out that Stakeholder Meeting is the most effective means for reporting and feedback.
It was also noted that the Project Team has no influence on successful implementation of Project
while Monitoring and Evaluation is influential on implementation of Development Plans.

Mtwapa Strategic Urban Development Plan (2008-2030) is one of the Development Plans available
for Mtwapa. One of its focus is the upgrading of the informal settlements. The Mtwapa Informal
Settlement Upgrading Programme aims to address the issues facing the informal settlements
through the following strategies: community empowerment, capacity building, professionalization
of support agencies as well as establishment of a partnership among beneficiaries (UN Habitat).
Informal settlements are prevalent in the following areas: Mzambarauni, Makadara, Mtomodoni,
Four Farm, Kwa Nyambura, Kwa Gowa, Kanamai Majengo, Maweni, Kwa samira and Soweto.

Mtwapa is mostly analysed in Urban Development Plans in two zones using the transport analysis
concept of Uniform Analysis Zones (UAZ). The two zones are Mtwapa East and West and are
separated by B8 Road. The B8 Road facilitated development in the areas which it passes through.
Mtwapa Urban Centre will grow westwards of B8 Road since there is minimal land for urban
development in Mtwapa East. Buffers are provided in the areas which the B8 road passes through.

Existing Land Use

The existing Land-Use Plan for Mtwapa is shown on Figure 3.2 on Page 3-5.

It's evident from the Existing Land-Use Plan that the dominant land uses in Mtwapa are Agricultural
and Residential Land-use. Commercial Land-use is concentrated at the southern part of Mtwapa
along the B8 Road due to the enhanced accessibility and mobility contributed by the B8 Road.
Industrial Land-use is also evident along the B8 Road.

Residential Land-use is the largest land use with a total coverage of 989 ha, representing 79.74%
of the Mtwapa Urban Centre. Commercial Land-use is the second largest land use with coverage
of 113.71 ha; representing 9.17%. Public purpose is the least dominant land use with a coverage of
0.39%.

Table 3.4 below shows a summary of existing Land Use.

Table 3.4: Summary of Existing Land Use (Year 2015)

Residential 989 79.74
Industrial 42 3.40
Educational/Institutional 20 1.65
Open space 12 1.00
Public /Special purposes 5 0.39
Commercial 114 9.17
Transportation 58 4.65
Total 1240 100
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3.2.3

The drivers of the Mtwapa Urban Centre’s growth are:
e Tourism

Tourist beaches are evident in Mtwapa as well as entertainment places such as hotels and
restaurants. The tourism sector plays a key role in socio-economic growth of Mtwapa since it
creates employment opportunities and is also among the main sources of government revenue.
The B8 road has boosted the tourism sector since it has enhanced accessibility and mobility in
Mtwapa.

e The B8 road

The road has controbuted to socio-economic growth of Mtwapa Urban Centre. It has attracted
investments which has led to creation of employment opportunities to the local community
hence minimizing the poverty level. It has also boosted the trade and tourism sector since it has
enhanced accessibilty and mobility.

e |ndustries

Industrial developments are at the eastern part of Mtwapa along the B8 road. There location
close to the road is to enhance transportation of raw materials to the industries and finished
products from the industries to the market. The industrial sector has created employment
opportunities to the local community. It is also a source of government revenue.

The main factor limiting the Urban Centre’s growth is the creek. Its located at the southern part of
Mtwapa hence limiting growth towards the south.

Land Use Planning and Policy

All Land-Use activities depend on the regulations and practices that govern land ownership. Land
allocation and ownership require proper planning for optimal utilisation.

Land-use planning encompasses the systematic social and economic assessment of land and water
potential including the alternative land-uses for the selection and adoption of the best land-use
options. It seeks to regulate land-use in efficient and ethical way and prevent land-use conflicts.
Land-use planning is practiced to manage the development of land within jurisdictions, plan for the
needs of the community and safe-guard the natural resources. Land-use planning often lead to
land-use regulations, which typically encompasses zoning.

Zoning regulates the type of activities that can be accommodated on a piece of land, as well as the
amount of space devoted to those activities, and the ways that buildings may be situated and
shaped. Conventional zoning does not regard the way buildings relate to one another or the public
spaces around them, but rather provide a pragmatic system for mapping jurisdictions per
permitted land use.

The primary purpose of zoning is to segregate uses that are thought to be incompatible. In practice,
zoning is used to prevent new developments from interfering with the existing land-use activities
and to preserve the “character” of an area. Zoning is commonly controlled by the local
governments such as County Governments, though the nature of the zoning regime may be
determined or limited by the national planning authorities or through enabling legislation.

Zoning may include regulation of the kinds of activities which will be acceptable on particular plots
(such as Open Spaces, Residential, Agricultural, Commercial or Industrial), the densities at which
those activities can be performed (from Low-Density Housing such as Single Family Homes to High-
Density such as High-Rise Apartment Buildings), the height of the building etc.
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The projected population of 175,420 in Year 2040 (Refer to Table 3.3 on Page 3-3) are proposed to
be accommodated within the coverage of Mtwapa without any expansion. It is also proposed that
the existing undeveloped land be utilised (including a small part of agricultural land and part of hilly
terrain at low height where the slope is gentle and favourable) for development and
accommodating part of the projected population.

3.2.4 Land Use Requirement per Land Use Zone
Land requirement in zoning depends on projected population and proposed density.

In most Urban Centres, Residential Land-use has the highest land requirement. The combined
coverage of Residential Land-use at present is 989 ha. Mtwapa West has the highest projected land
use requirement than Mtwapa East. The projected residential land requirement by 2025 in Mtwapa
East is 59.3ha while in West its 99.95ha. At year 2040, the projected land requirements for these
two zones are 14.46 ha and 24.36 ha respectively.

The proposed population densities for each category of Residential Land-use have been worked
out based on the projected population, land available for future development, the potential of
the developed areas for densification and experience in Urban Centre / Towns of similar nature
and keeping sufficient room within the current planning boundary for future urban expansion i.e.
beyond year 2040.

Commercial Land-use has the second highest land requirement in both zones by the year 2025 and
2040. The land requirement in Mtwapa west is 12.46ha while in Mtwapa east is 5.85ha by the year
2025 while in 2040 its projected land requirement is 1.42ha and 3.04ha in Mtwapa East and West
respectively.

Industrial land use has the lowest land requirement in both 2025 and 2040 in Mtwapa east while
in Mtwapa west its public purpose land use. The projected land requirement in Mtwapa East is
0.18ha and 0.04ha by 2025 and 2040 respectively. The projected public purpose land requirement
in Mtwapa west is 0.27ha by 2025 and 0.06ha by 2040.

Details of existing and projected Land Use are given in Table 3.5 below.
Table 3.5: Existing and Projected Land Use

EXISTING LAND-USE PROJECTED LAND-USE PROJECTED LAND-USE

LAND USE 2015 REQUIREMENT 2025 REQUIREMENT 2040
East West East West East West
Residential 368.35 620.82 59.3 99.95 14.46 24.36
Industrial 1.10 41.07 0.18 6.61 0.04 1.61
Educational /
L. 2.97 17.51 0.48 2.82 0.12 0.69
Institutional
Open space 2.21 10.27 0.36 1.65 0.09 0.40
Public / Special
3.16 1.65 0.51 0.27 0.12 0.06
purposes
Commercial 36.31 77.40 5.85 12.46 1.42 3.04
Transportation 26.55 31.16 4.27 5.02 1.04 1.22

The current development pattern in Mtwapa is concentrated along the B8 Road for its better
accessibility and mobility. Land-use types such as Industrial, Commercial, Residential among others
are concentrated on the Eastern part while the Western part has minimal developments. Future
growth of Mtwapa is expected to take place on the Western part.
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In the Design Horizon of the Year 2040, Agricultural and Residential Land-uses will dominate
Mtwapa. Commercial and Industrial Land-uses will be concentrated at the southern part of
Mtwapa along the B8 Road. Conservation land will mainly be along the strip of land bordering the
Indian Ocean.

Agricultural Land-use and a few industries are expected to be more dominant in Mtwapa East while
Industrial Land-use will concentrate Mtwapa west. Educational land use has been integrated into
residential areas.

A Layout Plan showing the Projected Land Use for Years 2025 and 2040 are given in Figures 3.3 and
3.4 on Pages 3-9 and 3-10.

Table 3.6 on Page 3-11 to 3-14 shows a summary of adoptive standards for Urban Planning.
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Table 3.6 : Adoptive Standards for Urban Planning

Zone O: Residential
Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of Development No. of Dwelling Units Other Requirements
Allowed
Residential Bungalows 35 25 0.4 Ha Low Density Single Dwelling Units
Residential Bungalows 35 25 0.4 Ha Low Density Single Dwelling Units Cottage industry may be
practised
A Secondary School may be
Residential Bungalows 35 25 0.4 Ha Low Density Single Dwelling Units developed in appropriate site
Residential Bungalows, 25 25 0.2 Ha Medium density Single Dwelling Units
Residential Bungalows, 25 25 0.2 Ha Medium density Single Dwelling Units
Maisonettes 50 50 0.1 Ha Low Medium density Two residential units allowed per | Shops allowed on plots fronting
Residential Town houses plot 9 M roads
Duplexes 50
Maisonettes 50
Residential Town houses 50 0.1 Ha Low Medium density Two residential units allowed per | Shops allowed on plots fronting
Duplexes 50 plot 9 M roads
0 Maisonettes 50 Two residential units allowed per | Shops allowed on plots fronting
Residential Town houses 50 0.1 Ha Low Medium density plot 9 M roads
Duplexes 50
Town houses
Mixed developments | Duplexes 65 65 0.03 High Density Multiple residential units allowed | Shops allowed on plots fronting
Swahili houses - 9 M roads
Guest/Boarding houses 0.045
Mixed developments | Town houses
Duplexes 65 65 0.045 High Density Multiple residential units allowed | Shops allowed on plots fronting
Swahili houses 9 M roads
Guest/Boarding houses
Mixed developments | Town houses 65 65 0.03 High Density Mixed house types allowed Upgrading areas
Duplexes -
Flats 0.045
Swahili houses
Guest/Boarding
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Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of Development No. of Dwelling Units Other Requirements

Allowed

Industrial Industrial plant 50 150 0.2 N/A N/A
Repair Workshops, Garages, furniture and

Light Industry Hardware stores 50 75 0.045 N/A welding workshops allowed
Furniture Makers small

1 tin smiths, Re-use
Industries
50 Garages, furniture and

Light Industry Godowns, warehouse, 75 0.045 N/A welding workshops allowed

hardware stores

Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
Educational Classes, offices and 10 30 Nursery Sch. 0.1 Storeyed buildings

dormitories Pri. school 4.0 N/A N/A recommended for effective use
Sanitation block Sec. School 4.5 of space

2 College 10.2 Sharing of recreational facilities

University  50.0 recommended
Institutional Housing allowed

Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
Conservation/
Recreation Green Park

Conservation/

Recreation Green Park
Conservation/
Recreation Green Park
Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
Civic offices: - County Spatial compactness
4 Government government; local Public parking
Headquarters authorities, parastatals, Accessibility

trade unions, political
party offices, library
entertainment, etc.
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Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
Densification and diversification
Commercial Compatible mixed use 75 600 0.045 N/A Commercial recommended
5 Flats and high rise buildings
recommended
Future commercial core
. Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
6
Zone 7: Transportation
Zone Proposed Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
Lorry park N/A N/A 2 N/A N/A To be developed through public
7 private partnership
Bus park To be developed by County
Government
Zone 8: Hospitality Zone
Zone Future Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
H
Zone 9: Agriculture
Zone Future Land Use Types of Development BCR PR Min Plot Size Density of No. of Dwelling Units Other Requirements
Allowed Development
Residential Bungalows 35 25 0.4 Ha Low Density Single Dwelling Units Agriculture may be practised
LD Residential Bungalows 35 25 0.4 Ha Low Density Single Dwelling Units Agriculture may be practised
Residential Bungalows 35 25 0.4 Ha Low Density Single Dwelling Units Agriculture may be practised
Residential Bungalows, 25 25 0.2 Ha Medium density Single Dwelling Units
Residential Bungalows, 25 25 0.2 Ha Medium density Single Dwelling Units
Residential Bungalows, 25 25 0.2 Ha Medium density Single Dwelling Units
Maisonettes 50 50 0.1 Ha Low Medium density | Two residential units Shops allowed on plots fronting
MLD Residential Town houses allowed per plot 9 M roads
duplexes 50
Residential Maisonettes 50 50 0.1Ha Low Medium density i Two residential units Shops allowed on plots fronting
Town houses allowed per plot 9 M roads
duplexes 50
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4.0

4.1

WATER DEMAND FORECAST

Water demand is defined as “the volume of water different categories of consumers can afford to
consume in a context of unrestricted supply”. The water demand of an area is dependent on the
climate, economic considerations, sanitation facilities, industrial and commercial requirements.

The total water demand can be expressed as follows;

Total water demand

=Domestic demand + Institutional demand + Commercial demand
+ Industrial demand + Tourism Recreation demand

For a more accurate determination of the total water demand, it is important to adopt accurate water
consumption rates for each of the water demand categories.

Analysis of Water Consumption Rates

The Design Manual for Water Supply in Kenya (MWI, 2008) gives guiding values of water consumption
rates for the various categories of Water Demand. However, from individual studies and in
consideration of various local conditions, several Consultants have adopted varied water
consumption rates for the determination of water demand in Mtwapa.

A summary of the Studies / Designs prepared by the various Consultants for Water Supply in Mtwapa
and the neighbouring Coastal Towns is given below:

e JBG Gauff Ingenieure in association with TRAQ Consulting Engineers carried out a Detailed
Design for Kilifi Water Service Provider Area including Mtwapa in the year 2010

e BRL Ingenierie / GIBB Africa Ltd (Joint Venture) carried out a Feasibility Study for the Water
Supply and Sanitation sector for Kilifi Water Service Provider Area including Mtwapa in the
year 2008

e Seureca / Mangat finalised the Final Design Report of the Second Mombasa and Coastal
Water Supply Project, January 1998

The Detailed Design Report by JBG Gauff / TRAQ is based on the Feasibility Study done by BRL
Ingenierie / GIBB Africa Ltd in 2008, other documents prepared earlier by other Consultants and
subsequent field investigations and discussions with CWSB and the respective WSP.

A comparison of water consumption rates adopted in the above Studies / Designs including those
recommended in the Practice Manual for Water Supply Services in Kenya is given in Table 4.1 on Page
4-2,

MIBP/ CES/ BOSCH 4-1



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF)

FINAL MASTER PLAN REPORT

Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region MTWAPA
Table 4.1: Comparison of Water Consumption Rates
Domestic Water consumption S . . .
(I/c/day) Institutions Water Consumption Commercial Industrial
Wat Wat
Consultant Name of Report . . Boarding Day Schools Regional @ er. 2 er.
Low Medium High . X Consumption | Consumption
Density | Density | Densit R withWC —  Hospitals - 4/day) = (I/Ha/day)
¥ v Y (I/head/day) (I/head/day) (I/bed/day) v v
Detailed Design and
Preparation of Tender
JBG Gauff/ Documents for 6 Water
2 12 42 21 2
TRAQ Service Providers — Detailed 00 0 60 333 >/00
Design Report (Kilifi WSP) —
October 2010
BRL/ GIBB Feasibility Study for Kilifi WSP
Africa Area — October 2008 200 80 >0 10 > > 20,000
Seureca Second Mombasa and Coastal
/Mangat Water Supply Project Final 200 80 70 50 25 700 5 20,000
& Design Report —January 1998
Ministry of Practice Manual for Water
Water and Supply Services in Kenya — 250 150 75 50 25 400 - 20,000
Irrigation October 2005
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After analysis of the water consumption rates indicated in the Table 4.1 on Page 4-2, the following
water consumption rates have been adopted in the Study:

a) Residential Water Demand

From the findings by different Consultants, it is evident that the type of housing and mode of water
supply are relevant indicators for classifying domestic consumers.

Based on per capita demand observed in similar socio economic and climatic context but without
restriction of water supply, the Consultant adopted the following water consumption rates for the
various categories of domestic consumers as summarised in Table 4.2 below.

Table 4.2: Adopted Housing Categories & per Capita Water Consumption

. Consumption Rate
Category Description (1/c/d)
Low Density Residential Houses and Maisonettes 200
Medium Density Flats and Estates 120
High Density Traditional Houses (Informal Settlements and Swahili 60

b) Institutional Water Demand

The institutional water demand has been determined based on the following commonly accepted
demand criteria by type of institution:

e Boarding Schools - 50 I/head/d

e Day School with WC - 25 |/head/d

e Regional Hospital 200 I/bed/day plus 5,000 |/day
e Dispensary and Health Centre 5000 I/day

e Administrative Offices - 25 I/head/day

¢) Commercial Water Demand
The commercial water demand has been determined based on the following commonly accepted
demand criteria by type of commercial facility:
e Shops - 100 I/day
e Bars 500 I/day
d) Industrial Water Demand

The following criteria has been adopted for the industrial water demand based on commonly
accepted demand criteria: -

e Intensive industrial activity - 25,000 I/day/ha
e Small scale industrial activity - 600 I/day/ha

e) Tourism Water Demand

The following criteria has been adopted for tourism demand based on commonly accepted
demand criteria:

e Four and five star hotels - 600 |/occupied bed/ day
e Other hotels - 300 I/occupied bed/ day
e Tourist cottages complexes - 200 |/occupied bed/ day
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4.2

Water Demand Projections

The water demand for Mtwapa is expected to increase over the design horizon (year 2040) due to
the projected increase in population, commercial activities and industrialization. This will result due
to the robust tourism industry, planned improvements of the infrastructural network in Mtwapa in
relation to the rest of Kilifi County and potential for new settlements.

The water demand for Mtwapa has been calculated based on the projected population and proposed
Land-use Plans. Summary of the water demand by sub-location for the Design Horizons Year 2025
and Year 2040 are given in Tables 4.3 and 4.4 below.

Table 4.3: Water Demand for Long Term Plan Horizon - Year 2025

Sub- Water Demand (m3/d)

Location Domestic Health Education | Recreational | Commercial | Industrial Total
shimo la 8,730 519 41 1,666 457 2,177 13,590
Tewa
Kanamai 1,540 91 7 294 81 384 2,397
Kidutani / 250 15 1 48 13 62 389
Mawamba
Total 10,520 625 49 2,008 551 2,623 16,376

Table 4.4: Water Demand for Long Term Plan Horizon - Year 2040
Sub- Water Demand (m3/d)

Location Domestic Health Education | Recreational | Commercial | Industrial Total
Shimo la 15,722 934 73 3,001 824 3,921 | 24,474
Tewa
Kanamai 2,773 165 13 529 145 692 4,317
Kidutani / 450 27 2 86 24 112 700
Mawamba
Total 18,945 1,126 88 3,616 993 4,725 29,491

The water demand projection for Mtwapa is shown in Figure 4.1 below.
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Figure 4.1: Water Demand Projection
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5.0 WASTEWATER FLOW PREDICTIONS

5.1 Design Criteria

The determination of the wastewater flows adopted in the design of the Sewers, Pumping
Stations and Wastewater Treatment Plant for Mtwapa has been guided and based on the
Standard design criteria described in the following sub-sections;

5.1.1 Principal References

In Kenya, it is a standard practise to refer to the Design Manuals prepared by the Ministry of
Water and Irrigation for the design of Sanitation Projects.

The principal References used to formulate the design criteria for Mtwapa are as follows;

e Practice Manual for Sewerage & Sanitation Services in Kenya, December 2008 —
Ministry of Water & Irrigation

e Selection and Design Criteria for Sewerage Project, Report No. 9 — World Health
Organisation (WHO Report No. 9)

e Nairobi City Council — Sewer Design and Construction - Parameters for Adoptive
Standards, 1974 (Nairobi City Council Manual)

e The Design of Small Bore Sewer Systems by Richard J. Otis and D, Duncan Mara (1985)

e Domestic Wastewater Treatment in Developing Countries by D. Duncan Mara (2003)

The Criteria outlined in these principal References have been evaluated in the context of the
Consultants experience, knowledge and complemented with local and internationally accepted
design standards.

5.1.2 Sewerage Collection System

As outlined in WHO Report No. 9, there are three forms of sewerage collection systems, namely;

e Separate Systems: Storm water and wastewater are collected and transported in two
separate systems. Ideally, no storm water is allowed into the sanitary sewers

e Combined Systems: Storm water and wastewater from premises are collected and
transported in one system. In this system, only one network of pipes is provided and
those pipes are designed to carry both wastewater flows and storm water

o Partially Separate Systems: With these systems, the sewerage collection system is
designed to carry all the wastewater together with some storm water. The bulk of the
storm water is collected in an independent system of pipes and open drains

From the TOR “Neither CWSB nor the WSPs have the responsibility for the provision or
maintenance of storm water drainage systems and so the study and review of those facilities is
not included in this Wastewater Master Plan Study. All sewers shall be designed for separate
systems.”

In line with the TOR, a separate sanitary sewer system has been proposed for the design of the
Trunk and Secondary Sewers in Mtwapa.

5.1.3 Sewage Generation

Wastewater collected in the Sewerage System is generated from;

e Domestic, institutional and Commercial consumers
e Industrial Effluent
o Infiltration and Inflow into the Sewerage System
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5.1.3.1 Domestic and Commercial Consumers Sewage Contribution Factor

Not all the water supplied to a premise will reach the sewers as wastewater. The flow of
wastewater leaving premises is dependent on following;

e Quantity of water supplied to the building

e Characteristics of the housing type

e Climate with higher losses associated with arid conditions

e Ground conditions with higher losses associated with high ground porosity

Sewage contribution factor varies from 75% to 85% of water supplied, depending on the
different categories of consumers as outlined in WHO Report No.9 and summarised in Table 5.1
below.

Table 5.1: Portion of Water Used that ends up as Wastewater

$/No. Category Wastewate‘:fg‘:::ft;(:) :: :dPercentage
1 High Income Housing 75
2 Medium Income Housing 80
3 Low Income Housing 85
4 Communal ablution/ latrine block 85
5 Day schools, shops and offices 85
6 Other Institutions 80

The Study adopts an overall figure of 80% for the sewage contribution factor in consideration
that it has become a standard practice to adopt 80% in the designh of Sewerage Systems for other
Towns in Kenya.

5.1.3.2 Industrial Effluent

Industrial effluent generation varies from industry to industry and therefore, each individual
factory on a Sewerage System must be considered separately. However, for areas designated
for future industries whose type is not known, WHO Report No. 9 recommends a rate of 25,000
I/ha/day. This has been adopted in the Study.

5.1.3.3 Infiltration and Inflow

The design of the sewers is based upon the concept of a separate Sewer System, i.e. sewers that
are designed to carry only the anticipated sewage flows with only a nominal allowance in the
pipe capacity for infiltration and storm-water inflow. If significant amounts of water from these
other sources are allowed into the sewers, then the sewers will be ‘robbed’ of their carrying
capacities, treatment plants of their process performance capabilities, and the pumping costs,
where they apply, will increase significantly.

Infiltration is defined as the water entering a Sewer System from below ground level through
such means as defective pipes, joints, connections, or manholes.

The rate of infiltration into sewer pipes depends generally on the depth of the water table, the
sub-soil conditions, the workmanship during construction, the age and condition of the pipes,
and the frequency of occurrence of improper connections. Another significant factor is the
condition and depth of manholes; where covers are damaged or missing, or where the ground
surface level is above cover level, then surface water runoff enter the sewer as inflow.

For the design of the sewers in Mtwapa, it is intended to use an infiltration allowance that is
based upon the area contributing to the sewer. This Study adopts the recommendation of
Nairobi City Council Manual of a constant infiltration rate of 0.0025 I/s/ha within the design

coverage.
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Inflow/Splash is defined as the storm water discharged into a Sewer System from above ground
from such sources as roofs/ yards through inspection chambers within premises, open/loose
manhole covers, cross connections from storm drains, etc.

In addition to infiltration, Nairobi City Council Manual also recommends the use of a “Splash
Allowance”, which is in effect, make an allowance for unavoidable storm water entry and for
authorised drainage of open industrial and commercial areas, i.e. “inflow”. This allowance is
taken as a percentage of the domestic wastewater flow and ranges from 5% to 30% depending
upon the predominant housing type i.e.

e 30% for low income housing
o 15% for medium income housing
e 10% for high income housing

A conservative value of 5% of the total wastewater flow has been adopted in this Study for the
determination of Splash flow contribution.

5.1.4  Peak Flow Factor and Sewer Capacity

A sewer should be designed to handle the peak sewage flows that occur due to daily, diurnal
and seasonal fluctuations. A peak factor, which refers to an estimated ratio of maximum to
average sewage flow, is applied on the average wastewater flow to determine the peak flow.

Sewers are normally designed to flow half full at peak flow, where peak dry weather flow is

defined as:
Peak Dry Weather Flow, PDWF = FR (DWF-I) + |
Where:
PDWF = Peak Dry Weather Flow (I/s)
FR = Peak Factor
DWF = Dry Weather Flow (Design Flow) (l/s)

I = Infiltration Rate (l/s)

The Dry Weather Flow (Design Flow), which includes allowance for inflow and infiltration can be
calculated from:

DWF = SF [(jeioco) X (1:030A) + Ee);.iE + Ir (Ap + AE)]
Where:
SF = Sewage Reduction Factor (%)
= Population (no. of persons)
G = Water Consumption (litres per person per day)
SA = Inflow/Splash Allowance as % of P x G (litres per day)
E = Industrial Wastewater Flow (m*/ha/day)
Ag = Industrial Drainage Area (Ha)
Ig = Infiltration Water Flow Rate (I/sec/ha)
Ap = Domestic Drainage Area (Ha)

The daily peak flow in a sewer is a function of the area contributing to the sewer, which, in turn,
determines the contributing population and, hence, the size of the pipe. An increase in the
contributing area results in a lower peak factor, hence large trunk sewers have lower peaks than
small branch sewers.
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5.2

Many methods and formulae are used to predict peak factors in sewers. The factors derived by
Nairobi City Council in the 1960s, after a comprehensive survey of the Capital City's sewers, are
shown in Table 5.2 below.

Table 5.2: Nairobi City Council Manual Peak Flow Factors

DWEF (litres/sec) Peak Factor
<6.0 7.5
<12.0 6.6
<60.0 5.5

<120.0 5.0
<600.0 3.8
> 600 3.1

These Peak Flow factors are considerably higher than those resulting from the empirical
formulas commonly used. Some of the commonly used formulas are given in Table 5.3 below.

Table 5.3: Common Formulas used to calculate Peak Flow Factor

651
Legg Formula, for population < 7,000 Persons Peak Factor = 5 ationo3
- 8
Babbit Formula, for population < 7,000 Persons Peak Factor = 5 rion07
. 14
Harmon Formula, for population > 7,000 Persons Peak Factor =1+ 4 Tationos

Recent studies of the flow records in Nyeri Town carried out by the Nyeri Water & Sewerage
Company indicate that the Babbitt Formula gives peak factors that more accurately correspond
to the measured peaks in the Sewerage System.

The empirical formulas adopted in the computation of peak flows for Mtwapa are as follows;
e Babbit formula for populations less than 7,000 persons
e Harmon Formula for populations greater than 7,000 persons

Projected Wastewater Flows

The total wastewater generated within a service area is determined by the wastewater generated
from the water consumed (sewage contribution factor of 80%), infiltration into the sewers and
splash flows.

Based on the various components and assuming a regular / unsuppressed water supply and full
water distribution network, the projected wastewater generation for the sub-locations covered
by Mtwapa has been determined and is given in Table 5.4 below;

Table 5.4: Projected Wastewater Generation up to Year 2040

Area Wastewater Generation (m3/d)
Sub-Location

(Ha) 2009 2015 2020 2025 2040
Shimo la Tewa 1,683 6,238 8,010 9,810 11,932 21,075
Kanamai 787 1,100 1,413 1,730 2,105 3,718
Kidutani / 414 179 229 281 342 603
Mawamba
Total 2,884 7,517 9,652 11,821 14,379 25,396
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However, achieving conditions of regular / unsuppressed water supply and full sewer
connections in a Town with Sewerage System is nearly impossible. This is caused by the limited
development of water resources to serve Mtwapa, inadequate water distribution and
sewerage networks and the prevalent use of on-plot sanitation systems due to topography,
affordability, unplanned settlement, etc.

To consider the above situation, the factors of Sewer Connectivity and Water Supply, given in
Tables 5.5 and 5.6 below, have been adopted for the formulation of realistic wastewater
generation projection for Mtwapa.

Table 5.5: Sewer Connectivity adopted for Realistic Wastewater Generation Projection

. Sewer Connections
Population Category Based on Income Levels
2021 - 2030 2031 - 2040
High Income 20% 80%
Medium Income 100% 100%
Low Income with Individual Water Connection 60% 80%
Low Income without Individual Water Connection 30% 40%

Table 5.6: Water Supply Status adopted for Realistic Wastewater Generation Projection

Water Supply Status as a % of
Population Category Based on Income Levels Regular Water Supply
2021 -2030 2031 - 2040
High Income 50% 80%
Medium Income 50% 80%
Low Income with Individual Water Connection 50% 80%
Low Income without Individual Water Connection 50% 80%

Figure 5.1 below shows the projected wastewater flows up to Year 2040 for the ideal conditions
of regular water supply and sewer connection condition (100% Sewer Connections) and the
realistic conditions of suppressed water supply and gradual implementation of sewer

connections;

30,000

25,000

20,000

15,000

10,000

Dry Weather Flow, m3/day

—&@— With 100% Sewer Connections & Regular
Water Supply

= =@ == With Projected Built-out of Sewer
Connections & Suppressed Water Supply

2020 2025 2030

Year
Medium-Term

Plan Horizon

2035
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Long-Term Plan

Figure 5.1: Projected Wastewater Flows up to Year 2040
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From Figure 5.1 on Page 5-5, the projected wastewater generation, based on the realistic
conditions of suppressed water supply and gradual implementation of sewer connections, in the
Years 2025 and 2040 is 5,900 m3/day and_ 19,500 m3/day respectively.

The design of Wastewater Treatment Plant and Sewerage System have been based on the
wastewater flow generation determined from the realistic conditions of suppressed water
supply and projected build-up of sewer connections.
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6.0 DESIGN CRITERIA FOR SEWERAGE SYSTEM AND WASTEWATER TREATMENT
PLANTS

6.1 Design of Sewers
6.1.1 Minimum Size of Sewer

Many sewer blockages in urban areas occur in the first length of small diameter sewer with less
than five house connections. Because of this observation, Nairobi City Council Manual
recommends a minimum diameter of 200mm for new sewers. Individual house connections of
150mm diameter is however sufficient.

This recommendation is comparable to that of WHO Report No. 9; 225mm minimum diameter
for Trunk and Branch Sewers and 100mm — 150mm for Property Drains.

To reduce the tendency of blockages, 200mm diameter has been adopted as a minimum sewer
size for Mtwapa Sewerage System. However, at the upper ends of sewer lines, the expected flows
would not achieve self-cleansing velocities except at rather steep sewer gradients. Thus, 150mm
diameter sewers shall be adopted in the upper lengths of the sewers to alleviate this situation.

6.1.2 Hydraulic Design Criteria
The two most commonly used and recommended formulae for hydraulic design of sewers are:

e  Colebrook-White Formula: The Darcy Weisbach Formula, combined with the Colebrook
White formulation of the friction factor, has long been regarded as the formula that closely
relates both pipeline theory and observed pipeline losses. The main disadvantage is the
cumbersome iterative calculations necessary for its solution. However, with the advent of
computers and published Design Charts this limitation has been overcome and the formula
universally used as the basis for most computer programs used in the design of sewers.

e  Manning Equation: The Manning equation is widely used because of its simplicity. Although
it is empirical, it gives an accurate answer, given the uncertainties associated with the flows
generated (population projections, connected population, water consumption per person,
etc.). The formula is as follows:

R0'67X SO.5
()
n

Where:
Vv = velocity of flow, (m/s)
n = pipe roughness coefficient
R = hydraulic radius, (m)
S = slope of the pipeline, (m/m)

Table 6.1 below shows the Manning’s Pipe roughness coefficients for different pipe materials and
diameters.

Table 6.1: Friction Factor for Manning’s Formula

Pipe Material Pipe Dia, mm Friction Coefficient, n
Spun Concrete <=300, <600 0.015

>= 600 0.014
Cast Concrete All sizes 0.018
uPvC All sizes 0.013
Pitch Fibre 100 & 150 0.014
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In this study, manning equation has been adopted for the design of gravity sewers. It has been
complimented by Design Tables and Charts for the Colebrooke-White Equation, developed by the
Hydraulic Research Station in UK.

6.1.3 Self-Cleansing Gradients and Velocities

The velocity of flow in a gravity sewer depends on its gradient; the steeper the gradient, the
higher the velocity and for the same discharge volume, the shallower the depth of flow in the
sewer.

A minimum velocity is required in a sewer to ensure settling of solids do not occur. A velocity of
0.75 m/s is considered as the ‘self-cleansing’ velocity that will keep solids including silt in
suspension. It is important that this velocity is achieved at least once a day. This is ensured by
laying sewers at a gradient that will give a velocity of 1.0 m/s at full bore flow. The Nairobi City
Council’s Adoptive Standards recommends that velocities in sewers should exceed 0.75m/s when
flowing full.

Sewer velocity is more important in tropical climates such as in Mtwapa since it has been noted
that at high temperatures, increased biological activity rapidly reduces the dissolved oxygen
content of the sewage and can result to build-up of hydrogen sulphide gas. Without oxygen,
sulphate reducing bacteria break down the sulphates always present in sewage and hydrogen
sulphide gas is produced which turns into sulphuric acid. Hydrogen sulphide gas is known to cause
odour and corrosion problems. A velocity of 1.0 m/s is considered necessary in tropical climates,
(WHO Sectorial Report No 9) to deal with this problem.

This requirement is more important for trunk sewers and is inappropriate for house connections
or the secondary sewers for Mtwapa where flows may be intermittent and retention times short.
A minimum velocity of 0.75m/s has been adopted with exception of some critical circumstance
where a velocity of 0.6m/s has been allowed.

In areas where ground slopes are flat, the adoption of a minimum velocity of 1.0m/s places a
severe constraint on the design of the upper reaches of systems due to the steep gradients
required. Thus, flatter gradients have been adopted to decrease the resultant sewer depths and
to reduce the number of pumping stations. Regular flushing of sewers should be carried out at
the flush manholes to be provided at the upper sewer sections to prevent silting.

The Ministry of Water and Irrigation Practice Manual for Sewerage and Sanitation Services in
Kenya (2008) explains that maximum flow velocities were previously specified to reduce
possibilities of erosion in the pipe internal linings through scouring effects. Such effects were said
to occur at flow velocities exceeding 4.0 m/s. But studies have shown that erosion effects
observed at velocities greater than this threshold value are minimal and hence no upper limit of
flow velocity is recommended.

The following velocity guidelines have been adopted in the design:

e  Minimum velocity at peak flow 0.75m/s
e  Minimum velocity in exceptional circumstances 0.6 m/s
e  Maximum velocity 3.0m/s
e Maximum flow in exceptional circumstances 6.0 m/s

6.1.4 Sulphide Generation

Hydrogen sulphide is the main source of corrosion in sewer pipes, particularly with high ambient
temperatures and long retention times. Aerobic bacteria on the sewer walls above the sewage
level oxidise the hydrogen sulphide gas to sulphuric acid which attacks the wall of sewer pipe and
result to corrosion of ferrous and concrete walls causing their rapid deterioration.

The onset of Hydrogen sulphide attack depends upon many variables including;
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e Sewage strength and sulphate content
e Dissolved oxygen concentration
e Velocity of flow — at low velocity, anaerobic conditions result through silt and sludge
accumulation. Natural oxygen recovery from the atmosphere is also low at low velocities
e Temperature — sewer corrosion is more frequent and intensive in in warm climates as
compared to temperate areas
A well-designed and constructed Sewerage System is the best way of preventing occurrence of
sulphide attack. It is considered that the relatively short sewer lengths proposed in Mtwapa

Sewerage System, together with adequate gradients, make the onset of sulphide attack unlikely.
HDPE/ uPVC pipes will be used as much as possible in flatter gradients.

In Pumping Mains, sewage retention time less than 30 minutes has been provided to avoid
anaerobic conditions and generation of hydrogen sulphide. Injection of air into the main by a
compressor is proposed where retention times exceed 30 minutes. Where there is high flow
volume with turbulence and splashing, hydrogen sulphide will easily be generated. Proper design
of gradient changes in manholes, especially back drop manholes should prevent this.

Flushing of sewers prevents hydrogen sulphide generation because sulphides generation result
from slime and sewage deposits.

6.1.5 Ventilation of Sewers

Sewers must have adequate ventilation to:
e Remove odorous gases released from the sewage
e Remove explosive and poisonous gases produced in the sewage
e Maintain adequate supply of oxygen in sewers and prevent hydrogen sulphide
generation

To ensure adequate ventilation, ventilation columns with extensions should be installed at all
house connections, Pumping Stations and Manholes where pumping mains discharge. Manhole
covers should also be provided with ventilation slots. Forced ventilation using compressors
should be used where necessary.

6.1.6 Depth of Sewers

Sewers are designed to flow as much as possible in the direction of the natural ground slope.
They should also be laid at depths that permit connection to the existing and future properties
within the sewered area. Besides, adequate cover to the sewers is required to ensure protection
against damages from live loads transiting on the overburden cover surface.

Nairobi City Council Manual recommends minimum depth of sewers of 1200mm in roads and
900mm in all other areas. Adopting this recommendation at the upstream sewer sections in flat
areas lead to unnecessarily deep sewers. However, additional protection can be provided at the
upstream section of sewers if shallow depths are adopted to limit sewer depths and result to
savings from deep excavations of entire sewer length.

The minimum sewer depths and recommended pipe protection measures in the various
circumstances are shown in Table 6.2 below.

Table 6.2: Minimum Sewer Depths and Pipe Protection

Depth Range Pipe Protection
0-750 mm Concrete bed & surround or granular bed & surround
In Open Spaces -
Over 750 mm Protection governed by factors other than depth
0-1200 mm Concrete bed & surround
In Roads
Over 1200 mm Protection governed by factors other than depth
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The depth of sewers in Mtwapa has been dictated by the constructability of soil conditions given
the flat topography, loose sandy soils, depth of the water table and economic considerations.

Standard details for backfilling sewers and its surround have been provided to ensure protection
of sewers from unnecessary damages and overburden.
6.1.7 Manhole Spacing and Sizes

Manholes permit the inspection and cleaning of sewers and the removal of blockages. They
should be provided on sewers at all changes of direction, sewer change of gradient, at every
junction, where pipe size changes and generally throughout the sewerage system at intervals
sufficiently close to ease sewer cleaning.

Manhole spacing and size for the various sewer pipe diameters have been adopted based on the
guidelines of the Nairobi City Council Manual as shown in Table 6.3 below.

Table 6.3: Guideline to manhole diameter and spacing

Sewer Pipe Size Manhole Spacing Manhole Diameter
(mm) (m) (mm)
225-375 60 1050
450 - 600 80 1200
675 —-900 100 1500
Greater than 900 100 1500

Most sewer blockages occur in the smaller diameter sewers. Thus, for pipe diameters smaller
than 225 mm, it is proposed to reduce the manhole spacing to 40m for ease of cleaning and
maintenance. The spacing of intermediate manholes in the Sewerage System for Mtwapa has
been guided by the proposed Sewer Layout Plan.

6.1.8 Pipe Materials

The choice of pipe material is influenced by:
e Hydraulic and structural design; in consideration of whether it is gravity or forced sewer
e Resistance to chemical and biological processes internally and externally e.g. Corrosion
e Physical properties of the pipe material i.e. strength (to prevent abrasion)
e Types of joints; in view of water tightness which affects infiltration
e Availability of required sewer diameters and necessary fittings
e Cost of materials and installations

Due to the various requirements in the Sewerage System for Mtwapa, combination of various
pipe materials, which are manufactured locally to internationally recognized standards, have
been considered. These include;

i. Pre-cast Concrete Pipes

Spun concrete pipes are manufactured locally by several companies in Kenya. They are the
most commonly used for sewer pipes.

Flexible jointed pipes are manufactured in sizes ranging from 150mm to 975mm diameter and
are connected using rubber rings. They are vertically cast in vibrated moulds. They are the
most commonly used type of concrete pipes.

Rigid jointed pipes are rarely used for sewers. They are connected using tarred hessian and
cement mortar. Ogee jointed pipes, commonly used for surface water drainage systems, are
available in sizes from 100 mm to 1525 mm diameter.

Concrete pipes are usually laid on a concrete bed and provided with a haunch and surround
or reinforcement to meet the loading requirements.

Larger sizes and higher strength classes can be manufactured on order.
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The disadvantages of using concrete pipes include their high friction coefficient and
susceptibility to corrosion due to the generation of hydrogen sulphide gas especially at high
ambient temperatures and long retention time.

ii. UPVC Pipes
Un-plasticised PVC pipes are manufactured in Kenya in metric sizes up to 450 mm diameter.
The pipes are manufactured in accordance with KS 06-149 and both rubber ring jointed and
cement jointed pipes are available.

Their main advantage is the low costs associated with the purchase, transportation, handling
and laying. Most contractors are also experienced in handling uPVC pipes. In addition, uPVC
pipes are resistant to attack from corrosive atmosphere, soils or wastewater conditions.

However, exposure to strong sunlight over a long period can cause brittleness of uPVC sewers.
This is less common with modern pipes. There has also been reservation regarding the quality
of the locally manufactured large diameter uPVC pipes and the ability of Contractors to lay
these large dimeter pipes. Their use has therefore generally been limited to diameters less
than 300 mm. Despite of the high cost, it is customary to specify the use of Class 41 uPVC pipes
(with thicker walls) for sewers to provide the additional safeguard against corrosion attacks
and overburden.

iii. HDPE Pipes
HDPE pipes are ideal for many different applications including municipal, industrial, energy,
geothermal, landfill and more. HDPEs pipe are strong, durable, flexible and light weight. When
fused together, HDPE has a zero-leak rate because the fusion process creates a monolithic
HDPE system. HDPE pipes are also a more environmentally sustainable option as they are non-
toxic, corrosion and chemical resistant, have long design life, and are ideal for trenchless
installation methods owing to their flexibility.

With manufacture of HDPE Pipes gaining momentum in the country and considering its rapid
use by most Water Service Providers, the benefits of using HDPE pipes in Sewerage Systems
including reduction in the number of manholes required, ease of use in confined spaces and
resistance to corrosion in the coastal towns, make HDPE Pipes the ideal sewer pipe material.

iv. Steel Pipes
Steel pipes are manufactured in Kenya. In the sewerage system, they are used for exposed
locations such as river crossings or in pumping mains. However, protection against corrosion
is required internally and externally. This is provided using bitumen sheathing with external
sheathing reinforced and glass fibre windings. Alternatively, modern proprietary epoxy
coatings can be used. Joints are bolted flanges, flexible couplings, or spigot and socket joints.

From field investigations, it has been found that when steel pipes are exposed to the strong
sunlight, the external protective bitumen coating become brittle and crack, thus become
susceptible to the atmosphere. There are also cases where the pipe couplings, and even the
pipes, have been vandalised and stolen for recycling purposes. The high cost of steel pipes also
discourages their use in other normal conditions.

All the foregoing four pipe materials have been used in the construction of the existing
Sewerage Systems countrywide successfully.

Considering performance, cost and availability, HDPE and concrete pipes are the most
appropriate pipes for use in large diameter sewer construction in Kenya. For smaller
diameters, uPVC sewer pipes are more cost effective. Steel pipes are inevitable for aerial river
crossings, pumping mains, high impact resistance and bridging ability; either spun iron or mild
steel pipes can be used. Standardisation of pipe materials and fittings within the jurisdiction
of KIMAWASCO has also been considered.
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The Gravity Sewers for Mtwapa will consist of HDPE/ uPVC pipes and socket & spigot
concrete pipes while Pumping Mains will comprise of Steel Pipes. Shallow sewer sections or
those laid on road crossings shall consist of flexible jointed concrete pipes protected with
reinforced concrete raft slab.

6.1.9 Property Connections

As the designed Sewer Network will comprise Trunk Sewers and Secondary Sewers, only those
properties that are adjacent to the sewers will easily / directly connect. Other properties will need
to be connected, either by KIMAWASCQO's tertiary sewers or by individual plot owners. It is not
feasible at the construction stage to allow for all individual property connections, but, wherever,
possible, 160 mm diameter Y-junctions shall be provided on the secondary sewers to facilitate
connections.

6.2 Design of Sewage Pumping Stations
6.2.1 Sewage Pumps

The standardization of pumping stations and their equipment is very desirable. It simplifies
design, maintenance and repair, and the training of operatives; it also reduces considerably the
amount of spare parts which must be kept in store against breakdowns.

As per the Final Practice Manual for Sewerage and Sanitation Services in Kenya (MWI, 2008), the
following types of pumps are considered most suitable for sewage works in Kenya: -

i. Solids diverters (flows of 360 |/min or less),

ii. Submersible pump-sets incorporating centrifugal pumps (450 - 2,500 |/min),
iii. Centrifugal pumps (2,500 — 18,200 I/min),

iv. Mixed -flow pumps (above 18,200 I/min).

However, where the public can be excluded, screw pumps are considered suitable for sewage
“lift” stations. Wherever electricity is available, it is recommended that pumps be driven by
electric motors; elsewhere, diesel engines are considered the better alternative type of prime
mover.

Apart from solids diverters, submersible pump-sets and screw pumps, it is recommended that all
sewage and sludge pumps should be protected against blockage by screens; for the smallest
pumps, 40 mm clear opening screens are required, but 100 mm openings are suitable for the
larger centrifugal and mixed-flow pumps.

6.2.2 Sewage Pumping Stations

There are two basic types of sewage pumping stations, “lift” stations and stations which discharge
into pumping mains. In the lift station, sewage is merely raised from a low to a higher level, for
subsequent gravity flow.

The design of a pumping station is, considerable extent, dictated by the type of plant. Thus, a
station for a screw pump simply houses the prime movers, and the buildings for ejectors or
diverters are essentially partly-buried boxes giving access to the equipment and its control gear.

Roto-dynamic pumps require more sophisticated stations, which can be roughly categorized as
either at Wet Well or Dry Well. Both types of station normally comprise a substructure below
ground level and superstructure, containing special equipment mainly the electrical control
panels, which could be damaged by flooding, above the ground surface.

Sewage pumping stations can be broadly classified as follows;

a) Wet Well Stations (Submersible Pumping Stations)
b) Dry Well Stations (Wet Well / Dry Well Pumping Stations)
c) Packaged Pumping Stations e.g. Screw Pumping Stations
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Wet Well Stations

At such stations, the pumps are installed in the substructure or Wet Well which contains sewage.
This arrangement ensures that the pumps are always primed. Usually, the prime movers are
located in the superstructure and the drive is via cased shafting in case of vertical-shaft pumps.

In a Wet Well installation, pump maintenance, and especially the removal of blockages, is a
constant problem as the pumps usually should be withdrawn to gain access. For this reason, new
sewage pumping stations of this type are rarely constructed.

In recent years, several manufactures have started to produce watertight, submersible, portable
pumping sets suitable for sewage, each comprising a centrifugal pump set (centrifugal pump and
electrical motor). It is preferable to have the compact control equipment above ground level and
the remaining unit lowered into underground chamber. This system considerably reduces capital
costs and simplifies maintenance as within minutes, a standby unit can replace a faulty set, which
can then be transported to a workshop for repair.

Itis considered that such installations are suitable in Kenya, for pumping capacity within the range
450 - 2,500 I/min. This guideline has not been stringently followed in this study.

Dry Well Stations

The substructure of such stations comprises two compartments, a Dry Well to house the pumps
and a sewage sump to store the sewage, sludge or effluent to be pumped.

The capital costs of such stations are more expensive than Wet Well stations of similar pumping
capacity, but it is considered that the ease of maintenance provided by this arrangement
compensates for the differences. It is recommended that all larger sewage pumping stations in
Kenya (> 2,500 I/min) should be of this type.

Dry Well sewage pumping stations usually house centrifugal pumps (horizontal or vertical
centrifugal pump sets). In general, horizontal centrifugal pumps are cheaper and easier to
maintain than vertical pumps. However, vertical pump sets have advantage that the prime mover
can be installed above ground level, so that it is protected from flooding caused by heavy rain or
a burst on the pipeline. In such installations, the prime mover and pump are connected by
shafting with universal joints. It is recommended that, when centrifugal pumps are used, vertical
sets be adopted.

Reciprocating sludge pumping sets may also be installed in Dry Well Stations. These small sets,
which include the prime mover, are usually located on the floors of the Dry wells to reduce the
suction heads on the pump; otherwise the station resembles one housing a centrifugal pump.

Packaged Pumping Stations

These self-contained, factory-built units are recent development. They operate by electricity and
are fully automated. Usually, a unit is installed underground and comprises pumping sets
enclosed in a protected steel substructure. Most are designed as Dry Well stations except that
electric motors are usually close-coupled to vertical pumps so that they are also at bottom.

6.2.3 Siting of Sewage Pumping Stations

The sewerage system dictates the approximate locations of all pumping stations. However, the
sites for Sewage Pumping Stations should preferably be constructed away from residential
property and should always be readily accessible.

Sewage Pumping Stations are mostly sited in low-lying areas, where flooding may be a risk. As a
precaution, the floor of superstructure to the Pumping Station should always be elevated above
the highest recorded flood level.
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Electrical supply and mechanical failures are common occurrence at Sewage Pumping Stations.
All Sewage Pumping Stations should therefore be so located that resulting sewage overflow
causes minimum hazard to public health and environment. Where possible, a screened overflow
pipe, for use only during emergencies should be provided to convey sewage by gravity to a
retention ditch or pond.

6.2.4 Capacities of Sewage Pumping Stations Components

Pumping and Station Capacities

When a Sewage Pumping Station has roto-dynamic pumps, its total pumping capacity should be
compatible with peak flows in the sewerage system it serves; if the sewers are not operating at
their design capacities, then the installed pumping capacity should be correspondingly reduced.

It is relatively simple and inexpensive to change or add pumping sets, and thereby increase the
pumping capacity of a station, if the building is sufficient for future installations. It is reasonable
to install pump sets to serve for 5 to 10 years, depending upon the rate of increase of sewage
generation in future. Buildings and other ancillary works should have design period of 20 years.

Sewage Pumping Stations with screw pumps or diverters cannot be designed in this way, as once
initial installation is complete, the pumping capacities can only be increased by duplicating the
installation. Where such types of stations are provided, it is considered reasonable to design them
for either the maximum flow the sewerage system served can produce or 50 per cent more than
the peak wet weather flows anticipated, whichever is lesser.

If, in the case of diverters, this formula results in design flows of 450 |/minute or more, then
centrifugal pumps rather than diverters should be installed.

Stand-by Units

In the smallest sewage pumping stations, the pumping equipment should be duplicated and
should be so sized that either one of the two pump sets, working alone, can deal with the peak
inflow to the station; that is, there should be 100 % standby.

The percentage of standby may be reduced as the number of pump sets installed in a station
increases; for example, for a station which should deal with a peak inflow of 1,800 |/min, it may
prove cheaper to have three pump sets each rated at 900 |/min rather than two sets each with a
capacity of 1,800 |/min; in this case, the provided standby is only 50 %.

Itis recommended that the percentage standby never drops below 33 %; that is, the total number
of pump sets in larger stations should be such that about three-quarters of pumps can deal with
peak flows, with the remaining pump(s) held in stand-by.

Wet Wells and Sewage Sumps

The rate of inflow to Sewage Pumping Station normally varies throughout the day. As the installed
pump-sets will each have finite capacities, rather than variable, a sewage sump providing storage
is required to deal with the inflow fluctuations; in the case of Wet Well type of pumping station,
the terms “Wet Well” and “Sewage Sump” are synonymous.

Effectively, the capacity of sewage sump is the volume between the highest level at which the
pumps start and the lowest level at which they stop. Usually, the highest level will be just below
the invert of lowest incoming sewer, to help prevent surcharging of the sewerage system.

A Sewage Sump’s capacity should be related to the rate of inflow and the pump capacities, to
reduce wear on the mechanical and electrical equipment in the station by minimizing the number
of pump starts. Each pump should be limited to about six starts during any hour; the maximum
number of starts occurs when the station inflows is equal to half the pumping capacity of one
pump. On the other hand, if sewage sumps are too large, sewage will tend to become anaerobic
during its retention.
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It is recommended that the capacity of the sewage sump in a Pumping Station be calculated
following the formula given below;

V =300Q

Where; V is the capacity of the sewage pump in litres
Q is the maximum rate of sewage inflow during dry weather in litres per second.

The capacity of the sewage sump given by the above formulae represent the sum of the capacities
of the individual compartments if multiple sumps are provided at a Sewage Pumping Station.

At least two compartment of sewage sump is necessary, to facilitate cleaning of the wells and
pipe work and repairs to pumps. These compartments should be interconnected by orifice
through the dividing walls which can be closed by penstocks, when necessary, to isolate a
compartment.

6.3 Design of Wastewater Treatment Plants

6.3.1 Selection Criteria for Treatment Process / Technology

Wastewater treatment technology has been selected after taking due consideration of the
pertinent technical, operational and economic factors, limitations and constraints. In this regard,
the technologies have been evaluated based on the following key factors:

i) Nature and Strength of Wastewater
The physical, chemical and biological treatment processes are primarily governed by the
nature of pollutants to be removed and their strengths in the wastewater. The treatment
technology selected has ensured the attainment of required pollutant removal
efficiencies.

ii) Cost
The least cost treatment technology in terms of the both the capital and operation costs
has been given preference.

To simplify the evaluation process for the various treatment technologies, the Consultant
calculated the dynamic unit cost as average cost/m3 of wastewater treated for different
treatment technologies as summarised in Figure 6.1 below;

4,000

Anaerobic Ponds +
Trickling Fllters +
Maturation Ponds

3,000 ——

Oxidation Ditch +
Maturation Ponds

2,000

Waste Stabilization
Ponds

Capitla Cost (Ksh, Million Ksh)

1,000 // :

0 5,000 10,000 15,000 20,000 25,000 30,000

Flow, m3/d

Figure 6.1: Capital cost for different wastewater treatment technologies
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Physical Constraints - Land

Land required for installation of treatment plant is the principal physical constraint due
to the availability and acquisition cost. Land available at the selected site in consideration
of the site topography and terrain for the hydraulics at the WWTP has been assessed for
adequacy for the selected treatment technology.

Figure 6.2 below shows the land requirements for the various treatment technologies.
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Figure 6.2: Land Requirements for the various Treatment Technologies

iv)

vi)

Operational Skills

Treatment technologies whose skill requirement for operation and maintenance can be
obtained locally, with minimum training of operators, has also been given preference.

Sludge Production

Different technologies generate varied amounts of sludge during wastewater treatment
process. The amount of sludge generated and its disposal or reuse has a huge impact on
the capital cost, operational cost and land requirement. The selection of wastewater
treatment technology has considered minimal production of sludge and its safe disposal.

Energy Recovery

Methane gas is usually generated during wastewater treatment process. Some
technologies such as the Activated Sludge has a dominant anaerobic digestion process
involving sludge which produces substantial amounts of methane. Energy production can
also be achieved through direct incineration of sludge.

It is ideal to collect and utilize the produced methane gas for the generation of power and
thereby reduce the cost of energy at the WWTP. However, this is only economically and
financially viable for treatment technologies with high calorific value in sludge and
methane gas.

Fertilizer Recovery

The presence of nutrients such as nitrogen, phosphorous and potassium makes sludge a
valuable fertilizer resource after stabilization. Natural and mechanical composting can be
practised for conversion of sludge into fertilizer.
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viii) Sludge Handling
In the absence of energy and fertilizer recovery, generated sludge (mostly liquid) must be
disposed of in a safe and sound manner to the public and environment at the Sludge
Dump Site. Dewatering of sludge by use of Sludge thickeners, Sludge Drying Beds, etc.
prior to transportation is necessary. Some of these techniques are labour and land
intensive and involve mechanical equipment.

ix) Sludge / Solid Waste Dump Site
After dewatering, solid sludge is easily transported to the Sludge Dump Site for final
disposal. The sludge may also be combined with grits and screenings from the Plant for
dumping. The Sludge Dump site shall preferably be developed near the Wastewater
Treatment Plant site to reduce the hauling distance and to minimize cost of
transportation. The dumped sludge is compacted with bulldozer and covered with a thick
layer of clean soil to minimize nuisance through odour and flies.

Site evaluation and selection of the Sludge Dump Site have been carried out based on
following key factors:

Topography of the land and its potentials for erosion and runoff
Soil Characteristics

Soil depth to ground water

Accessibility & proximity to critical areas

Availability of clean earth for covering the dumped sludge / solid waste have been
considered to minimize hauling distance and transportation cost.

x) Mechanical Equipment

The selected system shall be such that minimum mechanical equipment needs to be
provided. Unnecessary mechanical equipment has been avoided. The system has been
designed such that maximum of the mechanical equipment is of local make.

xi) Nuisance

The degree of colour, odour and noise shall be below the nuisance thresh-hold, especially,
regarding the proximity of the Wastewater Treatment Plant to the build-up areas.

6.3.2 Alternative Wastewater Treatment Processes / Technologies

The following biological Wastewater Treatment Technologies have been analysed in detail using
the criteria listed in Sub-section 6.3.1:

i) Waste Stabilization Ponds

Application Lewvel: Management Level: | Imputs: Wl Blackwater @80 Brownwater
L G I Sludge)

1 Household 1 Household reywaer W)

F Neighbourhood %] Shared Outputs: @ Effluent @ Sludge

%] City %] Public

Waste Stabilization Ponds (WSPs) are large basins enclosed by earth embankments in
which raw wastewater is treated by entirely natural processes involving algae and
bacteria. Since these processes are unaided, the rate of oxidation is slower, and thus
hydraulic retention times are longer than in conventional wastewater treatment. WSPs
are the preferred method of wastewater treatment in developing countries where
sufficient land is normally available and where the temperature is most favourable for
their operation.

There are three principal types of WSP: anaerobic, facultative and maturation ponds
which are linked in series. Anaerobic ponds and facultative ponds are designed for BOD
(biochemical oxygen demand) removal, and maturation ponds are designed for faecal
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bacterial removal. Some removal of faecal bacteria (especially of Vibrio cholerae) occurs
in anaerobic and facultative ponds, which are also responsible for most of the removal of
helminth eggs; and some removal of BOD occurs in maturation ponds, which also remove
some of the nutrients (N and P).

A typical layout of Waste Stabilization Pond is given in Figure 6.3 below;

Raw
wastewater

Ry B e BV NS

% 1 anaercbic % 2 facultative % 3 aerobic maturation %

Figure 6.3: Layout of Waste Stabilization Ponds

The advantages of WSP are that they are simple, low-cost, highly efficient and robust.
The disadvantages of WSP include high land requirements and odour release.

ii) Trickling Filters

Application Level: Management Level: | Inputs: @ Effluent @l Blackwatar
— Broy tar G

1 Household ] Household @ Brownwater € Greywatar

(# Neighbourhood ] Shared Outputs: @ Effluent @ Sludge

%] City & *] Public

A trickling filter is a fixed-bed, biological reactor that operates under (mostly) aerobic
conditions. Pre-settled wastewater is continuously ‘trickled’ or sprayed over the filter
using sprinkler as shown in Figure 6.4 below.

sprinkler

filter

air

feed pipe H = g
%o g R 2

y h y 4
s, .
. N ’ Lt L] 0 . [ v wn an
filter support L LRl
outlet
collection —_—

Figure 6.4: Sectional View of a Circular Biofilter

As the water migrates through the pores of the filter, organics are degraded by the
biofilm covering the filter material. They produce high quality effluents (e.g. <20 mg
BOD/Il and <30 mg SS/1) without requiring large areas of land or consuming vast quantities
of electricity. In many situations in developing countries they are much more appropriate
than activated sludge. Trickling Filters comprise a 2-3 m deep bed of 50-100 mm rock.

The trickling filter is filled with a high specific surface area material, such as rocks, gravel,
shredded PVC bottles, or special pre-formed plastic filter media. A high specific surface
provides a large area for biofilm formation. Organisms that grow in the thin biofilm over
the surface of the media oxidize the organic load in the wastewater to carbon dioxide
and water, while generating new biomass.
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The advantages of trickling filters are;
e High quality effluents at small footprint & less electricity
e Efficient nitrification
e QOperation at a range of organic and hydraulic loading rates

The disadvantages include;
e High capital costs
e Skilled personnel for operation and maintenance,
e Constant source of electricity and wastewater flow
e Problems associated with flies and odour

iii) Oxidation Ditch / Extended Aeration

Application Level: Management Level: | Imputs: @ Effuent @l Blackwater
Brownwater Greywatar

1 Household 1 Household f— < Greyw

(—# Neighbourhood (] Shared Outputs: @ Effluent @ Sludge

%] City %] Public

Oxidation ditches are a direct modification of conventional activated sludge. Their
essential operational features are that they receive raw wastewater (after preliminary
treatment) and provide longer retention times: the hydraulic retention time is commonly
0.5 — 1.5 days and that for the solids 20 — 30 days. The latter, achieved by recycling >95
per cent of the activated sludge, ensures minimal excess sludge production and a high
degree of mineralization in the small amount of excess sludge that is produced. Sludge
handling and treatment is almost negligible since the small amounts of waste sludge can
be readily dewatered without odour on drying beds. The other major difference is in
reactor shape: the oxidation ditch is a long continuous channel, usually oval in plan and
2-3 m deep.

The ditch liquor is aerated by several aerators, which impart a velocity to the ditch
contents of 0.3 — 0.4 m/s to keep the activated sludge in suspension. The ditch effluent
is discharged into a secondary sedimentation tank to permit solids separation and sludge
return and to produce a settled effluent with low BOD and SS. Removals consistently >95
per cent are obtained for both BOD and SS.

Currently, there are few oxidation ditches in developing countries since Waste
Stabilization Ponds are usually more favourable, both in terms of costs and faecal
bacterial removal; although where there is a reliable electricity supply but insufficient
land for ponds Oxidation Ditches are increasingly being used.

The advantages of Oxidation ditches include;
e Resistance to organic and hydraulic shock loads
e High reduction of BOD and pathogens (up to 99%)
e High nutrient removal possible

The limitations / disadvantages of using oxidation ditches include;
e High energy consumption
e Constant supply of energy
e High capital and operating costs
e Require operation and maintenance by skilled personnel
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iv) Sequencing Batch Reactor (SBR)

Application Level: Management Level: | Inputs: &8 Effluent @ Blackwatar
Brownwater Graywater

1Household I Household h— & Greywa

(# Meighbourhood {1 Shared Outputs: @ Effluent @ Sludge

(%] City (%] Public

The Sequencing Batch Reactor (SBR) is an activated sludge process designed to operate
under non-steady state conditions. An SBR operates in a true batch mode with aeration
and sludge settlement both occurring in the same tank. The major difference between
SBR and conventional continuous-flow activated sludge system is that the SBR tank
carries out the functions of equalization aeration and sedimentation in a time sequence
rather than in the conventional space sequence of continuous-flow systems thus smaller
footprint (see Figure 6.5 below).

Sequential Batch Reactor

Filling

Raw Sewage | ﬁ

x

Decant | Air Blower |

UV System *

Treated Water > o

< Settling
Sludgel)lscharqe‘

| occasionally

Figure 6.5: Schematic Showing SBR operational cycle

There is a degree of flexibility associated with working in a time rather than in a space
sequence. The duration, oxygen concentration, and mixing in these periods could be
altered per the needs of the Treatment Plant.

SBRs require controls to reduce energy consumption and enhance the selective pressures
for BOD, nutrient removal, and control of filaments. This range from a simplified float
and timer based system to a more complex PC based systems. An appropriately designed
SBR process is a unique combination of equipment and software. Working with
automated control reduces the number of operator skill and attention requirement.

SBRs does not include primary settling tanks; screening of solids and oil / grease removal
should be accomplished prior to the activated-sludge process. Flow equalization is also
critical where significant variations in flow rates and organic mass loadings are expected.
A plant utilizing an influent equalization basin will be able to have a true batch reaction.

v) Sub-marine Outfall

This is a submarine pipeline or tunnel that discharges wastewater under the sea surface.
In the case of municipal wastewater, effluent is often being discharged after having
undergone no or only primary treatment, with the intention of using the assimilative
capacity of the sea for further treatment.

The main advantages of marine outfalls for the discharge of wastewater include:
e Natural dilution and dispersion of organic matter, pathogens and other pollutant,
e Ability to keep the sewage field submerged due to deep discharge points
e Greater die-off rate of pathogens due to the greater distance they should travel to
shore
e Less expensive than advanced Wastewater Treatment Plants i.e. not energy-
intensive
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For effective operation of outfall and its diffusers, preliminary treatment of wastewater
is important. The combined capital and operation cost of preliminary treatment is about
one tenth that of conventional biological treatment and require much less land.

However, sub-marine outfalls for partially treated or untreated wastewater remain
controversial. The design calculation and computer models for pollution modelling
have been criticized, arguing that dilution has been overemphasized and that other
mechanisms work in the opposite direction, such as bioaccumulation of toxins,
sedimentation of sludge particles and agglomeration of sewage particles with grease.

Outfall materials include polyethylene, stainless steel, carbon steel, glass-reinforced
plastic, reinforced concrete, cast iron or tunnels through rock. Common installation
methods for pipelines are float and sink, bottom pull and top pull.

For final polishing of treated effluent (pathogen reduction) before disposal into the environment,
the following processes have been considered to formulate Wastewater Treatment Trains:

e Maturation Ponds

e Chlorination

e Sea outfall

Preliminary Treatment

Regardless of the Wastewater Treatment technology considered, it is important to have a
preceding preliminary Treatment Process at the Wastewater Treatment Plant.

Wastewater contains large solids and grit that can interfere with treatment processes through
accumulation of solids, frequent blockages, abrasion of mechanical parts and increased
maintenance on wastewater treatment equipment. To minimize potential problems and extend
the life of sanitation infrastructure, these materials require separate handling. Preliminary
treatment removes these constituents from the influent wastewater.

Some of the preliminary treatment processes are briefly described below;

a) Screening

Screening is the first unit operation used at Wastewater Treatment Plants (WWTPs). It
removes coarse objects such as rags, paper, plastics, and metals to prevent damage and
clogging of downstream equipment, piping, and appurtenances. These screens can be
cleaned either manually or mechanically.

Manually cleaned screens require little or no equipment maintenance and are suitable
for small WWTPs with few screenings. However, they require frequent raking to avoid
clogging and high backwater levels that cause build-up of solids mat on the screen. The
increased raking frequency increases labour costs.

Mechanically cleaned screening systems are popular in modern WWTPs because they
reduce labour costs and improve flow conditions resulting from screen capture.
However, they have a high equipment maintenance costs. A screening compactor is
usually situated close to the mechanically cleaned screen and compacted screenings are
conveyed to a dumpster or disposal area. Plants utilizing mechanically cleaned screens
should have a standby screen to put in operation when the primary screening device is
out of service.

Coarse screens and fine screens are available for use at the WWTPs. Coarse screens
remove large solids, rags, and debris from wastewater, and typically have openings of
6mm or larger. Fine screens are used to remove materials that may create operation and
maintenance problems in downstream processes, particularly in systems that lack
primary treatment. Typical opening sizes for fine screens are 1.5 to 6 mm
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b) Grit Removal

Grit includes sand, gravel, cinder, or other heavy solid materials that have higher specific
gravities than the organic biodegradable solids in the wastewater. Removal of grit
prevents unnecessary abrasion and wear of mechanical equipment, grit deposition in
pipelines and channels, and accumulation of grit in anaerobic digesters and aeration
basins. Removal of grit is carried out in a channel or chamber, where the velocity of the
incoming wastewater is adjusted to allow settlement of sand and grit. Grit removal
facilities typically precede primary clarification, and follow screening to prevent large
solids from interfering with grit handling equipment. In secondary treatment plants
without primary clarification, grit removal should precede aeration (Metcalf & Eddy,
1991).

Many types of grit removal systems exist, including;

o Aerated grit chambers
Vortex-type (paddle or jet induced vortex) grit removal systems
Detritus tanks (short-term sedimentation basins)
Horizontal flow grit chambers (velocity-controlled channel)
Hydrocyclones (cyclonic inertial separation)

O O O O

Various factors must be taken into consideration when selecting a grit removal process,
including the quantity and characteristics of grit, potential adverse effects on
downstream processes, head loss requirements, space requirements, removal efficiency,
organic content, and cost.

c) Flow Control and Overflow

Flow control requires that a flow control device be incorporated at the inlet works to
restrict the forward flow to treatment i.e. to avoid hydraulic overloading of the
subsequent treatment units.

A summary of the descriptive comparison of the above wastewater treatment technologies /
processes is given in Table 6.4 on Page 6-17.

MIBP/ CES/ BOSCH 6-16



FINAL MASTER PLAN REPORT

Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF)

MTWAPA

Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region

f Wastewater Treatment Technologies / Processes

Ison O

Compari

ive

ipt

Descr

Table 6.4

IAID

® uoielado

'$$3004d (SYIN) abpN|S PaTeAlldy PALIPOIA dUl buisn UORINPaJ JUSLINU 0} SSA[SWAUY) PUd| AjISEa 1SOW Ya}Ip UOITBPIXO dY) pue S$320id abpn|s pajeAnde ay | e
‘[eAOWal JusLINU 9ASIYDe 0 SHUN Ssa204d [euonippe aJinbal [|IM paJapISuod sassadold Juawiean ay) ||y 'z
‘uonanpai [edlbojolsloeq
@A3IYJe 0} ‘spuod uoreInJew Jo UORIBJUISIP PUB UOHRI| pueS Se Yyans ‘Juawiess) [euonippe ainbai [m spuod uonesijigels aisem 1daoxa sassadoid Juswiealy ||y T
SSION
Juswiean ain|rey .
"UoIeIaPISU0D layuny ‘papaau 1e1s NR0 [e21URYIBW [eAowal
: : ‘Sjuswiaiinbal | | ‘pauinbal : [eua1oeq
[eIUSWUOIIAUD | ou Salinbai pue wed 3N syuawalinbal paj|s 1o} pue yauag
uonRoONNSU0d S||INS panwi] pue JuaLINu
Jayun} paau | ajgess sl abpn|s 10 9a1bap o1RIan0 pue| aeIapo Juswalinbal ol sabeino Jamod 10 1do0xe uonepIXo
soadse awos ‘uononpoud alelapoiy PO alelapo oS 01109lgns . }
X poob Aiap
abpn|s paywii ing ‘poo
ain|rey .
. JuaWyeal) spasu . papaau [enowal
uoneIapISU0I papaau | ‘syuawsalnbal Jels pajs [ea1URYIBW
Juswidmes ) Jamoduew [euaioeq
[EIUBIUOJIAUD AIEpU029S wawdinba | [einonus OY Sjuswalinbal pue O Jo} — pue DU BN abpn|s
1ayun} pasu TN pareddwod | pue wnwiuiy Juswalinbal sabeno Jamod : paleAlloy
» Arewnd AybiH loj 1daoxe
sjoadse Auey J0 Indur ybiH JYET ybiH . 0110algns .
wou} abpn|s xa|dwo) X poob A1ap
Ing 'poo9
ain|rey .
. JuBwyeas) spasu . [enowal
UoneISPISU0D pepaau | . . [ed1URYIBW
Juswidmes Sjuawauinbai palinbal [eua1oeq
[eIUBLIUOJIAUD weld 39N Sjuswalnbas | prenuopybrens pue sJal|4
Jayun} pasu Arepuooas 0 9aibs [eIMINAS OY Ue| 81elapo nq ‘oresepopy | SIS PRMWIT | oobein0 Jamod pUE JuSLINU ©a160]01
uun; p » Arewnd } p pared|dwod PUE| SIEISPON | INQ 21EISPON g dwis ! Joy 1daoxe [e21bojolg
s)oadse awos 21eIBPON 01109lgns .
wol} abpn|s . poob Alap
Inq 'poo9
Juswiean ain|rey
siojelae .
. layuny SdSM se afie| . [ed1UByIBW [enowal
aoue)daooe 20e}Ins ay) papaau
ou salinbal pue . sejouing | premiopybrens pue safeino [eualoeq suoofeq
[IUSWUO.IIAUD Kjuo ‘syiom aldwis A1ep | S|IIMS ON
121300 a|qess si abpn|s ol o Sjuswalinbal PUB PBNUWIT | . 46 Ko lamod 0} | pue jusuinu o} paleiay
TEISPOIN ‘uononpoud 1o|ul 3L pue| ybiH i A 108lgns Ajed | 1d89xs ‘poos
wol Yedy ‘
abpnjs paywi Ing ‘poo9
Juswiean SHIOM
"aoueldadoe 1oLy o[ aul papaau s||ixs Juapuadap [enowal spuod
ou saiinbas pue | e ‘Algissod ‘papaau pue| a|dwis pue o P
[EIUBIUOJIAUD ) ajdwis Alap s ON ‘adwis arew)d juauinu oy | uonesijigels
Bil a|qess si abpn|s 1daoxa j0 seale abre pauwi| AIap Aowanxg | 1nq pood Ao | 1do9xa ‘poos S1SEM
uo! ‘uononpoud ‘auou
abpn|s paywii 1sowly
SuoIRIaPISU0D uonanpolid wswdinb3 SIUaWaIINbay sjuswalinbay SluaWaINbay Aixejdwo) Aungelsy Jusweal] $$990.1d
uonINIISU0) 3oueUBIUERN
[EIUBWUOIIAUT abpn|s Inn pue] $S920.d $S820.d 10 plepuels luswieal]

6-17

MIBP/ CES/ BOSCH



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF) FINAL MASTER PLAN REPORT
Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region - MTWAPA

6.3.3 Identification of Site for the Wastewater Treatment Plant (WWTP)

The location of the proposed Wastewater Treatment Plant(s) is identified after the selection of
wastewater treatment technology and determination of the land required for the installation of
the various units of the WWTP. Possibilities of future extension of the WWTP is also considered.

The factors considered in the selection of WWTP location are briefly discussed below.

i Land-Use
In the Land-use Map, different areas of Mtwapa have been assigned varied existing and proposed
uses. Areas earmarked for residential, industries, agriculture, forests and social amenities are
considered less suitable for the location of a Wastewater Treatment Plant (WWTP). On the other
hand, public utility or undeveloped Agricultural Land located away from the sensitive residential
areas are preferred.

ii. Distance of Effluent Discharge Point

The distance from the WWTP site to the final receiving environment such as the river and ocean,
is an important consideration in site selection. Preference is given to the sites that require shorter
lengths of Outfall Sewers.

iii. Topography of the Sewered Area

An ideal WWTP site should be located on a low-lying area of the sewerage system for gravity
conveyance. Otherwise, pumping stations become necessary thereby increasing both capital cost
and the operation and maintenance requirements of the sewerage system.

iv. Topography of Site

The slope at an ideal site should permit the gravity flow within the WWTP without requiring
excessive excavations for the structures. Slopes less than 1:20 are preferred.

V. Geological Conditions

A site with low water table and whose soils are impermeable is considered ideal with respect to
geological considerations. For instance, silt or clay soils are suitable for pond construction.

More often, the geological formation within a Town is similar. For instance, all the candidate sites
in Mtwapa comprise of a mixture of well drained, deep, dark red to reddish brown, friable, sandy
clay loam to sandy clay, with top soil of loamy sand and well drained, very deep, yellowish red,
very friable, fine sandy loam to fine sandy clay loam. These soils are suitable for WWTP (Waste
Stabilization Ponds) construction.

Vi. Existing Infrastructure

Proximity to infrastructural systems such as roads, electricity and portable water is sought for
while siting for a WWTP location. It reduces cost of construction and operation & maintenance
requirements of the WWTP. Sites that are closer to existing infrastructure are preferred.

vii. Potential for reuse of treated wastewater

Treated wastewater can be reused for beneficial purposes such as agricultural irrigation,
industrial processes, ground water recharge, etc. Proximity to the potential re-use application
and relative elevation difference (for gravity conveyance) is preferred in siting of WWTP. For
instance, downstream arable land would make a WWTP site ideal for agricultural irrigation.

viii. Land Acquisition

In this criterion, preference is given to sites owned by government agencies such as Ministries,
County Governments, etc. This ensures that the project affected persons are kept to a minimal
and reduces the cost of resettlement and compensation.
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7.0

7.1

7.2

FORMULATION OF ALTERNATIVE DEVELOPMENT STRATEGIES

Justification of Study Area

It was proposed in the World Health Organisation (WHO) Report No. 9 that by the year 2000 all
urban areas that have a population density greater than 124 persons per hectare should be
connected to sewerage systems. This proposal aims to outline the extent to which the sewerage
projects should be prioritized in the developing nations.

The present population density (year 2016) for the entire study area of Mtwapa is approximately
25 persons per hectare while the projected year 2040 population density is 64 persons per
hectare. The sub-location with the highest projected population density in year 2040 is Shimo la
Tewa with approximatively 92 persons per hectare. These population densities are below the
guidelines of the WHO Report No. 9 but have been adopted in delineating the study area for the
Master Plan.

Delineation of Drainage Areas

The Sewerage System for Mtwapa has been developed based on drainage areas. A drainage area
refers to a natural boundary within which the topography permits convergence of surface water
flow to a single point at a lower elevation.

A total of four (4) drainage areas have been formulated in the study area of Mtwapa.

Based on the projected land use, population and water demand (including suppressed conditions)
as detailed in the previous Chapters, the sewage generated (Dry Weather Flow) at the various
design horizons by Drainage area including BODs is given in Table 7.1 below.

Table 7.1: Summary of Sewage and BODs Generated per Drainage Area

FINAL MASTER PLAN REPORT
MTWAPA

Drainage : Coverage Year 2025 Year 2040
Area (Ha) DWF (m3/d) BODs (mg/l) DWF (m3/d) BOD:s (mg/l)
A 1,323 2,351 535 7,748 535
B 1,276 3,252 540 10,791 540
C 123 239 545 790 545
D 162 57 520 170 520
Mean - - 535 - 535
Total 2,884 5,900 - 19,500 -

The Projected Dry Weather Flow for the study area of Mtwapa at the Design Horizon (Year 2040)
is approximately 19,500 m3/day.

A layout Plan showing these drainage areas is given in Figure 7.1 on Page 7-2.
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7.3 Description of Alternative Wastewater Management Schemes

The definite topography of Mtwapa has limited the feasible site for the development of
Wastewater Treatment Plant to a single low point at Kanamai Area next to rehabilitated Bamburi
Cement Quarry.

This site has been selected after evaluation of pertinent physical, environmental and economic
considerations including the ease with which wastewater generated from Mtwapa can be
conveyed by minimal pumping to the site, land availability in this un-developed area and its safe
distance from the built-up areas.

From preliminary investigations, the site is suitable for the construction of Waste Stabilization
Ponds and Long Sea Outfall. Thus, 2Nr Alternative Schemes have been formulated for Mtwapa.
These schemes are briefly described below.

i)  Alternative 1 — Centralized Scheme with a Waste Stabilization Ponds System at Kanamai

This Alternative Scheme entails conveying wastewater generated in Mtwapa to a centralized
Wastewater Treatment Plant comprising of Waste Stabilization Ponds System (ultimate
design capacity — 19,500 m3/d) located at Kanamai area.

Due to the nature of topography in Mtwapa, the wastewater will be conveyed to the
proposed centralized Wastewater Treatment Plant via a series of gravity and limited
pumping system comprising of 6 Nr Pumping Stations.

A full

conventional Wastewater Treatment Plant, encompassing Waste Stabilisation Ponds

has been adopted considering availability of land, costs of land acquisition, capital costs and
low operation and maintenance requirements associated with the treatment train. The main
components of the Wastewater Treatment Plant include:

Inlet Works

Waste Stabilization Ponds (Anaerobic, Facultative and Maturation Ponds)
Sludge Drying Beds

Staff Houses and Administration Buildings

Site and Ancillary Works

A summary of the Sewerage System and Treatment Technology for Alternative 1 is given in
Table 7.2 below.

Table 7.2: Alternative Scheme 1 — Details of Sewerage System and Treatment Plant

Trunk and . .
Pumping Stations
Secondary Sewers Treatment
Length Dia. Pumping Design flow Pumping Power Technology
(m) (mm)  Station Ref. (m3/h) Head (m) (kw)
5,540 600 P1A 1,625 5 28 c
o
3,365 525 P1 220 6 5 B
N
3,370 450 P2 424 4 6 3 3
© C
1,060 375 P3 784 7 19 b &
(O]
2,175 300 P4 70 24 6 I
53,000 225 P5 19 28 2 =

A detailed Layout Plan for Alternative Scheme 1 is given in Figure 7.2 on Page 7-4.
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ii) Alternative 2 — Centralized Scheme with a Long Sea Outfall at Kanamai

In this Alternative Scheme, wastewater generated in Mtwapa is conveyed to a centralized
Wastewater Treatment Plant comprising of Preliminary Treatment at Kanamai area and
Long Sea Outfall of 3.3 km.

Due to the nature of topography in Mtwapa, the wastewater will be conveyed to the
proposed centralized Wastewater Treatment Plant via a series of gravity and limited
pumping system comprising of 6 Nr Pumping Stations.

The main components of the Wastewater Treatment Plant include:

Preliminary Treatment / Inlet Works
Long Sea Outfall — 3.3 Km long
Surge Chamber and Booster Pumping Station

Staff Houses and Administration Buildings

Site and Ancillary Works

Detailed Design Criteria and Calculations for the Marine Outfall (Long Sea Outfall) is given in
Volume 2: Master Plan Annexes — Chapter 7.

A summary of the Sewerage System and Treatment Technology for Alternative 2 is given in
Table 7.3 below.

Table 7.3: Alternative Scheme 2 — Details of Sewerage System and Treatment Plant

Trunk and . .
Pumping Stations
Secondary Sewers Treatment
Length Dia. Pumping Design flow Pumping Power Technology
(m) (mm) | Station Ref. (m3/h) Head (m) (kW)
5,540 600 P1A 1,625 5 28
3,365 525 P1 220 6 5
3,370 450 P2 424 4 6 Preliminary
Treatment & Long
1,060 375 P3 784 7 19 Sea Outfall
2,175 300 P4 70 24 6
53,000 225 P5 19 28 2

A detailed Layout Plan for Alternative Scheme 2 is given in Figure 7.3 on Page 7-6.
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8.0 PROJECT COSTS OF THE ALTERNATIVE WASTEWATER MANAGEMENT SCHEMES

8.1 Introduction

This Chapter describes the Project Costs of the Alternative Wastewater Management Schemes
formulated to serve the sanitation needs of Mtwapa up to year 2040, including the methodology
used to derive them.

The unit costs are based on recent contracts of similar nature in Kenya (2016), supplemented by
guotations from various manufacturers and suppliers. All the unit costs are inclusive of relevant
duties and taxes but not Preliminary and General Items, Contingencies and Consultancy Fees.

The accuracy of cost estimates is generally plus or minus 20%; which falls within the criteria for
estimated costs based on Preliminary Design. However, larger variations are expected for
individual works or items, or in places where average costs are used.

8.2 Unit Costs for Capital Investments

8.2.1 Basis of Cost Estimates

Capital costs represent the total expenditures incurred in the implementation of the
infrastructural components of a Project. It includes the cost of land acquisition, construction and
installation, construction contingencies, engineering services, legal and administrative services
and financing expenses.

The unit costs of the construction and installation components have been determined from the
market prices of the various material, labour costs, transport and Contractor’s overhead and
profit. The market prices of the materials have been obtained from various suppliers while labour
rates have been obtained from the Joint Building Council of Kenya. All the rates derived have
been compared with tender prices for other similar contracts implemented in the recent past. In
general, the labour costs have been limited at 20% of the material costs while the Contractor’s
overhead and profit have been assumed to be 20% of the total costs (i.e. cost of material + labour
cost).

In this Master Plan, it has been assumed that construction of sewers and the Wastewater
Treatment Plant in an implementation phase will be included under a single contract for the
benefits which result from the resulting economy of scale; this is more significant on items such
as management and site supervision costs.

8.2.2 Land Acquisition

The cost of land at various locations within Mtwapa depends on the proximity to services and
market forces. The average costs of land adopted for the Wastewater Master Plan in Mtwapa is
Kshs. 5,000,000 per ha after comparison and assessment of the information of cost of land within
the Urban Centre collected from the registered Land Valuers and recent land buyers.

As earlier described, majority of the proposed sewer have been aligned with public land in the
road reserves, easements or right-of-way and river wayleaves. Therefore, land acquisition will
mostly apply at the proposed Sewage Pumping Stations and Wastewater Treatment Plants.

In cases where encroachment of structures will be identified on the proposed sewer alignment
within the public easements, demolishing of structures for passage of sewers shall be carried out
without need for compensation or land acquisition.
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8.2.3

Construction Cost

= Sjte clearance and Excavation

=  Supply of all materials to site
= Pipe lay, joint with rubber rings, granular bedding, test and backfill of trench for

flexible-jointed Concrete pipes
=  Pipe lay, joint with rubber rings, granular bedding, test and backfill trench for Steel

pipes

= Construction of manholes on the sewer lines
=  Contractor’s overheads and profits

Table 8.1: Unit Costs for Sewer Lines and Manholes

This cost includes cost of materials, equipment, labour and services necessary to construct the
Sewerage System (Sewers, Manholes, Pumping Stations) and Wastewater Treatment Plant(s). It
covers taxes and duties, and contractor’s overhead and profit.

The unit costs for installation of new sewer lines comprises of the following components:

Table 8.1 below shows the unit cost for different sizes of flexible jointed sewer lines, manholes
and steel pipelines including taxes, duties and contractor’s overheads and profit.

Item Description Unit Unit rate (Kshs)

Flexible jointed precast concrete pipes excluding excavation

-225mm dia. S&S m 1,800
-300mm dia. S&S m 2,040

- 375mm dia. S&S m 2800

- 450mm dia. S&S m 4,900
-525mm dia. S&S m 5800

- 600mm dia. S&S m 7,200

- 750mm dia. S&S m 10,500
Steel Pipe — NP 10

- 100mm nominal dia. m 2,911

- 150mm nominal dia. m 4,426

- 200mm nominal dia. m 5,593

- 250mm nominal dia. m 9,966

- 300mm nominal dia. m 12,716
- 350mm nominal dia. m 14,090
- 400mm nominal dia. m 17,186
- 450mm nominal dia. m 18,552
- 500mm nominal dia. m 20,707
- 600mm nominal dia. m 26,456
- 700mm nominal dia. m 33,124
- 800mm nominal dia. m 41,104
-900mm nominal dia. m 50,094
- 1000mm nominal dia. m 61,176
Manholes - 1200mm dia. Precast rings with triangular heavy

duty concrete filled mild steel covers

- Depth n.e. 1.0m Nr 104,000
- Depth n.e. 2.0m Nr 118,000
- Depth n.e. 3.0m Nr 148,000
- Depth n.e. 4.0m Nr 173,000
- Depth n.e. 5.0m Nr 198,000
- Depth n.e. 6.0m Nr 224,000

8-2
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Since the depth of excavation for sewer lines varies considerably, depending on several factors
like ground slopes, flow, velocity, etc., the cost of excavation has not been built in the above unit

rates.

To consider the variation of trench excavation for different depths, the cost of excavation has
been taken separately as shown in Table 8.2 below. Cost for extra-over excavation in soft and
hard rock has also been given.

Table 8.2: Unit Cost for Trench Excavations for Sewer Lines

Unit Rate (Kshs)
Pipe Diameter (mm) Depth Not Exceeding
1.0m 2.0m 3.0m 4.0m 5.0m 6.0m
225 243 365 609 937 1205 1473
300 278 417 696 1071 1377 1683
375 313 469 782 1205 1549 1894
450 348 522 869 1339 1721 2104
525 383 574 956 1473 1894 2314
600 417 626 1043 1607 2066 2525
675 452 678 1130 1741 2238 2735
750 487 730 1217 1874 2410 2946
825 522 782 1304 2008 2582 3156
900 556 835 1391 2142 2754 3366

Hard rock — Kshs. 3,200/= per cubic metre
Soft rock — Kshs. 1,800/= per cubic metre

Figure 8.1 below shows variations of unit costs for sewer trench excavation for various diameters

of sewers.
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Figure 8.1: Unit cost for sewer excavation with Depth
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Unit costs considered for Manholes or Pumping Station forming part of the Sewer Network are
given in Tables 8.3 to 8.8 below and Table 8.9 on Page 8-5.

Table 8.3: Unit Cost for Earthworks

Item Description Unit Rate (Kshs)
_Mass Excavation
1) Excavate to spoil m3 297
2) Excavate and fill m3 320
3) Excavate in soft rock (E.O) m3 1800
4) excavate in hard rock (E.O) m3 3200
5) Imported fill m?3 450
Table 8.4: Unit Cost for Concrete and Mortar
Design Mix Unit Rate (Kshs)
1. Grade 25 (1:1.5:3) m3 19,965
2. Grade 20 (1:2:4) m?3 15,255
3. Grade 15 (1:3:6) m?3 13,965
4. Blinding, 75mm m? 1,050
Table 8.5: Unit Cost for Formwork
Item Unit Rate (Kshs)
1. Wrought Formwork m? 1,750
2. Rough Formwork m? 1,200
Table 8.6: Unit Cost for Steel Reinforcement
Item Unit Rate (Kshs)
1. Mild Steel 12mm dia. and less kg 125
2. Mild Steel 16mm dia. and less kg 125
3. High Tensile Steel 12mm dia. and less kg 125
4. High Tensile Steel 16mm dia. and over kg 125
5. B.R.C Type A142 (2.22 kg/m?) m? 750
Table 8.7: Unit Cost for Masonry and Block Walling
Item Unit Rate (Kshs)
Block Walling (Metric)
90mm Blocks m? 1,940
140mm Blocks m? 2,400
190mm Blocks m? 2,800
240mm Blocks m? 3,200
Table 8.8: Unit Cost for Miscellaneous
Item Unit Rate (Kshs)
1. Staff Houses (High Grade) m? 28,000
2. Staff Houses (Medium Grade) m? 24,000
3. Staff Houses (Low Grade) m? 22,000
4. Main Electricity Supply Line km 1,600,000
5. Chain link fencing on Concrete Poles (1.8m high) m 3,250
6. Metal Gate (4.0m wide) Nr 92,000
155w hturmen standar, ket chammel etc) | 60,000,000
8. -Ditto- (double seal) km 45,000,000
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Table 8.9: Unit Cost for Electro-Mechanical Works

Item Unit Cost of M&E as a % of Total Construction Cost
1. Waste Stabilization Ponds % 5
2. Biofilters / Trickling Filters % 20
3. Activated Sludge % 35
4. Long Sea Outfalls % 10
5. Activated Sludge % 30

8.2.3.1 Pumping Stations

Pumping stations comprise of the three main components of urban schemes; (a) Civil Works (b)
Electrical Works (c) Mechanical Components i.e. pumps, valves, etc.

The size of the pumping station depends on the designed flows and head and the type and
specification of the pumps and motors to be installed.

For preliminary cost estimates, the unit cost of pumping stations has been based on contractor’s
rates of recent projects. Where possible, quotations obtained from renown suppliers have been
used.

8.3 Unit Costs for Operation and Maintenance
8.3.1 General

The cost of Operation and Maintenance (O&M) is a very important factor in the selection of the
most suitable alternative. The component of the Operation and Maintenance costs includes:

Equipment maintenance and repairs e.g., pumps, motors, etc.
Power / Electricity charges,
Staff wages and salaries,

PN

Cost of Chemicals.

8.3.2 Equipment Maintenance and Repairs

The cost of equipment maintenance and repairs can be estimated as a percentage of the initial
capital costs. In the development of this Wastewater Master Plan, it is assumed that annual
maintenance cost is 1% of the capital cost for Civil Works components and 5% of the capital cost
for the Electro-mechanical Works components.

8.3.3 Power Charges

The cost of power consumed has been calculated based on a unit cost rate of Kshs. 18 per kilo
watt-hour (kWh).

8.3.4 Chemical Costs

Where applicable, the cost of chemicals such as chlorine to be used at the Wastewater Treatment
Plant can be calculated as a percentage of the overall operation and maintenance cost.

No chemical is required in the treatment of wastewater since the treatment technology selected
is Waste Stabilization Pond which is purely natural and biological.
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8.4 Capital and Operations & Maintenance Costs of the Alternative Schemes
8.4.1 Capital Costs

The Capital Cost of the Alternative Wastewater Management Schemes formulated for Mtwapa
has been worked out on the following basis;

c) Project Implementation planned to be carried out in two phases i.e. Medium-Term Plan
(2020 -2025) and Long-Term Plan (2026 - 2040)

d) The Cost of Civil Works constitute the following fraction of the components total costs;
o Wastewater Treatment Plant — 95%
e Pumping Station — 60%
e Sewers—100%

A summary of the Capital Costs of the Alternative Schemes is given in Table 8.10 below;

Table 8.10: Capital Costs of the Alternative Schemes

S/No. Component Alternative 1 Alternative 2

1 Land Acquisition 225,000,000 9,300,000
2 Civil Works 3,280,954,592 3,529,810,440
2.1 Sewage Treatment Plant 1,882,122,350 2,122,589,914
2.2 Pumping Stations 37,148,897 45,537,181
2.3 Sewers 1,361,683,345 1,361,683,345
3 Electro-Mechanical Works 123,825,002 142,073,379
3.1 Sewage Treatment Plant 99,059,071 111,715,259
3.2 Pumping Stations 24,765,931 30,358,121
Total Capital Cost -Ksh 3,629,779,594 3,681,183,819

Total Capital Cost - USD 35,240,579 35,739,649

8.4.2 Operations and Maintenance Costs
The Operations and Maintenance Costs of the Alternative Schemes formulated have been worked
out on the following basis;

d) Electricity Costs at the Pumping Stations has been assumed to increase annually at a
reducing rate of 4.4% p.a in 2020 to 4.0% p.a in 2040 (same as population) due to
increased sewage flow from the increased connections

e) Annual Maintenance Costs of the Schemes have been calculated as the sum of 1% of the
Costs of the Civil Works and 5% of the Electro-Mechanical Works

f) Replacement of the Electro-Mechanical Items to be carried out every 10 Years with repair
works planned for every intermediate 5 years between the replacement schedule

A summary of the Annual Operations & Maintenance Costs in the first year of Schemes Operation
is given in Table 8.11 below;

Table 8.11: Annual Operations & Maintenance Costs of the Alternative Schemes (Year 1)

s/No. Component Alternative 1 Cost ~ Alternative 2 Cost
1 Maintenance Costs - Ksh 37,969,229 49,505,442

2 Electricity Costs - Ksh 1,745,729 3,599,368

3 Staff Costs - Ksh 5,064,000 5,064,000
Total O&M Cost, Ksh 44,778,958 58,168,811

Total O&M Cost, USD 1! 434,747 564,746

[U— Exchange Rate: 1 USD = 103 Kshs
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8.5 Average Incremental costs of the Alternative Schemes

Net Present Value (NPV) is a one of the commonly used criteria to evaluate economic viability of
Projects and the need for inform financing. When the unit NPV of a scheme is derived for the unit
of performance indicator, incremental cost (marginal cost) is obtained.

The Net Present Values of the Alternative Schemes has been worked out on the following basis;

Discount Rate / Cost of Capital — 5%

Economic Life of Scheme — 30 years

10 Years Asset Renewal Period for the Electro-Mechanical components

Substantial completion of the scheme expected at the end of the 2™ year of
Implementation of the Medium-Term Plan Works (2022) and thus, scheme operation to
commence in the 3™ year (2023)

From the NPV, Average Incremental Cost has been calculated in consideration of the following

factors;

Treated Wastewater to increase from 9,600 m3/d in year 2023 to 19,500 m3/d in year
2040

BOD removal as the key performance indicator (kg/year)

Average Influent BODs of 500 mg/| and Effluent BODs of 30 mg/I; thus, BODs removal of
470 mg/|

Average Incremental Cost of BOD removal within the economic life of the Infrastructure can also
be used as a measure of economic viability.

The Net Present Values and the Average Increment Costs of BOD removal of the Alternative
Schemes are given in Table 8.12 below;

Table 8.12: Net Present Values and Average Incremental Cost of BOD Removal
. Average Incremental Cost of BOD
IR TG RELEED) Removal (USD / ton of BOD removed)
Alt Scheme 1 106,805 1,037
Alt Scheme 2 111,092 1,079

8.6 Sensitivity Analysis

To ascertain the susceptibility of the ranking of the Alternative Schemes based on the Net Present

Values,

sensitivity analyses of the Schemes has been carried out by varying the Capital

Expenditures (CAPEX) and Operation Expenditures (OPEX).

A summary of the Sensitivity Analysis is given in Table 8.13 below;

Table 8.13: Summary of Sensitivity Analysis of the Alternative Schemes

FINAL MASTER PLAN REPORT
MTWAPA

NPV (USD)
Alternative No Variation Change in CAPEX (Capital Change in OPEX (Operations
Scheme in CAPEX & Expenditures) Expenditures)
OPEX -20% +20% -20% +20%
Alt Scheme 1 106,805 87,148 126,461 103,322 110,287
Alt Scheme 2 111,092 89,734 132,450 106,505 115,679
MIBP/ CES/ BOSCH 8-7
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9.0 MULTI-CRITERIA ANALYSIS AND REVIEW OF DEVELOPMENT STRATEGIES

9.1 Introduction to the Adopted Criteria

Selection of an appropriate Wastewater Treatment Train and Wastewater Management Scheme
is an important stage in the design of Wastewater Collection and Treatment System. Multi
Criteria Decision Making (MCDM) techniques are generally enabled to structure the problem
clearly and systematically for the decision makers’ to easily examine and scale the problem in
accordance with the priorities identified.

This chapter presents an application of the Analytical Hierarchy Process (AHP) for the selection
of the most suitable Wastewater Treatment Train and Wastewater Management Scheme for the
prevailing conditions in Mtwapa.

The Analytical Hierarchy Process (AHP), has been adopted to perform the Multi Criteria Analysis
because it permits objective focused discussion of the stakeholders’ concerns. AHP is a system
analysis technique introduced by Professor T.L.A. Saaty of the University of Pittsburgh,
Pennsylvania, U.S.A.

9.1.1 Methodology of Analytical Hierarchy Process (AHP)

Traditionally the selection of the optimum treatment train or scheme from several alternatives is
carried out by comparing objectively economical and technical parameters such as Capital Costs,
Net Present Values, Dynamic Costs and Technical Considerations of the treatment train
/schemes.

To carry out multicriteria analysis in the development of Mtwapa Wastewater Master Plan, the
economic, technical and environmental parameters of interest have been categorized for ease of
comparison. These categories include Ease of Operation and Maintenance, Net Present Value,
Environmental Impacts, Land Requirement and Institutional Strength.

AHP is a mathematical process which acts as a tool to simplify the various complex issues through
a pairwise comparison of parameters and provides a rationale for ranking parameters thus
prompting consensus on the selected alternative. The mathematical process is based on deriving
weights for a set of parameters per importance.

A summary of the major steps in carrying out Multi Criteria Analysis by AHP Model is given below.

Step 1
A parameter matrix ‘B’ is constructed by the pairwise comparison of the relative importance of

the parameter with respect to the principle objective of selecting the optimum alternative
Wastewater Treatment Train.

The scale for the pairwise comparisons is given in Table 9.1 on Page 9-2.

Step 2
A n x n decision matrix is constructed for each of the parameters. In the construction of each of

the decision variable matrices, pairwise comparisons are carried out between the decision
variables with respect to the parameter under consideration.
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9.2

9.2.1

9.2.2

9.2.2.1

Table 9.1: Scale for Pairwise Comparison

FINAL MASTER PLAN REPORT

Intensity of
Relative Definitions Explanation
Importance
1 Equally importance Two activities contribute equally to the objective
. Experience and judgement slightly favour one
3 Moderately importance of one over another p . jude gntly
activity over the other
. . Experience and judgement strongly favoured one
5 Essential or strong importance .
activity over another
. An activity strongly favoured and its dominance is
7 Demonstrated importance . .
demonstrated in practice
. The evidence favouring one activity over another
9 Extreme importance . . . . .
is of the highest possible order of affirmation
Intermediate values between the two
2,4,6,8 adjacent judgements When compromise is needed
. If any activity has one of the above numbers
Reciprocals of . L
(e.g. 3) compared with a second activity, the
above non- L . .
second activity has the reciprocal value (i.e.
zero numbers )
1/3) when compared to the first

Step 3
The priority vectors xi, X2, ...xa for the decision variable matrices are calculated. The priority

vectors are taken as the column to form a composite matrix ‘C’ such that

The composite priority vector x. is obtained by multiplying the composite matrix C by the priority
vector x, of the parameter matrixi.e X.= ¢ * x.

From x., the relative weights of the decision variables i.e. Alternative Wastewater Treatment
Train is obtained. The optimum alternative is the one with the highest weight.

Wastewater Treatment Train Selection
Objective Description

The principal objective of this study is to select the ‘most suitable wastewater treatment train for
Mtwapa’. This is the core consideration in the formulation of the parameters used in AHP.

Parameters

To meet the principal objective, several parameters (subordinate objectives) have been
formulated which must be fulfilled. These parameters are identified in the following sub-sections
with their influence on the Treatment Train selection and their characteristics briefly discussed.

Simplicity of Operations and Maintenance

This parameter defines the relationship between the level of operation and maintenance skills
required and the capability of the local labour pool and service industry.

This factor is very important in consideration of the constraints in the availability of trained
manpower, availability of spare parts and the need to prioritise the use of limited financial
resources.

Decision variables that can be sustained with the use of affordable and locally available skills have
been given higher weights.
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9.2.2.2

9.2.2.3

9.2.2.4

9.2.2.5

9.2.3

Net Present Value (NPV)

This is an indicative parameter of the total monetary outlay required by a treatment train. It
incorporates the Capital Costs and Operations & Maintenance Costs of the Project. A 20 years’
period has been used in the determination of NPV.

Using the scale for pairwise comparison of decision variables the treatment train with the lowest
NPV is assigned the highest weight.

Environmental Impact

In the selection of the most suitable treatment train, it is important to analyse the effect on the
environment. The degree of odour and noise from the treatment train should not exceed the
nuisance threshold. This is achieved by such means including provision of a buffer zone planted
with trees.

Lower weight is assigned to the treatment trains with greater negative impact.
Land Requirement

The Land requirement for the treatment train should include allowance for provision of future
expansions works has been put into consideration under this parameter. Land requirement
should also include a buffer zone between the location of the treatment train and adjacent lands.

A wastewater treatment train with the less land requirement have been given higher weight using
the subjective scale of weighting.

Institutional Strength

The capacity of the utility provider such as manpower, requisite skills of staff, Operations and
Maintenance Equipment, etc. should correspond to the treatment train adopted for efficient
daily running of the treatment facility.

Alternatives which require a lower degree of management effort are weighted higher.

Alternative Wastewater Treatment Trains
Alternatives treatment trains considered in the AHP are listed below:

e Alternative 1 - Waste Stabilization Ponds

e Alternative 2 — Composite Biofilters (Trickling Filters) System (Anaerobic Ponds +
Trickling Filters + Maturation Ponds)

e Alternative 3 - Composite Oxidation Ditch System (Oxidation Ditch + Maturation Ponds)

e Alternative 4 — Long Sea Outfall
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9.2.4 Hierarchy Decision Model
The model of AHP developed in the Multi-criteria Analysis is shown in Figure 9.1 below.
Principal Subordinate Alternative
Objective | Objectives . Wastewater Treatment
! ! Trains
. | i
° | 4 | h
! Simplicity of Operations - Alternative 1 - Waste
¢ ! and Maintenance Stabilization Ponds
° ' Y,
° | ~
° | Net Present Value AIterl.'latlv.e 2 )
! Composite Biofilters
° , system
! & J
Most Suitable ' Environmental Impact
Wastewater | e ~
Treatment Train | Alternative 3 -
- ! Composite Oxidation
. ! Land Requirement Ditches System
. - J
° |
° | _— ~
. : Institutional Strength Alternative 4 - Long
! > Sea Outfall
° J

9.2.5

Figure 9.1: Hierarchy Decision Model used in the AHP

Parameter Matrix and Weighting

In accordance with the methodology, a pairwise comparison has been made on the parameters
by addressing the question; “Which parameter /subordinate objective contribute more to the

principal objective?”

higher scales in the Intensity of Relative Importance.

The subordinate objectives which by cognizance pose greater importance have been assigned

A summary of the resulting matrix of the Parameters is given in Table 9.2 below.

Table 9.2: Resultant Matrix of Parameters’ Pairwise Comparison

S/mpI/F ity of Net Present Environmental Land Institutional
operation and .
. Value Impacts Requirement Strength

Maintenance
Simplicity of
operation and 1 1 1/3 4 3
Maintenance
Net Present Value 1 1 1/3 4 2
Environmental 3 3 1 7 5
Impacts
Land 1/4 1/4 1/7 1 1/5
Requirement
Institutional
Strength 1/3 1/2 1/2 5 1
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To illustrate the interpretation of the scales of Intensity of Relative Importance, the weights of
Simplicity of Operation and Maintenance against other parameters have been analyzed and

summarized in Table 9.3 below.

Table 9.3: Analysis of Simplicity of Operation & Maintenance Weights against other Parameters

Pairwise Comparison Weighting Explanation
Simplicity of Operation and
Ma/ﬁten)c/mfe 5gainst NPV 1 Equal Importance
Simplicity of Operation and Environmental Impacts is moderately more
Maintenance against 1/3 important Simplicity of Operation and
Environmental Impacts Maintenance
Simplicity of Operation and Simplicity of Operation and Maintenance is
Maintenance against Land 4 moderately more important than Land
Requirement Requirement
Simplicity of Operation and Simplicity of Operation and Maintenance is
Maintenance against 3 moderately more important than Institutional
Institutional Strength Strength

A priority vector analyses the comparative weights of all the parameters for ranking purposes. A
summary of the priority vectors and ranking for the parameters is given in Table 9.4 below.

Table 9.4: A summary of the Priority Vectors for Parameter Matrix

Decision variable Priority Vector % Best Ranking %
Simplicity of Operation and Maintenance 0.222 22% 2
Net Present Value 0.191 19% 3
Environmental Impacts 0.410 41% 1
Land Requirements 0.042 4% 5
Institutional Strength 0.135 13% 4

From Table 9.4 above, it can be deduced that Environmental Impact is the most significant
parameter in the selection of the most suitable wastewater treatment train. Simplicity of
Operation & maintenance and Net Present Values also have pronounced significance.

However, Land Requirement has least influence in the selection of most suitable treatment train.

Table 9.5 below gives a summary of the parameters’ strengths against the alternative wastewater

treatment trains.

Table 9.5: Summary of Parameter Weighting against Alternative Wastewater Treatment Trains

Simplicit Net
mp {CI vof € Environmental Land Institutional
CREICIICI Present Impacts Requirement Strength

Maintenance Value p qa g

Waste Stabilization Excellent Excellent Excellent Poor Good

Ponds

C‘.Jm.pOSIte Fair Good Good Fair Fair

Biofilters

Composite . . . .

Oxidation Ditches Fair Fair Fair Good Fair

Long Sea Outfall Good Poor Fair Excellent Good

Based on these strengths, decision variable matrices for each of the five parameters have been

prepared.

The decision matrices for the significant parameters of Environmental Impact, Simplicity of
Operations & Maintenance and Net Present Value are given in Tables 9.6 to 9.8 on Page 9-6
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Detailed Decision Variable Matrices for all the Parameters with respect to the Alternative
Treatment Trains is given in Volume 2: Master Plan Annexes — Chapter 9.

Table 9.6: Decision Variable Matrix based on Environmental Impact

Waste Stabilization Composite Composite Long Sea
Ponds Biofilters Oxidation Ditches Outfall
Waste Stabilization Ponds 1 2 3 3
Composite Biofilters 1/2 1 2 2
Cgmpos:te Oxidation 13 12 . .
Ditches
Long Sea Outfall 1/3 1/2 1 1

Table 9.7: Decision Variable Matrix based on Simplicity of Operation & Maintenance

Waste Stabilization Composite Composite Long Sea
Ponds Biofilters Oxidation Ditches Outfall
Waste Stabilization Ponds 1 4 4 2
Composite Biofilters 1/4 1 1 1/3
C(')mposn‘e Oxidation 1/4 1 1 13
Ditches
Long Sea Outfall 1/2 3 3 1

Table 9.8: Decision Variable Matrix based on Net Present Value

Waste Stabilization Composite Composite Long Sea
Ponds Biofilters Oxidation Ditches Outfall
Waste Stabilization Ponds 1 3 4 5
Composite Biofilters 1/3 1 2 3
Ct?mpOSIte Oxidation 1/ 12 10 5
Ditches
Long Sea Outfall 1/5 1/3 1/2 1

9.2.6 Ranking of Alternatives Wastewater Treatment Trains

The composite matrices derived from decision variables when multiplied with the corresponding
priority vectors result to weighted totals of the alternatives under consideration. A summary of
the weighted totals for the alternative wastewater treatment trains is given in Table 9.9 below.

Table 9.9: Weighted Totals for the alternative wastewater treatment trains

Simpl.icity of Net Environmental Land Institutional | Weighted
Operations and : Present . Rank
. Impacts Requirement Strength Total
Maintenance Value
Waste
Stabilization 0.486 0.548 0.456 0.052 0.410 0.457 1
Ponds
Composite 0.11 0.23 0.26 0.09 0.13 0.198 3
Biofilters
Composite
Oxidation 0.108 0.136 0.141 0.192 0.085 0.127 4
Ditches
Long Sea Outfall 0.30 0.08 0.14 0.66 0.37 0.218 2

9.2.7 Recommendation for Wastewater Treatment Train

From the Multi-criteria Analysis, it has been found out that Environmental Impacts, Simplicity of
Operations & Maintenance and Net Present Value are the main determinants in the selection of
wastewater treatment train.

On this basis, Waste Stabilization Ponds System is the most suitable wastewater treatment
train and is recommended for Mtwapa Wastewater Management Scheme.
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9.3 Site Identification and Selection

An ideal site for a Wastewater Treatment Plant (WWTP) is one with the minimal environmental
effects and associated with low capital costs and operation & maintenance requirements.

Several parameters describe the requirements of such ideal WWTP sites and a systematic and
unbiased analysis is necessary for an objective and robust site selection.

9.3.1 Criteria for Site Selection

Parameters considered in the site selection for WWTP in Mtwapa are briefly described below;

9.3.1.1 Land-Use

In the Land-use Map, different areas of Mtwapa have been assigned varied existing and proposed
uses. Areas earmarked for residential, industries, agriculture, forests and social amenities are
considered less suitable for the location of a Wastewater Treatment Plant (WWTP). On the other
hand, public utility or undeveloped Agricultural Land located away from the sensitive residential
areas are preferred.

9.3.1.2 Distance of Effluent Discharge Point

The distance from the WWTP site to the final receiving environment such as the river and ocean,
is an important consideration in site selection. Preference is given to the sites that require shorter
lengths of Qutfall Sewers.

9.3.1.3 Topography of the Sewered Area

An ideal WWTP site should be located on a low-lying area of the sewerage system for gravity
conveyance. Otherwise, pumping stations become necessary thereby increasing both capital cost
and the operation and maintenance requirements of the sewerage system.

9.3.1.4 Topography of Site

The slope at an ideal site should permit the gravity flow within the WWTP without requiring
excessive excavations for the structures. Slopes less than 1:20 are preferred.

9.3.1.5 Geological Conditions

A site with low water table and whose soils are impermeable is considered ideal with respect to
geological considerations. For instance, silt or clay soils are suitable for pond construction.

More often, the geological formation within a Town is similar. For instance, all the candidate sites
in Mtwapa comprise of a mixture of well drained, deep, dark red to reddish brown, friable, sandy
clay loam to sandy clay, with top soil of loamy sand and well drained, very deep, yellowish red,
very friable, fine sandy loam to fine sandy clay loam. These soils are suitable for WWTP (Waste
Stabilization Ponds) construction.

9.3.1.6 Existing Infrastructure

Proximity to infrastructural systems such as roads, electricity and portable water is sought for
while siting for a WWTP location. It reduces cost of construction and operation & maintenance
requirements of the WWTP. Sites that are closer to existing infrastructure are preferred.

9.3.1.7 Potential for reuse of treated wastewater

Treated wastewater can be reused for beneficial purposes such as agricultural irrigation,
industrial processes, ground water recharge, etc. Proximity to the potential re-use application
and relative elevation difference (for gravity conveyance) is preferred in siting of WWTP. For
instance, downstream arable land would make a WWTP site ideal for agricultural irrigation.
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9.3.1.8 Land Acquisition

In this criterion, preference is given to sites owned by government agencies such as Ministries,
County Governments, etc. This ensures that the project affected persons are kept to a minimal
and reduces the cost of resettlement and compensation.

9.3.2 Candidate Sites

Due to the definite topography of Mtwapa, a single site was identified within the study area
suitable for development of Wastewater Treatment Plant; the site is situated next to the
Rehabilitated Bamburi Cement Quarry at Kanamai area. The site has an access via Kanamai road
off B8 Road (Mombasa — Malindi). It is owned by the County Government of Kilifi though not in
any economic use at present.

9.3.3 Evaluation of Proposed Site

The above site has been evaluated based on the listed criteria to determine the suitability
ranking. A summary of the evaluation is given in Table 9.10 below.

Table 9.10: Evaluation of Proposed Wastewater Treatment Plant Site
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Multicriteria Analysis of the candidate site has been incorporated in the analysis of the developed
Alternative Schemes in the subsequent section.

MIBP/ CES/ BOSCH 9-8



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF) FINAL MASTER PLAN REPORT
Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region - MTWAPA

9.4 Wastewater Management Scheme Selection Analysis
9.4.1 Objective Description

The principal objective of this study is to select the most suitable Wastewater Management
Scheme for Mtwapa.

9.4.2 Parameters

To meet the principal objective, several parameters (subordinate objectives) must be fulfilled.
These are listed below with brief description of their influence and characteristics.

9.4.2.1 Simplicity of Operations and Maintenance

This parameter defines the relationship between the level of operation and maintenance skills
required and the capability of the local labour pool and service industry. It is an important
parameter in consideration of constraints in the availability of trained manpower and spare parts
and the need to prioritise the use of limited financial resources.

Decision variables that can be sustained by affordable and locally available skills have been given
higher weights.

9.4.2.2 Net Present Value (NPV)

This is an indication of the total monetary outlay for scheme incorporating the capital cost and
operation and maintenance requirements. A 20 year-period has been used for NPV calculation.

Using the scale for pairwise comparison, a decision variable with lower NPV has been assigned a
higher weight.

9.4.2.3 Environmental Impact

Environmental impact of the scheme is important in the selection of the most suitable
wastewater management scheme. The degree of odour and noise should not exceed nuisance
threshold.

Lower weights are assigned to schemes with greater negative environmental impact.
9.4.2.4 Potential for Wastewater Reuse

Treated wastewater can be reused for beneficial purposes such as agricultural irrigation,
industrial processes, ground water recharge, etc. Proximity to the potential re-use application
and relative elevation difference (for gravity conveyance) is preferred in siting of WWTP. For
instance, downstream arable land would give a scheme a higher ranking with respect to
agricultural irrigation.

9.4.2.5 Land Acquisition

In this criterion, preference is given to schemes whose land requirements lie on sites owned by
government agencies such as Ministries, County Governments, etc. This ensures that the project
affected persons are kept to a minimal and reduces the cost of resettlement and compensation.

9.4.2.6 Land use

In the Land-use Mabp, different areas of Mtwapa have been assigned varied existing and proposed
uses. Areas earmarked for residential, industries, agriculture, forests and social amenities are
considered less suitable for the location of a Wastewater Treatment Plant (WWTP). On the other
hand, public utility or undeveloped Agricultural Land located away from the sensitive residential
areas are preferred.

These have been considered in scheme selection.

MIBP/ CES/ BOSCH 9-9



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF)

Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region

FINAL MASTER PLAN REPORT
MTWAPA

9.4.3 Alternative Wastewater Management Schemes

9.4.4

Two alternatives Wastewater Management Schemes formulated for Mtwapa are summarized in

Table 9.11 below:

Table 9.11: Alternative Wastewater Management Schemes

Alternative Description
Scheme
Alternative = eCentralized Scheme with 1 Nr. Wastewater Treatment Plant at Kanamai (ultimate
1 capacity 19,500m3/d), comprising of Waste Stabilization Ponds & 6 Nr. Pumping Stations
Alternative | eCentralized Scheme with Preliminary Treatment Plant at Kanamai with a Long Sea Outfall
2 of 3.3 km long & 6 Nr. Pumping Stations (ultimate capacity 19,500m3/d)

Parameter Matrix and Weighting

In accordance with the methodology, a pairwise comparison has been made on the parameters
by addressing the question; “Which parameter /subordinate objective contribute more to the
principal objective?”

The subordinate objectives which by cognizance pose greater importance have been assigned
higher scales in the Intensity of Relative Importance.

A summary of the resulting matrix of the Parameters is given in Table 9.12 below.

Table 9.12: Resultant Matrix of Parameters’ Pairwise Comparison

Slmpll.c ity of Net Environmental Potential for Land Land
operation and Present Impacts Wastewater Acauisition Use
Maintenance Value P Reuse a
Simplicity of
operation and 1 2 1/2 3 1/2 2
Maintenance
Net Present
1/2 1 1/2 1/2
Value / / 3 / 3
Environmental ) 5 1 4 ) 3
Impacts
Potential for
Wastewater 1/3 1/3 1/4 1 1/4 1/3
Reuse
tand 2 2 1/2 4 1 2
Acquisition
Land Use 1/2 1/3 1/3 3 1/2 1

To illustrate the interpretation of the scales of Intensity of Relative Importance, the weights of
Simplicity of Operation and Maintenance against other parameters have been analyzed and
summarized in Table 9.13 on Page 9-11.
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Table 9.13: Analysis of Simplicity of Operation & Maintenance Weights against other

parameters
Pairwise Comparison Weighting : Explanation
Simplicity of Operation and ) Simplicity of Operation and Maintenance is slightly more
Maintenance against NPV important NPV

Simplicity of Operation and
Maintenance against 1/2
Environmental Impacts
Simplicity of Operation and
Maintenance against 3
Potential for Reuse
Simplicity of Operation and

Environmental Impacts is slightly more important Simplicity
of Operation and Maintenance

Simplicity of Operation and Maintenance is moderately
more important than Potential for Reuse

Land Acquisition is slightly more important than Simplicity

Maintenance against Land 1/2 ) .
I - gal / of Operation and Maintenance
Acquisition
Simplicity of O ti d L . . .
|m.p Ity 0 per.a ‘on an Simplicity of Operation and Maintenance is moderately
Maintenance against Land 2 .
Use more important than Land Use

A priority vector analyses the comparative weights of all the parameters for ranking purposes. A
summary of the priority vectors and ranking for the parameters is given in Table 9.14 below.

Table 9.14: A summary of the priority vectors for Parameter Matrix

Decision variable Priority Vector % Best Ranking %
Simplicity of Operation and Maintenance 0.175 17.50% 3
Net Present Value 0.153 15.30% 4
Environmental Impacts 0.301 30.10% 1
Potential for Reuse 0.050 5.00% 6
Land Acquisition 0.227 22.70% 2
Land Use 0.094 9.40% 5

From Table 9.14 above, it can be deduced that Environmental Impact is the most significant
parameter in the selection of the most suitable Wastewater Management Scheme. Land
Acquisition, Simplicity of Operation & Maintenance and Net Present Value also have pronounced
significance.

However, Potential for Treated Wastewater Reuse and Land Use Pattern have the least influence
in the selection of most suitable Wastewater Management Scheme.

Table 9.15 below gives a summary of the parameters’ strengths against the alternative schemes.

Table 9.15: Summary of Parameter Weighting against alternative schemes

S/mpl{aty of Net Present | Environmental @ Potential for Land Land
Operations and .
, Value Impacts Reuse Acquisition Use
Maintenance
Centralized Scheme
with 1 Nr WSP System Very Good Very Good Good Good Good Good
Centralized Scheme . .
with Long Sea Outfall Good Fair Fair Poor Very Good Good

Based on these strengths, decision variable matrices for each of the five parameters have been
prepared.

The decision matrices for the significant parameters of Environmental Impact, Land Acquisition,
Simplicity of Operations & Maintenance and Net Present Value are given in Tables 9.16 to 9.19
on Page 9-12.
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9.4.5

9.4.6

Detailed Decision Variable Matrices for all the Parameters with respect to the Alternative
Schemes is given in Volume 2: Master Plan Annexes — Chapter 9.

Table 9.16: Decision Variable Matrix based on Environmental Impact

Centralized Scheme with
1 Nr WSP System

Centralized Scheme with
Long Sea Outfall

Centralized Scheme with 1 Nr WSP System 1 2
Centralized Scheme with Long Sea Outfall 1/2 1
Table 9.17: Decision Variable Matrix based on Land Acquisition
Centralized Scheme with : Centralized Scheme with
1 Nr WSP System Long Sea Outfall
Centralized Scheme with 1 Nr WSP System 1 1/3
Centralized Scheme with Long Sea Outfall 3 1

Table 9.18: Decision Variable Matrix

based on Simplicity of Operations & Maintenance

Centralized Scheme with Centralized Scheme
1 Nr WSP System with Long Sea Outfall
Centralized Scheme with 1 Nr WSP System 1 2
Centralized Scheme with Long Sea Outfall 1/2 1
Table 9.19: Decision Variable Matrix based on Net Present Value

Centralized Scheme with
1 Nr WSP System

Centralized Scheme with
Long Sea Outfall

Centralized Scheme with 1 Nr WSP System

1

3

Centralized Scheme with Long Sea Outfall

1

1/3

Ranking of Alternatives Wastewater

Treatment Trains

The composite matrices derived from decision variables when multiplied with the corresponding
priority vectors result to weighted totals of the alternatives under consideration. A summary of
the weighted totals for the alternative schemes is given in Table 9.20 below.

Table 9.20: Weighted Totals for the alternative schemes

Slmphc.lty of Net Environmental Potential Land Land | Weighted
Operations & : Present for L Rank
. Impacts Acquisition Use Totals
Maintenance Value Reuse
Centralized
scheme with 0.126 0.112 0.199 0.044 0.057 0.044 = 0.580 1
1 Nr WSP . . . . . . .
System
Centralized
Scheme with
0.063 0.037 0.099 0.006 0.170 0.044 0.420 2
Long Sea
Outfall

Recommendation for Wastewater Treatment Train

From the Multi-criteria Analysis, it has been found out that Environmental Impacts, Land
Acquisition, Simplicity of Operations & Maintenance and Net Present Value are the main
determinants in the selection of Wastewater Management Scheme.

On this basis, a Centralized Wastewater Treatment Plant at Kanamai comprising of Waste
Stabilization Ponds System is the most suitable Wastewater Management Scheme and is
recommended for Mtwapa Sanitation Scheme.
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10.0 PRELIMINARY DESIGN OF SELECTED STRATEGY

10.1 Introduction

Mtwapa currently lacks water-borne sanitation system to safeguard the health of its residents
and the environment in general. The use of on-plot sanitation systems is prevalent.

Based on the TOR, a new sanitation system comprising of a Sewerage System and Wastewater
Treatment Plant is required in Mtwapa, to serve for a period of 20 years (2021 — 2040).

From the Multi-criteria Analysis (See Chapter 9), the most suitable Wastewater Management
Scheme for Mtwapa is the centralized scheme comprising of Sewerage System and 1Nr
Wastewater Treatment Plant (Waste Stabilization Ponds) at Kanamai site.

The main components of the proposed sanitation system include;
e Reticulation Sewerage Network comprising of Pumping Stations and Sewers (Trunk,
Secondary and Tertiary Sewers)

e Wastewater Treatment Plant comprising of Inlet Works, Anaerobic Ponds,
Facultative Ponds, Maturation Ponds (WSPs) & Sludge Drying Beds, Administration
Building with Laboratory and Store, Guard House and Grade 9 Staff Houses, and
Associated Ancillary Works e.g. Access roads, water reticulation, drainage etc.

10.2 Sewerage System

10.2.1 Aerial Photographic surveys

During the Study, aerial photographic surveys were carried out over the entire study area of
Mtwapa which produced aerial images at 15 cm resolution. A Digital Terrain Model was
developed and contours generated.

A Digital Topographical Map was developed showing all topographical features such as contours,
buildings, structures, roads, railways, vegetation cover, surface water bodies and drains,
telephone and power lines, permanent structures etc.

Ground truthing was done through ground survey using hand-held GPS receivers and place
names, landmarks, road names etc. were captured and overlaid on the Digital Topographical
Map.

10.2.2 Sewer Alignments

Proper design and construction of new sewers in a developed urban area such as Mtwapa
involves identification and overcoming the unique challenges associated with working in a
confined urban area.

In the selection of sewer alignment, preference has been given to the road reserves where
adequate space for construction can be obtained with ease and where minimum interference
with existing services such as Water Mains, Permanent Structures, Powerlines, etc. is expected.

These locations also permit ease of access for future connections and maintenance. Minimum
road crossings have been permitted along the proposed alighment at the necessary locations and
preferably on roads without bitumen surfaces. At the road crossing, additional ground cover to
the minimum requirement and concrete surrounds have been provided for pipe protection.

In circumstances where illegal structures were identified along the proposed sewer alignment
and within the road reserves, provision for demolishing of such structures should be considered
and associated costs included in the Bills of Quantities of the Final Design Stage.
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The existing wayleave is shared with other public utilities such as telephone and electricity lines,
communication cables, etc. therefore, it will be crucial to liaise with the relevant utility providers
at the commencement of the project to help in identification and relocation of affected utilities.

The Utility Providers shall also be required to provide details and locations of their utility network
within the Project Area to reduce accidental damages. Provisional items should be allowed in the
Bills of Quantities for any requisite works for relocation of the existing utilities.

10.2.3 Sewerage Network Analysis Model

The analysis of the proposed Sewerage Network for Mtwapa has been carried out using a
Hydraulic Network Model developed by the Consultant on a Microsoft Excel platform.

The benefit of adopting a simplistic and universally recognized platform such as Microsoft Excel
for the development of the Sewerage Network Analysis Model is the ease with which the analysis
can be carried out by manipulation of design parameters without compromising the reliability of
the output / results.

Microsoft Excel is a spreadsheet application that allows one to manipulate, manage and analyse
data thereby assisting in design by making use of the inbuilt tools and methodologies. The
advantages of Excel are wide and varied. The main advantages of this platform include:

e Easy availability and Familiarity; Ms Excel is part of Microsoft office which comes with
most Personal Computers. It is easily available and requires no purchase. It is easy to install
and can be run by most people owing to its familiarity of its commands. It is an all in
one programme and does not need the addition of analysis subsets or scripts.

e Powerful analysis of large amounts of data - Recent upgrades to the Excel spreadsheet
enhance analyse of large amounts of data. With powerful filtering, sorting and search tools
one can quickly and easily narrow down the criteria that will assist in the analysis. This is in
addition to the inbuilt formulas and other analysis tools available on Ms Excel.

Details of the Model is given in the subsequent sub-sections;

10.2.3.1 Model Structure / Mathematical Basis

This Hydraulic Network Model is a deterministic model. A deterministic model is one whose
outcomes are precisely determined through known relationships among states and events,
without any room for random variation. In deterministic models, a given input will always
produce the same output. In comparison, stochastic models use ranges of values for variables in
the form of probability distributions.

This Model has been prepared to design for critical parameters required for a sewer to convey
peak wastewater flow generated between sections (manholes) of the sewer profile by gravity
based on Manning’s equation and other known relationships as briefly described below. All the
quantities are entered in the indicated S| units.

e Manning Equation: The Manning equation is widely used because of its simplicity.
Although it is empirical, it gives an answer that is within the accuracy required, given the
uncertainties associated with the flows generated (population projections, connected
population, water consumption per person, etc.).

The formula is as follows:

RO.67X SO.S
()
n
Where:

Vv = velocity of flow, (m/s)

= pipe roughness coefficient

hydraulic radius, (m)

= slope of the pipeline, (m/m)
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e Discharge Formula: Discharge through the pipe is determined by the equation;

Q=VxA
Where:

Q = Discharge (m?3/s)

A = Sectional area of flow (m?)

Other standard formulae such as for determining peak factors (See sub-section 5.1.4) and other
geometric formulae have also been incorporated in the Model.

The assumptions of this Model relate to the formulas on whose basis it is formulated. For
instance, it is assumed that the pipe roughness will remain constant for the entire lifespan of the
sewer and a fixed roughness co-efficient adopted. A conservative value for ‘n’ has been adopted
to take care of anticipated deterioration of the pipe smoothness.

The Model evaluates the adequacy of sewer diameter and slope for the peak flow while meeting
the requirements spelt out under the design criteria such as sewage flowing approximately half-
bore and resulting velocities within the permissible range.

A summary of the adopted design criteria for Mtwapa Sewerage System as detailed in Section
6.1 is summarised in Table 10.1 below.

Table 10.1: Adopted Design Criteria

Description Adopted Criteria

Type of Sewerage System Separate System

Sewage Contribution Factor | 80% of the water supplied to consumers

Infiltration Infiltration Rate of 0.0025 I/s/ha
Splash Allowance 5% of the wastewater flows
Peak Flow Factor Based on Babbit and Harmon Formulas
Minimum Size of Sewer 200mm Diameter
Manning’s Equation with the following design parameters:
e Pipe roughness coefficient, n 0.013
Hydraulic Design Criteria e Minimum velocity at peak flow 0.75m/s
e Minimum velocity in exceptional circumstances 0.6 m/s
e Maximum velocity 3.0m/s
e Maximum velocity in exceptional circumstances 6.0 m/s
Depth of Sewers Depths range from 0.4m to 6.0m
Spacing of Manholes 60m maximum spacing between manholes
e HDPE/ uPVC Pipes
Pipe Materials e Socket and Spigot Concrete Pipes

e Steel Pipes with internal and external epoxy coating

10.2.3.2 Model Parameters / Input Data Requirements
The input data required by the Model are explained below and in the indicated units;

i. Manhole Details

The location and number of manholes for each sewer line are determined based on the
guidelines indicated in sub-section 6.1.7 — Manhole Spacing and Sizes.

Each manhole is assigned a reference number and the chainage worked out from the last
manhole. The manhole reference number, chainage and elevation are entered into the
Model to determine length of sewer section being designed and the average ground
slope.
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ii. Population Equivalent (persons)

The population equivalent served by the sewer section is based on both the domestic
wastewater contribution as well as that generated by the land-use activities within
coverage area.

It has been assumed that the wastewater generated by one person is approximately 80
I/day.

iii. Wastewater flow (I/s)

This refers to the total wastewater flow generated within a given sewer section. It
depends on the number of connections on the sewer and the quantities discharged by
each premise/ connection.

The wastewater flow adopted in the sewerage analysis is based on the projections of
wastewater flows (See Section 5.2).

iv. Proposed Sewer Slope (m/m)

The contours generated within the Study Area from the Digital Terrain Model have been
used to generate sewer line profiles.

The slope of the sewers is determined by the natural ground slope and levels of adjoining
sewers. The sewer slope is modified in the Model accordingly to ensure the outputs meet
the adopted design criteria especially self-cleansing velocity.

v. Proposed Pipe Diameter (mm)

The model calculates the internal pipe diameter required for the flow of sewage at full
bore conditions between a sewer section. The resultant diameters are not standards sizes
and the designer is required to enter a standard pipe diameter of a larger dimension.

10.2.4 Model Output

This Model analyses the gravity conveyance of the indicated wastewater flow for the sewer
section at Peak Flow and Dry Weather Flow Conditions. The output is checked against the
adopted design criteria.

Some of the main output of this Model include;

i. Proportion of sewage flow to the full-bore capacity (Qp/Qfull),

Sewers are usually designed to flow half full or at worst at three-quarter depth for big
diameter pipes (diameter > 500mm). This is a critical output which determines the pipe
diameter selection at a given slope.

ii. Velocity of flow at full bore,

Velocity of flow in a sewer should not be less than 0.75 m/s to ensure attainment of self-
cleansing conditions. On the other hand, the velocity should not exceed 3 m/s to reduce
the abrasion effect of the contained solids.

Sewer Slope and diameter are adjusted accordingly to ensure velocity of sewage flow
within this range.
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10.2.5 Model Reliability

As earlier stated, this is a deterministic model whose output for similar conditions is constant.
The formulas on whose basis it has been developed have been carefully entered and outputs run
for known conditions.

Manual calculation of the sample condition (known situation with details of pipe diameter, slope,
wastewater flow and the resulting velocities and fraction of sewage flow in the pipe) have been
carried out to test the correctness of the outputs given by the Model.

The Model produces more precise outputs owing to the ability of Microsoft Excel to carry out
computations to the highest accuracy possible.

10.2.6 Proposed Sewerage Network for Mtwapa

Sewerage Analysis Model indicates that the range of diameter for the Sewers in Mtwapa is 225 -
600 mm. The large diameter sewer of 600 mm is for the Trunk Sewers while the small diameter
of 225 mm is for the Secondary Sewers.

A Layout Plan of the proposed Sewerage Network for Mtwapa is given in Figure 10.1 on Page 10-
6.
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Figure 10.1: Detailed Layout of the Sewerage System
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10.2.7 Phased Investment Schedule for Sewerage Network

The Proposed Wastewater Management Strategy for Mtwapa entails construction of new
Wastewater Treatment Plant and Sewerage System comprising of Pumping Stations, Trunk and
Secondary Sewers.

The Sewerage Network proposed in the Wastewater Management Strategy has been studied
with the aim of developing a Phased Investment Schedule.

Implementation phases of the Sewerage System have been formulated based on the following:
e Core Commercial Zone of Mtwapa urban Centre i.e. Central Business District
e Population Densities — High Density and Medium Density Residential Zones
e Land-Use Plan — Water Intensive Activities i.e. Industrial Zones

The two implementation phases formulated for Mtwapa are described below;

10.2.7.1 Phase 1 (2021 - 2025) — Medium Term Plan

The Sewerage system classified under Phase 1 comprises of the following;

e Trunk Sewer connecting the core sewage generating zones to the proposed Wastewater
Treatment Plant (WWTP)

e Secondary Sewers serving the core Central Business District (core Commercial Zones)

e Secondary Sewers serving Residential Zones with High Density and Medium Density
Housing situated near the core CBD of Mtwapa or adjacent to the WWTP

e Secondary Sewers serving Industrial Zones and other Water Intensive Land-Use Zones
situated near the core CBD of Mtwapa or adjacent to the WWTP

Summary of the Phase 1 Sewerage components is given in Table 10.2 below.

Table 10.2: Schedule of Sewerage System - Phase 1 (Medium-Term Plan: 2021 — 2025)

S/No R:fev::r:cl-em:o. Dia (mm) Length (m) Pipe Material
1 Trunk Sewer -TS 2 450 2,288 Concrete S&S
2 -Ditto- 525 1,130 Concrete S&S
3 -Ditto- 600 3,373 Concrete S&S
4 Secondary Sewers 225 14,450 uPVvC

10.2.7.2 Phase 2 (2026 - 2040) — Long Term Plan

The other parts of the study area which have Low Density Housing or lacking Water Intensive
Land-Use activities (Industrial or Commercial Zones) but are earmarked for future utilization by
these activities / settlements have been proposed for Sewerage Implementation under Long-
Term Plan.

Summary of the Phase 2 Sewerage components is given in Table 10.3 below.

Table 10.3: Schedule of Sewerage System - Phase 2 (Long-Term Plan: 2026 — 2030)

S/No ReS:e‘:’:;cI:nI:o. Dia (mm) Length (m) Pipe Material
1 Trunk Sewer -TS 2 300 1,100 Concrete S&S
2 Trunk Sewer -TS 1 300 1,075 Concrete S&S
3 -Ditto- 375 1,060 Concrete S&S
4 -Ditto- 450 1,082 Concrete S&S
5 -Ditto- 525 2,235 Concrete S&S
6 -Ditto- 600 2,167 Concrete S&S
7 Secondary Sewer—E 225 38,550 uPVvC
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A Layout Plan of the proposed Sewerage Network for Mtwapa showing each of the Sewerage
Implementation Phases is given in Figure 10.2 on Page 10-9.

Detailed calculation sheets for the proposed Trunk Sewers based on the Sewerage Network
Analysis Model is given in Volume 2: Master Plan Annexes — Chapter 10.

Layout Plans and Longitudinal Sections (Profiles) of the Trunk Sewers are given in Volume 2:
Master Plan Annexes — Chapter 10.
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Figure 10.2:Layout Plan of the Phased Implementation of Sewerage System
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10.3  Pumping Stations
10.3.1 Siting of Pumping Stations

The pumping stations for the Sewerage System in Mtwapa have been necessitated by low-lying
points along the sewage conveyance routes. Some proposed stations lie close to residential
properties and as such mitigation measures have been incorporated to ensure minimum hazard
to public health and environment, especially during periods of electrical or mechanical failures.

A provision has been made at each proposed pumping station to have a screened overflow pipe,
for use only during emergencies leading to a nearby stream where available. In other
circumstances, an overflow pipe will be installed from the pump sump to a septic tank within the
pump station compound. The County’s exhauster vehicle can then be used to transport the
sewage to the treatment facility while repairs are in progress.

10.3.2 Pumping Station Details

Two types of Pumping Stations have been proposed for the Sewerage System of Mtwapa, namely;
e Screw Pump Stations (4Nr), and
e Dry Well Station type (2Nr) with separate Sewage Sump for temporary storage of
conveyed sewage.

Screw Pump Stations have been adopted in circumstance where lifting of sewage is required
within heads less than 10m and where topography of the Sewerage alignment permits
construction of such station. Where Screw Pumps have been found to be unsuitable owing to
topography or high boosting head requirement, Dry Well Station has been adopted.

In the Dry Well Station Type, the Sewage Sump is to be housed in the sub-structure of the
Pumping Station while the Vertical Centrifugal Pump(s) and Motor(s) are to rest on the Super-
structure including the control panels and the other associated equipment. Dry Well Stations
have been adopted in lieu of Submersible pumps due to the ease of operation and maintenance
of the pumps.

Each pumping station has been provided with a Preliminary Treatment Unit comprising of Screens
and Grit Removal Structure. In addition, emergency overflow for use during pump failure has
been incorporated from the Sewage Sump. A stand-by generator has also been provided in each
Pumping Station.

It is proposed that the construction of Pumping Station be carried out in one phase i.e. with floor
area adequate to house the ultimate number of pump-sets and multiple sumps required for the
ultimate flows. The pump and motor plinths are to be constructed in the initial phase to allow for
the installation of the additional pumps at later phases.

10.3.3 Pump Configurations

The pumping capacity for each pump-set of Vertical Centrifugal Type has been designed
compatible with the peak flows in the specific sewerage section. The percentage of stand-by unit
in the proposed Pumping Stations vary depending on the economic analysis of the pump
configuration. However, the reduction of the stand-by unit provision for the pumps in each
Pumping Station at any implementation phase has been limited to 33%.
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10.3.4 Schedule of Pumping Stations

The proposed Pumping Station for the Sewerage System have been designed based on the
adopted criteria explained in sub-sections 6.2.1 to 6.2.4.

Table 10.4 below gives a summary of details for the proposed Sewage Pumping Station.

Table 10.4: Summary of Details for Sewage Pumping Stations

i . Details of Each Pump To [ EEEE
Pumping | Pumping Pum Phase
Station Station P Design Pumping Power
Type . 2021 - 2026 -
Ref. No. Type Flow, Q Head,H @ Requirement, 2025 2040
(m3/h) (m) P (kw)

P1A Screw Screw 1,625 5 28 v v
P1 Screw Screw 220 6 5 X 4
P2 Screw Screw 424 4 6 X 4
P3 Screw Screw 784 7 19 v v
P4 Dry Well | Centrifugal 70 24 6 4 4
P5 Dry Well | Centrifugal 19 28 2 X 4

Figures 10.3 and 10.4 on Pages 10-12 and 10-13 show the Layout Plan and Sections of a Screw
Pump Station and Layout Plan and Sections of a Centrifugal Pump Station respectively.

Figure 10.2 on Page 10-9 shows the location Plan of the proposed Pumping Stations in the
Sewerage System.

Detailed calculation sheets for the Pumping Stations Components including the Sumps, Pumps
and Motors are given in Volume 2: Master Plan Annexes — Chapter 10.
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10.4 Wastewater Treatment Plants
10.4.1 Treatment Technology Selection

A summary of the comparison of the various locally available treatment technologies have been
presented on Table 6.4 on Page 6-17 to establish the context of comparison of the available
technologies and the re-affirm the conclusions reached.

Reference to the technologies comparison in Table 6.4 shows that the advantages of using
Waste Stabilisation Ponds in Kenya over other technologies are so significant that they cannot
be ignored. Their advantages can be summarised as follows:

° No mechanical and electrical equipment is needed, so no power is used in the process and
little, or no, imported equipment is needed.

° The process takes place in simple lagoons and so the plant can be operated and maintained
using only a small number of unskilled workers.

. Bacterial reduction and the removal of helminth eggs are superior to any other technology.
° Ability to absorb hydraulic and organic shock loads - long retention times,
° Continuous sludge handling is not necessary. Facultative ponds need only be emptied every

15-20 years. The sludge is stable and requires no special treatment.

° Construction of the ponds is simple and so the cost of construction is generally lower than
for plants for other treatment technologies. Besides, land can easily be reinstated at the
end of the plant’s useful life.

° Pond systems can easily be upgraded by installing anaerobic ponds prior to the facultative
ponds or by converting the ponds into aerated lagoons.

. Ponds usually provide minimal negative environmental impact.

° The ponds can be designed to provide a final effluent usable for agricultural irrigation.

The main handicap of Waste Stabilisation Ponds (WSPs) is the large land area requirement.
However, the advantages of waste stabilisation ponds are so overwhelming that, wherever
feasible, ponds should be the first choice where sufficient suitable land is available.

Besides, the high, year-round, ambient temperatures, availability of un-developed land within
Mtwapa as well as the simplicity of construction, render WSPs the most preferred wastewater
treatment technology.

10.4.2 Treatment Plant Location

A centralized Wastewater Treatment Plant is proposed next to rehabilitated Bamburi Cement
Quarry at Kanamai area. The location of the Wastewater Treatment Plant is shown on Figures
10.1 and 10.2 on Pages 10-6 and 10-9 respectively.

This site has been selected based on a check-list for site selection prepared in consideration of
the pertinent physical, environmental and economic factors including the ease with which
wastewater generated from the study area of Mtwapa can be conveyed by minimal pumping to
the site, land availability and its safe distance away from built-up areas.

Based on the recommended treatment technology (WSPs) and the ultimate projected
wastewater flows under realistic conditions of water supply and sewer connections (Ultimate
Design Capacity — 19,500 m3/d; Refer to Section 5.2), the land required for the construction of
the Wastewater Treatment Plant to serve the sanitation needs of Mtwapa up to the ultimate
horizon of year 2040 is approximately 45 Ha.
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The un-developed land is privately owned and land acquisition is necessary. It lies close to the
shores of Indian Ocean and the effluent can be discharged directly to the ocean through a short
length of outfall sewer.

The site slopes towards the ocean with slopes that are sufficient to permit an adequate hydraulic
profile through the ponds without incurring excessive earthworks.

The site can be accessed via Kanamai road (murram road) off B8 Road (Mombasa — Malindi).
Upgrading of this murram access road is required. The site is also close to services such as water
and electricity and there is an access road nearby.

10.4.3 Design Considerations

Many different methods have been proposed for the design of Waste Stabilisation Ponds in hot
climates. However, the most widely accepted standards and guidelines are those developed by
G. V. Marais and D. D. Mara.

The design criteria and considerations that have been used for the design of WSPs for Mtwapa is
based on recommendations from D. D. Mara for use in Developing Countries.

The following is a summary of the main design criteria adopted in the design of the ponds:
a) Anaerobic Ponds

Anaerobic ponds are designed based on volumetric organic loading. The acceptable range of
loadings is between 100 g/m3d and 300 g/m3d. The lower limit is to maintain anaerobic conditions
while the upper limit is to control odour problem:s.

The loading is temperature dependent, as given in Table 10.5 below:

Table 10.5: Design Values of Volumetric BOD Loadings at Various Temperature

Volumetric Loading, Av
Temperature, T(°C) (g/m*d)
T<10°C 100
10°C<T>20°C 20T-100
T>20°C 300

b) Facultative Ponds:

The design of a primary facultative pond is based upon the allowable organic surface loading that
can be carried by the pond before failure (i.e. overloading) occurs.

The allowable surface loading in the primary pond is highly dependent upon the ambient
temperature and it is common to use the mean temperature in the coldest month for design
purposes.

The air temperatures in Mtwapa are consistently moderately high throughout the year and a
mean temperature in the coldest month of 24.3°C has been adopted. This mean temperature
results to an allowable organic surface loading of 336 kg BOD/ha/day.

The depth of facultative ponds is based upon a compromise of being deep enough to prevent the
emergence of weed growth, but without being too deep to allow anaerobic conditions to prevail.
The ponds should also be deep enough to allow for a build-up of sludge over a period of years.

Depths are usually within 1.2 m and 2.0 m, with a commonly chosen depth of 1.5 metres.

MIBP/ CES/ BOSCH 10-15



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF) FINAL MASTER PLAN REPORT
Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region - MTWAPA

¢) Maturation Ponds:

The primary function of maturation ponds is the reduction of bacterial concentrations. However,
efficient removal of the eggs of parasitic worms is also achieved. Bacteria are removed by
providing a hostile environment that is unsuitable for their survival and helminth ova are
removed by sedimentation. BOD is also removed in maturation ponds, but at a much slower rate
than in anaerobic and facultative ponds.

The removal of bacteria in maturation ponds follows the laws of first order kinetics in a
completely mixed reactor as suggested by Marais. The bacterial reduction in a single pond is given
by the equation:

Ne = Ni/(1+k0)
Where, Ne = number of FC/100ml in the effluent
Ni = number of FC/100ml in the influent
kt = first order rate constant for FC removal, d!
0 = retention time, days

The rate constant is highly temperature dependent and for a temperature of 24.3°C it has a value
of 5.49 day™. The usual range of the faecal coliform concentration in raw sewage is 10’-108 faecal
coliforms per 100 ml. A conservative design value of 5x107 FC per 100 ml has been adopted.

Maturation ponds are usually constructed as a series of ponds. The size and number of ponds
provided is dependent on the required bacteriological quality of the final effluent. The minimum
retention time for a maturations pond is three days.

Using the foregoing design values, the faecal coliform concentration in the effluent from a series
of maturation ponds can be calculated and the number of ponds chosen to match the effluent
quality requirements.

The adopted process design parameters for WSPs is given in Table 10.6 below.

Table 10.6: Adopted Process Design Parameters

Design Parameter Unit Value

General:

Raw Sewage BOD, Li mg/| 600

Bacterial concentration of raw sewage FC/100ml 5x107

Design Temperature °C 24.3

First Order Rate Constant for FC Removal days? 5.49

Embankment side slopes 1in2.0

Freeboard allowance m 0.5
Anaerobic Ponds:

Volumetric Loading, Av g/m3d 300

Depth of Anaerobic Pond m 3.0

Retention Period Days =
Facultative Ponds:

Organic Surface Loading, As kg/ha/day 336

Depth of Facultative Ponds m 1.5

Retention time in Facultative Pond Days =10
Maturation Ponds:

Depth of Maturation Ponds m 1.5

Retention in each Maturation Pond Days =3
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10.4.4 Wastewater Treatment Plant Details

Waste Stabilization Pond system has been designed to serve the sanitation needs of Mtwapa up
to the ultimate design horizon of Year 2040.

Table 10.7 below shows a summary of details of the Wastewater Treatment Plant.

Table 10.7: Details of Wastewater Treatment Plant — Year 2040

Design Parameter Unit Quantity

Anaerobic Ponds:

Number of Ponds No.

Retention Period (Each Pond) Days 2

Dimensions (Embankment) m 89 (L) x 49 (B) x 3 (D)

Free-Board (All Ponds) m 0.5

Embankment Slope (All Ponds) - lin2
Primary Facultative Ponds:

Number of Ponds No.

Retention Period (Each Pond) Days 8

Dimensions (Embankment) m 296 (L) x 98 (B) x 1.5 (D)
Secondary Facultative Ponds:

Number of Ponds No.

Retention Period (Each Pond) Days 2

Dimensions (Embankment) m 97 (L) x 78 (B) x 1.5 (D)
Maturation Ponds:

Number of Ponds No.

Retention Period (Each Pond) Days

Dimensions m 95 (L) x 78 (B) x 1.5 (D)
Sludge Drying Beds:

Number of Beds No. 2

Dimensions (Embankment) m 116 (L) x 58 (B) x 1.5 (D)

The Site Layout Plan of the proposed Wastewater Treatment Plant is given in Figure 10.5 on Page
10-5.

Typical details on the Inlet and Outlet Structures are also given in Figure 10.6 on Page 10-6.

Detailed calculation sheets of the Wastewater Treatment Plants (Year 2030 and Year 2040) are
given in Volume 2: Master Plan Annexes — Chapter 10.
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Figure 10.5: Site Layout Plan of the Proposed Wastewater Treatment Plant
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10.4.5 Phased Investment Schedule for Wastewater Treatment Plant

Since the wastewater generated within the study area is expected to increase with the population
and more land-use utilization, it is prudent to phase the implementation of the Wastewater
Treatment Plant i.e. Medium-Term and Long-Term Plan.

10.4.5.1 Medium-Term Plan (2021 - 2025)

Medium Term Plan includes construction of the Wastewater Treatment Plant (WWTP) to serve
the sanitation needs of Mtwapa up to year 2025. To provide for an additional capacity during the
implementation of the second phase (Long-Term Plan; 2025 - 2040), the WWTP has been
designed to accommodate the wastewater generated beyond year 2025.

From Figure 5.1 on Page 5-5, the projected wastewater flow for year 2030 is approximately
10,500 m3/d, based on realistic conditions of water supply and sewer connections. However, the
WWTP has been designed for half the ultimate capacity i.e. 9,750 m3/d for ease of phasing of
multiple and identical sets of ponds.

Details of Wastewater Treatment Plant designed for implementation in the Medium-Term Plan
is given in Table 10.8 below.

Table 10.8: Details of Wastewater Treatment Plant: Medium-Term Plan

Design Parameter Unit Quantity

Anaerobic Ponds:

Number of Ponds No. 2

Retention Period (Each Pond) Days

Dimensions (Embankment) m 89 (L) x 49 (B) x 3 (D)

Free-Board (All Ponds) m 0.5

Embankment Slope (All Ponds) - 1lin2
Primary Facultative Ponds:

Number of Ponds No. 2

Retention Period (Each Pond) Days

Dimensions (Embankment) m 296 (L) x 98 (B) x 1.5 (D)
Secondary Facultative Ponds:

Number of Ponds No. 2

Retention Period (Each Pond) Days

Dimensions (Embankment) m 97 (L) x 78 (B) x 1.5 (D)
Maturation Ponds:

Number of Ponds No.

Retention Period (Each Pond) Days 2

Dimensions m 95 (L) x 78 (B) x 1.5 (D)
Sludge Drying Beds:

Number of Beds No. 1

Dimensions (Embankment) m 116 (L) x 58 (B) x 1.5 (D)

10.4.5.2 Long-Term Plan (2026 -2040)

The second phase of the implementation schedule involves construction of the additional units
to augment the capacity of the Wastewater Treatment Plant to handle the increased ultimate
wastewater generation of year 2040 i.e. 19,500 m3/d, based on realistic conditions of water
supply and sewer connections.
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10.5

10.5.1

Construction of these additional units should commence by year 2028 to ensure their operation
by year 2030.

Details of the Wastewater Treatment Units required for Long-Term Plan is given in Table 10.7 on
Page 10-17.

The details of the second Implementation Phase which is meant to provide the additional capacity
of 6,200 m3/d at the Wastewater Treatment Plant is given in Table 10.9 below.

Table 10.9: Details of Additional Units at the Wastewater Treatment Plant: Long-Term Plan

Design Parameter Unit Value

Anaerobic Ponds:

Number of Ponds No. 2

Retention Period (Each Pond) Days 2

Dimensions (Embankment) m 72 (L) x40 (B) x 3 (D)

Free-Board (All Ponds) m 0.5

Embankment Slope (All Ponds) - lin2
Primary Facultative Ponds:

Number of Ponds No.

Retention Period (Each Pond) Days

Dimensions (Embankment) m 231 (L)x 77 (B)x 1.5 (D)
Secondary Facultative Ponds:

Number of Ponds No. 2

Retention Period (Each Pond) Days 2

Dimensions (Embankment) m 74 (L) x 64 (B) x 1.5 (D)
Maturation Ponds:

Number of Ponds No. 4

Retention Period (Each Pond) Days 2

Dimensions m 73 (L) x 64 (B) x 1.5 (D)
Sludge Drying Beds:

Number of Beds No. 1

Dimensions (Embankment) m 92 (L) x 46 (B) x 1.5 (D)

Phased Investment Costs
Land Acquisition Cost

Approximately 45 Ha of land is required for the construction of Wastewater Treatment Plant and
Pumping Stations in Mtwapa to serve the sanitation needs up to Year 2040. The estimated cost
of land acquisition based on a unit rate of Kshs. 5,000,000 per Hectares is Kshs. 225,000,000.

The requisite parcel of land need to be acquired in the Medium-Term Plan.
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10.5.2 Implementation Costs for Phased Sewerage System

The estimated cost for each of the Implementation Phases for the Sewerage System is given in
Tables 10.10 and 10.11 below;

Table 10.10: Costs for Phase 1 Sewerage System: Medium-Term Plan

S/No Item Description Cost (Kshs) Cost (USD)
1 Trunk Sewers 112,615,873 1,093,358
2 Secondary Sewers 208,278,334 2,022,120
3 Pumping Stations 13,500,000 131,068
Sub-Total 1 | 334,394,207 3,246,546
Add 7.5% of Sub-Total 1 for Preliminary and General 25,079,566 243,491
Sub-Total 2 | 359,473,773 3,490,037
Add 10% of Sub-Total 2 for Physical Contingencies 35,947,377 349,004
Sub-Total 3 395,421,150 3,839,040
Add 10% of Sub-Total 3 for Price Contingencies 39,542,115 383,904
Sub-Total 4 | 434,963,265 4,222,944
Add 5% of Sub-Total 4 for Consultancy 21,748,163 211,147
CONTINGENCIES, DUTIES AND TAXES & CONSULTANCY FeEs | 455711428 | 4434052
Table 10.11: Costs Phase 2 Sewerage System: Long-Term Plan
S/No Item Description Cost (Kshs) Cost (USD)
1 Trunk Sewers 139,897,785 1,358,231
2 Secondary Sewers 556,321,086 5,401,176
3 Pumping Stations 11,700,000 113,592
Sub-Total 1 707,918,871 6,872,999
Add 7.5% of Sub-Total 1 for Preliminary and General 53,093,915 515,475
Sub-Total 2 761,012,786 7,388,474
Add 10% of Sub-Total 2 for Physical Contingencies 76,101,279 738,847
Sub-Total 3 837,114,065 8,127,321
Add 10% of Sub-Total 3 for Price Contingencies 83,711,406 812,732
Sub-Total 4 920,825,471 8,940,053
Add 5% of Sub-Total 4 for Consultancy 46,041,274 447,003
CONTINGENCIES, DUTIES AND TAXES & CONSULTANCY Fegs | 90866745 | 9.387,056
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10.5.3 Implementation Costs for Phased Investment on Wastewater Treatment Plant

The estimated implementation costs for the Wastewater Treatment Plant to serve both the
Medium-Term (Year 2021 — 2025) and Long-Term (2026 — 2040) sanitation needs of Mtwapa is
summarised in Tables 10.12 and 10.13 below.

Table 10.12: Costs for Phase 1 Wastewater Treatment Plant: Medium-Term Plan

S/No. Components No. Cost (Kshs) Cost (USD)
1 Inlet Works 1 42,030,231 408,060
2 Anaerobic Ponds 2 241,268,506 2,342,413
3 Primary Facultative Ponds 2 232,332,636 2,255,657
4 Secondary Facultative Ponds 2 53,615,224 520,536
5 Maturation Ponds 4 107,230,447 1,041,072
6 Sludge Drying Beds 1 71,486,965 694,048
7 Administration Building 1 8,850,000 85,922
8 Staff Houses 2 4,500,000 43,689
9 Site and Ancillary Works - 166,323,186 1,614,788
Sub-Total 1 927,637,195 9,006,186
Add 7.5% of Sub-Total 1 for Preliminary and General 69,572,790 675,464
Sub-Total 2 997,209,984 9,681,650
Add 10% of Sub-Total 2 for Physical Contingencies 99,720,998 968,165
Sub-Total 3 1,096,930,983 10,649,815
Add 10% of Sub-Total 3 for Price Contingencies 109,693,098 1,064,982
Sub-Total 4 1,206,624,081 11,714,797
Add 5% of Sub-Total 4 for Consultancy 60,331,204 585,740
GRAND TOTAL INCLUDING PRELIMINARY AND GENERAL,
CONTINGENCIES, DUTIES AND TAXES & CONSULTANCY FEES 1,266,955,285 12,300,537
Table 10.13: Costs for Phase 2 Wastewater Treatment Plant: Long-Term Plan
S/NO Components No. Cost (KShS) Cost (USD)
1 Anaerobic Ponds 2 173,434,094 1,683,826
3 Primary Facultative Ponds 2 167,010,609 1,621,462
4 Secondary Facultative Ponds 2 38,540,910 374,184
5 Maturation Ponds 4 77,081,820 748,367
6 Sludge Drying Beds 1 51,387,880 498,911
7 Site and Ancillary Works - 15,485,581 150,345
Sub-Total 1 522,940,894 5,077,096
Add 7.5% of Sub-Total 1 for Preliminary and General 39,220,567 380,782
Sub-Total 2 562,161,461 5,457,878
Add 10% of Sub-Total 2 for Physical Contingencies 56,216,146 545,788
Sub-Total 3 618,377,607 6,003,666
Add 10% of Sub-Total 3 for Price Contingencies 61,837,761 600,367
Sub-Total 4 680,215,368 6,604,033
Add 5% of Sub-Total 4 for Consultancy 34,010,768 330,202
GRAND TOTAL INCLUDING PRELIMINARY AND GENERAL,
CONTINGENCIES, DUTIES AND TAXES & CONSULTANCY FEES 714,226,136 6,934,234
Exchange Rate: 1 USD =103 Kshs
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10.5.4 Summary of Phased Investment Costs

A summary of the Phased Investment cost for Mtwapa Wastewater Management System is given

in Tables 10.14 and Table 10.15 below;
Table 10.14: Costs for Medium-Term Plan (Year 2020 - 2025)

S/No. Component Cost (Kshs) Costs (USD)
1 Land Acquisition 225,000,000 2,184,466
2 Sewerage System 456,711,428 4,434,092
3 Wastewater Treatment Plant 1,266,955,285 12,300,537
Total 1,948,666,713 18,919,095
Table 10.15: Costs for Long-Term Plan (Year 2026 — 2040)
S/No. Component Cost (Kshs) Costs (USD)
1 Sewerage System 966,866,745 9,387,056
2 Wastewater Treatment Plant 714,226,136 6,934,234
Total 1,681,092,881 16,321,290
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10.6 Wastewater Reuse

10.6.1 Justification for Wastewater Reuse

The Proposed Wastewater Treatment Plant (WWTP) for Mtwapa comprising of Waste
Stabilization Ponds System (ultimate design capacity of 19,500 m3/day) is to be sited at Kanamai
Area.

Owing to the current suppressed water supply conditions, limited resources for development of
new water resources and expansion of water distribution network as well as the cost to be
incurred in the construction and running of the Waste Water Treatment Plant (WWTP) in
Mtwapa, it is prudent to consider reusing treated effluent from the WWTP.

As practiced in most developing countries, large quantities of treated effluent (wastewater) can
be reused for both potable and non-potable uses such as agriculture, aquifer recharge, industries,
residences, etc. Its thus important to evaluate the feasibility of reusing wastewater in Mtwapa.

10.6.2 Types of Wastewater Reuse Applications

The main wastewater reuse applications are described below;

10.6.2.1 Agricultural Reuse

The Coastal region of Kenya is an important agro-ecological zone and a water scarcity area. The
climatic conditions are of hot lowland humid tropics. The crops commonly cultivated in Mtwapa
include; Mangoes, Cashew nuts, Coconuts, Copra, Cotton, Vegetables, Citrus Trees, Bananas,
Macadamia Nuts, etc.

However, commercial farming is not viable mainly because of water scarcity, unproductive soils
and unfavourable terrains. With wastewater reuse and its associated nutrient benefits, it is
expected that increased productivity of agriculture can be realized.

10.6.2.2 Industrial Reuse

Industries accounts for a significant fraction of water use for a Water Supply Project. The exact
amount of industrial water use depends on the use, scale of industry and type of processing use
(whether water intensive or not).

For industries with water-intensive processes, suppressed water supply can limit the productivity
or increase operation costs if the target production is to be attained. Over the past few years,
industries have embraced wastewater reuse for purposes ranging from process water, boiler feed
water, cooling processes water, etc. Thus, reuse of treated wastewater is an alternative source
of non-potable industrial water applications.

10.6.2.3 Urban Reuse

A large percentage of public water supplied to premises constitute of non-potable water uses
which does not require the potable water requirements. To reduce the cost incurred in treating
bulk water for public supply, dual distribution systems comprising of separate pipes for potable
water and non-potable water have been utilized in some developed countries. This system
contributes to the conservation of limited water resources.

Wastewater treated by secondary processes and followed by sand filtration and disinfection is
commonly used for non-potable purposes such as car washing, garden watering, and firefighting.
These urban applications are not cost effective owing to the inherent high Capital Expenditures
(CAPEX) and Operation & Maintenance Expenditures (OPEX) which would translate to exorbitant
tariffs and consequently reduce the affordability of urban wastewater reuse.
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10.6.2.4 Environmental Reuse

Environmental reuse includes natural/artificial streams augmentation, fountains, recreational
features, wetlands and ponds. With increased population and urbanization in Mtwapa, green
spaces which serve as natural conservancies and groundwater recharge points are getting
depleted. The drastic reduction in green spaces and conservancies has resulted in reduced
infiltration to recharge groundwater resources and increased flooding.

It is thus necessary to explore possibilities of environmental wastewater reuse for Mtwapa

Compared to conventional surface water storage, aquifer recharge has negligible evaporation,
little secondary contamination by animals, and no algal blooming. Aquifer recharge is also less
costly because no pipeline construction is required. In the Kenyan Coastal region, wastewater
reuse for aquifer recharge will protect groundwater from saltwater intrusion by barrier formation

A figure showing three common types of aquifer recharge is given in Figure 10.7 below.

A. RECHARGE BASIN

B. VADOSE ZONE WELL

C. DIRECT INJECTION

WELL

__________ Y/

Vadose Zone

y
ZN\

______________________________ v

Vadose Zone

Unconfined Aquifer Unconfined Aquifer "Uﬁcpnfl'neﬂ' .
Aquifer
Aguitard Aquitard Agquitard E
Confined Aquifer Confined Aquifer Confined = >
Aquifer =

Figure 10.7: Types of Aquifer Recharge

The aquifer recharge types are briefly explained below:

a) Recharge Basin

This requires a wide area with permeable soil, an unconfined aquifer with transmissivity, and
an unsaturated (or vadose) zone without restricting layers. With this system, the vadose zone
and aquifer work as natural filters and remove suspended solids, organic substances,
bacteria, viruses and other microorganisms. In addition, reduction of nitrogen, phosphorus
and heavy metals can also be achieved. This process is called soil-aquifer treatment.

b) Direct Injection

This recharge type can access deeper aquifers through an injection well. Direct injection is
utilized when aquifers are deep or separated from the surface by an impermeable layer. This
method requires less land than the recharge basin methods, but it costs more to construct

and maintain.
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A well-wall is susceptible to clogging by suspended solids, biological activity or chemical
impurities. In this method, the soil aquifer treatment effect is not observed. The method
requires advanced pre-treatment of applied water, including sufficient disinfection. Without
treatment, the injected wastewater may pollute the aquifer.

c) Vadose Zone Injection

This is an emerging technology that provides some of the advantages of both recharge basins
and direct injection wells. It is used when a permeable layer is unavailable at a shallow depth,
and a recharge well has relatively large diameter.

Aquifer recharge is important in Mtwapa for the prevention of groundwater level decline and
preservation of the groundwater resource for future use.

10.6.3 Fit-for-Purpose

Based on the adopted wastewater treatment technology and level of treatment process
developed, the wastewater effluent characteristics will determine the type of reuse application
that is fit-for-purpose. While reuse of treated wastewater poses additional financial, technical
and institutional challenges, a range of treatment options are available such that any level of
water quality required by any reuse application can be achieved.

An illustration of how the level of water treatment affect the water quality is given in Figure 10.8

below.
& &
& & —» Reuse*
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& L L
& &
© g >
& Drinking N —>» Reuse*
8 : Water A . _
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§ Raw @@Q euse
Water )
Wastewater * Level of treatment depends
on the reuse application

Figure 10.8: Level of wastewater quality

To optimize wastewater reuse and cost reduction potential, appropriate technology and its
availability should be selected.

The types of reuse technology appropriate for increasing levels of wastewater treatment are
summarized in Table 10.16 on Page 10-27
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Table 10.16: Types of Reuse appropriate for Increasing Levels of Treatment
Increasing Levels of Treatment  ————
Description . Filtration and
Primary Secondary .. . Advanced
Disinfection
Chemical coagulation, .
. . . Activated carbon, reverse
. . L biological or chemical .
Level of . . Biological oxidation and . osmosis, advanced
Sedimentation . . nutrient removal, L .
Treatment disinfection . . oxidation processes, soil
filtration, and .
. . aquifer treatment, etc.
disinfection
Surface irrigation of Landscape and golf
orchards and vineyards  course irrigation
Non-food cro . .
L P Toilet flushing
irrigation
Restricted landscape ) . Indirect potable reuse
. Vehicle washing . .
impoundments including groundwater
End Use No Uses Groundwater recharge o recharge of potable
Recommended of non-potable aquifer Food crop irrigation aquifer and surface water
T - reservoir augmentation
Wetlands, wildlife Unrestricted
; . and potable reuse
habitat, stream recreational
augmentation impoundment
Industrial coolin .
g Industrial systems
processes
Human Increasing Acceptable Levels of Human Exposure —
Exposure
Cost Increasing Levels of Cost —

The wastewater treatment technology selected for Mtwapa is the Waste Stabilization Ponds
System (WSPs). The WSPs comprises of the following functional units;

a. Inlet works
Anaerobic Ponds
Facultative Ponds
Maturation Ponds
Sludge Drying Beds

~0ooT

Outfall sewer (For discharge to receiving environment)

These treatment processes are predominantly physio-biological and entails wastewater

treatment up to the secondary level.

Potential wastewater reuse for effluent treated up to secondary treatment level as shown in

Table 10.16 above include;

e Surface irrigation of orchards and vineyards s

e Non-food crop irrigation

e Wetlands, wildlife habitat, stream augmentation

e Restricted landscape impoundments

e Groundwater recharge of non-potable aquifer

e Industrial cooling processes.

10.6.4 Selection of Wastewater Reuse Applications

In the selection of the reuse application, it is important to consider the Land-use Maps to guide
on the proposed activities and their land allocations. For financial considerations, only those land-
use activities which are within proximity to the Wastewater Treatment Plant are to be considered

for wastewater reuse.

A layout plan showing the proposed land use for Mtwapa is given in Figure 3.4 on Page 3-10.
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Based on the proposed Land-Use Plan and the Level of Wastewater treatment proposed at the
Wastewater Treatment Plant, only three main wastewater reuse applications can be considered
in Mtwapa, i.e., Agricultural, Industrial and Environmental

Details of proposed area allocated for Agricultural, Industrial and Environmental land uses in the
year 2040 for Mtwapa are given in Table 10.17 below.

Table 10.17: Details of Land for Re-use Application (Year 2040).

Land Use Area Allocated (ha)
1.  Agricultural 1,142
2. Industrial 42
3. | Environmental 141

Based on Table 10.17 above, the following conclusion can be drawn:

Agriculture is one of the dominant economic activities in Mtwapa. It promotes growth of the
Urban Centre and creates employment opportunities. However, the farming practice is rain-
fed. Agricultural productivity can be greatly enhanced if farmers embrace wastewater reuse
practice which would utilize the treated wastewater to be available throughout the year.
The proposed area for industrial zones are sparse located with approximate distance from
proposed WWTP of 5 Km and thus, wastewater reuse for industrial purposes will
uneconomical considering the conveyance requirements. Besides, high concentration of
Total Dissolved Solids (TDS) of wastewater treated by Waste Stabilization Ponds (WSPs)
disqualifies the industrial cooling reuse applications based on the possibilities of scale
formation and associated blockage effects on the conveyance conduits. Further, the high-
water quality requirements for industrial processes render the effluents from WSPs unfit for
other industrial applications such as for food processing, cleaning, etc.

The total area allocated for environmental purposes, specifically recreation, is relatively small
compared to available wastewater for reuse. In addition, the recreational areas are scattered
within the Town and would make conveyance expensive. In this respect, wastewater reuse
for environmental purposes will not be economical in Mtwapa.

In conclusion, agricultural application is the most suitable for wastewater reuse considering the
level of wastewater treatment at the Wastewater Stabilization Ponds and the predominant
practice of agriculture in Mtwapa.

The volumetric water requirement for agricultural wastewater reuse is determined by the cash
crop cultivated among other factors.

A schedule of cash crops cultivated in Mtwapa and their water requirements is given in Table
10.18 below.

Table 10.18: Water requirements for Cash Crops grown

FINAL MASTER PLAN REPORT
MTWAPA

Cash Crop Water requirement (m3/ha/day)
1. | Mango Trees 55
2. | Coconuts 360
3. | Cashew nuts 1545
4. : Citrus 35
5. | Cotton 55
6. | Vegetable 5
7.  Copra 80
8. | Macadamia nuts. 20
9. | Lawn Grass 175

It has been established during the visits and investigations of the Study Area that Mango is the
predominant cash crop cultivated in the area.
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The establish the potential irrigable land in Mtwapa, the following assumptions have been made;

a. The crop to be cultivated on the irrigated land is mango; with water requirement of 55
m3/ha/day

b. Only 80% of the treated wastewater will be available for agricultural reuse in
consideration of the losses due to evaporation, seepage and transmission losses

c. 40% of the farmers within the area proposed for agricultural irrigation by treated
wastewater reuse will embrace the practice. This will only be attainable if aggressive
public education and awareness campaigns are conducted on proper handling of the
wastewater

Thus, Net Water Available for agricultural reuse = 0.8 x 19,500 m3/day
= 15,600 m3*/day

The gross total area which can be put under irrigation considering only the 40% utilization is given

by;
_ 9,760 m3/d
Gross Total Area, Ag = P —— m3/had x 04
=710 Ha

Therefore, the available wastewater for agricultural reuse application is adequate for farms with
total coverage of approximately 710 ha.

A layout plan showing the proposed land which can be irrigated with wastewater reuse (710 Ha)
is shown in Figure 10.9 on Page 10-31.

10.6.5 Conveyance and Storage System of wastewater for Reuse

To cover the potential irrigable area of 710 Ha, the treated water will be conveyed from the
WWTP site at an elevation of 10 m asl to a Storage Facility at an elevation of 40 m asl by means
of pumping. The distance between these points is approximately 7.4 km.

The Conveyance and Storage system shall comprise of the following components;

a) Pumping Station at the WWTP
e Pump Discharge - 1,625 m3/hr
e Pumping Head - 74 m
e Power requirement - 469 kW.

b) Rising Main
e Pipe Material - Steel pipe
e Diameter - 600 mm
e Length—7.4Km.

C) Lined Pond for storage
e 1.5-m deep well compacted Earth Pond (Capacity

15,600 m?3)

e Proposed site; co-ordinates 581082 m E, 9568809 m N
e Landrequirement—2.5 ha

d) Overflow Sewer & Manholes
e To connect Lined Pond to Sabaki River
e Pipe Details - 600-mm diameter concrete pipe
e Length - approximately 4.5 Km

A layout plan showing the Conveyance and Storage system is shown on Figure 10.9 on Page 10-
31.
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Figure 10.9: Layout Plan of the Conveyance and Storage System for Agricultural Wastewater Reuse — Mtwapa
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10.6.6 Implementation Costs for the Agricultural Wastewater Reuse Scheme
10.6.6.1 Capital Cost

The Capital Costs for the Agricultural Reuse Schemes formulated for Mtwapa have been worked
out on the following basis;
a) Project Implementation to be carried out within the 2040 design horizon
b) The Cost of Civil Works constitute the following fraction of the components total costs;
e  Pumping station — 60%
e Rising main — 100%
Lined Pond (Reuse water reservoir) — 100%
e Constructed Wetland — 100%

A summary of the Capital Costs for the Agricultural Wastewater Reuse Scheme is given in Table
10.19 below.

Table 10.19: Capital Cost for Agricultural Wastewater Reuse Scheme — Mtwapa

S/No. Component Cost, Kshs Cost, USD
1 Land Acquisition 14,050,000 136,408
2 Civil Works 534,467,212 5,189,002
2.1 Pumping Station 44,081,396 427,975
2.2 Rising Main 286,885,816 2,785,299
2.3 Overflow Sewer & Manholes 45,000,000 436,893
2.4 Storage Pond 158,500,000 1,538,835
3 Electro-Mechanical Works 44,081,396 427,975
3.1 Pumping Stations 44,081,396 427,975
Total Capital Cost 577,904,809 5,610,726

10.6.6.2 Operation and Maintenance Costs

The Operation and Maintenance Costs for the Scheme have been worked out on the following
basis;
a) Electricity Costs at the Pumping Stations assumed to increase annually with increase
sewer connections (same rate as population growth rate)
b) Annual Maintenance Costs of the Schemes calculated as the sum of 1% of the Costs of
the Civil Works and 5% of the Electro-Mechanical Works
c) Replacement of the Electro-Mechanical Items to be carried out every 10 Years with
repair works planned for every intermediate 5 years between the replacement schedule.

A summary of the Annual Operations & Maintenance Costs for the Scheme in the first year of
operation is given in Table 10.20.

Table 10.20: Annual Operations & Maintenance Costs

S/No. Component Cost, Kshs Cost, USD

1 Maintenance Costs 8,433,308 81,877

2 Electricity Costs 15,186,730 147,444

3 Staff Costs 960,000 9,320
Total O & M Cost 24,580,038 238,641

-1 USD = 103 Kshs
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10.6.6.3 Net Present Value

Net Present Value (NPV) is one of the commonly used criteria for comparing economic viability
of projects/Schemes. When the unit NPV of a scheme is derived for the unit of performance
indicator, incremental cost (marginal cost) is obtained.

The Net Present Values of the Scheme has been worked out on the following basis;
a) Discount Rate/Cost of Capital — 5%
b) Economic Life of Scheme — 20 years
c) 10 Years Assent Renewal Period for the Electro-Mechanical components
d) Substantial completion of the scheme expected at the end of the 2nd year of
implementation of the Medium-Term Plan Works (2023) and thus, scheme operation to
commence in the 3rd year (2024)

The Net Present Value for the Agricultural Wastewater Reuse Scheme for Mtwapa is Kshs.
989,327,273.

10.6.6.4 Additional Cost for Wastewater Reuse Scheme

Treated wastewater for reuse in Mtwapa will be conveyed to the agricultural reuse without any
advanced tertiary treatment.

However, additional costs are to be incurred besides the costs of wastewater conveyance and
treatment.

This additional cost has been determined as follows;

e NPV of the Scheme for 20-year period = Ksh. 989,327,273

e Gross volume of reuse water pumped from the WWTP per day =19,500 m3/d

e Gross volume of reuse wastewater conveyed during 20-year period = 142,350,000 m3
989,327,273

e Unit additional cost incurred during 20-year period = —
142,350,000

= Ksh 6.95 per m?

Based on the information above, the additional Cost of Conveying and Storing wastewater for
Agricultural reuse in Mtwapa is; Ksh 6.95 per m3.

10.6.6.5 Conclusion

The following conclusions are derived from the assessment of Wastewater Reuse in Mtwapa;
a) Agriculture is the most suitable wastewater reuse applications in Mtwapa
b) Additional cost for conveyance and storage of Agricultural Wastewater Reuse is lower
than that of treating and conveying potable water based on the comparison;
i. Additional unit cost for conveyance and storage of Agricultural Wastewater
Reuse in Mtwapa is approximately Ksh. 6.95 per m?
ii. Unit cost of abstracting, treating and conveying potable water is Ksh. 13.62 per
m? (Feasibility Study for Kapsoya Treatment Work — 2015).
c) Detailed studies/research should be carried out to address the following salient issues;
i. Tariffs for wastewater reuse;
o Affordability of Agricultural Wastewater Reuse by farmers
e Cost of irrigation systems and conveyance to the Farms
ii. Establishment of reuse policy and qualitative guidelines
iii. Awareness and cultural acceptance on wastewater reuse through public
outreach and education programs.
iv. Development of Agricultural Wastewater Reuse Management Plan which will
include system assessment, quality control and monitoring.
d) Institutional arrangement is vital among CWSB, KIMAWASCO, organized community
groups and private sector for the success of the Agricultural Wastewater Reuse System.
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11.0 FINANCIAL AND ECONOMIC ANALYSIS FOR SELECTED DEVELOPMENT STRATEGY
11.1 Background

This chapter provides results for financial, economic and social analysis for the investments
associated with the Kilifi-Mariakani Wastewater Management Scheme, hereafter referred to as the
Project. The data used in the financial analysis has been sourced from the various studies undertaken
in the development of this Master Plan and other relevant Reports.

11.1.1 Water and Sanitation Sector Organization Structure

11.1.1.1 Existing Sector Policies

Prior to 2002, the performance of the water and sanitation sector in Kenya faced various challenges.
Some of the key challenges include;

e lack of a comprehensive policy, institutional and legal framework

e centralized decision making

o lack of adequate financing mechanism

Water Sector reforms were initiated to overcome these challenges and their implementation started

in 2001. The reforms have been enforced through enactment of the Water Act 2002 which was done
in March 2003.

The Water Act 2002 separated water resources management and water services provision;
separated policy and regulation; and decentralized service provision with greater autonomy to the
water sector institutions. It gave rise to the institutions such as Water Services Boards (WSBs), Water

Service Providers (WSPs), Water Resources Management Authority (WRMA) and Water Services
Regulatory Board (WASREB).

The institutional set up under the Water Act 2002 is shown in the Figure 11.1 below:
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*  Details in new institutions flyer
Source:  WSRS

Figure 11.1: Institutional Set-up of Water Act 2002

Services
Provision

Consump-
tion, Use
Local level

In this set-up, the relationship between WSB and WASREB is governed through a license issued by
WASREB while that between WSB and the WSPs is governed through a service provision agreement
in which targets are set for the WSPs.
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In the New Constitution dispensation (CoK 2010), water and sanitation services are part of the
devolved functions of the 47 county governments. Thus, Water Act 2002 has been reviewed into a
new legislation, as Water Act 2016, to be in accordance to the new constitution. Under the New
Water Act 2016, Cabinet Secretary is empowered, in consultation with county governments to
provide a national water sector investment and financing plan aggregated from the county
government plans which shall provide details such as the time frames and the investment programs
for the Plans.

The Water Act 2016 also requires the Water Service Boards to be transformed into Waterworks
Development Agencies by notice in the Gazette by the Cabinet Secretary.

The powers and functions of the proposed Waterworks Development Agency include:

a) Undertaking the development, maintenance and management of the national public
water works within its area of jurisdiction;

b) operating the waterworks and provide water services as a water service provider, until
such a time as responsibility for the operation and management of the waterworks are
handed over to a county government, joint committee, authority of county governments
or water services provider within whose area of jurisdiction or supply the waterworks is
located;

c) providing reserve capacity for purposes of providing water services where pursuant to
section 103, the Regulatory Board orders the transfer of water services functions from a
defaulting water services provider to another licensee;

d) Providing technical services and capacity building to such county governments and water
services providers within its area as may be requested; and

e) Providing to the Cabinet Secretary technical support in the discharge of his or her
functions under the Constitution and this Act.

11.1.1.2 Status of Water and Sanitation Coverage

Kenya is a water stressed country with a low per capita annual freshwater endowment. Access to
water and sanitation is low because of limited water resources development and ageing/dilapidated
infrastructure. Access to water and sanitation falls below the Sustainable Development Goal (SDG)
targets of universal access. However, some parts of the Country have improved access than others.

Despite increased investments and improvements in levels of access in the last 5 years, the rapid
population increase, urbanization and economic growth strain the existing water resources and
infrastructure and hinder efforts towards achieving the sector SDGs. Furthermore, catchment
degradation has increased the country’s vulnerability to climate change with the high inter-annual
and intra-annual rainfall variability resulting in frequent and severe droughts and floods. Water
security is hence crucial to attainment of Vision 2030 aspirations and sustained economic
development.

11.1.1.3 Sector Strategies

After enactment of Water Act 2002, the Ministry of Water and Irrigation (MWI) developed strategic
objectives. These include:
i Accelerating the implementation of water sector reforms
ii. Improving the sustainable management of water resources
iii. Improving the provision of water and sewerage services

iv. Improving utilization of land through irrigation and land reclamation
V. Strengthening institutions in the ministry and the water sector
Vi. Mobilizing resources and promoting efficiency in their utilization
vii. Improving the management and access to water resources information
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MWI also developed the Water Sector Strategic Plan (WSSP; 2010 — 2015) to ensure that water
resources are protected, harnessed and sustainably managed for all competing uses and Strategic
Plan (2013-2017) to increase access to clean, safe water and sanitation services.

In addition, the National Water Resources Management Strategy (NWRMS 2010-2016) aims to
increase the per capita water storage levels in Kenya from 5.3m3 to 25m? by 2030.

11.1.1.4 Regulation

Among the sector institutions, WASREB is mandated to set rules and enforce standards that guide
the sector towards ensuring that consumers are protected and have access to adequate, efficient,
affordable and sustainable services. They undertake tariff reviews to ensure cost-recovery for
institutions to meet future demands. In efforts of promoting the commercialization of water service
delivery, they have permitted private operators to run the urban water utilities.

WRMA issues water permits to the WSBs and monitors their compliance.
11.1.1.5 Coast Water Services Board

The Coast Water Services Board (CWSB) was established through a Gazette Notice No. 1328 of 27th
February 2004 to undertake the mandate of WSB in the jurisdiction of the coastal area. CWSB has
contracted the Mombasa Water Company (MOWASSCO), Kilifi-Mariakani Water Company
(KIMAWASCO), Kwale Water Company (KWAWASCO), Malindi Water Company (MAWASCO), Lamu
Water Company (LAWASCO), Taita-Taveta Voi Water Company (TAVEVO) and Tana Water and
Sanitation Company (TAWASCO) with the dedicated mandate of water services provision in their
respective areas.

The main responsibilities undertaken by CWSB include asset development and supervision of the
WSPs. In addition to these, CWSB is currently operating the Bulk Water System while awaiting
setting-up and operationalization of Bulk Water Company.

11.1.1.6 Kilifi — Mariakani Water and Sewerage Company Limited

Kilifi — Mariakani Water & Sewerage Company Ltd (KIMAWASCO) was incorporated in 2005 as a
limited liability company. At present, the company is owned by the Kilifi County Government.

The mandate of the company is to provide cost effective and affordable quality water and sanitation
services in their jurisdiction. The Company’s mandate includes;
a) Provide quality and economical water and sanitation services to consumers
b) Billing for water and sanitation services and ensure timely collection of revenues
c) Routinely maintain water and sanitation services infrastructure (depending on size of pipe)
d) Ensure compliance with standards and licensing requirements set by CWSB (as stipulated by
Service Provision Agreement - SPA)

11.1.2 Tariffs
11.1.2.1 Introduction
Water Tariffs are identical for all the Water Service Providers under contract with CWSB. In cases

where the tariff has been increased, approval by WASREB is mandatory. WASREB can also mandate
WSB to formulate tariff adjustment.

In February 2010 water tariff adjustment was implemented. Where there is a sewer connection, a
surcharge of 75% of the relevant water tariff applies. Other charges associated with tariff include
meter rental, septic tank exhaust services etc.
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11.1.2.2 Tariff Adjustments

Itis the responsibility of the Water Service Boards (WSBs) and Water Service Providers (WSPs) to set
/ adjust tariffs in accordance with the costs of operation and maintenance. This is formulated in
consideration of the commercial orientations, transparent accounting, long term investment
programs, and social and equity aspects.

Tariff adjustments are crucial for full cost recovery of Projects and facilitation of long term
infrastructure requirements as envisaged in the vision 2030 e.g. target water and sewer connections.

The tariff adjustment proposed for the WSP should also meet the objectives of economic efficiency,
equity, fairness, resource conservation, ease of implementation and political acceptability.

There are three types of tariff adjustments, as described in the Tariff Guidelines:
(i) Regular Tariff Adjustments based on the WSP’s business plan
(i) Extraordinary Tariff Adjustments when the cost structure undergoes significant changes
(iii) Automatic Tariff Adjustments every 12 months which might be part of a service provision
agreement with a WSP

In 2008, an Extraordinary Tariff Adjustment was granted to all WSPs as an interim measure to assist
them meet their operation and maintenance costs. Sewer Tariffs are part of the tariff adjustments
and is aimed at ensuring full cost recovery for sewerage projects. However, full cost recovery tariffs
result to higher sewer tariffs which make the service provision unaffordable for many households.

CWSB has proposed a tariff adjustment in 2017 to cater for the increase in operations costs and to
allow servicing of the loans used for implementing the infrastructure developments. A more
conservative approach would be to increase the sewerage tariff to the level of the water tariff.

The current and proposed tariffs are given in Table 11.1 below and Table 11.2 on Page 11-5.
Table 11.1: Current and Proposed water and sewerage Tariffs - KIMAWASCO

Current Tariff Proposed Tariffs
[2023 - 2025] [2026 — 2040]
Consumption Wat-er Consumption Wat-er Sew-er Water Tariff : Sewer Tariff
Block (m?3) Ll Block (m?3) Ll Ll Kshs/m3 Kshs/m3
Kshs/m3 Kshs/m3 Kshs/m3
Domestic/Residential
0-6 55 0-6 75.00 56.25 86.67 65.00
7-20 75 7-20 85.00 63.75 130.00 97.50
21-50 97.5 21-50 105.00 78.75 169.00 126.75
51-100 120 51-100 140.00 105.00 208.00 156.00
101-300 165 101-300 180.00 135.00 260.00 195.00
>300 220 >300 225.00 168.75 225.00 168.75
Commercial/Industrial/Government Institutions
0-6 55
7-20 75 0-50 95.00 71.25 109.25 81.94
21-50 97.5
51-100 120 51-100 120.00 90.00 138.00 103.50
101-300 165 101-200 165.00 123.75 189.75 142.31
>300 220 >200 225.00 168.75 258.75 194.06
Public Boarding schools/Universities and colleges
0-600 40 0-600 50.00 37.50 57.50 43.13
600-1200 50 600-1200 75.00 56.25 86.25 64.69
>1200 90 >1200 100.00 75.00 115.00 86.25
Community 35 50.00 37.50 57.50 43.13
Water Supply
Water Kiosks 35 35.00 26.25 40.25 30.19
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Table 11.2: Other charges

Service Charge in Kshs
Connection fee % to 1 inch 2500
Connection fee 1% inch to 3 inches 7500
Connection fee above 3 inches 15,000

Reconnection fee — normal

500.00 & double deposit for every default to a max of 2.5
time the bill

Reconnection fee — at mains

5000 and double deposit or the cost of reconnection
whichever is higher

lllegal connection-Commercial,
Industry, Construction (Fraud)

30,000 and double deposit

lllegal connection (Fraud) — Domestic

15000 and double deposit

Tanker — 8000 litres

2500 per tanker supplied within the Mtwapa

Replacement of stolen or damaged
meters

100% of the market cost of the meter

Exhauster services

5,000 for other customers and 4,000 for informal
settlements

11.1.3 Mtwapa Wastewater Management Scheme Development Costs

11.1.3.1 Capital Development cost

The implementation costs of the proposed Wastewater Management Scheme include construction
of Sewerage System (sewers and pumping stations) and Wastewater Treatment Plant (ultimate
capacity at year 2040 - 19,500 m3/d). A summary of the capital development cost of the Project is

given in Table 11.3 below.

Table 11.3: Summary of Project Capital Development Costs

Component

Medium term
(2021 - 2025),
Kshs

Long-term
(2026 — 2040),
Kshs

Total, Kshs

Land

225,000,000

225,000,000

Sewerage System

456,711,428

966,886,745

1,423,598,173

Waste Water Treatment Plant

1,266,955,285

714,226,136

1,981,181,421

Total

1,948,666,713

1,681,112,881

3,629,779,594

The above costs include Physical and Price Escalation Contingencies, Taxes and Duties and
Preliminary and General Items and Consultancy Fees. The total investment for the project is Kshs
3,629,779,594.

11.1.3.2 Operation and Maintenance Costs

The Operations and Maintenance costs comprise of Salaries / Wages, Replacement Costs, and
Electricity Charges. The Operation and Maintenance Costs have been determined annually and
includes annual increase due to increased sewer connections.

11.1.3.3 Annual Project Expenditures

Considering the Capital and Operations / Maintenance Costs of the Project, a schedule of Annual
Project Expenditures has been formulated and is given in Table 11.4 on Page 11-6.
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Table 11.4: Schedule of Annual Project Expenditures

Year Project Cost, Kshs O&M, Kshs Depreciation, Kshs | Total Cost, Kshs

2021 487,166,678 18,892,113.36 506,058,792
2022 487,166,678 37,784,226.72 524,950,905
2023 487,166,678 44,778,957.63 56,676,340.08 588,621,976
2024 487,166,678 44,821,294.76 75,568,453.45 607,556,426
2025 - 44,861,480.39 75,568,453.45 120,429,934
2026 168,111,288 44,905,359.05 80,822,848.09 293,839,495
2027 168,111,288 44,951,080.62 87,342,131.23 300,404,500
2028 168,111,288 44,998,722.50 93,861,414.37 306,971,425
2029 - 45,048,365.33 93,861,414.37 138,909,780
2030 252,166,932 45,100,093.17 103,640,339.08 400,907,364
2031 336,222,576 45,153,993.57 107,728,310.15 489,104,880
2032 420,278,220 45,210,157.79 115,075,922.80 580,564,301
2033 168,111,288 45,268,680.91 112,644,610.73 326,024,580
2034 - 45,329,662.00 103,694,015.52 149,023,678
2035 - 45,393,204.29 103,694,015.52 149,087,220
2040 45,459,415.36 101,870,236.10 147,329,651
2045 45,528,407.29 98,781,568.19 144,309,975
2046 45,600,296.89 95,692,900.27 141,293,197

11.2 Financial Analysis

11.2.1 Key Assumptions

The following assumptions have been made in the financial analysis:

The project has an economic life of 30 years

Two Phases of Implementation: Medium Term (2021 - 2025) and Long-Term (2026 - 2040)
Project costs incurred based on a disbursement schedule (See Volume 2: Master Plan
Annexes — Chapter 11.)

Cost of capital (discount factor) assumed to be 5 %

Main source of revenue is sewer billings

Sewer connections will increase with the water connections

80% of water consumed is converted into wastewater

Annual increase in Operations and Maintenance Costs throughout the project life

Assumed revenue collection efficiency of 90% throughout the period of analysis

Annual population growth rate of 4.6% to 4.0% p.a in year 2040

Average of 6 members per household

About 60% of health expenditure in Mtwapa is due to waterborne diseases

Health expenditure per capita per year assumed to be USD 13 (Kshs. 975).

By year 2040, the Wastewater Treatment Plant will have treated a cumulative volume of
99,301,000 m?

Investment comprises 82% civil works and 18% electromechanical.

Depreciation is on straight line basis, with civil works having a useful life of 40 years and
electromechanical 10 years’ useful life.

11.2.2 Methodology for Financial Analysis

The financial analysis has been undertaken using project based financial model developed for
modelling the financial performance of a Sewerage Project. The Microsoft excel based model
incorporates all the important variables of financial performance and spans for a period of 26 year.

Its main components include: Investment Cost, Revenue Generated, Operating and Maintenance
Cost and other Economic Factors such as Projected Water Demand and Population.
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The outputs for the model include the, Project Financial Statements and Financial Ratios /
Performance Indicators.

In determining the financial viability of the Mtwapa Wastewater Management Scheme the following
activities were undertaken:
(i) identifying and quantifying the Project costs and running costs
(ii) calculating the Project revenues
(iii) Estimating the average incremental financial cost, financial net present value and
financial internal rate of return (FIRR)

FIRR is the rate of return at which the present value of the stream of incremental net flows in
financial prices is zero. If the FIRR is equal to or greater than the financial opportunity cost of capital,
the project is considered financially viable. Thus, financial benefit-cost analysis covers the
profitability aspect of the project.

11.2.3 Project Revenues

The projects gross revenues are calculated as the total revenues from sewerage services less billings
not recovered while net incomes are calculated as the difference between gross revenues and costs
(capital development and O&M costs). A collection efficiency of 90% has been adopted in the
analysis.

A summary of the Project Revenues is shown in Table 11.5 below.

Table 11.5: Summary of Project Revenues

Year .| Revenue Generated, Kshs | Collection Efficiency = Average Revenue, Kshs
2023 203,799,968 90% 183,419,971
2024 211,987,419 90% 190,788,677
2025 220,174,870 90% 198,157,383
2025 369,595,872 90% 332,636,284
2026 420,372,663 90% 378,335,397
2027 471,149,454 90% 424,034,509
2028 521,926,245 90% 469,733,621
2029 572,703,037 90% 515,432,733
2030 620,510,982 90% 558,459,884
2031 668,318,927 90% 601,487,035
2032 716,126,873 90% 644,514,186
2033 763,934,818 90% 687,541,337
2034 811,742,764 90% 730,568,487
2035 859,550,709 90% 773,595,638
2036 907,358,655 90% 816,622,789
2037 955,166,600 90% 859,649,940
2038 1,002,974,546 90% 902,677,091
2039 1,050,782,491 90% 945,704,242
2040 1,050,782,491 90% 945,704,242
2041 1,050,782,491 90% 945,704,242
2042 1,050,782,491 90% 945,704,242
2043 1,050,782,491 90% 945,704,242
2044 1,050,782,491 90% 945,704,242
2045 1,050,782,491 90% 945,704,242
2046 1,050,782,491 90% 945,704,242
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11.2.4 Project Financial Statement

The projected Income and expenditure statement for the project is summarized in Table 11.6 below.

Table 11.6: Projected Financial Statement of the Project

Project Income and expenditure Financial statement (Kshs)

Year Total Project Billings Not Net Project Opt?rations & Anm.JaI. Totajl Net Revenue
Revenue Recovered Revenue Maintenance Depreciation : Expenditure
2023 203,799,968 20,379,997 183,419,971 44,778,958 56,676,340 101,455,311 81,964,661
2024 211,987,419 21,198,742 190,788,677 44,821,295 75,568,453 120,389,761 70,398,916
2025 220,174,870 22,017,487 198,157,383 44,861,480 75,568,453 120,429,947 77,727,436
2026 369,595,872 36,959,587 332,636,284 44,905,359 80,822,848 125,728,221 206,908,063
2027 420,372,663 42,037,266 378,335,397 44,951,081 87,342,131 132,293,226 246,042,171
2028 471,149,454 47,114,945 424,034,509 44,998,723 93,861,414 138,860,151 285,174,357
2029 521,926,245 52,192,625 469,733,621 45,048,365 93,861,414 138,909,795 330,823,826
2030 572,703,037 57,270,304 515,432,733 45,100,093 103,640,339 148,740,448 366,692,285
2031 620,510,982 62,051,098 558,459,884 45,153,994 107,728,310 152,882,319 405,577,564
2032 668,318,927 66,831,893 601,487,035 45,210,158 115,075,923 160,286,097 441,200,938
2033 716,126,873 71,612,687 644,514,186 45,268,681 112,644,611 157,913,308 486,600,878
2034 763,934,818 76,393,482 687,541,337 45,329,662 103,694,016 149,023,694 538,517,642
2035 811,742,764 81,174,276 730,568,487 45,393,204 103,694,016 149,087,237 581,481,250
2036 859,550,709 85,955,071 773,595,638 45,459,415 101,870,236 147,329,669 626,265,969
2037 907,358,655 90,735,865 816,622,789 45,528,407 98,781,568 144,309,994 672,312,796
2038 955,166,600 95,516,660 859,649,940 45,600,297 95,692,900 141,293,216 718,356,724
2039 1,002,974,546 100,297,455 902,677,091 45,675,206 95,692,900 141,368,125 761,308,966
2040 1,050,782,491 105,078,249 945,704,242 45,753,261 91,059,898 136,813,179 808,891,063
2041 1,050,782,491 105,078,249 945,704,242 45,753,261 84,882,563 130,635,844 815,068,399
2042 1,050,782,491 105,078,249 945,704,242 45,753,261 77,160,893 122,914,174 822,790,068
2043 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,507 825,878,735
2044 | 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,507 825,878,735
2045 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,508 825,878,734
2046 1,050,782,491 105,078,249 945,704,242 45,753,261 74,072,225 119,825,508 825,878,734

The Key outputs of the Financial Analysis Model include the Benefit Cost (BC) ratio and Discounted
Measures such as Net Present Value (NPV) and Financial Internal Rate of Return (FIRR). A summary
of these key outputs is described in the subsequent sub-sections while the detailed results for the
analysis are presented in Volume 2: Master Plan Annexes — Chapter 11.

11.2.5 Cost Benefit Analysis

11.2.6 The Net Present Value (NPV)

The benefit cost (BC) ratio of the project was computed using the following formula:

BC Ratio = present value of the project revenues/ project investment cost

From the analysis, the BC ratio for the project is 2.59 with an assumed discounting rate of 5%.
However, at cost of capital of 8% and 10%, the resulting BCs are 2.10 and 1.86 respectively. These
BC ratios are greater than 1 and indicate that the project is financially viable at a cost of capital less

than 10%

From the Financial Analysis, the NPV values for the project are Ksh 4,338,930,310 at 5% cost of
capital and Kshs 2,270,406,471 at 8% cost of capital. The positive NPVs suggest that the project is

financially viable.
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11.2.7 Financial Internal Rate of Return

The Financial Internal Rate of Return (FIRR) for the project is 25.9% This FIRR is greater than the
assumed cost of capital of 5% and confirm project viability.

11.2.8 Sensitivity Analysis
The project’s financial ratios have been subjected to sensitivity analysis as follows:

Scenario 1: 20% shocks
e 20% increase in investment cost;
e 20 % decrease in revenues;
e 20% increase in operation and maintenance costs.

Scenario 2: 10% shocks
e 10% increase in investment cost;
e 10 % decrease in revenues;
o 10% increase in operation and maintenance costs

A summary of the Sensitivity Analysis is given in Table 11.7 below

Table 11.7: Summary of Sensitivity Analysis

Type of Variation NPV (KSHS) FIRR (%)

20 % shocks

Increasing the Project Cost by 20% 1,182,335,978 20%
Reducing the total Net Income by 20% 839,939,628 18%
Increasing O&M Cost by 20% 1,382,347,129 24%
10 % shocks

Increasing the Project Cost by 10% 1,332,702,399 22%
Reducing Net Income by 10% 1,161,504,224 22%
Increasing O&M Cost by 10% 1,434,997,103 25%

The results on Table 11.7 above show that the project’s viability is not susceptible to shocks due to
variation of Project Costs, Net Income and O&M Costs.

11.2.9 Conclusion of Financial Analysis

The results of the cost-benefit analysis confirm that the project has favourable BC ratios of between
1.86 to 2.59. The financial analysis confirms that the project has positive NPVs of Ksh 4,338,930,310
at 5% cost of capital and Ksh 2,270,406,471 at 8% cost of capital and Financial Internal Rates of
Return (FIRR) of 25.9%.

Sensitivity analyses also indicate that the project viability can withstand shocks of due to variations
in Project Costs, Net Income and O&M Costs.

It can therefore be concluded that the Project is financially viable.
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11.3 Economic Analysis

11.3.1 General

The following sub-sections present the economic analysis of the selected Wastewater Management
Scheme for Mtwapa. It is envisaged that the goal of the Project comprises of improved health and
living conditions, reduction of poverty, increased productivity and economic growth of the Project
Area.

The purpose of the economic analysis of projects is to inform a better allocation of scarce resources.
Detailed Economic Analysis is given in Volume 2: Master Plan Annexes — Chapter 11.

11.3.2 Methodology

The assessment is based on the analysis of the economic impacts and returns in the conventional
cost benefit approach i.e. the Capital and Operational and Maintenance Costs in economic terms
over the project life are compared to the Economic Benefits of increased Sanitation Services.

To assess the economic viability of the project, the following steps have been undertaken:
i. Costs and benefits were identified and quantified (in physical terms).
ii. Costs and benefits were valued to the extent feasible, in monetary terms; and
iii. Economic Internal Rate of Return (EIRR) or Economic Net Present Value (NPV) discounted at
Economic Opportunity Cost of Capital (EOCC) of 5%, 10% and 12% by comparing benefits with
the costs

The EIRR is the rate of return for which the present value of the net benefit stream becomes zero,
or at which the present value of the benefit stream is equal to the present value of the cost stream.
For a project to be acceptable, the EIRR should be greater than the EOCC.

The weighted average cost of capital for the CWSB area is approximately 3%. The analysis has
adopted 5% as the minimum rate of return since the projects are assumed to have considerable non-
guantifiable benefits.

11.3.3 Key Assumptions

The assumptions considered under Financial Analysis applies for the Economic Analysis (Refer to
Sub-section 11.2.1).

11.3.4 Capital Development Cost

The capital development costs adopted in the economic analysis are summarized in Table 11.8
below:

Table 11.8: Schedule of Capital Development Costs

Implementation PIE A e Percentage of Sewerage Wastewater L?n.d.
Period el Disbursement System, Ksh sstnentilany Acquisition,

Investments Ksh Ksh

2021 g - 25% 114,177,857 316,738,821 225,000,000

2022 '; é 25% 114,177,857 316,738,821

2023 _g *0;,3' 25% 114,177,857 316,738,821

2024 § E 25% 114,177,857 316,738,821

2026 10% 96,688,675 71,422,614

2027 E 10% 96,688,675 71,422,614

2028 % 10% 96,688,675 71,422,614

2030 E 15% 145,033,012 107,133,920

2031 € 20% 193,377,349 142,845,227

2032 '%)0 25% 241,721,686 178,556,534

2033 § 10% 96,688,675 71,422,614

Total 1,423,598,173 1,981,181,421 225,000,000
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11.3.5 Project Expenditures

The annual cash flows for the capital and O&M cost is summarized in Table 11.9 below.

Table 11.9: Schedule of Project Expenditures

Costs (Kshs)

Year Capital Cost O & M costs Total cost

2021 487,166,678 - 487,166,678
2022 487,166,678 - 487,166,678
2023 487,166,678 44,778,958 531,945,636
2024 487,166,678 44,821,295 531,987,973
2025 - 44,861,480 44,861,480
2026 168,111,288 44,905,359 213,016,647
2027 168,111,288 44,951,081 213,062,369
2028 168,111,288 44,998,723 213,110,011
2029 - 45,048,365 45,048,365
2030 252,166,932 45,100,093 297,267,025
2031 336,222,576 45,153,994 381,376,570
2032 420,278,220 45,210,158 465,488,378
2033 168,111,288 45,268,681 213,379,969
2034 - 45,329,662 45,329,662
2035 - 45,393,204 45,393,204
2036 - 45,459,415 45,459,415
2037 - 45,528,407 45,528,407
2038 - 45,600,297 45,600,297
2039 - 45,675,206 45,675,206
2040 - 45,753,261 45,753,261
2041 - 45,753,261 45,753,261
2042 - 45,753,261 45,753,261
2043 - 45,753,261 45,753,261
2044 - 45,753,261 45,753,261
2045 - 45,753,261 45,753,261
2046 - 45,753,261 45,753,261

11.3.6 Conversion to Economic Prices

The capital cost has been converted to their economic prices in real 2016 price terms. This excludes:
Sunk Costs, Working Capital, Transfer Payments such as Taxes, Duties and Subsidies, External Costs
and Depreciation.

11.3.7 Water and Wastewater projections

Table 11.10 on Page 11-12 shows the projections of water demand and supply, and wastewater
generation under both ideal and realistic situations of water supply and sewer connections.
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Table 11.10: Projected Water and Wastewater conditions

. 2015 2020 | 2025 = 2030 2035 = 2040
Scenario H - - - -
m3/d
Projected Water Demand 10,749 13,331 16,534 = 20,116 @ 25,188 @ 29,492
Projected Water Supply 3,971 4,925 6,050 11,762 . 16,981 22,200

Wastewater Generation with Regular Water

Supply & 100% Sewer Connections 9,652 11,821 14,379 17,494 21,284 25,396

Wastewater Generation with projected
build-out of Sewer Connections and 3,959 4,760 5,847 10,503 14,887 19,271
Suppressed Water Supply

In the Economic Analysis, the projected wastewater generation with the projected build-out of
Sewer Connections and Suppressed Water Supply has been adopted.

11.3.8 Future Without Project Situation

At present, Mtwapa lacks a functional water-borne sewerage system. If the proposed wastewater
management strategy is not implemented, the service area will continue to rely on the on-plot
sanitation systems such as septic tanks and latrines. These systems are unsustainable and pose
hazard to both the public health and the environment resulting to pollution of water bodies (ocean
and rivers) and increased occurrence of water-borne diseases.

11.3.9 Valuation of Benefits

11.3.9.1 Improvement of Water Bodies (non-use value)

Tourism is the main economic activity in Mtwapa. At present, raw sewage is released into the
environment including water bodies such as the ocean beaches. The implementation of the
proposed Wastewater Management Scheme will ensure proper treatment and disposal of
wastewater and result to clean and more attractive beaches with the effect of boosting the economy
of Mtwapa through increased number of visiting tourists and investors.

It has been assumed that the tourists and visitors to Mtwapa will increase by 0.1% and increase the
revenue for the beaches by 0.1% of the tourist spend per annum.

The resulting benefits have been calculated based on the following variables & their assumed values;
e Number of Tourists and Visitors Per Month (N) — 50,000
Average expenditure per day in in USD - 200
e Exchange rate USD to Kshs (E) - 101
e  Number of Month in a year (M) — 12
e Percentage contribution —0.5%
Total expenditure by tourists & visitors is given by = (50,000¥200*101*12) *0.1% = Ksh 12,1200,000
per annum.

11.3.9.2 Health Benefits

Improved sanitation systems are expected to generate significant health benefits to be measured by
the reduction in waterborne diseases and thereby reduced household expenditure in health,
reduced work day losses from sickness or by having to care for the sick family members.

In the economic analysis, it has been assumed that about 60% of health expenditure in Mtwapa
results from waterborne diseases and health expenditure per capita per year is USD 13 (Kshs. 975).

11.3.10 Results of Economic Analysis

The Key outputs of the model are the Cost Benefit Cash Flow, Net Present Value and Economic
Internal Rate of Return (EIRR). Details of these outputs are given in following sub-sections.

11.3.10.1Cost Benefit Cash Flow Summary

Results of Cost and Benefit Cash Flows are presented in Table 11.11 on Page 11-13.
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Table 11.11: Summary of Cost Benefit Cashflow
Investment Costs (Kshs) Monetary Value of Benefits (Kshs)
Improvement of = Cost Savings in . . Population
T Sewersme  Gamcows Tomlcost | "COT™ iicGodies | temsofealth Totalgenert | helfeonomc  NetEconomic soneg
(non-use value) Benefits
2021 487,166,678 - . 487,166,678 193,265,166 12,120,000 48,334,873 253,720,040 (233,446,639) (233,446,639) 82,624
2022 487,166,678 - . 487,166,678 201,354,368 12,120,000 50,364,938 263,839,306 (223,327,372) (223,327,372) 86,094
2023 487,166,678 44,778,958 | 531,945,636 209,443,570 12,120,000 52,480,265 274,043,835 (257,901,801) (257,901,801) 89,710
2024 487,166,678 44,821,295 : 531,987,973 217,532,772 12,120,000 54,684,436 284,337,208 (247,650,765) (247,650,765) 93,478
2025 - 44,861,480 44,861,480 365,160,721 12,120,000 56,981,183 434,261,904 389,400,423 389,400,423 97,404
2026 168,111,288 44,905,359 | 213,016,647 415,328,191 12,120,000 59,260,430 486,708,621 273,691,974 273,691,974 101,300
2027 168,111,288 44,951,081 : 213,062,369 465,495,661 12,120,000 61,630,847 539,246,508 326,184,139 326,184,139 105,352
2028 168,111,288 44,998,722 : 213,110,011 515,663,130 12,120,000 64,096,081 591,879,211 378,769,201 378,769,201 109,566
2029 - 45,048,365 45,048,365 565,830,600 12,120,000 66,659,924 644,610,524 599,562,159 599,562,159 113,949
2030 252,166,932 45,100,093 : 297,267,025 613,064,850 12,120,000 69,326,321 694,511,171 397,244,146 397,244,146 118,507
2031 336,222,576 45,153,994 : 381,376,570 660,299,100 12,120,000 72,099,374 744,518,474 363,141,905 363,141,905 123,247
2032 420,278,220 45,210,158 : 465,488,378 707,533,350 12,120,000 74,983,349 794,636,699 329,148,321 329,148,321 128,177
2033 168,111,288 45,268,681 | 213,379,969 754,767,601 12,120,000 77,982,683 844,870,284 631,490,315 631,490,315 133,304
2034 - 45,329,662 45,329,662 802,001,851 12,120,000 81,101,990 895,223,841 849,894,179 849,894,179 138,636
2035 - 45,393,204 45,393,204 849,236,101 12,120,000 84,346,070 945,702,171 900,308,966 900,308,966 144,181
2036 - 45,459,415 45,459,415 896,470,351 12,120,000 87,719,913 996,310,264 950,850,848 950,850,848 149,949
2037 - 45,528,407 45,528,407 943,704,601 12,120,000 91,228,709 1,047,053,310 1,001,524,903 1,001,524,903 155,947
2038 - 45,600,297 45,600,297 990,938,851 12,120,000 94,877,858 1,097,936,709 1,052,336,412 1,052,336,412 162,184
2039 - 45,675,206 45,675,206 1,038,173,101 12,120,000 98,672,972 1,148,966,073 1,103,290,867 1,103,290,867 168,672
2040 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
2041 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
2042 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
2043 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
2044 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
2045 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
2046 - 45,753,261 45,753,261 1,038,173,101 12,120,000 102,619,891 1,152,912,992 1,107,159,731 1,107,159,731 175,419
NPV 1,335,476,754 = 1,979,758,690
ERR 30% 30%
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11.3.10.2The Net Present Value (NPV)

The NPV values for the project with resource savings (economic benefits included) at 10% and 12%
cost of capital are Kshs 1,979,758,690 and Kshs 1,335,476,754 respectively. These suggest that the
project is economically viable.

11.3.10.3 Economic Internal Rate of Return

Economic Internal Rate of Return (EIRR) for the project while considering the resource savings results
to an economic rate of return (EIRR) of 30% for both 12% and 10% discount rates. These confirm
that the project is economically viable.

11.3.11 Conclusion of Economic Analysis

The results of the economic analysis after including other economic benefits showed that the project
would have a positive NPV of Kshs 1,979,758,690 and EIRR of 30% at 10% cost of capital.

These indicators confirm that the project is economically viable.
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12.0 RECEIVING ENVIRONMENT AND MONITORING PROGRAM

12.1  Introduction
The proposed Wastewater Management Scheme for Mtwapa involves collection and conveyance
system for the wastewater and a centralized Wastewater Treatment Plant at Kanamai Area. After
treatment, the effluent discharge is proposed to be conveyed to the Indian Ocean, which is part
of the future receiving environment of the proposed Wastewater Treatment Plant (WWTP).
The aims of this Chapter include to:

e Describe the background condition of waterways in the receiving environment,
including a description of key ‘background’ (i.e. without impacts from the proposed
discharges) water quality characteristics

e Describe the environmental values (EVs) and water quality objectives (WQOs) with
respect to NEMA Standards of the receiving environment

e |dentify and describe the extent of any adverse environmental impacts to local
environmental values

e Monitor any changes in the receiving water

The most recent and relevant surveys of the receiving environments were undertaken as a part
of the Preliminary Environmental and Social Impact Assessment (ESIA). The ESIA involved survey
of the selected site for the Wastewater Treatment Plant and the receiving waters for aquatic
habitat, water quality, macrophytes, and fish.

12.2  Preliminary Environmental Values and Water Quality Objectives
The list of preliminary environmental values (EVs) that apply to the receiving environment is:

e Aquatic ecosystem (slightly to moderately disturbed)

e Stock watering

e Drinking water

e Primary, secondary and visual recreation

e Cultural and spiritual values

Confirmation of the EVs for the receiving environment will be sought during the Detailed
Environment and Social Impact Assessment Studies.

12.3  Monitoring Program Design
Three monitoring locations in the receiving waters / environment (Indian Ocean) will be set i.e.
at the immediate discharge point and its environments, during the Receiving Environment
Monitoring Program (REMP). Flows, water quality, sediment quality, macrophytes and fish will
be the key indicators for monitoring.

12.3.1 Water Flows
The volume of water released at the discharge location will be measured and recorded. The flow
measurement device will be installed at the Proposed Wastewater Treatment Plant.

12.3.2 Water Quality

Water quality at the receiving environment and background site will be monitored throughout
the duration of the REMP. It is intended that sampling for water quality analysis be carried out
twice per year in the wet season at the proposed monitoring locations (notionally in the wet
season and post-wet season). Two replicate samples will be collected per location.

Analysis of water quality will only be carried out for the parameters that are consistent with the
NEMA Guidelines.
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At each location and during each sampling event, physical water quality measurements will
be collected in situ using a hand-held water quality meter. The following variables will be
recorded at the three locations at 30 cm depth:

o Water temperature (°C)

e pH

e Conductivity (uS/cm)

e Dissolved oxygen (DO, mg/L), and

o Turbidity (NTU).

In addition, two replicate water samples will be collected from each site for analysis of the
following parameters in accordance with the indicators currently monitored by NEMA:

e Total Suspended Solids (TSS) and Total Dissolved Solids (TDS) (mg/L)

e Water hardness (mg/L)

e Major Cations (Ca, K, Mg, Na) and Anions (Cl, SO4, alkalinity) (mg/L)

e Carbonate, bicarbonate and hydroxide (m/L)

e Fluoride (mg/L)

e Nutrients (total nitrogen and total phosphorus (unfiltered) and ammonia (as N),
nitrate (as N), nitrite (as N) (filtered) and filterable reactive phosphorus (FRP) (as P))
(mg/L)

e Metals and metalloids (Al, As, Ba, Be, Cd, Cr, Cu, Fe, Hg, Pb, Ni, Zn, B, Co, Mn, Mo, Se,
Ag, U, V) (dissolved (filtered) and total (unfiltered) in pg/L)

e Chlorophyll-a (pg/L)

e Blue green algae (cyanobacteria) (cells/mL)

e Organochloride and organophosphate pesticides (OCPs and OPPs) (ug/L)

e Total petroleum hydrocarbons (TPH), benzene, toluene, ethylene and xylene (BTEX)
and polyaromatic hydrocarbons (PAHs) (ug/L)

e Sodium absorption ratio (SAR) (mg/L)
e Colour (Hazen units)

e Silicon (mg/L)

e Faecal coliforms / e-coli (CFU/mL), and
e Methylene blue (MBAS) (mg/L)

Grab samples will be collected at each site, 30 cm below the water’s surface, by hand or by a
sampling pole with clamp if required for safety reasons.

Two samples will be collected for analysis of nutrients and metals and metalloids. The first
sample will be un-filtered and will be used for analysis of total nitrogen, total phosphorus and
total metals. The second sample will be filtered in the field through a 0.45 um filter, and will
be used for the analysis of ammonia, nitrate, nitrite and dissolved metals.

Sediment Quality

Sediment quality will be monitored in conjunction with water quality monitoring.

Two replicate sediment samples from the bed will be collected and analysed for the parameters
currently monitored by NEMA and other relevant government agencies.

The following parameters will be monitored;

e particle size distribution (sieve and hydrometer)

e pH

e major cations (Ca, K, Mg, Na) and anions (Cl, SO4, alkalinity) (mg/kg)
e sodium absorption ratio (SAR)

e fluoride (mg/kg)
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12.4

e nutrients (total nitrogen, total phosphorus, ammonia (as N), nitrate (as N) nitrite (as
N)) (mg/kg)

e total metals and metalloids (Al, As, Ba, Be, Cd, Cr, Cu, Fe, Hg, Pb, Ni, Zn, B, Co, Mn, Mo,
Se, Ag, U, V) (mg/kg)

e organochloride and organophosphate pesticides (OCPs and OPPs)

e silicon (mg/kg), and

e cyanide (total) mg/kg.

Where the water is shallow (<0.5 m deep), replicate sediment samples will be collected from
the top 0.30 m of sediment on the bed using a stainless-steel trowel, with the sediments
transferred directly into the sampling jar provided by the analytical laboratory.

Where the water is deep or the sediment is too soft to walk in, surface sediment from the bed
(to 0.30 m depth) will be collected using a stainless-steel corer. The sample will be emptied
into a bucket or other intermediate container, which has been thoroughly washed with
ambient site water, and the sediment mixed and placed into the sample jar using a stainless-
steel trowel.

Macrophytes

Macrophyte communities and algae abundance will be monitored twice per year: notionally in
the pre-wet season and the post-wet season at the proposed monitoring locations.

At each site, macrophytes and algae will be surveyed along three 50 m by 1 m belt transects. The
percent cover of floating, emergent and submerged macrophytes will be visually estimated by
species, noting listed threatened and exotic (and declared noxious) species.

Fish

Fish communities will be monitored twice per year: notionally in the wet season and the post-
wet season at the proposed monitoring sites.

Fish communities will be surveyed using a combination of backpack or boat electrofishing
(depending on the nature of the waterway being sampled), seine and set nets, baited traps and
dip nets. At each site, the species present and the abundance of each species by life history stage
(juvenile, intermediate, adult), the length, frequency distribution for each species, and the
apparent health of individuals will be recorded.

Onsite Observations

General physical observations will be recorded at each site during each sampling event, to
provide an ‘early warning’ of potential adverse impacts. In particular, algal blooms, unusual
deposits of sediment and floating objects (debris, oil and grease), dense growth of attached
plants and insects, any evidence of chemical precipitation, any evidence of erosion and the
presence of dead aquatic fauna (odour) will be recorded. If these are detected, this will trigger
further investigations of recent releases, and of water and sediment quality results.

Data Analysis and Reporting

Interim reports will be provided after each survey event, and will provide a preliminary
comparison of the results to relevant NEMA and other standards, and a preliminary discussion of
potential impacts to the receiving environment.

Annual reports will also be prepared, and will include comparison to the relevant NEMA and other
standards, and an assessment of potential impacts to the receiving environment.
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13.0 PRELIMINARY ENVIRONMENT IMPACTS AND RESETTLEMENT ACTION PLAN
13.1  Introduction
This Chapter focuses on the potential environment and social impacts that are likely to be
triggered during implementation of the proposed Wastewater Management Scheme for
Mtwapa. The social safeguards in this context include Project Resettlement Impacts.
The implementation of the proposed Wastewater Management Scheme for Mtwapa entails
construction of the following components;
» Wastewater Treatment Plant (Waste Stabilization Pond - WSPs) at identified site in
Kanamai area
» Trunk, secondary and Tertiary Sewers
» Sewage Pumping Stations at designated locations
Once commissioned, the scheme, hereafter referred to as the Project, will provide sustainable
water-borne sanitation system to Mtwapa, as an improvement to the existing on-plot
sanitation systems comprising of pit latrines and septic tanks.
13.1.1 Environment Screening
This process is critical in the assessment of environment for a project as it ensures early
management of environmental risks through identification of potential environmental impacts
and proposal of mitigation measures. The process also helps in establishment of Project’s
Environmental Assessment (EA) Category (A, B, C or Fl) as required by World Bank Operational
Policy OP 4.01 and ranking of Project (high, medium and low risks) as required by
Environmental Management and Co-ordination Act (EMCA) 1999 amended in 2015.
The environmental components of the Project have been determined and appropriate
mitigation measures proposed. The environment components assessed include;
> Natural environment (air, water, land)
» Human health and safety
» Physical cultural resources
> Social issues which include involuntary resettlement
This Project has been classified based on the type, location, sensitivity, nature and reversibility
of environmental impacts identified at screening stage as Category A and High Risk as per OP
4.01 and EMCA 1999 respectively.
This implies that the adverse environmental impacts associated with the Project are broad,
diverse, beyond local site and trigger resettlement. Therefore, a full Environmental and Social
Impact Assessment (ESIA) should be carried out especially at the Detailed Design Stage.
13.1.2 Screening for Resettlement Impacts

This purpose of this stage/process is to identify social and resettlement risks and propose
appropriate measures to manage the risks.

The Project has a potential of triggering Resettlement Impacts. Thus, the Land Act 2012 and
the World Bank OP 4.12 have been adopted as the main policy documents to guide on
mechanisms for preparation of Resettlement Action Plan.
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The main principles of the Policy include:

To prevent or minimize involuntary displacement whenever possible

To design and implement resettlement as a sustainable development program;

To pay for lost assets at replacement cost

To restore peoples’ capacity to earn a living and their community ties

Components necessary to realize project objectives are covered regardless of the
source of financing

» Resettlement costs are considered part of project costs

YVVVVY

The Project components are expected to result to minimal resettlement of persons since the
proposed site for the Wastewater Treatment Plant at Kanamai area (Parcel MN/111/312/2) is
owned by the County Government of Kilifi.

The Project has potential effects on assets and sources of livelihood through;
» Loss of private land at the proposed site for WSP (at Kanamai area)
» Loss of structures lying along the sewer alignments and their wayleaves and at the
proposed WWTP site during construction period
> Loss of crops and trees lying along the sewer alignments and their wayleaves and at
the proposed WWTP site during construction period

13.2  Guiding Legislation and Policy

Based on the scope, EMCA 1999 requires that Project activities under the proposed
Wastewater Master Plan for Mtwapa be subjected to an Environmental and Social Impact
Assessment (ESIA).

The World Bank under Operation Policy OP 4.01 also requires that Environmental Assessment
(EA) be carried out for Projects of such magnitude.

The development of such Infrastructural Projects require compliance to the guiding
legislations, guidelines and policies, both under the Kenyan context and the World Bank. These
have been dealt with under several laws, by-laws, regulations and Acts of parliament, as well
as policy documents. The relevant guidelines are summarized in the following sub-sections;

13.2.1 Kenyan Legislations

e The Environmental Management and Coordination Act (EMCA),1999 and subsequent
regulations

e Coast Development Authority Act (Cap 449)

e Forest Act 2005

e Marine Zones Act Cap 371 of 1989

e Water Act 2016

e County Government Act No. 17 of 2012

e Physical Planning Act 1996 (286)

e Occupational Health and Safety Act (OSHA 2007)

e The Public Health Act (Cap.242)

13.2.2 World Bank Policies and Guidelines

The Project has been assessed against the following Safeguards Policies;

e Environmental Assessment OP 4.01

e Involuntary Resettlement (OP 4.12)

Forestry (OP4.36, GP4.36)

OP/BP 4.04 (Natural Habitats)

e Physical Cultural Resources(OP/BP4.11)

e World Bank Group Environmental Health and Safety Guidelines on Water and
Sanitation
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13.3

13.3.1

13.4

Scoping for Environmental and Social Impacts

The process of scoping for environmental and social impacts has been undertaken on all
components of the proposed Project. The purpose of scoping is to identify significant
environmental and social risks that are likely to be triggered by the Project.

The process enabled determination of the appropriate issues within the scope and extent of
the Project. The aspects considered during scoping include;

a. Relevantissues to be considered in an ESIA
b. Appropriate time and space boundaries of the ESIA
¢. Information necessary for decision-making
d. Significant effects and factors to be studied in detail

Proposed Site

The scoping for environment and social impacts has been carried out for the proposed WWTP
sites considered in the Master Plan. A summary of the finding for the site based on the scoping
is presented in Table 13.1 and Figure 13.1 below.

Table 13.1: Site Description — Kanamai Site

FINAL MASTER PLAN REPORT
MTWAPA

Site Name Environment and Social Parameters Remark
Kanamai e No anticipated significant impact to natural i ¢ Detailed ESIA required at
Site environment detailed design stage
¢ No significant impact to health and safety of the | e Full RAP required at detailed
community design stage
e No significant impact to social environment, | o Site ideal for WSP from an
however OP 4.12 is triggered due to isolated environment and  social
households identified on site perspective

S », e

g Ry

Figure 13.1: Kanamai Site

In consideration of the evaluated environmental and social factors, Kanamai site is suitable for
the development of Wastewater Treatment Plant. It presents minimal environmental and
social risks which can be mitigated by undertaking an Environment Assessment and
Resettlement Action Plan.

The subsequent sub-section summaries the Environmental and Social Impact, Resettlement
Impacts and their proposed mitigation measure with respect to developing Wastewater
Treatment Plant at the selected site and implementing the selected Wastewater Management
Strategy in general.

Environment and Social Impact Scoring and Rating Criteria

In carrying out the environmental and social assessment, a standard impact rating criteria has
been adopted for the evaluation of the significance of environment and social impacts
associated with the proposed Project components (both during construction and operation).

The impacts have been analysed based on their severity, scope and duration as summarized in
Table 13.2 on Page 13-4.
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13.5
13.5.1

13.6
13.6.1

Table 13.2: Environment Impact Scoring and Rating Criteria

Severity of Impact Rating Scoring
Insignificant / non-harmful/less beneficial -1/+1 Very Low
Small/ Potentially harmful / Potentially beneficial -2/+2 Low
Significant / slightly harmful / significantly beneficial -3/+3 Medium
Great/ harmful / beneficial -4/+4 High
Disastrous/ extremely harmful / extremely beneficial -5/+5 Very high
Spatial Scope of the Impact Rating Scoring
Activity specific -1/+1 Very Low
Right of way specific -2/+2 Low
Within Project area 5km radius -3/+43 Medium
Regional / County -4/+4 High
National -5/+5 Very high
Duration of Impact Rating Scoring
one day to one month -1/+1 Very Low
one month to one years -2/+2 Low
Within Project construction period -3/+43 Medium
within the Project life -4/+4 High
at decommissioning -5/+5 Very high

Example of Cumulative Impact Scoring
1. +3,4+2,+5,+4, +4,+1=+4 (the weight that occurs more becomes the overall rating)
2. +2,+2,+5,+4, +4,+1=+3 (if two scores or more tie, then an average of the scores shall be
adopted)

Positive Impacts During the Construction Phase

Creation of Employment and Business Opportunities

It is anticipated that the Project construction will create new employment opportunities in the
form of skilled and unskilled labour, Suppliers and Sub-Contractors, etc. This will reduce
unemployment, improve income status of the local workers’ household and increase revenue.

The Impact Rating for Creation of Employment and Business Opportunities is given in Table
13.3 below.

Table 13.3: Impact Rating for Creation of Employment

Severity of Impact +4
Spatial Scope of the Impact +3
Duration of Impact +3
Overall score +3
Impact Rating Medium - Beneficial

Positive Impacts During Operation Phase
Reduction of Terrestrial and Marine Pollution

Once commissioned, it is expected that the Project will reduce both terrestrial and marine
pollution caused by discharge of untreated sewage into the mangrove swamps, Sea grass bed
and coral reefs. Pollution of open storm water drains and water resources within Mtwapa due
to improper disposal of wastewater will also be minimized.
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13.6.2

13.6.3

13.6.4

The impact rating for elimination of pollution is presented in Table 13.4 below.

Table 13.4: Impact Rating for Elimination of Pollution

Severity of Impact +5
Spatial Scope of the Impact +4
Duration of Impact +4
Overall score +4
Impact Rating High — Beneficial

Improved Hygiene and Sanitation in the Project Areas

Good Hygiene and Sanitation Standards are linked to provision of sanitation infrastructure.
Mtwapa will benefit from improved hygiene and sanitation from the Wastewater Management
Scheme if implemented.

The impact rating for improved Hygiene and Sanitation in the Project Area is summarized in
Table 13.5 below.

Table 13.5: Impact Rating for Improved Hygiene and Sanitation

Severity of Impact +4
Spatial Scope of the Impact +3
Duration of Impact +4
Overall score +4
Impact Rating High — Beneficial

Increased Water Availability through Re-Use

Treated effluent from the Wastewater Treatment Plant is potential source of re-charge to the
water bodies. If found economically viable at a later stage, the effluent from the Wastewater
Treatment Plant can be re-used for farm irrigation and other non-portable uses.

The impact rating for increased water availability is presented in Table 13.6 below;

Table 13.6: Impact Rating for Increased Water Availability

Severity of Impact +3
Spatial Scope of the Impact +3
Duration of Impact +4
Overall score +3
Impact Rating Medium - Beneficial

Improved Hygiene and Sanitation in the Project Areas

Good Hygiene and Sanitation Standards are linked to provision of sanitation infrastructure.
Mtwapa will benefit from improved hygiene and sanitation from the Wastewater Management
Scheme if implemented.

The impact rating for improved Hygiene and Sanitation in the Project Area is summarized in
Table 13.7 below.

Table 13.7: Impact Rating for Improved Hygiene and Sanitation

Severity of Impact +4
Spatial Scope of the Impact +3
Duration of Impact +4
Overall score +4
Impact Rating High — Beneficial
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13.6.5

13.6.6

13.6.7

13.7
13.7.1

Reduced Cases of Water Borne Diseases

Cases of water borne disease in Mtwapa are likely to reduce with improved sanitation
infrastructure. This will effectively reduce related medical expenses among the residents with
extended long term increased social productivity.

The impact rating for reduced water borne related diseases in the Project Area are summarized
in Table 13.8 below.

Table 13.8: Impact Rating for Reduced Water Related Diseases

Severity of Impact +4
Spatial Scope of the Impact +3
Duration of Impact +4
Overall score +4
Impact Rating High — Beneficial

Reduced Water and Sanitation Burden to Women

The socio-economic survey undertaken in the Project Area found that the burden of collecting
water and solving sanitation problems in a household is mainly the responsibility of women.
The same applies to caring for the sick who suffer from water related illness. Improved
sanitation system will lessen this burden and ensure enhanced family health.

The impact rating for reduced burden to women due to improved water and sanitation system
is shown in Table 13.9 below.

Table 13.9: Impact Rating for Reduced Burden to Women

Severity of Impact +3
Spatial Scope of the Impact +3
Duration of Impact +4
Overall score +3
Impact Rating Medium - Beneficial

Increased Land Values in the Project Area

Provision of the sanitation infrastructure to Mtwapa will result to appreciation of land value
due to improved access to proper sanitation facilities.

The impact rating for increased land values is shown in Table 13.10 below.

Table 13.10: Impact Rating for Increased Land Values

Severity of Impact +3
Spatial Scope of the Impact +3
Duration of Impact +4
Overall score +3
Impact Rating Medium - Beneficial

Negative Impacts and Mitigation Measures During the Construction Phase

Negative Impacts to the Biophysical Environment and Mitigation Measures
(i) Destruction of Vegetation in areas covered by the Project Components

From site visit, it has been realized that most parts of the Mtwapa are less vegetated except
for isolated coastal vegetation. Therefore, less significant impact of the Project to vegetation
is anticipated.

The impact rating for destruction of vegetation cover is shown in Table 13.11 on Page 13-7.
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Table 13.11: Impact Scoring for Destruction of Vegetation Cover

Severity of Impact -3
Spatial Scope of the Impact -2
Duration of Impact -3
Overall score -3
Impact Rating Low Negative

Mitigation Measures

e Site clearance and construction activities will be limited within the Project dimension to
minimize destruction to vegetation cover

e Reinstatement of the Project sites to their original state once construction works are
completed to allow vegetation growth

e Vegetation and trees damaged during construction to be replaced / reinstated if
possible, after completion of the Works

(ii) Contamination of Water Resources

The proposed Wastewater Management Scheme entails collection of wastewater within the
drainage area of Mtwapa, conveyance to the proposed WWTP for treatment and discharge of
treated effluent to Mtwapa Creek and ultimately into the Indian Ocean through Discharge
Sewer Outfall.

During the construction period, effluents from construction plant and equipment (oils, grease,
hydro-carbonates) are potential point pollutants of water resources. These effluents originate
from activities such as cleaning, repair of the equipment as well as through leakages during
normal operation. As a result of surface run-off, these effluents will be conveyed to the Ocean
through natural drains, streams and rivers, resulting to contamination of water resources.

The impact rating of contamination of water resources is shown in Table 13.12 below.

Table 13.12: Impact Rating for Contamination of Water Resources

Severity of Impact -2
Spatial Scope of the Impact -1
Duration of Impact -3
Overall score -2
Impact Rating Low — Negative

Mitigation Measures
e Risk of water resources pollution by discharges from Construction Equipment is low;
however, it will be further minimized by ensuring Construction Equipment is well
maintained and serviced per manufacturer’s specifications to prevent oil leaks.
e Cleaning / repair of Construction Plant and Equipment to be carried out at designated
yards and the Contractor to have designated storage areas for oils, fuels etc. that is
protected from rain water and away from nearby surface water courses.

(iii) Soil Erosion Resulting to Loss of Top Soil

Site clearance, excavation and ground levelling activities during construction of the Project
Components loosen the top soil and make it susceptible to erosion agents (wind and water).

The impact rating for soil erosion is shown in Table 13.13 on Page 13-8.
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Table 13.13: Impact Rating for Soil Erosion

Severity of Impact -2
Spatial Scope of the Impact -2
Duration of Impact -3
Overall score -2
Impact Rating Low — Negative

Mitigation Measures

The risk of soil erosion is low as the design of the sanitation infrastructure has incorporated
measures to minimize this risk through provision of erosion prevention structures i.e. gabions,
scour checks, etc. in areas susceptible to soil erosion such as river banks.

(iv) Solid Wastes Pollution (Construction Activities)

Construction activities and Contractor’s Camps will generate solid wastes such as plastics, used
tires, metal parts, biodegradable materials, etc. Such wastes if poorly disposed of can lead to
pollution of nearby water courses and blockage of drainage and sewerage systems.

The impact rating for pollution by solid wastes is shown in Table 13.14 below.

Table 13.14: Impact Rating for Pollution by Solid Wastes

Severity of Impact -3
Spatial Scope of the Impact -2
Duration of Impact -3
Overall score -3
Impact Rating Medium — Negative

Mitigation Measures
e Construction wastes (residual earth, debris and scrap materials) to be collected at
designated points and Contractor to dispose to proper Solid Waste Dumping Sites
approved by the Local Authority.
e Environmental Management, Health and Safety Training Programmes to be conducted
for Contractor’s Staff to create awareness on proper solid wastes management

(v) Air Pollution and Dust Generation

Air Pollution will result from dusts and emissions from Construction Plant, Equipment and
Vehicles. Dusty conditions result due to unpaved roads and tracks, exposed and non-vegetated
surfaces, etc. Project borrow pits and quarries are also potential sources of dust.

Impact rating for air pollution and dust generation is shown in Table 13.15 below.

Table 13.15: Impact Scoring for Air Pollution and Dust Generation

Severity of Impact -3
Spatial Scope of the Impact -2
Duration of Impact -3
Overall score -3
Impact Rating Medium — Negative

Mitigation Measures

e Contractor to comply with the provisions of EMCA 1999 (Air Quality Regulations 2014)

e Workers to be trained on management of air pollution from vehicles and machinery and
construction machinery maintained and serviced in accordance to manufacturer’s
specifications

e Removal of vegetation to be avoided until clearance is required and exposed surfaces
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re-vegetated or stabilized as soon as possible

e The Contractor shall not carry out dust generating activities (excavation, handling and
transport of soils) during times of strong winds

e Vehicles delivering construction materials and vehicles hauling excavated materials shall
be covered to reduce spills and windblown dust

e Water sprays shall be used on all earthworks areas within 200 metres of human
settlement especially during the dry season.

13.7.2 Negative Impacts to the Socio-Economic Environment and Mitigation Measures

(i) Land Acquisition and Impacts to Assets and Sources of Livelihood

The Project implementation require land acquisition as the site proposed for the development
of WWTP is owned by the County Government of Kilifi. Preliminary field assessment indicated
that a few households and crops cover the site. The 6Nr Pumping Stations included in the
Scheme / Project also require land acquisition at their various locations.

These trigger the application of World Bank OP 4.12, which requires that a Resettlement Action
Plan (RAP) be prepared at the Detailed Design Stage.

Table 13.16 below presents a summary of Resettlement Impacts identified for the proposed
Kanamai site;

Table 13.16: Resettlement Impacts — Kanamai Site

Extent and M itud
Category of Loss Identified xtent anc faghitude Land Details Owners
of Loss
e No Loss of Land (WWTP i ¢ Waste Stabilisation
site) anticipated Ponds of capacity
e Loss structures (along road 19,500m3/day -
g Kilifi County
reserves) e land requirement . LR No. MN/111/312/2)
Government
e Loss of crops and trees 45Ha
(along road reserves and
WWTP site)

The Impact Rating for Resettlement Impacts is shown in Table 13.17 below.

Table 13.17: Impact Scoring for Resettlement Impacts

Severity of Impact -4
Spatial Scope of the Impact -2
Duration of Impact -3
Overall score -4
Impact Rating High — Negative

Mitigation Measures

e A Resettlement Action Plan (RAP) need to be prepared and implemented prior to
commencement of construction activities.

(ii) Disruption of Public Utilities

The proposed Project will affect other public utility infrastructure including existing data
cables, plot access culvers, existing water and sewerage infrastructure, access roads and storm
water drainage channels. This impact will be more significant during the construction of sewers
which are located along road reserves.

Impact rating for disruption of public utilities is shown in Table 13.18 on Page 13-10.
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13.7.3

Table 13.18: Impact Rating for Disruption to Public Utilities

Severity of Impact -3
Spatial Scope of the Impact -2
Duration of Impact -3
Overall score -3
Impact Rating Medium - Negative

Mitigation Measures
e Contractor to carry out piloting to locate services such as pipes and cables along the
Pipeline Route before commencing excavation works.
e Relevant Services Providers and Agencies (KeNHA, KURA, KeRRA, Kenya Power, etc.) to
be notified prior to commencement of Works so that any relocation works can be carried
out before commencement of the pipeline construction.

(iii) Increased Transmission of HIV/AIDS

The Project is expected to attract new people to the Project area seeking employment during
the construction period. This has a potential of increasing transmission of HIV/AIDS and other
sexually transmitted diseases (STDs).

Impact rating for increased transmission of HIV/AIDS is as shown in Table 13.19 below.

Table 13.19: Impact Rating for Increased Transmission of HIV/AIDS

Severity of Impact -2
Spatial Scope of the Impact -3
Duration of Impact -3
Overall score -3
Impact Rating Medium - Negative

Mitigation Measures

e HIV/AIDS Awareness Program to be instituted and implemented as part of the
Contractor’s Health and Safety Management Plan to be enforced by the Supervisor.
This will involve periodic HIV/AIDS Awareness Workshops for Contractor’s Staff

e Access to Contractor’s Workforce Camps by outsiders to be controlled

e Contractor to provide standard quality condoms to personnel on site

Negative Impacts on Occupational Health and Safety and Mitigation Measures

(i) Noise and Excessive Vibrations

Noise and excessive vibrations are caused by operation of construction plant and equipment
and activities during excavation and rock breaking. This impact poses a health and safety risk
to the communities living in the Project area and construction workers.

Impact rating for noise and excessive vibrations is shown in Table 13.20 below.

Table 13.20: Impact Rating for Noise and Excessive Vibrations

Severity of Impact -3
Spatial Scope of the Impact -1
Duration of Impact -3
Overall score -3
Impact Rating Medium - Negative
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Mitigation Measures

Contractor to comply with provisions of EMCA 1999 (Noise and Excessive Vibrations
Regulations of 2009)

Contractor to keep noise level within acceptable limits (60 Decibels during the day and
35 Decibels during the night) and construction activities shall, where possible, be
confined to normal working hours in the residential areas

Hospitals and other noise sensitive areas such as schools shall be notified by the
Contractor at least 5 days before construction is due to commence in their vicinity
Complaints received by the Contractor regarding noise to be recorded and
communicated to the Supervising Engineer for appropriate action

(ii) Risk of Accidents at Work Sites

Most accidents during construction result due to failure to use Personal Protective Equipment
(PPE) by workers on site and unrestricted access to sites by members of public; resulting to
injuries or death.

Impact rating for risk of accidents at work sites is shown in Table 13.21 below.

Table 13.21: Impact Rating for Risk of Accidents at Work Sites

Severity of Impact -4
Spatial Scope of the Impact -3
Duration of Impact -3
Overall score -3
Impact Rating Medium - Negative

Mitigation Measures

Construction Workers and the Supervising Team to be provided with Personal Protective
Equipment including gloves, gum boots, overalls and helmets. Use of PPE to be enforced
by the Supervising Engineer

Fully stocked First Aid Kits to be provided at the Sites, Camps and in all Project Vehicles
Contractor to provide a Healthy and Safety Plan prior to the commencement of works to
be approved by the Supervising Engineer.

Camps and Work Sites to be fenced off and Security Guards tasked to restrict access by
members of the public.

Negative Impacts During Operation

The Project once commissioned has the potential of triggering negative impacts associated
with operation and maintenance as summarized in Table 13.22 below.

Table 13.22: Environment and Social Risk during Project Operation

Impact Summary of Mitigation

Risk of encroachment and e Mapping and installation of beacons which illustrate the width
construction of structures of the sewer pipeline reserve

on sewer wayleaves e Regularinspection of the pipeline corridor for encroachment.

e  Prosecution of encroachers as required by county by laws on
way leaves and road reserves maintenance.

Risk of illegal connection e Conduct public sensitization programs on importance of not
to the sewer pipeline interfering with the sewer pipeline and the need to seek official

sewer connection from Kilifi Mariakani Water and Sanitation
Company (KIMAWASCO)

Risk of Sewer blockage and e Awareness rising among community members not to dump
overflows to the solids in manholes and report any blockages to KIMAWASCO
environment e Regular cleaning of grit chambers and sewer lines to remove

grease, grit, and other debris that may lead to sewer backups
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Impact

Summary of Mitigation

Design manhole covers to withstand anticipated loads and
ensure that the covers can be readily replaced if broken to
minimize entry of garbage and silt into the system

Ensure sufficient hydraulic capacity to accommodate peak flows
and adequate slope in gravity mains to prevent build-up of
solids and hydrogen sulphide generation

Risk of invasion of birds,
rodents, mammals and
associated reptiles to
sewer treatment plants

Keep the WWTP clean to limit the attraction of birds which
scavenge for insects and maggots from the ponds and sludge
beds

WWTP should be protected from wildlife encroachments by
providing secure barriers

The quality of treated effluent before discharge into the ocean
will be an important parameter on the regional control of the
ocean shoreline eutrophication.

Continuous generation and sharing of sewage quality data on
pre-scheduled monitoring programmes will be necessary

Risk of Vandalism of the
infrastructure (Manhole
covers and manhole step
irons)

Manhole covers and step irons where made of steel become
prone to vandalism and pilferage

Manhole covers and manhole step bars should be made of
alternative materials such as high density plastic which has
small scrap resell value

Air pollution from odour
emanating from WWTP

Plant trees especially bamboos and eco-friendly indigenous
trees around the WWTP for odour control and breaking wind
Ensure appropriate covering/ventilation of Pre-treatment unit;
Ensure appropriate handling and removal of grit/grease;
Ensure proper sizing and alignment of the lagoons

Ensure scum is appropriately disposed of or properly stabilized;
Ensure that the pond series have adequate water flow and
aeration to reduce the potential of odour formation;

Construct roofs over the sludge drying beds to protect drying
sludge from precipitation

Appropriate disposal to reduce odour emanating from wet
sludge

Land and Soil
Contamination

KIMAWASCO to attend to sewer bursts promptly

Provide high risk areas with appropriate drainage for effective
channelling of burst sewage spills;

Encourage land owners along sewer lines to maintain vegetated
belts along the pipeline to control any overflows flows and trap
soil. This should include protection of sewers.

Install Marker posts along the pipeline alignment for ease of
identification and protection by the adjacent landowners

FINAL MASTER PLAN REPORT
MTWAPA

13.9 Project Resettlement Impacts

This section presents Preliminary Resettlement Action Plan (RAP) for Project-Affected Persons
(PAPs) in the Project Area (PA) who will be affected by the planned implementation of Project
components presented in the Wastewater Master Plan for Mtwapa.

The Project components involved include;

» Waste Stabilization Pond (WSP) at Kanamai
» Trunk, Secondary and Tertiary Sewers
» Pumping Stations
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13.9.1 Objectives of RAP

The RAP aims to ensure that all affected parties are compensated and assisted in restoring their
livelihood.

The main objectives of the Preliminary RAP are:

(@) To identify PAPs and their properties and determine the extent of involuntary
resettlement/displacements and restricted access impacts associated with the Project
implementation and put in place measures to minimise and/or mitigate such impacts;

(b) To set out strategies for the preparation of detailed RAP and implementation of the RAP,
including the process through which to acquire the necessary land and easements for the
implementation of the Project activities; and

(c) To carry out consultations with community members and other stakeholders, including
PAPs, and make them aware of the project and to obtain their concerns regarding the
economic and social impacts of the proposed Project and mitigation measures.

This Preliminary RAP defines the procedures and methodology for identifying the PAPs and spells
out the compensation entitlements for PAPs, the socio-economic profiles of the Project areas,
the legal and institutional framework that impacts on resettlement and compensation.

13.9.2 Guiding Legislations and Policies

The assessment identified that both community land and private land will be acquired either as
easement or permanently for construction of the Project. Land acquisition will be carried out
as stipulated in the Land Act 2012, Land Registration Act 2012, National Land Commission Act
2012 as well as the World Bank Operation Safeguard Policy OP 4.12 on Involuntary
Resettlement as presented below;

World Bank OP 4.12

Land Act 2012

Land Registration Act 2012
Valuation Act

National Land Commission Act
The Constitution of Kenya

VVYVYVYYVY

13.9.3 Identified Project Resettlement Impacts
In general, the assessment determined that the Project will result to the following impacts:

> Land acquisition for establishment of the proposed Projects Components
> Potential Project Impacts on people’s assets and sources of livelihood
» Potential Project Impacts on the environment

A summary of preliminary Project impacts in terms of type, nature and ownership of potential
assets to be affected for the Master Plan is given in Table 13.23 on Page 13-14.
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Table 13.23: Project Resettlement Impacts for Master Plan Projects

Project Category of Loss Land Requirement WWTP Land
Component gory (Ha) Ownership
Waste No land acquisition
Stabilization anticipatedcI LR No.
. . 45 MN/111/312/2
Ponds (WSPs) e Loss residential structures
(Government Land)
e Loss of crops and trees
Trunk, e  Loss business structures
secondary and ¢ q Road reserves land
. y * lossof cropsand trees N/A and river riparian
tertiary sewer
. land
lines
Pumpin isiti i
'p g e land acq-U|5|t|on required Varied locations:
Stations (6Nr) e  Loss business structures 1.0 . .
Public / Private land
e Loss of crops and trees

13.9.4 Eligibility for Compensation and ‘Cut-Off’ Date

The affected persons, irrespective of their status, are eligible to some form of assistance if they
occupied the land or engaged in any livelihood income-generating activity at the affected sites
before the entitlement ‘cut-off date’. This date will be determined at detailed RAP stage for
each of the identified Project in the Master Plan.

The following categories will be eligible for compensation under the RAP;

> People who own land at the identified sites for the Projects.

» People whose houses/structures (commercial or residential) will be affected by
acquisition of land for the Project.

> People who rent structures (tenants) and are doing business and whose structures are
to be temporarily removed or relocated

» Mobile traders within the identified Project sites.

> People whose crops and trees will be affected by acquisition of Project or the physical
project activity implementation.

13.9.5 Livelihood Restoration

Livelihood restoration is an important aspect in ensuring that the PAPs livelihood is totally
restored even after compensation is done. In a bid to ensure that livelihoods are improved and
restored to full replacement levels, the Preliminary RAP has made provisions which will be fully
determined at detailed RAP stage. This will be achieved through the following:

> Determination of average monthly income and compensation for loss of income for a
period of three months to cushion PAPS during transition period before source of
income is restored

Payment of compensation cash to the PAPs prior to implementation of Project
activities

Compensation for structures, crops and trees has incorporate disturbance allowance
of 15% the value of structure and right of salvage

Sensitization of PAPs on the impacts of the project to their assets / sources of
livelihood and mitigation measures put in place;

Provision of ample time for affected person to remove and reconstruct structures
away from the Project route and sites prior to commencement of construction work

vV V VvV V

> Implementation of a monitoring programme to ensure that the PAPs have well re-
established their structures and business away from Project routes and sites

> The RAP implementation team at CWSB will ensure that the spouses of affected asset
owners are included in the RAP implementation process in a bid to enhance safeguard
of the family’s livelihood upon compensation
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> A grievance redress mechanism will be established to provide the PAPs with a system
to channel their complaints and seek redress during compensation and re-
establishment phase. This measure will be ensured by the GRM committees identified
in this RAP

» Implementation of a Financial Management Training to be provided to the PAPs prior
to disbursement of cash compensation. This Training will be outsourced by CWSB to a
suitable Financial Training Organization. The Financial Training Organization will
develop a suitable Training Curriculum and deliver the Training to PAPs under
supervision of CWSB

13.9.6 Vulnerable Ggroups

The preliminary RAP recognizes that there are vulnerable groups among the PAPs. These are
social and distinct groups of people who might suffer disproportionately or face the risk of being
marginalized as a result of resettlement compensation and specifically:

a. Female-and child-headed households

b. Disabled household heads

c. Households where the head is unemployed

d. Households headed by elderly persons with no means of support.

The list of properties and owners (PAPs) will be identified at detailed RAP stage. These
categories of PAPs will be entitled to adequate compensation as presented in the Entitlement
Matric on Table 13.24 on Page 13-16.
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Table 13.24: Entitlement Matrix

but residual is viable

| Type of Loss | Unit of Entitlement persons Entitlements
A. Loss of Residential/Commercial/Industrial Land
1 Partial loss of land (a) Titleholder 100% Cash compensation for loss at replacement cost

15% cash top up in compulsory acquisition

Cash compensation for standing assets

Administrative charges, title fees, or other legal transaction costs
Money Management training

(b) Tenant

(c) Lease holder

Cash compensation for standing assets

Administrative charges or other legal transaction costs
One month notice to vacate

Money Management training

d) Informal Settlers

Cash compensation for standing assets
One month notice to vacate
Money Management training

2 Entire loss of land or
partial loss where
residual is not viable

(a) Owners

100% Cash compensation for entire land holding at replacement cost
Replacement cost for standing assets erected by the Land Owner
15% cash top-up in compulsory acquisition

Administrative charges, title fees, or other legal transaction costs
Money Management training

(b) Tenant (either residential or
business)
(c) Lease holders

Replacement cost for standing assets

Administrative charges or other legal transaction costs for registered leases
One month notice to vacate

Money Management training

Relocation assistance

(d) Informal Settler

Replacement cost for standing assets

Possibility of land grant where possible alongside relocation and assistance with livelihood
restoration

One month notice to vacate

Money Management training

B. Loss of Structures

3 Partial loss but
residual viable

(a) Legal User with valid titles

Cash compensation at replacement cost for affected portion calculated on market value
without depreciation

Repair costs for unaffected structure or cash equivalent to 25% of the compensation
Right to salvage material plus relocation costs.

(b) Owner without titles

Cash compensation at replacement cost for affected portion based on market value without
depreciation
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Type of Loss

Unit of Entitlement persons

Entitlements

Repair costs for unaffected structure or cash equivalent to 25% of the compensation
Right to salvage material plus relocation costs

(c) Informal user of building

Cash compensation at replacement cost for affected portion based on market value without
factoring depreciation

Repair costs for unaffected structure at 25% compensation

Right to salvage material plus relocation costs

Where possible suggest and/or provide alternative business areas

4 Fully affected/part
affected and
remaining structure
is non-viable

(a) Land owner with valid title

Cash compensation at replacement cost of the affected unit based in market value without
depreciation plus a house building allowance at 25% of compensation

Right to salvage materials without deduction from the compensation package

One month notice to vacate

Relocation assistance

(b) Tenant/Lease Holder

Cash compensation for remaining lease/deposits
Right to salvage materials

One month notice to vacate

Relocation assistance

C. Movable / Mobile structures

5 Kiosks or Stalls Cash Compensation of comparable replacement sites
Cash Compensation of replacing improvements (such as foundations), and relocation expenses
or other transaction costs.

D. Loss of Crops and Trees

6 Trees and crops Trees and crops owners Cash compensation for lost trees and crops at full replacement cost valued at market rate

Allowed adequate time to harvest the crop and trees.
3-month notice to the PAPs of intention to use the site

E. Loss of Business / Income

Business operators

Cash compensation based on a calculated average loss of income over an appropriate period
(normally 3 months)
Livelihood restoration measures as identified in earlier sections

Landlords Cash compensation based on a calculated average loss of income over an appropriate period (
3 months)
Employees Compensation as per national legal provisions (formal employees)

Informal employees: one month minimum wage
Casual, day to day labourers will receive advance notice that businesses will be removed

F. Loss of Community
Proprietary Resources

Local Community

In kind replacement for affected community resources/property
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Type of Loss

Unit of Entitlement persons

Entitlements

Groups

G. Assistance to Vulnerable

Vulnerable Groups

CWSB to consider other assistance over and above compensation package to cushion them
against impact. To be treated on merit basis

H. Graves

Individual graves

Negotiated reimbursement for translocation costs including option for physical translocation

Communal graveyards

Negotiation of available options
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13.9.7

13.9.8

Grievance Management

The Project provides for simple and accessible extra judicial mechanism for managing grievance
and disputes based on explanation and mediation by third parties. Each of the affected parties
will be able to trigger this mechanism while still being able to resort to the judicial system

» The Grievance management provides for two tiers of amicable review and settlement,
with the first tier at the site level®

» The second level will integrate a mediation committee in case the grievance cannot be
solved at first level.

» Finally, there will be an option for each of the complainant to resort to the Court of
Law (third level) in case there is no resolution of the grievance with the mechanism

Detailed Grievance redress mechanism is provided in the Preliminary RAP Report prepared as
a separate assessment under this Consultancy.

RAP Implementation Arrangements

All PAPs will be compensated before their structures are demolished, implying that
compensation will be paid before project works start at a specific site/in a specific area as per
the contractor’s work schedule. Coast Water Services Board (CWSB) will be the lead agency in
the RAP implementation and will work together with the County Government of Kilifi and The
National Lands Commission (NLC) to implement the RAP.

In this Project, CWSB will establish a RAP Implementation Unit (RIU)), to implement this RAP.
The unit will be responsible for ensuring that PAPs promptly access their compensation
entitlements and that their livelihoods are restored after resettlement. The RAP
implementation team will be responsible for:

> Liaison with National Lands Commission (NLC) on matters related to RAP
implementation
> Delivery of the RAP compensation and rehabilitation measures to identified PAPS

The RAP Implementation Team and NLC will develop the schedule for the implementation of
RAP activities which will include:

» Target dates for the start and completion of compensation payments

» Timetables for and the place of compensation payments

> Target dates for fulfilling the prerequisites for compensation payments and other legal
requirements by PAPs

> The time table for special assistance to vulnerable groups

> Dates for vacant possession of the acquired land from the PAPs (this date must be after
the payment of all compensation)

> The link between the RAP activities to the implementation of the overall sub-project
components

A site in this context implies areas where the PAPs are concentrated under various Project components.
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13.9.9 RAP Monitoring and Evaluation

The purpose of monitoring and evaluation is to report on the effectiveness of the
implementation of the RAP and the outcomes and impact of compensation on the PAPs in
relation to the purpose and goals of the RAP. The general objective of the M&E system is to
provide a basis for assessing the overall success and effectiveness of the implementation of the
resettlement and compensation processes and measures.

Several Objectively Verifiable Indicators (OVIs) will be used to monitor the impacts of the
compensation and resettlement activities. These indicators will be targeted at quantitatively
measuring the physical and socio-economic status of the PAPs to determine and guide
improvement in their social wellbeing.

The M&E will be undertaken at two levels:

» Internal monitoring: undertaken regularly by the RIU/Monitoring Officer

» External evaluations (or end-time of RAP implementation): Evaluations will be
undertaken by an independent consulting firm hired by CWSB. Evaluation will be
necessary to ascertain whether the livelihood and income restoration goals and
objectives have been realised

Details of RAP monitoring indicators during and after Compensation Payments is presented in
Table 13.25 below.

Table 13.25: Monitoring Indictors During and After Compensation Payments

Post-resettlement Compensation Payment

Resettlement Compensation Payment Period

Period

e Number of PAPs compensated

e Number of PAPs who have acquired legal
papers to new property

. Number of PAPs who have restored their
livelihood enterprises

e Number of PAPs who have registered
grievances with the GO

e Number of PAPs whose grievances have
been resolved

e Number of vulnerable PAPs or groups
identified and assisted during compensation
payments

Number of PAPs with successfully restored
livelihoods and assets,

Number of PAPs who have maintained social
and cultural ties,

No of PAPs whose grievances have been
resolved or otherwise,

Number of vulnerable groups assisted and
restored livelihood enterprise and assets.

Detailed RAP process has been provided in a separate Report presented as D8: Preliminary
Environmental and Social Impact Assessment (ESIA) & Preliminary Resettlement Action Plan
(RAP) for the Preferred Development Strategy.
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14.0 ASSETS MANAGEMENT PLAN

14.1

Introduction to Asset Management Planning

This Chapter describes the purpose and requirements of an Asset Management Plan for a
Wastewater Management Infrastructure based on current international best practice that is
applicable to CWSB and KIMAWASCO.

Asset Management is described as:

“The combination of management, financial, economic, engineering and other practices, applied
to physical assets with the objective of providing the required level of service in the most cost
effective manner”.

It can also be described as: “maintaining a desired level of service provided by assets at the lowest
life cycle cost.” Lowest lifecycle cost refers to the best appropriate cost for rehabilitating,
repairing or replacing an asset. Asset Management is implemented through an asset
management programme that usually includes a living document in a written Asset Management
Plan (AMP). In summary, an AMP identifies the assets that are owned by the entity, presents the
whole life cost of managing those assets to a specified level of service and allows the entity to
more effectively meet its objectives.

The challenges faced by a Water Services Provider includes:
e Determining the best (or optimal) time to rehabilitate / repair aging assets

e Increasing demand for services

e Overcoming resistance to increasing tariffs

e Diminishing resources

e Rising expectations of customers/ consumers

e Increasingly stringent regulatory requirements
e Responding to emergencies due to asset failure
e Protecting assets

The benefits that result from the practice of Asset Management Plan are:
e Prolonged asset life and aid in the rehabilitation/ replacement decisions through
efficient, focussed and planned operation and maintenance

e Meeting consumer demands with a focus on system sustainability

e Setting tariff rates based on sound operational and financial planning
e Budgeting focused on activities critical to sustained performance

e Meeting service expectations and regulatory requirements

e Improving response to emergencies

e Improving security and safety of assets

There are five core aspects that need to be considered in implementing asset management. These
aspects are illustrated in Figure 14.1 on Page 14-2.
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14.2

14.3
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Figure 14.1: Core Aspects of Asset Management Framework

This framework covers all the major activities associated with asset management and can be
implemented with a level of sophistication applicable to any given Wastewater Management
Scheme and situation. These five core framework aspects provide the foundation for asset
management.

Asset Inventory

The first step in Asset Management is having an inventory of assets, knowing their current state
and remaining useful life. Asset inventories need to be regularly updated to reflect on the status
at the time and allow for assets that are rehabilitated, repaired, added or removed from service.
An Asset Inventory includes information such as: ownership, location, age/ condition, useful life
and value (original cost, depreciated value and replacement value) with assets grouped and
subdivided into components and elements with similar base lives. Each component or element
should be allocated a unique Identity (ID) in the Asset Inventory.

International best practices on Asset Inventory include:

e Recording the details and physical location of each asset in the asset database that is
categorised in a manner which can be easily searched and manipulated e.g. by type,
location, condition etc.

e Mapping the system with spatial data stored in a GIS with multiple levels and layers
showing the different components

e Developing a condition assessment and rating system for all assets

e Assessing the remaining useful life of assets through projected useful life tables and asset
decay curves, and determining asset values and replacement costs.

Levels of Service

Knowing the required level of “sustainable” service helps in the implementation of an Asset
Management Programme and to communicate the AMP objectives with stakeholders. It is a
defined service standard driven by legislation and regulation and customer expectations and
against which service performance can be measured. Quality, reliability and environmental
standards are all elements that define the level of service and associated performance goals for
a sanitation system, both short-term and long- term.
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14.4

14.5

Defining level of service requirements can be carried out based on the use of information about
customer demand, from KIMAWASCO and CWSB reports and stakeholders involved in the service
provision and consumption.

The sustainable level of service needs to be updated periodically to account for changes due to
future growth in supply and demand, regulatory requirements and technology improvements.

Questions that need to be answered in determining the level of service cover include:
e What level do stakeholders and customers demand?

e What are the regulatory needs of the environmental agencies?
e What is the actual system performance?
e What are the physical capabilities of the assets?

Best practices undertaken in addressing the above questions include:
e Analysing current and anticipated customer demand and satisfaction with the system

e Allowing for the current and anticipated regulatory requirements

e Writing and communicating to the public, a level of service “Agreement” that sets out
the systems performance

e Using level of service standards to track system performance over time

Critical Assets

It is necessary to determine which assets are critical to the sustainable performance of the
system. Because assets fail, how are the consequences of failure best managed? Not every asset
presents the same risk of failure, or is equally critical to the Wastewater Management Scheme
performance. Critical assets are those that are classified as having a high risk of failing (through
being old, in poor condition etc.) and which have major consequences if they do fail (major
expense, system failure, safety concerns etc.). This type of analysis is also carried out in the
vulnerability assessment.

Aspects for determining critical assets threshold are covered by addressing the following
concerns:
e How can assets fail

e How do assets fail

e What are the likelihoods (probabilities) and consequences of asset failure

e What is the cost of repair or replacement

e What are the other costs (social, environmental etc.) associated with asset failure

Best practices in the analysis of critical assets include:
e Listing assets in the inventory in accordance to how crucial they are to system operations

e Conducting a failure analysis root cause analysis, failure mode analysis
e Analysing failure risk and consequences

e Using asset decay curves to determine their economic life

e Reviewing and updating the systems vulnerability assessment

Asset Life Cycle Costs

Asset Management enables a system to determine the lowest cost options for providing the
highest level of service over time. Typically for Utility Companies (WSPs) responsible for the
wastewater management, the expenses for operation and maintenance, personnel and capital
budget make up around 85% of annual expenses. An appropriate Asset Management Programme
helps to make risk-based decisions for choosing the priority projects based on a time schedule
and sound reasons.
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Important issues to be addressed include:
e What alternative strategies exist for managing O&M, personnel and capital budget
accounts?

e What strategies are most feasible?
e What are the costs of rehabilitation, repair and replacement for critical assets?

Best practices include:
e Applying predictive maintenance rather than reactive maintenance

e Knowing the costs and benefits of rehabilitation compared to replacement
e Applying lifecycle cost analysis, especially for critical assets

e Allocating resources based on asset conditions

e Analysing the cause of asset failure to develop specific response plans

Lifecycle Asset Management focuses on management and strategies considering all relevant
economic and physical consequences from initial planning through to disposal, as are depicted in
Figure 14.2 below.

Asset
Planning

Lifecycle

Management _Perate’

Maintain

Figure 14.2: Life Cycle Asset Management
14.6 Long-Term Funding and Classifying Expenditure

Sound financial decisions and developing an effective long-term funding strategy are critical to
the implementation of an AMP. Knowing the full financial costs and revenues generated by the
Wastewater Management Scheme enables managers to produce reliable forecasts and budgets,
which helps to decide changes needed for the long-term funding strategy to meet the AMP. The
funding plan shows the relative magnitude of the different expenditure categories, which are
usually broadly divided into operating and capital expenditure.

Annual expenditure can further be classified into the following categories:
14.6.1 Operational Expenditure

This is expenditure associated with the day to day running of the assets. They are those that
generally consume resources such as manpower, energy and materials.

14.6.2 Maintenance Expenditure

This is expenditure required for maintaining an asset to achieve its design life. Maintenance
expenditure can be planned (proactive/predictive) or unplanned (reactive). This cost excludes
asset rehabilitation or renewal. The application of regular and timely maintenance can have a
significant effect on the performance and life of the asset.
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14.6.2.1 Renewal Expenditure

Expenditure associated with works for the rehabilitation or replacement of existing assets with
those of equivalent capacity or performance. Having provisions for this type of expenditure is
crucial for all facilities including new ones and is typically planned for 5 — 10 years after the
construction or installation of the assets.

Deterioration curves or asset decay curves are used to calculate the life of an asset and decide
the appropriate time for asset renewal instead of spending increasing amounts on annual
maintenance and repair.

14.6.2.2 Capital Expenditure

14.7

14.8

Expenditure used to create new assets, or to increase the capacity of existing assets beyond
their original design capacity or service is classified as capital expenditure.

Funding Plan

The preparation of accurate budgets and forecasts in a funding plan show whether the entity
has sufficient funding to maintain the assets to the required level of service, and ultimately are
the tariffs sufficient to meet the long-term needs.

Strategies to consider to meet this objective include:

e Revising the tariff structure

e Funding a dedicated asset renewal reserve fund from current revenue to provide for future
needs (creating an asset annuity)

e Financing asset rehabilitation, repair and replacement through borrowing or other financial
assistance.

Asset Management Plan Implementation

An AMP is a “living document” that constantly requires updating and revision by managers to
accommodate changes to the asset inventory resulting from the rehabilitation, replacement and
addition of assets. Deficiencies in AMP can be detailed in the improvement programme through
its updates.

Where AMP fits into the Operational Facilities, Management and Strategic Sectors of the entity
is as shown in the Figure 14.3 on Page 14-6.
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Figure 14.3: Where the AMP Fits In

14.9 CWSB Asset Management Plan Situation

Currently CWSB or KIMAWASCO do not have a comprehensive Asset Management Plan in place
along the lines of the AMP structure described above. There is thus an urgent need to prepare an
Asset Management Plan for KIMAWASCO with respect to water and sanitation services

The main aspects that need to be addressed while developing an AMP include;

o Define sustainable levels of service to customers
o More specifically determine critical assets and asset life cycle costs

o Define O&M, asset rehabilitation and renewal costs with a long-term funding strategy for

the AMP

o Define the resources needed for implementing the AMP in terms of manpower,

equipment, spare parts, training, outsourcing, etc.

® Define the process of incorporating the AMP into the business plan and operational
procedures of CWSB and KIMAWASCO including procedures for the regular updating and

modification of the AMP in the future as needs and infrastructure changes.
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15.0 RISK MANAGEMENT

15.1

Introduction

Risk managementis the identification, assessment, and prioritization of risks followed by
coordinated and economical application of resources to minimize, monitor, and control the
probability and/or impact of unfortunate events or to maximize the realization of opportunities.
Risk management’s objective is to assure uncertainty does not deflect the endeavour from the
project goals.

Risk management in Water Supply and Sanitation Systems is crucial.

Water is a finite and vulnerable environmental resource essential for life, social and economic
good. The allocation of scarce water resources among competing uses has fundamental effects
on the ecosystems and national economic development in terms of employment and the
generation and distribution of income and poverty alleviation. Such policies can also have a
significant impact on land use planning and the movement of population from rural to urban
areas. The access to suitable amounts of water for basic human needs is therefore essential to
be incorporated in the formulation and implementation of economic policies for resource
development and allocation. Decreasing availability of usable water supplies, coupled with
increases in demand can potentially lead to the inefficient and unsustainable use of water
resources with significant economic, social, and environmental consequences.

Wastewater handling, treatment, disposal and re-use (where applicable) is important in
determining the quality of the environment, water resources and public health.

Therefore, the environment and water natural resources should be safeguarded from all risks
including monitoring the quality of effluent from Wastewater Treatment Plants which is normally
discharged into natural water courses.

Arisk is considered as an uncertain event or condition that, if or when it occurs, has a positive or
negative effect on a project’s objectives or outcome. Risks are inevitable and a component of any
Project. Project managers should regularly assess risks as standard practice and develop or
modify plans to address them.

The active Project level risk management plans should include an analysis of potential risks,
including those with both high and low impact, as well as proposed mitigation strategies to help
in counteracting negative consequences should problems arise.

Risk Management Plans should be periodically reviewed (preferably every 5 years, if not more
frequently) by the Project team to avoid having the analysis becoming stale and not reflective
of actual potential Project risks. In practice, the levels of risk involved in a specific course of
action are compared to expected benefits to provide evidence for decision making.

Hazards and risks can be more elaborately defined as shown in Table 15.1 on Page 15-2.
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Table 15.1: Definition of Project Hazards and Risks
Hazard A situation or biological, chemical or physical agent that may lead to harm
or cause adverse effects.

Risk The potential consequence(s) of a hazard combined with their
likelihoods/probabilities. The likelihood or probability of an adverse
outcome or event.

Risk The process of evaluating the consequences of hazards and their likelihoods
Assessment or probabilities. For example, the failure of a technology may result in
economic loss and associated risks. Environmental Risk Assessment is a
process that evaluates the likelihood or probability that adverse effects may
occur to environmental functions, as a result of human activities. Risk
assessment provides a mechanism for communicating forecasted risks
associated with decisions to the public and the stakeholders.

Risk The process of appraising options for responding to risk and deciding which
Management | to implement. Risk management require periodic /continual re-assessment.

Environmental | An aspect of the environment that is important because of its ecological,
Value economic or social significance to an ecosystem, the potential
consequences of its loss, and/or its economic or social importance,
including for example the ability of the environment to support agriculture,
and to support tourism, or the human health hazards associated with
deterioration in environmental services.

Risks are complex and may result from a variety of factors, including uncertainty in financial
markets, project or business failures, legal liabilities, credit risk, accidents, and natural causes or
disasters. Importantly, risks may also derive from unintended or unrecognised consequences of
developments associated with individual projects, not necessarily directly connected to the
programme under consideration, and from the cumulative impacts of a variety of factors.

Assessing a risk involves an analysis of the consequences and likelihood of a potential hazard
being realised. In decision-making, low-consequence or low-probability risks are typically
perceived as acceptable and therefore only require monitoring. In contrast, high-consequence or
high-probability risks are perceived as unacceptable and a strategy is required to manage the risk.

A strategy would include structured risk assessment to better understand the features that
contribute most to the risk, and to assist with the development of countermeasures. In the long-
term, education and training in risk assessment and management should be considered for
managers dealing with the wastewater management sectors. Furthermore, the precautionary
principle should be adopted when considering and assessing risks, particularly where hazards
have long environmental lifetimes or accumulative or irreversible consequences.

In the wake of the recent global economic problems, risk management is increasingly seen as an
important executive-level issue and a process that needs to be incorporated in day-to-day
decision making for long-term profitability and competitive advantage.

In general, risk management is considered to include the following elements:
1. Identify, categorise and assess potential threats.
2. Assess the vulnerability of critical components or assets to specific threats or to

combinations of different threats.

3. Determine the risk and consequences of specific threats.

Identify mechanisms whereby those risks may be reduced.

5. Prioritise risk reduction measures, and include regular reviews of all threats as an integral
component of programme management, ensuring that risk management is dynamic and
responsive to change.

E
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15.2

15.2.1

Potential hazards or risks can be categorised as either environmental or economic risks even
though inevitable overlaps and linkages exist.

Environmental Risks

A range of potential environmental risks are expected in the construction and operation phases
of the Wastewater Management Scheme such as from the effluent discharge into the natural
water courses from the proposed Wastewater Treatment Plants.

The expected environmental and socio-economic impacts result from:
a. Resettlement and compensation,
b. Construction of Sewerage System (Sewers & Sewage Pumping Stations),
c. Construction of Wastewater Treatment Plants,
d. Operation of the Constructed Sanitation Systems.

Potential categories of risks include:

e Changes in precipitation and temperature because of climate change

e Hazards resulting from construction of the project components. Risk management
procedures need to be incorporated in the detailed designs and operating procedures.

e Discharge of inadequately treated effluent to natural water course may result to
increased health risks for downstream communities or households.

e Changes in local groundwater regime because of increased downstream flows after
discharge of treated effluent.

e Hazards and risks encountered during the operation of the sewerage system.

Environmental impacts resulting from construction are considered as short-term impacts and can
be managed with the adoption of recommended mitigation measures.

Climate Change

Global climate is predicted to change substantially, with changes in temperature, precipitation
and frequency of storms, and with subsequent effects on hydrology especially in the drier areas.
A global rapid rise in temperatures in the likely range of 1.1 to 6.4°C is expected. Precipitation
patterns are expected to change significantly, and extreme weather events (severe storms,
floods, droughts, and heat waves) are expected to become more intense and frequent. From the
sanitation (public health) and environment (water resources) perspective, the increased
incidence of drought periods represents a potential critical risk.

Agricultural output is predicted to be impacted by increased temperatures and changes in
precipitation and runoff. It is considered that many countries in Africa may suffer productivity
losses of more than 25 percent (World Bank, 2011)2. Such losses are projected to be acute in the
Sahel, the Horn of Africa, and in East and South-West Africa — areas that are projected to
experience significant decreases in precipitation and increases in temperature. Further work
focussed on Kenya also confirms that global warming will have adverse effects on agriculture
(Kabubo-Mariara and Karanja, 2007)%. Thus, the ability to provide water for downstream
environments and for irrigation purposes is likely to be of increasing importance, especially when
coupled with the increasing food requirements of an increasing urban population.

Most models confirm projected changes in precipitation and temperature. Whilst the actual
extent of changes in precipitation are currently uncertain, models do indicate that changes will
occur. This will have inevitable implications for water and food security.

2 World Bank (2011). Africa’s Water Resources in a Changing Climate: Toward an Operational Perspective.

Summary Report. Africa Region, Sustainable Development Department, The World Bank.

3 Kabubo-Mariara, J. and Karanja, F.K. (2007). The Economic Impact of Climate Change on Kenyan Crop Agriculture:
A Ricardian Approach. World Bank, Policy Research Working Paper 4334.
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15.2.2

15.2.3

The risks from climate change can therefore be summarized as follows:

e Most parts of East Africa are projected to experience an increase in consecutive dry days.

e There will be an increase in temperatures.

e Water demands are expected to increase. Crop water requirements are expected to be
higher for both rain-fed and irrigated crops as temperatures rise. Similarly, livestock are
likely to require more water.

e  Water-related public health could also be compromised by climate change. Hydrologic
and temperature change may modify the natural habitat boundaries of disease vectors
such as mosquitoes, and other water borne diseases.

Given the difficulties of averting global warming, adaptation to climate change is considered
essential to counter the expected impacts of long-term climate change. Improved management
and conservation of available water resources, protection of the water sources from potential
pollutants, water harvesting and recycling of wastewater are likely to play important roles.

Risk Management procedures need to include a regular assessment of the current climatic
situation and water and sanitation related issues (public health).

Risks from Construction

Potential negative impacts expected from construction of the project components, are detailed
in this Report under Preliminary Environmental and Social Impact and Resettlement Action Plan
Chapters (See Chapter 13 of this Report).

In general, the impacts related to such construction activities are minor, can be understood and
planned for and mitigated against. The major risks would therefore result from pre-construction
phase and construction phase environmental management plans not being fully prepared in
advance and not being followed and activities monitored in detail.

An important component of risk management in the pre-construction phase will be to set up a
series of important long-term monitoring systems that will provide the important information
required during the construction phase and during the subsequent operational phase.

At construction, the disposal of excavated material represents a potential hazard if not planned
and carried out to result in minimal social, economic and environmental impact. It is
recommended that instead of considering the excavated material as “spoil” requiring disposal,
it should be used as raw material for a range of activities such as road repair and construction,
and for use as building material, including the making of bricks for buildings.

Public Health Risks

Public health depends on factors including the quality / quantity of water supply and sanitation
systems adopted in an area. Proper sanitation entails safe handling of wastewater and proper
disposal of the treated effluent and sludge.

The quality of the raw water in potential water resources should be good enough to produce
domestic water supplies of a safe and acceptable standard when treated. These sources should
be consistent in terms of quantity and quality. In many cases, it is cheaper to protect the water
resources from pollution than to provide requisite treatment after contamination to ensure
achieve acceptable standards. Contaminated and poorly managed water resources contain
chemical, microbiological or radiological hazards which are health hazard. One of the major
pollutant of water resources is unsafe disposal of wastewater.

The preventive measures that should be incorporated in risk management procedures include:
e Regular and comprehensive monitoring, to decide if and where contamination of the
water is occurring especially when contamination of the water sources is most likely.
Ideally, monitoring should be 200m downstream of wastewater effluent discharge

point and 200m upstream.
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15.2.4

15.3

15.3.1

e Proper operation and maintenance of the Wastewater Management Schemes to ensure
proper conveyance and treatment of sewage including safe disposal of sludge

e Detailed knowledge of where the catchment (surface water) or re-charge zones
(groundwater) of the water sources are, and the nature of the land and all the land use
and/or land cover in these areas.

e |dentifying protection zones for the sources, so that possible sources of contamination
that require to be managed can be identified. This could for example, include the legal
establishment of a series of Nitrate Vulnerable Zones (NVZs) within the watersheds.

As an integral component of risk management procedures, water quality data of the water
resources need to be analysed and made available on a regular basis to all authorities involved
in the management of water resources and related issues.

Operational Hazards

Several hazards are inevitable during the operation of the Wastewater Management Scheme
System such as:
e Blockages of sewers
e Sewer leakages and bursts; leading to ground infiltration
e Microbiological contamination of water sources and natural water courses from raw
sewage or unpolished effluents
e Contamination of drainage channels and downstream water sources as a result of
poorly or inadequately treated wastewater.

Risk management plans will need to take account of such operational hazards and incorporate
risk reduction strategies.

Economic Risks

The use of pricing policies and other economic instruments are essential for the effective and
equitable allocation of resource considering social and economic criteria as well as basic human
needs. Economic evaluations need to consider positive and negative impacts on health, human
and ecosystems. Inadequate economic policies have often contributed to the poor performance
of wastewater utilities thus decreasing their ability to attract financial resources from the public
and private sector as well as the international community.

While the public sector has traditionally played a major role in financing wastewater utilities
development, there is an increasing recognition of the need to involve other stakeholders
(private sector and community based organisations) for financial sustainability.

Financial support for the collection, processing and dissemination of timely, reliable and
demand-oriented information is essential to the effective management of Wastewater
Management Schemes.

Multicriteria Evaluation and Risk Analysis of Proposed Investment Scenarios

The Least Cost Analysis for the economic evaluation of alternative schemes of satisfying the
sanitation needs of Mtwapa up to year 2040, considered the capital and operational costs and
their investment schedules.

The Least Cost Analysis determined the most economically efficient means of providing
Wastewater Management Scheme for the projected demand, through a normalisation process
allowing for the options different configurations, to show the Average Incremental cost of BODs
Removal (AIC) for each option expressed as USS/m?3 of BODs removed. Sensitivity analysis to
test the effect of changes in the key parameters — capital costs, O&M costs, and discount rate
was also carried out.
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15.3.2

Following the Least Cost Analysis, a Multicriteria Analysis was carried out (See Chapter 9 of this
Report) considering six key sustainability issues taking account of natural resources, economic
performance, technical issues, environmental issues and social sustainability. Each aspect was
scored and weighed according to its importance and the overall score used to determine the best
option and strategy.

The Multicriteria Analysis allowed for other factors affecting the risk and sustainability of the
development option that were not fully reflected in the economic Least Cost Analysis which uses
the monetised capital and O&M costs. Risks were accommodated in the Multicriteria Analysis by
considering several factors, particularly on the operation and maintenance, schemes technical
complexity and number of management entities involved; susceptibility to prioritisation and;
multiplicity of the Wastewater Treatment Plant (Phasing).

The results of the Multicriteria Analysis reflect the preferred option and strategy for determining
the most suitable Wastewater Management Scheme.

Key Issues and Recommended Actions

a. Wastewater Management Scheme must be integrated into the national economy,
recognising it as a social and economic good, vital for ecosystem functioning and applying
economic instruments in its management. As such, economic policies must consider
"intangibles" such as social and environmental values of dealing with wastewater as well as
the special conditions in non-monetary sector economies.

b. Actions should be oriented towards applying demand based management approach
considering the notion of users' willingness and ability to pay. Resources must help in the
collection, dissemination and transfer of international experiences in economic evaluation
and financial management of Wastewater Management Schemes. Where possible, support
should be provided to strengthen private sector, community based participation as well as
the development of appropriate and low cost technologies. Also, assistance should continue
in favour of public institutions in improving their role.

c. Efficiency, transparency and accountability are keys to sustainable financial management of
Wastewater Management Schemes. For these, information should be made public including;
performance indicators, procurement procedures, pricing policies and components, cost
estimates and revenues. Determination and allocation of subsidies, cross-subsidies, and
charges should be transparent to maintain confidence and improve investment revenues in
the sector. Instruments such as auditing could help achieve this goal.

d. Integrated Wastewater Management requires closed partnership between public and private
sectors. As such, a clear definition and distinction should be made of the role of both National
and County Governments, the private sector and other stakeholders, where appropriate to
local situations. This is expected to create more conducive institutional and legal
environment for private sector investment and the emergence of local water service
providers. Attention should be given to financial and economic risk assessment.

e. Regardless of policies, financial sustainability is a prerequisite for sustainable Integrated
Wastewater Management Scheme. Therefore, it is a necessity to facilitate a gradual
transition towards full cost recovery, criteria for financial burden sharing and the
development of financial and regulatory instruments. Also, measures needed include
adapted financial policies for the poor and rural areas who might not have access to the
water-borne sanitation system when carrying tariff studies. Emphasis should be placed on
participation of users, training of local entrepreneurs and the diversification of sources of
funding. Furthermore, a strong link should be made with the de-centralisation process.

f. At the same time, it is important to ensure adequate financing of the Wastewater
Management Schemes. Related issues in this case concern the adequacy of absorptive
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15.3.4

15.4

capacity and availability of financial resources within the sector, the lack of political
awareness and will to implement strategies aimed at recovering costs as well as the
requirements of external funding sources which limit the flows of resources to the sector.

Thus, actions should be aimed at improving donor-recipient dialogue on financing, the
creation of national fund for financial resources mobilisation and allocation in the Sanitation
Sector. The international community and Governments (donors and recipients alike) should
be urged to maintain and be encouraged to increase their assistance to the sanitation Sector
in a predictable manner and targeted to solve specific problems. Value can be added by
improving communication and co-operation among sources of financing as well as the
mobilisation of largely untapped community financing resources and through the provision
of credit mechanisms which foster self-help efforts by individuals. This includes the
mobilisation of innovative source of funding.

The frequency of extreme events has increased in recent decades. Therefore, provision
should be made for economic costs analysis of these events and for the management of the
Wastewater Management Schemes.

In a broader perspective, several priority activities should be financed including institutional
and capacity building, integrated wastewater planning and management. Particularly, local
support should be provided for sustainable solutions to communities, associations, local
authorities and emerging local private sector.

Finally, financial resources can be best attracted to the sector when efforts are made to
increase financial accountability and to reduce cost. For this, specific actions could include
restructuring of existing institutions, improving existing management through demand
management, promoting competition in service provision, data collection and creating
financial incentives, participation as well as the use of low cost technologies.

Priority Areas in Need of Financing

Areas in need of financing are grouped into the following divides:

e Institutional capacity building/support to policy and legislation

e Integrated wastewater Management

e Data collection, monitoring and integrated information management systems

e Local support for sustainable solutions to communities, associations, local authorities
and emerging local private sector

e Investment to areas without access to basic needs

Strategies / Action for Cost Reduction

Several strategies and actions are recommended to address economic and financial issues
related to Wastewater Management Scheme. Such measures include:

e Restructuring of existing institutions to reduce cost

e Improving existing management such as demand management

e Promoting competition in service provision

e Improving existing data collection network

e Provision of financial incentives e.g. tax exemption for equipment and to private sector;

e Investing in under privileged areas

e Reliance on low cost systems and appropriate technologies including indigenous
technologies

e Increasing accountability in system management

Risk Management Plan

An important component of the risk management will be the establishment of a set of systems
for monitoring and recording relevant information.
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General Risk Management Plan for Identified Environment and Social Risks are given in Table

15.2 below
Table 15.2: Identified Environment and Social Risks and Mitigation Measures
ACTIVITY PARAMETER MITIGATION MEASURES CHECKLIST
0. General Notification (a) The local construction and environment inspectorates and
Conditions and Worker communities be notified of upcoming activities
Safety (b) The public be notified of the Works through appropriate
notification in the media and/or at publicly accessible sites
(including the site of the works)

(c) All legally required permits obtained for construction and/or
rehabilitation

(d) Contractor formally agrees that all work be carried out in a safe
and disciplined manner designed to minimize impacts on
neighbouring residents and environment.

(e) Workers’ PPE comply with international good practice (always
hardhats, as needed masks and safety glasses, harnesses and
safety boots)

(f) Appropriate signposting of the sites to inform workers of key rules
and regulations to follow.

A. General Air Quality (a) Construction debris kept in controlled area and sprayed with

Rehabilitation water mist to reduce debris dust

and /or (b) During project construction dust be suppressed by ongoing water

Construction spraying and/or installing dust screen enclosures at site

Activities (c) The surrounding environment (sidewalks, roads) be kept free of
debris to minimize dust

(d) No open burning of construction / waste material at site

(e) No excessive idling of construction vehicles at sites

Noise (a) Construction noise restricted to times indicated in the permit

(b) During operations, the engine covers of generators, air
compressors and other powered mechanical equipment be
closed, and equipment placed as far away from residential areas
as possible

Water Quality | (a) The site establishes appropriate erosion and sediment control
measures such as e.g. hay bales and / or silt fences to prevent
sediment from moving off site and causing excessive turbidity in
nearby streams and rivers.

Waste (a) Waste collection and disposal pathways and sites be identified
management for all major waste types expected from demolition and
construction activities.

(b) Construction and demolition wastes be separated from general
refuse, organic, liquid and chemical wastes by on-site sorting and
stored in appropriate containers.

(c) Construction waste be collected and disposed properly by
licensed collectors

(d) Records of waste disposal be maintained as proof for proper
management as designed.

(e) Whenever feasible the contractor to reuse and recycle
appropriate and viable materials (except asbestos)

B. Individual Water Quality | (a) The approach to handling sanitary wastes and wastewater from

wastewater building sites (installation or reconstruction) must be approved

treatment by the local authorities

system (b) Before being discharged into receiving waters, effluents from
individual wastewater systems be treated to meet the minimal
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ACTIVITY PARAMETER MITIGATION MEASURES CHECKLIST

quality criteria set out by national guidelines on effluent quality
and wastewater treatment

(c) Monitoring of new wastewater systems (before/after) will be
carried out

(d) Construction vehicles and machinery will be washed only in
designated areas where runoff will not pollute natural surface
water bodies.

C. Physical Cultural (a) If the facility is to be constructed within a designated historic

/Cultural (s) Heritage structure, very close to such a structure, or located in a
designated historic district, notification shall be made and
approvals/permits be obtained from local authorities and all
construction activities planned and carried out in line with local
and national legislation.

(b) It shall be ensured that provisions are put in place so that
artefacts or other possible “chance finds” encountered in
excavation or construction are noted and registered.

In addition, there are a series of potential risks that are related to or linked with Climate Change.
These are, for example, likely to alter or increase the water requirements of downstream
communities, as well as the requirements for agriculture, and for other water related sectors of
the economy. The relevant sectors are likely to include: Agriculture, Energy, Health, Biodiversity
and Ecosystems, as indicated above under the section on Climate Change. Risk management
related to Climate Change will need to be carried out in conjunction and collaboration with the
new Climate Change Authority, established by Bill of Parliament and signed into law in May 2016.

Similarly, there are long-term risks associated with the onset of Peak Qil, and predicted increases
in crude oil prices, resulting in increased costs and changes to sectors of the economy. Current
trends in the international crude oil prices, based on daily price data from the year 2000 to the
present, indicate a trend towards a doubling of current crude oil prices by the year 2018. Such
cost increases may result in changes in the tendency for population increase in the major urban.
Such changes would modify the demands for wastewater services. Risk management therefore
needs to be aware of this potential situation and the possible requirements for changes in the
wastewater management schemes.
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16.0 CONCLUSION OF THE MASTER PLAN

The current sanitation system in Mtwapa comprising of on-plot sanitation means such as septic
tanks and pit latrines and lacking a proper sludge management and disposal facility is a health
hazard to the residents and an environmental risk.

As an immediate intervention, construction of 6Nr Ablution Blocks at selected Public Places and
a centralized Sludge Handling Facility is necessary. It is equally important to ensure procurement
of Exhaust Vehicles to provide desluging and transport services. A summary of the Immediate
Sanitation Measures and their costs estimates are given Tables 16.1 and 16.2 below.

Table 16.1: Details of the Ablution Blocks — Immediate Sanitation Measures

Details of each Ablution Block Total Capital Cost
Number -
Proposed No. of No. of Shower Max. Daily e e
Toilets Rooms Users
6 6 2 720 93,000,000 902,913

Table 16.2: Details of the Sludge Handling Facility — Immediate Sanitation Measures

Total Capital Cost

S/No. Component Details
Ksh. uUsD
1 Tanker Discharge e Bar Screens, Collection Chamber, Hard-
Bay stand Washing Bay & Parking Space
Sludge Drying
2 e 8 Beds; each 13 x 10m
Beds 58,299,957 566,019

3 Twin-Septic Tanks | e 2 Tanks; each 98 m? capacity

4 Land Requirement ;| e 0.7 Ha

Exhaust Discharge | e Minimum 1 Nr (Either owned by

Tanker KIMAWASCO or Private Providers)

To provide a sustainable sanitation system, a centralized Wastewater Management Scheme
comprising of a gravity sewage conveyance system with limited pumping (6 Nr Pumping Station)
and a Waste Stabilization Ponds system (ultimate capacity — 19,500 m3/d) at Kanamai area next
to the Rehabilitated Bamburi Quarry has been selected from the Alternative Wastewater
Management Schemes.

The implementation of this strategy is to be carried out in 2 phases i.e. Medium Term Plan (2021
-2025) and Long Term Plan (2026 — 2040). The implementation details of the selected Wastewater
Management Scheme are given in Tables 16.3 below and Table 16.4 on Page 16-2.

Table 16.3: Summary of Implementation Cost: Medium-Term Plan Plan (2021 -2025)

S/No. Component Details Cost (Kshs) Cost (USD)
1 Land Acquisition e 45Ha
2 Sewers e 225-600 mm Dia; Total length 21 km
3 Pumping Stations e 3 Nr 1,948,666,713 @ 18,919,095
4 Waste Water e \Waste Stabilization Ponds; Capacity
Treatment Plant 9,750 m3/d
MIBP/ CES/ BOSCH 16-1



Water and Sanitation Service Improvement Project — Additional Financing (WaSSIP - AF) FINAL MASTER PLAN REPORT
Wastewater Master Plan for Mombasa and Selected Towns within the Coast Region - MTWAPA

Table 16.4: Summary of Implementation Cost: Long-Term Plan Plan (2026 -2040)

S/No. Component Details Cost (Kshs) Cost (USD)
1 Sewers e 225-600 mm Dia; Total length 47 km
2 PumpingStations ¢ 3 Nr 1,681,092,881 = 16,321,290
3 Waste Water e Waste Stabilization Ponds; Capacity
Treatment Plant 9,750 m3/d

Financial analysis of the selected Wastewater Management Scheme presented the following
Financial Ratios / Performance Indicators;

¢ Benefit — Cost (BC) Ratio; 1.86—2.59
¢ Net Present Values (NPV); Ksh. 4,338,930,310 @ 5% cost of capital
Ksh. 2,270,406,471 @ 8% cost of capital

¢ Financial Internal Rate of Return (FIRR);  25.9%

On the other hand, economic analysis presented the following Performance Indicators;

¢ Net Present Values (NPV); Ksh. 1,979,758,690 @ 10% cost of capital

e Economic Internal Rate of Return (EIRR); 30%

Sensitivity analysis of the financial parameters indicates that the scheme’s viability is susceptible
to shocks due to Project Cost, Total Net Income and Operations and Maintenance Costs.

Thus, it can be concluded that the selected scheme is both financially and economically viable.
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