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 A. General 

1 Scope of Bid 1.1 In connection with the Invitation for Bids specified in the Bid Data 

Sheet (BDS), the Employer, as specified in the BDS, issues these 

Bidding Documents for the procurement of Works as specified in 

Section VII - Works Requirements. The name, identification, and 

number of lots (contracts) of this International Procurement 

Competition (IPC) process are specified in the BDS. 

1.2 Throughout these Bidding Documents: 

a) The term "in writing" means communicated in written form and 

delivered against receipt; 

b) Except where the context requires otherwise, words indicating 

the singular also include the plural and words indicating the 

plural also include the singular; and 

c) "Day" means calendar day. 

2 Source of Funds 2.1 The Employer specified in the BDS has received or has applied for 

financing (hereinafter called "funds") from Agence Française de 

Développement (hereinafter called "AFD") toward the project named 

in the BDS. The Employer intends to apply a portion of the funds to 

eligible payments under the contract(s) for which these Bidding 

Documents are issued. 

3 Corrupt and 

Fraudulent 

Practices 

3.1 AFD requires compliance with its policy regarding corrupt and 

fraudulent practices as set forth in Section VI - AFD Policy - Corrupt 

and Fraudulent Practices - Environmental and Social Responsibility. 

3.2 In further pursuance of this policy, Bidders shall permit and shall 

cause its subcontractors and subconsultants, to permit AFD to 

inspect all accounts, records and other documents relating to any 

prequalification process, Bid submission, and contract performance 

(in the case of award), and to have them audited by auditors 

appointed by AFD. 

4 Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a State-owned 

entity - subject to ITB 4.3 - or any combination of such entities in the 

form of a joint venture (JV) under an existing agreement or with the 

intent to enter into such an agreement supported by a letter of intent. 

In the case of a joint venture, all members shall be jointly and 

severally liable for the execution of the Contract in accordance with 

the Contract terms. The JV shall nominate a Representative who 

shall have the authority to conduct all business for and on behalf of 

any and all the members of the JV during the bidding process and, 

in the event the JV is awarded the Contract, during contract 

execution. Unless specified in the BDS, there is no limit on the 

number of members in a JV. 

4.2 A Bidder shall not have a conflict of interest. Any Bidder found to 

have a conflict of interest shall be disqualified. A Bidder may be 

considered to have a conflict of interest for the purpose of this 

procurement process, if the Bidder: 

a) Directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

b) Receives or has received any direct or indirect subsidy from 

another Bidder; or 

c) Has the same legal representative as another Bidder; or 
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d) Has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence the 

Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

e) Participates in more than one Bid in this bidding process. 

Participation by a Bidder in more than one Bid will result in the 

disqualification of all Bids in which such Bidder is involved. 

However, this does not limit the inclusion of the same 

subcontractor in more than one Bid; or  

f) Has (or any of its affiliates has) participated as a consultant in 

the preparation of the design or technical specifications of the 

Works that are the subject of the Bid; or 

g) Has been hired, or is proposed to be hired (or any of its affiliates 

has been hired, or is proposed to be hired) by the Employer as 

Engineer for the Contract implementation; or 

h) Has a close business or family relationship with a professional 

staff of the Employer (or of the project implementing agency, or 

of a recipient of a part of the funds) who: (i) are directly or 

indirectly involved in the preparation of the Bidding Documents 

or specifications of the contract, and/or the Bid evaluation 

process of such contract; or (ii) would be involved in the 

implementation or supervision of such contract unless the 

conflict stemming from such relationship has been resolved in 

a manner acceptable to AFD throughout the procurement 

process and execution of the contract. 

4.3 AFD’s eligibility criteria to Bid are described in Section V - Eligibility 

Criteria. 

4.4 A Bidder shall not be under suspension from bidding by the Employer 

as the result of the execution of a Bid–Securing Declaration. 

4.5 This Bidding is open only to prequalified Bidders unless specified in 

the BDS. 

4.6 A Bidder shall provide such evidence of eligibility satisfactory to the 

Employer, as the Employer shall reasonably request. 

5 Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by AFD may have their origin in any country 

subject to the restrictions specified in Section V - Eligibility Criteria, 

and all expenditures under the Contract will not contravene such 

restrictions. At the Employer’s request, Bidders may be required to 

provide evidence of the origin of materials, equipment and services. 

 B. Contents of Bidding Documents 

6 Sections of 

Bidding 

Documents 

6.1 The Bidding Documents consist of Parts 1, 2, and 3, which include 

all the Sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1: Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II – Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria 

• Section IV – Bidding Forms 
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• Section V – Eligibility Criteria 

• Section VI - AFD Policy – Corrupt and Fraudulent Practices –

Environmental and Social Responsibility 

PART 2: Works Requirements 

• Section VII – Works Requirements 

PART 3: Conditions of Contract and Contract Forms 

• Section VIII – General Conditions (GC) 

• Section IX – Particular Conditions (PC) 

• Section X – Contract Forms 

6.2 The Invitation for Bids issued by the Employer is not part of the 

Bidding Documents. 

6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the Bidding Documents, 

responses to requests for clarification, the minutes of the pre-Bid 

meeting (if any), or amendments to the Bidding Documents in 

accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer shall prevail. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Documents and to furnish with its Bid all 

information and documentation as is required by the Bidding 

Documents. 

7 Clarification of 

Bidding 

Documents, Site 

Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the Bidding Documents shall 

contact the Employer in writing at the Employer’s address specified 

in the BDS or raise its enquiries during the pre-Bid meeting if 

provided for in accordance with ITB 7.4. The Employer will respond 

in writing to any request for clarification, provided that such request 

is received no later than fourteen (14) days prior to the deadline for 

submission of Bids. The Employer shall forward copies of its 

response to all Bidders who have acquired the Bidding Documents 

in accordance with ITB 6.3, including a description of the inquiry but 

without identifying its source. If so specified in the BDS, the Employer 

shall also promptly publish its response at the web page identified in 

the BDS. Should the clarification result in changes to the essential 

elements of the Bidding Documents, the Employer shall amend the 

Bidding Documents following the procedure under ITB 8 and ITB 

22.2. 

7.2 The Bidder is advised to visit and examine the Site of Works and its 

surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the Bid and entering 

into a contract for construction of the Works. The costs of visiting the 

Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands for 

the purpose of such visit, but only upon the express condition that 

the Bidder, its personnel, and agents will release and indemnify the 

Employer and its personnel and agents from and against all liability 

in respect thereof, and will be responsible for death or personal 

injury, loss of or damage to property, and any other loss, damage, 

costs, and expenses incurred as a result of the inspection. 

7.4 If so specified in the BDS, the Bidder’s designated representative is 

invited to attend a pre-Bid meeting. The purpose of the meeting will 
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be to clarify issues and to answer questions on any matter that may 

be raised at that stage. 

7.5 The Bidder is requested, as far as possible, to submit any questions 

in writing, to reach the Employer not later than one week before the 

meeting. 

7.6 Minutes of the pre-Bid meeting, if applicable, including the text of the 

questions asked by Bidders, without identifying the source, and the 

responses given, together with any responses prepared after the 

meeting, will be transmitted promptly to all Bidders who have 

acquired the Bidding Documents in accordance with ITB 6.3. Any 

modification to the Bidding Documents that may become necessary 

as a result of the pre-Bid meeting shall be made by the Employer 

exclusively through the issue of an Addendum pursuant to ITB 8 and 

not through the minutes of the pre-Bid meeting. Non-attendance at 

the pre-bid meeting will not be a cause for disqualification of a Bidder 

8 Amendment of 

Bidding 

Documents 

8.1 At any time prior to the deadline for submission of Bids, the Employer 

may amend the Bidding Documents by issuing amendments. 

8.2 Any amendment issued shall be part of the Bidding Documents and 

shall be communicated in writing to all who have obtained the Bidding 

Documents from the Employer in accordance with ITB 6.3. The 

Employer shall also promptly publish the amendment on the 

Employer’s web page in accordance with ITB 7.1. 

8.3 To give Bidders reasonable time in which to take an amendment into 

account in preparing their Bids, the Employer may, at its discretion, 

extend the deadline for the submission of Bids, pursuant to ITB 22.2. 

 C. Preparation of Bids 

9 Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall not be responsible or 

liable for those costs, regardless of the conduct or outcome of the 

bidding process. 

10 Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 

Bid exchanged by the Bidder and the Employer, shall be written in 

the language specified in the BDS. Supporting documents and 

printed literature that are part of the Bid may be in another language 

provided they are accompanied by an accurate translation of the 

relevant passages in the language specified in the BDS, in which 

case, for purposes of interpretation of the Bid, such translation shall 

govern. 

11 Documents 

Comprising the Bid 

11.1 The Bid shall comprise the following: 

a) Letter of Bid and the Bidding Forms in accordance with ITB 12;  

b) Completed schedules as required, including Price Schedules, 

in accordance with ITB 12 and 14 and as indicated in the BDS; 

c) Bid Security or Bid-Securing Declaration, in accordance with 

ITB 19.1; 

d) Alternative Bids, if permissible in accordance with ITB 13; 

e) Written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2; 

f) Statement of Integrity, Eligibility and Social and Environmental 

Responsibility duly signed, in accordance with ITB 12; 
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g) Documentary evidence in accordance with ITB 17 establishing 

the Bidder’s continued qualified status or, if post-qualification 

applies, as specified in accordance with ITB 4.5, the Bidder’s 

qualifications to perform the contract if its Bid is accepted; 

h) Technical proposal in accordance with ITB 16;  

i) Any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by a 

JV shall include a copy of the Joint Venture Agreement entered into 

by all members. Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful Bid shall be signed 

by all members and submitted with the Bid, together with a copy of 

the proposed Agreement. 

11.3 The Bidder shall furnish information on commissions and gratuities, 

if any, paid or to be paid to agents or any other party relating to this 

Bid. 

12 Letter of Bid, 

Statement of 

Integrity, Bidding 

Forms and 

Schedules 

12.1 The Letter of Bid, the Statement of Integrity, the Bidding Forms and 

Schedules, including the Bill of Quantities for unit price contracts or 

the Schedule of Prices in case of lump sum contracts, shall be 

prepared using the relevant forms furnished in Section IV - Bidding 

Forms. The Letter of Bid and the Statement of Integrity must be 

completed without any alterations to the text, and no substitutes shall 

be accepted except as provided under ITB 20.4. All blank spaces 

shall be filled in with the information requested. 

13 Alternative Bids, 

Alternative 

Technical 

Solutions and 

Alternative Times 

for Completion of 

the Works 

13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered. If permitted, the method for their evaluation shall be 

described in Section III - Evaluation and Qualification Criteria. 

13.2 Unless otherwise specified in the BDS, alternative technical 

solutions shall not be considered. If Bidders are permitted to submit 

alternative technical solutions and only for specified parts of the 

Works, such parts shall be identified in Section VII - Works 

Requirements. The methods for their evaluation shall be described 

in Section III - Evaluation and Qualification Criteria. 

13.3 Bidders wishing to submit alternatives, if permitted under ITB 13.1 

and/or ITB 13.2, shall provide all information necessary for a 

complete evaluation by the Employer, including but not limited to, 

drawings, design calculations, technical specifications, breakdown of 

prices, proposed construction methodology, evidence of meeting the 

qualification criteria, the benefits to the employer for selecting the 

alternative Bid and/or alternative technical solution and other 

relevant details. 

13.4 Only one (1) alternative Bid per Bidder may be submitted and only 

one (1) alternative technical solution for each permitted part of the 

Works may be submitted. 

13.5 Unless otherwise specified in the BDS, alternative times for 

completion of the Works shall not be considered. If permitted the 

method for their evaluation shall be described in 

Section III - Evaluation and Qualification Criteria. 

14 Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 

and in the Schedules shall conform to the requirements specified 

below. 

14.2 The Bidder shall submit a Bid for the whole of the Works described 

in ITB 1.1, by filling in price(s) for all items of the Works, as identified 
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in Section IV - Bidding Forms. In case of admeasurement contracts, 

the Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities. Items against which no rate or 

price is entered by the Bidder shall be deemed covered by the rates 

for other items in the Bill of Quantities and will not be paid for 

separately by the Employer. An item not listed in the priced Bill of 

Quantities shall be assumed to be not included in the Bid, and 

provided that the Bid is determined substantially responsive 

notwithstanding this omission, the highest price of the item quoted by 

substantially responsive Bidders will be added to the Bid price and 

the equivalent total cost of the Bid so determined will be used for 

price comparison. 

14.3 The price to be quoted in the Letter of Bid shall be the total price of 

the Bid, excluding any discounts offered. 

14.4 The Bidder shall quote any discounts and the methodology for their 

application in the Letter of Bid. 

14.5 Unless otherwise specified in the BDS and the Contract, the 

rate(s) and price(s) quoted by the Bidder are subject to adjustment 

during the performance of the Contract in accordance with the 

provisions of the Conditions of Contract. In such a case, the Bidder 

shall furnish the indices and weightings for the price adjustment 

formulae in the Schedule of Adjustment Data and the Employer may 

require the Bidder to justify its proposed indices and weightings. 

14.6 If so specified in ITB 1.1, Bids are being invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders wishing 

to offer discounts for the award of more than one Contract shall 

specify in their Bid the price reductions applicable to each package, 

or alternatively, to individual Contracts within the package. Discounts 

shall be submitted in accordance with ITB 14.4, provided the Bids for 

all lots (contracts) are opened at the same time. 

14.7 Unless otherwise specified in the BDS, all duties, taxes, and other 

levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 28 days prior to the deadline for submission of 

Bids, shall be included in the rates and prices and the total Bid Price 

submitted by the Bidder. 

15 Currencies of Bid 

and Payment 

15.1 The currency(ies) of the Bid and the currency(ies) of payments shall 

be as specified in the BDS. 

15.2 Bidders may be required by the Employer to justify, to the Employer’s 

satisfaction, their local and foreign currency requirements, and to 

substantiate that the amounts included in the prices shown in the 

Schedule of Adjustment Data in the Appendix to Bid are reasonable, 

in which case a detailed breakdown of the foreign currency 

requirements shall be provided by Bidders. 

16 Documents 

Comprising the 

Technical Proposal 

16.1 The Bidder shall furnish a technical proposal including a statement 

of work methods, equipment, personnel, Schedules and any other 

information as stipulated in Section IV - Bidding Forms, in sufficient 

detail to demonstrate the adequacy of the Bidder’s proposal to meet 

the Work requirements and the completion time. 

17 Documents 

Establishing the 

Qualifications of 

the Bidder 

17.1 In accordance with Section III - Evaluation and Qualification Criteria, 

to establish that the Bidder continues to meet the criteria used at the 

time of prequalification, the Bidder shall provide in the corresponding 

information sheets included in Section IV - Bidding Forms, updated 

information on any assessed aspect that changed from that time, or 

if post-qualification applies as specified in ITB 4.5, the Bidder shall 
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provide the information requested in the corresponding information 

sheets included in Section IV - Bidding Forms. 

17.2 If a margin of preference applies as specified in accordance with ITB 

33.1, domestic Bidders, individually or in joint ventures, applying for 

eligibility for domestic preference shall supply all information required 

to satisfy the criteria for eligibility specified in accordance with ITB 

33.1. 

17.3 Any change in the structure or formation of a Bidder after being 

prequalified and invited to Bid (including, in the case of a JV, any 

change in the structure or formation of any member thereto) shall be 

subject to the written approval of the Employer prior to the deadline 

for submission of Bids. Such approval shall be denied if (i) as a 

consequence of the change, the Bidder no longer substantially meets 

the qualification criteria set forth in Section III - Evaluation and 

Qualification Criteria; or (ii) in the opinion of the Employer, the 

change may result in a substantial reduction in competition. Any such 

change should be submitted to the Employer not later than fourteen 

(14) days after the date of the Invitation for Bids. 

18 Period of Validity 

of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the 

Bid submission deadline date prescribed by the Employer in 

accordance with ITB 22.1. A Bid valid for a shorter period shall be 

rejected by the Employer as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Bid validity 

period, the Employer may request Bidders to extend the period of 

validity of their Bids. The request and the responses shall be made 

in writing. If a Bid security is requested in accordance with ITB 19, it 

shall also be extended for twenty-eight (28) days beyond the 

deadline of the extended validity period. A Bidder may refuse the 

request without forfeiting its Bid security. A Bidder granting the 

request shall not be required or permitted to modify its Bid, except as 

provided in ITB 18.3. 

18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity, the Contract price shall be 

determined as follows: 

a) In the case of fixed price contracts, the Contract price shall be 

the Bid price adjusted by the factor specified in the BDS;  

b) In the case of adjustable price contracts, no adjustment shall be 

made; 

c) In any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction from 

those indicated above. 

19 Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 

Declaration or a Bid Security as specified in the BDS, in original 

form and, in the case of a Bid Security, in the amount and currency 

specified in the BDS. 

19.2 A Bid-Securing Declaration shall use the form included in 

Section IV - Bidding Forms. 

19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 

shall be a demand guarantee in any of the following forms at the 

Bidder’s option: 

a) An unconditional guarantee issued by a bank or financial 

institution (such as an insurance, bonding or surety company);  
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b) An irrevocable letter of credit;  

c) A cashier’s or certified check; or 

d) Another security specified in the BDS; 

from a reputable source from an eligible country as specified in 

Section V - Eligibility Criteria. If the unconditional guarantee is issued 

by a financial institution located outside the Employer’s Country, the 

issuing financial institution shall have a correspondent financial 

institution located in the Employer’s Country to make it enforceable. 

In the case of a bank guarantee, the Bid security shall be submitted 

either using the Bid Security Form included in Section IV - Bidding 

Forms, or in another substantially similar format approved by the 

Employer prior to Bid submission. The Bid Security shall be valid for 

twenty-eight (28) days beyond the original validity period of the Bid, 

or beyond any period of extension if requested under ITB 18.2. 

19.4 Any Bid not accompanied by a substantially responsive Bid Security 

or Bid-Securing Declaration shall be rejected by the Employer as 

non-responsive.  

19.5 The Bid Security of unsuccessful Bidders shall be returned as 

promptly as possible upon the successful Bidder’s signing the 

Contract and furnishing the Performance Security pursuant to 

ITB 42. 

19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security. 

19.7 The Bid Security may be forfeited or the Bid-Securing Declaration 

executed: 

a) If a Bidder withdraws its Bid during the period of Bid validity 

specified by the Bidder on the Letter of Bid, or any extension 

thereto provided by the Bidder; or  

b) If the successful Bidder fails to: 

(i) Sign the Contract in accordance with ITB 41; or 

(ii) Furnish a Performance Security in accordance with ITB 42. 

19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be in 

the name of the JV that submits the Bid. If the JV has not been legally 

constituted into a legally enforceable JV at the time of Bidding, the 

Bid Security or the Bid-Securing Declaration shall be in the names of 

all future members as named in the letter of intent referred to in ITB 

4.1 and ITB 11.2. 

19.9 If a Bid Security is not required in the BDS pursuant to ITB 19.1, 

and 

a) If a Bidder withdraws its Bid during the period of Bid validity 

specified by the Bidder on the Letter of Bid or any extension 

thereto provided by the Bidder, or 

b) If the successful Bidder fails to sign the Contract in accordance 

with ITB 41; or furnish a Performance Security in accordance 

with ITB 42; 

the Employer may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of 

time as stated in the BDS. 
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20 Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising 

the Bid as described in ITB 11 and clearly mark it "ORIGINAL". 

Alternative Bids, if permitted in accordance with ITB 13, shall be 

clearly marked "ALTERNATIVE". In addition, the Bidder shall submit 

copies of the Bid, in the number specified in the BDS and clearly 

mark them "COPY". In the event of any discrepancy between the 

original and the copies, the original shall prevail. 

20.2 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to sign 

on behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be attached to the 

Bid. The name and position held by each person signing the 

authorization must be typed or printed below the signature. All pages 

of the Bid where entries or amendments have been made shall be 

signed or initialed by the person signing the Bid. 

20.3 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. If the JV has not 

been legally constituted into a legally enforceable JV at the time of 

Bidding, then the Bid shall be signed by every member of the 

proposed JV. 

20.4 Any inter-lineation, erasures, or overwriting shall be valid only if they 

are signed or initialed by the person signing the Bid. 

 D. Submission and Opening of Bids 

21 Sealing and 

Marking of Bids 

21.1 The Bidder shall enclose the original and all copies of the Bid, 

including alternative Bids, if permitted in accordance with ITB 13, in 

separate sealed envelopes, duly marking the envelopes as 

"ORIGINAL", "ALTERNATIVE" and "COPY". These envelopes 

containing the original and the copies shall then be enclosed in one 

single envelope. 

21.2 The inner and outer envelopes shall: 

a) Bear the name and address of the Bidder; 

b) Be addressed to the Employer in accordance with ITB 22.1; 

c) Bear the specific identification of this bidding process in 

accordance with ITB 1.1; and 

d) Bear a warning not to open before the time and date for Bid 

opening. 

21.3 If all envelopes are not sealed and marked as required, the Employer 

will assume no responsibility for the misplacement or premature 

opening of the Bid. 

22 Deadline for 

Submission of Bids 

22.1 Bids must be received by the Employer at the address and no later 

than the date and time specified in the BDS. When so specified in 

the BDS, Bidders shall have the option of submitting their Bids 

electronically. Bidders submitting Bids electronically shall follow the 

electronic Bid submission procedures specified in the BDS. 

22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the Bidding Documents in 

accordance with ITB 8, in which case all rights and obligations of the 

Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 
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23 Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 

deadline for submission of Bids, in accordance with ITB 22. Any Bid 

received by the Employer after the deadline for submission of Bids 

shall be declared late, rejected, and returned unopened to the Bidder. 

24 Withdrawal, 

Substitution and 

Modification of 

Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been 

submitted by sending a written notice, duly signed by an authorized 

representative, and shall include a copy of the authorization in 

accordance with ITB 20.2. The corresponding substitution or 

modification of the Bid must accompany the respective written notice. 

All notices must be: 

a) Prepared and submitted in accordance with ITB 20 and ITB 21 

(except that withdrawals notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

"WITHDRAWAL", "SUBSTITUTION", "MODIFICATION"; and 

b) Received by the Employer prior to the deadline prescribed for 

submission of Bids, in accordance with ITB 22. 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 

returned unopened to the Bidders. 

24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the expiration of the 

period of Bid validity specified by the Bidder on the Letter of Bid or 

any extension thereof. 

25 Bid Opening 25.1 Except in the cases specified in ITB 23 and 24, the Employer shall 

publicly open and read out in accordance with ITB 25 all Bids 

received by the deadline (regardless of the number of Bids received), 

at the date, time and place specified in the BDS, in public and in the 

presence of Bidders` designated representatives and anyone who 

choose to attend. Any specific electronic Bid opening procedures 

required if electronic Bidding is permitted in accordance with ITB 

22.1, shall be as specified in the BDS. 

25.2 First, envelopes marked "WITHDRAWAL" shall be opened and read 

out and the envelope with the corresponding Bid shall not be opened 

but returned to the Bidder. No Bid withdrawal shall be permitted 

unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at Bid 

opening. Next, envelopes marked "SUBSTITUTION" shall be 

opened and read out and exchanged with the corresponding Bid 

being substituted, and the substituted Bid shall not be opened, but 

returned to the Bidder. No Bid substitution shall be permitted unless 

the corresponding substitution notice contains a valid authorization 

to request the substitution and is read out at Bid opening. Envelopes 

marked "MODIFICATION" shall be opened and read out with the 

corresponding Bid. No Bid modification shall be permitted unless the 

corresponding modification notice contains a valid authorization to 

request the modification and is read out at Bid opening. Only Bids 

that are opened and read out at Bid opening shall be considered 

further. 

25.3 All other envelopes shall be opened one at a time, reading out: the 

name of the Bidder and whether there is a modification; the total Bid 

Price, per lot (contract) if applicable, including any discounts and 

alternative Bids; the presence or absence of a Bid security or Bid-

securing declaration, if required; and any other details as the 

Employer may consider appropriate. Only discounts and alternative 

Bids read out at Bid opening shall be considered for evaluation. The 

Letter of Bid and the Schedules are to be initialed by a minimum of 
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three representatives of the Employer attending Bid opening. At Bid 

opening, the Employer shall neither discuss the merits of any Bid nor 

reject any Bid (except for late Bids, in accordance with ITB 23.1). 

25.4 The Employer shall prepare a record of the Bid opening that shall 

include, as a minimum: the name of the Bidder and whether there is 

a withdrawal, substitution, or modification; the Bid Price, per lot 

(contract) if applicable, including any discounts and alternative Bids; 

and the presence or absence of a Bid security or Bid-securing 

declaration, if one was required. The Bidders’ representatives who 

are present shall be requested to sign the record. The omission of a 

Bidder’s signature on the record shall not invalidate the contents and 

effect of the record. A copy of the record shall be distributed to all 

Bidders. 

 E. Evaluation and Comparison of Bids 

26 Confidentiality 26.1 Information relating to the examination, evaluation, and comparison 

of the Bids, and qualification of the Bidders and recommendation of 

contract award shall not be disclosed to Bidders or any other persons 

not officially concerned with the bidding process until information on 

Contract award is communicated to all Bidders in accordance with 

ITB 40. 

26.2 Any attempt by a Bidder to influence the Employer in the 

examination, evaluation, and comparison of the Bids, and 

qualification of the Bidders, or Contract award decisions may result 

in the rejection of its Bid. 

26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time of 

Contract award, if a Bidder wishes to contact the Employer on any 

matter related to the bidding process, it shall do so in writing. 

27 Clarification of 

Bids 

27.1 To assist in the examination, evaluation, and comparison of the Bids, 

and qualification of the Bidders, the Employer may, at its discretion, 

ask any Bidder for a clarification of its Bid, given a reasonable time 

for a response. Any clarification submitted by a Bidder that is not in 

response to a request by the Employer shall not be considered. The 

Employer’s request for clarification and the response shall be in 

writing. No change, including any voluntary increase or decrease, in 

the prices or substance of the Bid shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the Bids, in 

accordance with ITB 31. 

27.2 If a Bidder does not provide clarifications of its Bid by the date and 

time set in the Employer’s request for clarification, its Bid may be 

rejected. 

28 Deviations, 

Reservations and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

a) "Deviation" is a departure from the requirements specified in the 

Bidding Documents;  

b) "Reservation" is the setting of limiting conditions or withholding 

from complete acceptance of the requirements specified in the 

Bidding Documents; and 

c) "Omission" is the failure to submit part or all of the information 

or documentation required in the Bidding Documents. 

29 Determination of 

Responsiveness 

29.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11. 
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29.2 A substantially responsive Bid is one that meets the requirements of 

the Bidding Documents without material Deviation, Reservation, or 

Omission. A material Deviation, Reservation, or Omission is one that, 

a) If accepted, would: 

(i) Affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) Limit in any substantial way, inconsistent with the Bidding 

Documents, the Employer's rights or the Bidder's 

obligations under the proposed Contract; or 

b) If rectified, would unfairly affect the competitive position of other 

Bidders presenting substantially responsive Bid. 

29.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm that all 

requirements of Section VII - Works Requirements have been met 

without any material Deviation, Reservation or Omission. 

29.4 If a Bid is not substantially responsive to the requirements of the 

Bidding Documents, it shall be rejected by the Employer and may not 

subsequently be made responsive by correction of the material 

Deviation, Reservation, or Omission. 

30 Non-material 

Non-conformities 

30.1 Provided that a Bid is substantially responsive, the Employer may 

waive any non-material non-conformity (a non-conformity being a 

Deviation, Reservation or Omission) in the Bid. 

30.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

non-material non-conformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

non-conformities shall not be related to any aspect of the price of the 

Bid. Failure of the Bidder to comply with the request may result in the 

rejection of its Bid. 

30.3 Only for admeasurement contracts and provided that a Bid is 

substantially responsive, the Employer shall rectify quantifiable 

non-material non-conformities related to the Bid Price. To this effect, 

the Bid Price shall be adjusted, for comparison purposes only, to 

reflect the price of a missing or non-conforming item or component. 

31 Correction of 

Arithmetical Errors 

31.1 Provided that the Bid is substantially responsive, the Employer shall 

correct arithmetical errors on the following basis: 

a) Only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail 

and the total price shall be corrected, unless in the opinion of 

the Employer there is an obvious misplacement of the decimal 

point in the unit price, in which case the total price as quoted 

shall govern and the unit price shall be corrected; 

b) Only for admeasurement contracts, if there is an error in a total 

corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

c) If there is a discrepancy between words and figures, the amount 

in words shall prevail, unless, only for admeasurement 

contracts, the amount expressed in words is related to an 
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arithmetic error, in which case the amount in figures shall prevail 

subject to (a) and (b) above. 

31.2 Bidders shall be requested to accept correction of arithmetical errors. 

Failure to accept the correction in accordance with ITB 31.1 shall 

result in the rejection of the Bid. 

32 Conversion to 

Single Currency 

32.1 For evaluation and comparison purposes, the currency(ies) of the Bid 

shall be converted into a single currency as specified in the BDS. 

33 Margin of 

preference 

33.1 Unless otherwise specified in the BDS, a margin of preference for 

domestic Bidders shall not apply. 

34 Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer (nominated subcontractors). 

34.2 A "specialized subcontractor" is a subcontractor hired for specialized 

work as defined by the Employer in Section III - 4.2 Experience. If no 

specialized work is specified by the Employer as such, 

subcontractors experience shall not be considered for Bids 

evaluation. 

34.3 In case of Prequalification, the Bidder’s Bid shall name the same 

specialized subcontractor as submitted in the prequalification 

application and approved by the Employer, or may name another 

specialized subcontractor meeting the requirements specified in the 

prequalification phase. 

34.4 In case of Postqualification, the Employer may permit subcontracting 

for certain specialized works as indicated in 

Section III - 4.2 Experience. When sub-contracting is permitted by 

the Employer, the specialized subcontractor’s experience shall be 

considered for the evaluation. Section III - Evaluation and 

Qualification Criteria, describes the qualification criteria for 

subcontractors. 

35 Evaluation of Bids 35.1 The Employer shall use the criteria and methodologies listed in this 

Clause. No other evaluation criteria or methodologies shall be 

permitted. 

35.2 To evaluate a Bid, the Employer shall consider the following: 

a) The Bid price, excluding Provisional Sums unless priced 

competitively and the provision, if any, for contingencies in the 

Schedules, but including Daywork items, where priced 

competitively; 

b) Price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

c) Price adjustment due to missing items, missing rates, or 

discounts offered in accordance with ITB 14.2 and 14.4; 

d) Price adjustment due to quantifiable non-material 

non-conformities in accordance with ITB 30.3; 

e) Converting the amount resulting from applying (a) to (d) above, 

if relevant, to a single currency in accordance with ITB 32; 

f) The additional evaluation factors as specified in 

Section III - Evaluation and Qualification Criteria. 
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35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 

Contract, shall not be taken into account in Bid evaluation. 

35.4 If these Bidding Documents allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the lowest 

evaluated price of the lot (contract) combinations, including any 

discounts offered in the Letter of Bid, is specified in 

Section III - Evaluation and Qualification Criteria. 

35.5 If the Bid is seriously unbalanced or front loaded in the opinion of the 

Employer and after evaluation of the price analyses, taking into 

consideration the schedule of estimated Contract payments, the 

Employer may require that the amount of the performance security 

be increased at the expense of the Bidder to a level sufficient to 

protect the Employer against financial loss in the event of default of 

the successful Bidder under the Contract. 

35.6 Only the qualifications of the Bidder shall be considered. In particular, 

the qualifications of a parent or other affiliated company that is not 

party to the Bidder under a JV in accordance with ITB 4.1 shall not 

be considered. 

35.7 In case of multiple contracts, Bidders should indicate in their Bids the 

individual contracts in which they are interested. The Employer shall 

qualify each Bidder for the maximum combination of contracts for 

which the Bidder has thereby indicated its interest and for which the 

Bidder meets the appropriate aggregate requirements. The 

Qualification Criteria and Requirements are mentioned in 

Section III - Evaluation and Qualification Criteria. 

36 Abnormally low Bid 36.1 If the Bid, which results in the lowest Evaluated Bid Price, is twenty 

per cent (20%) or more, lower than the Employer's estimate, and 

unless the Employer provides justification that the estimate is 

inaccurate, the Employer shall require the Bidder to produce detailed 

price analyses for any or all items of the Schedules, to demonstrate 

the internal consistency of those prices and priced quantities with the 

construction methods, resources and schedule proposed, as well as 

the Works Requirements. Notwithstanding the provisions of ITB 14.2 

which shall not be applicable, if one or several inconsistencies are 

evidenced, the Bid shall be declared non-compliant and rejected. 

37 Qualification of the 

Bidder 

37.1 Any change in the structure or formation of a Bidder after being 

prequalified and invited to bid (including, in the case of a JV, any 

change in the structure or formation of any member thereto) shall be 

subject to the written approval of the Employer. Such approval shall 

be denied if (i) as a consequence of the change, the Bidder no longer 

substantially meets the prequalification criteria; or (ii) in the opinion 

of the Employer, the change may result in a substantial reduction in 

competition. Any such change should be submitted to the Employer 

not later than fourteen (14) days after the date of the Invitation for 

Bids. 

37.2 The Employer shall determine to its satisfaction whether the Bidder 

that is selected as having submitted the lowest evaluated and 

substantially responsive Bid either continues to meet (if 

prequalification applies) or meets (if postqualification applies) the 

qualifying criteria specified in Section III - Evaluation and 

Qualification Criteria. 
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37.3 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by the 

Bidder, pursuant to ITB 17.1. 

37.4 An affirmative determination shall be a prerequisite for award of the 

Contract to the Bidder. A negative determination shall result in 

disqualification of the Bid, in which event the Employer shall proceed 

to the next lowest evaluated Bid to make a similar determination of 

that Bidder’s qualifications to perform satisfactorily. 

38 Employer's Right 

to Reject all Bids 

38.1 The Employer reserves the right to annul the bidding process and 

reject all Bids at any time prior to contract award, without thereby 

incurring any liability to Bidders. In case of annulment, all Bids 

submitted and specifically, Bid securities, shall be promptly returned 

to the Bidders. 

 F. Award of Contract 

39 Award Criteria 39.1 The Employer shall compare the evaluated prices of all substantially 

responsive Bids established in accordance with ITB 35.2 to 

determine the lowest evaluated Bid. 

39.2 Subject to ITB 38.1, the Employer shall award the Contract to the 

Bidder whose Bid has been determined to be the lowest evaluated 

Bid and is substantially responsive to the Bidding Documents, 

provided further that the Bidder is determined to be qualified to 

perform the Contract satisfactorily. 

40 Notification of 

Award 

40.1 Prior to the expiration of the period of Bid validity, the Employer shall 

notify the successful Bidder, in writing, that its Bid has been 

accepted. The notification letter (hereinafter and in the Conditions of 

Contract and Contract Forms called the "Letter of Acceptance") shall 

specify the sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works and the 

requirement for the Contractor to remedy any defects therein 

(hereinafter and in the Conditions of Contract and Contract Forms 

called the "Accepted Contract Amount"). At the same time, the 

Employer shall also notify all other Bidders of the results of the 

Bidding. 

40.2 Until a formal contract is prepared and executed, the notification of 

award shall constitute a binding Contract. 

40.3 The Employer shall promptly respond in writing to any unsuccessful 

Bidder who, after notification of award in accordance with ITB 40.1, 

requests in writing the grounds on which its Bid was not selected. 

40.4 In exceptional circumstances, a contract negotiation may be needed. 

In such case, the Employer shall send to the successful Bidder a 

letter of invitation to negotiate which should not be mistaken as a 

Letter of Acceptance which, under FIDIC Conditions of Contract, 

triggers contractual obligations from both Parties. The Letter of 

Acceptance shall be sent once the contract negotiation ends 

successfully. Minutes of negotiation meetings, and agreements 

reached therein, shall be attached to the Letter of Acceptance. 

41 Signing of Contract 41.1 Promptly upon notification, the Employer shall send the successful 

Bidder the Contract Agreement. 

41.2 Within twenty-eight (28) days of receipt of the Contract Agreement, 

the successful Bidder shall sign, date, and return it to the Employer. 

42 Performance 

Security 

42.1 Within twenty-eight (28) days of the receipt of notification of award 

from the Employer, the successful Bidder shall furnish the 
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performance security in accordance with the General Conditions of 

Contract, subject to ITB 36, using for that purpose the Performance 

Security Form included in Section X - Contract Forms, or another 

form acceptable to the Employer. If the performance security 

furnished by the successful Bidder is in the form of a bond, it shall be 

issued by a bonding or insurance company that has been determined 

by the successful Bidder to be acceptable to the Employer. A foreign 

institution providing a bond shall have a correspondent financial 

institution located in the Employer’s Country. 

42.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Bid 

security or execution of the Bid-Securing Declaration. In that event 

the Employer may award the Contract to the next lowest evaluated 

Bidder whose offer is substantially responsive and is determined by 

the Employer to be qualified to perform the Contract satisfactorily. 
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Section II – Bid Data Sheet 

 
A. Introduction 

ITB 1.1 The number of the Invitation for Bids is: CWWDA/AFD/PQ/W4/2022-2023 

ITB 1.1 The Employer is: Coast Water Works Development Agency  

ITB 1.1 The name of the IPC is: Improvement of Drinking Water and Sanitation Systems 

in Mombasa, Lot 1 – Construction of the Mwache Trunk Main (Section 1), South 

Mainland Transmission Main and Dongo Kundu Reservoir 

The identification number of the IPC is: CWWDA/AFD/PQ/W4/2022-2023 

The number and identification of lots (contracts) comprising this IPC is: Lot 1 – 

Construction of the Mwache Trunk Main (Section 1), South Mainland 

Transmission Main and Dongo Kundu Reservoir 

ITB 2.1 The name of the Project is: Improvement of Drinking Water and Sanitation 

Systems in Mombasa; Mwache CKE 1103 

ITB 3.1 Add Paragraph at end of clause 3.1; “All commitments and Oblogations under Section 

VI – AFD Policy – Corruption and Fraudulent Practices – Environmental and Social 

Responsibility are applicable to all Sub-Contractors” 

ITB 4.1 Maximum number of members in the JV shall be: Three (3) 

Prequalified Bidders CANNOT reconsitute their JV Membership at the tendering 

stage, i.e. Members prequalified as individual firms cannot enter into a JV at the 

tendering stage and firms prequalified as a JV cannot alter the JV membership at the 

tendering stage, unless expressly approved in written by the Employer as per ITB 

17.3. 

Bidders violating the above shall be disqualified. 

ITB 4.5 This bidding process was subject to prequalification  

B. Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer's address is: 

Attention: Chief Executive Officer, Coast Water Works Development Agency 

Address: P.O. Box 90417 – 80100, Mombasa, Kenya 

Telephone: +254 041 2315230 

Electronic mail address: info@cwwda.go.ke 

Web page:www.cwwda.go.ke 

ITB 7.4 A Pre-Bid meeting shall take place at the following date, time and place:  

Date: 11th September 2024 

Time: 09:30 AM (local time) 

Place: At the CEO’s Board Room, 

 Coast Water Works Development Agency (CWWDA) 

Nkrumah Road, Off Mikindani Street,  

Mombasa – Kenya 

A Site visit conducted by the Employer shall be organized. 

ITB 7.6 The last sentence of Sub-clause 7.6 is Deleted and Replaced with the following: 

“The Pre-Bid Meeting and Site Visit organized by the Employer at the specified 

date and time is Mandatory and the Employer will reject Bids from Bidders who 

do not attend.” 
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C. Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

All correspondence exchange shall be in the English language. Language for 

translation of supporting documents and printed literature is English. 

ITB 11.1(b) The following schedules shall be submitted with the Bid: 

1. Duly filled and signed Bills of Quantities (BOQ): the excel version shall be 

submitted in the soft copy in addition to the hard copy (otherwise the bid 

may be rejected).  Bidders are NOT allowed to make any modification in 

the BOQ and only the BOQ issued with the Bidding Documents will prevail 

and shall be the basis for subsequent Contract preparation. 

 

2. Schedule of Manufacturers AND QUOTATIONS from Manufacturers form 

the following key materials: 

• Steel or Ductile Iron Pipes and Fittings (as applicable depending on 

material selected) 

• Valves and Meters 

• Reinforcement Steel 

 

3. A priced proposal for a Cathodic Protection Maintenance Contract 

following the DLP, from the specialized Cathodic Protection System Sub-

Contractor. 

 

4. All other Schedules as per Section IV (Bidding Forms) 

 

A Bid comprising unit prices of key materials in the Bill of Quantities that are 

more than 20% lower than the quotations from suppliers may be rejected, 

unless justifiable. 

 

ITB 11.1(i) The Bidder shall submit with its Bid the following additional documents: 

As the Works are in an area labelled as Yellow by the French Ministry of Europe and 

Foreign Affairs, the Bidder shall provide with its Bid a Security Methodology that 

meets the requirements of the security specifications. 

ITB 13.1 Alternative Bids shall not be permitted. 

ITB 13.2 Alternative technical solutions shall not be permitted. 

ITB 13.5 Alternative times for completion of the Works shall not be permitted. 

ITB 14.5 The prices quoted by the bidder shall be subject to Adjustment over the Contract 

period, using the Schedule of Adjustment Data filled by the Bidder in Appendix 1 to 

Bid and the Adjustment for Changes in Cost formula given in sub-clause 13.8 of the 

GCC and PCC.   

 

In addition, to minimize the risk of price escalation, the Contractor is required, 

within 2 months of receipt of Advance Payment, to place orders, pay deposit to 

suppliers and secure the following key materials: 

• All Pipes and Fittings (Steel / Ductile Iron),  

• Valves (Gate Valves, Butterfly Valves, Air Valves, Altitude Valves) 

• Flow Meters  

• Reinforcement Steel 

Contractor to submit to the Engineer documentary evidence of the secured 

orders, and deposits paid. 
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ITB 14.7 The Bidder shall identify in the Bid Price, as a separate amount, the total VAT payable 

under the Contract. The rates in the Bills of Quantities shall threfore be exclusive of 

VAT 

Other taxes, duties and fees shall be deemed included in the Contract Prices and 

Bills of Quantities Rates. 

Taxes, duties and fees exemptions, to which payments under the Contract are 

entitled, are specified in clause 14.1 (b) of the Particular Conditions of Contract. 

ITB 15.1 The currency(ies) of the Bid and the payment currency(ies) shall be as described 

below: 

Bidders to quote entirely in local currency: 

a) The unit rates and the prices shall be quoted by the Bidder in the 

Schedules, entirely in Kenya Shillings, the name of the currency of the 

Employer’s country, and further referred to as "the local currency". A Bidder 

expecting to incur expenditures in other currencies for inputs to the Works 

supplied from outside the Employer’s country (referred to as "the foreign 

currency") shall indicate in the Appendix to Bid, the percentage(s) of the 

Bid Price (excluding Provisional Sums), needed by the Bidder for the 

payment of such foreign currency requirements, limited to Euro (€);  

b) The rates of exchange to be used by the Bidder in arriving at the local 

currency equivalent and the percentage(s) mentioned in (a) above shall be 

specified by the Bidder in the Appendix to Bid, and shall apply for all 

payments under the Contract so that no exchange risk will be borne by the 

successful Bidder. 

ITB 18.1 The Bid Validity Period shall be 120 days. 

ITB 18.3(a) The Bid Price shall be adjusted N/A 

ITB 19.1 A Bid Security shall be required.  Only an Unconditional On-Demand Guarantee 

issued by a reputable Bank in an Eligible Country is acceptable.  Other forms of Bid 

Security are NOT acceptable.  Guarantees issued by non-bank financial institutions 

are NOT acceptable. 

A Bid-Securing Declaration shall not be required. 

The amount and currency of the Bid security shall be: Kshs. 52,000,000 (Kenya 

Shillings Fifty Five Million) or equivalent in Euro. 

ITB 19.3(d) Other types of acceptable securities: "None"  

ITB 20.1 In addition to the original of the Bid, the number of copies is: Three (3) paper copies 

and one (1) digital copy (CD or flashdisk). 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist 

of:  

(a) The name and description of the documentation required to demonstrate 
the authority of the signatory to sign the Bid such as a “Sealed” Power of 
Attorney; and 

(b) In the case of Bids submitted by an existing or intended JV an undertaking 
signed by all parties (i) stating that all parties shall be jointly and severally 
liable, if so required in accordance with ITB 4.1 and (ii) nominating a 
Representative who shall have the authority to conduct all business for and 
on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution 
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D. Submission and Opening of Bids 

ITB 22.1 For Bid submission purposes only, the Employer's address is: 

Attention: Chief Executive Officer, Coast Water Works Development Agency 

Address: Nkrumah Road off Mikindani Street 

City: Mombasa 

Country: Kenya 

The deadline for Bid submission is: 

Date: 14th October 2024 

Time: 12:00 PM (Local Time) 

Bidders shall not have the option of submitting their Bids electronically. 

ITB 25.1 The Bid opening shall take place at: 

Address: Coast Water Works Development Agency, Nkrumah Road off 

Mikindani Street 

City: Mombasa 

Country: Kenya 

Date: 14th October 2024 

Time: 12:05 PM (Local Time) 

No minimum number of Bids is required in order to proceed to Bid opening. 

E. Evaluation and Comparison of Bids 

ITB 32.1 The currency that shall be used for Bid evaluation and comparison purposes to 

convert all Bid price(s) expressed in various currencies into a single currency is: 

Kenya Shillings 

The source of exchange rate shall be: Central Bank of Kenya Selling Rate 

The date for the exchange rate shall be seven (7) days prior to the date of deadline 

for Bid submission.  

The currency(ies) of the Bid shall be converted into a single currency in accordance 

with the procedure that follows:  

Bidders quote entirely in local currency 

For comparison of Bids, the Bid Price, corrected pursuant to Clause 31, shall 

first be broken down into the respective amounts payable in various currencies 

by using the exchange rates specified by the Bidder in accordance with 

Sub-Clause 15.1. 

In the second step, the Employer will convert the amounts in various currencies 

in which the Bid Price is payable (excluding Provisional Sums but including 

Daywork where priced competitively) to the single currency identified above at 

the selling rates established for similar transactions by the authority specified 

and on the date stipulated above. 

ITB 33.1 A margin of preference shall not apply.  

ITB 34.1 At this time the Employer "does not intend" to execute certain specific parts of the 

Works by subcontractors selected in advance (nominated subcontractors). 

ITB 35.2 Evaluation of Bids will be done on the basis of prices excluding VAT. 
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Section III – Evaluation and Qualification Criteria 
 

This Section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders. 

In accordance with ITB 35, 36 and ITB 37, no other factors, methods or criteria shall be used. The 

Bidder shall provide all the information requested in the forms included in Section IV - Bidding Forms. 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the EUR equivalent 

using the rate of exchange determined as follows: 

− For construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year; 

− Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any error in 

determining the exchange rates in the Bid may be corrected by the Employer. 

 

1 Evaluation 

In addition to the criteria listed in ITB 35.2 a) - e), the following criteria shall apply: 

 

1.1 Assessment of adequacy of technical proposal with requirements: 

The assessment of the technical proposal submitted by a Bidder shall comprise (a) evaluation of 

the Bidder’s technical capacity to mobilize key equipment and key personnel to carry out the 

Works, (b) construction method, (c) construction schedule and (d) sufficiently detailed supply 

sources, in accordance with requirements specified in Section VII - Works Requirements, (e) 

evaluation of the Bidder’s ESHS Methodology.  

 

The Bidder shall use the the ESHS Methodology Form provided in Section IV- Bidding Forms. A 

Bid not comprising of an ESHS Methodology or a Bid for which the ESHS Methodology is not 

substantially responsive (i.e. with material deviation, reservation or omission) shall be rejected. 

 

1.2 Acceptability of the security methodology 

The security methodology shall be evaluated to determine whether each admissibility 

requirement specified in the security specifications is met. Otherwise, the Bid will be rejected. 

 

1.3 Multiple Contracts, if permitted under ITB 35.4, will be evaluated as follow: 

Not Applicable 

 

1.4 Alternative Bids, if permitted under ITB 13.1, shall be evaluated as follows: 

Not Applicable 

 

1.5 Alternative Technical Solutions, if permitted under ITB 13.2, shall be evaluated as follows: 

Not Applicable 

 

1.6 Alternative Times for Completion of the Works, if permitted under ITB 13.5, shall be evaluated 

as follows: 

Not Applicable 
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1.7 Personnel: 

The Bidder must demonstrate that it has the personnel for the key positions that meet the 

following requirements: 

 

No. Position Requirements / Qualifications Total Work 

Experience 

(years) 

In Similar 

Works 

Experience 

(years) 

1. Project Manager • BSc. Civil Engineering 

• Proof of Fluency in Written and 

Spoken English 

20 10 

2. Site Agent • BSc. Civil Engineering 

• Proof of Fluency in Written and 

Spoken English 

15 10 

3. Site Engineer • BSc. Civil Engineering 

• Proof of Fluency in Written and 

Spoken English 

10 5 

4. Engineering 

Surveyors - Two (2Nr)  

BSc. Surveying or Higher National 

Diploma in Surveying or 

equivalent 

10 5 

5. Foremen (Pipeline 

Works) – Two (2Nr) 

Diploma in Civil Engineering / 

Building Construction or 

equivalent 

10 8 

6. Foreman (Concrete 

Works) – One (1Nr) 

Diploma in Civil Engineering / 

Building Construction or 

equivalent 

10 8 

7. Environmental Expert • Degree in Environmental 

Science or related field 

• Registered NEMA Lead Expert 

• Proof of Fluency in Written and 

Spoken English 

10 5 

8. Social Expert • Degree in Sociology / 

Community Development or 

equivalent 

• Proof of Fluency in Written and 

Spoken English 

10 5 

9. Health & Safety 

Expert 

• First Degree in a relevant field 

and a Course in Occupation 

Health and Safety  

• Proof of Fluency in Written and 

Spoken English 

10 5 

 

The Bidder shall provide details of the proposed personnel and their experience records using 

Forms PER-1 and PER-2 included in Section IV - Bidding Forms. 
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1.8 Equipment: 

The Bidder must demonstrate that it can obtain (purchase, lease or rent) the key equipment listed 

hereafter: 

No. Equipment Type and Characteristics 

Minimum 

Number 

Required 

1 Excavator with 0.75m3 Bucket & 1.5 Tonne Hammer 3 

2 Back Hoe Excavators 3 

3 7 / 10 / 15 ton Tipper Lorries 3 

4 Pick-Ups – 1 Ton 2 

5 Plate Compactors 2 

6 Compressors (5,000 l/min) 2 

7 Total Station (for Surveying Works) 2 

8 Portable De-Watering Pumps 3 

9 Mechanical Pressure Testing Equipment (for Pipelines upto PN25) 2 

10 Generator – 15 kVA 2 

11 Concrete Batching Plant – min  capacity 15m3/hr 2 

12 Concrete Poker Vibrators (25mm – 45mm) 6 

13 Concrete Mixers – capacity 0.3m3 to 1m3 including batch weighing 3 

14 Mobile Crane – 30T 2 

15 Roller Compactor – 20T 2 

 

The Bidder shall provide further details of proposed items of equipment using Form EQU in 

Section IV - Bidding Forms. 

 

2 Domestic Preference 

Not Applicable 

 

3 Qualification 

3.1 Subcontractors: 

The general experience and financial resources of the subcontractors shall not be added to those 

of the Bidder for purposes of qualification of the Bidder. 

 

3.2 Update of Information Provided during Prequalification: 

The Bidder shall update the information provided during the corresponding prequalification 

exercise to demonstrate that he continues to meet the criteria used at the time of Prequalification 

by using the relevant Forms included in Section IV - Bidding Forms. If needed, the Bidder may 

use any of the Prequalification Forms to notify a change which occurred following the 

Prequalification. The Employer reserves the right to request updated financial resources from the 

Bidder. 
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Section IV – Bidding Forms 
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Letter of Bid 

 

[The Bidder shall prepare his Letter of Bid on a Letterhead paper specifying his name and address.] 

 

Date: ___________________________________  

IPC No.: CWWDA/AFD/PQ/WA/2022-2023 

 

 

 

To: Chief Executive Officer 

 Coast Water Works Development Agency 

 P.O. Box 90417 – 80100 

 Mombasa, Kenya 

 

We, the undersigned, declare that: 

a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB 8); 

b) We have no conflict of interest in accordance with ITB 4.2; 

c) We have not been suspended nor declared ineligible by the Employer based on execution of a 

Bid Securing Declaration in the Employer’s country in accordance with ITB 4.4; 

d) We offer to execute in conformity with the Bidding Documents the following works: Improvement 

of Drinking Water and Sanitation Systems in Mombasa, Lot 1 – Construction of the 

Mwache Trunk Main (Section 1), South Mainland Transmission Main and Dongo Kundu 

Reservoir 

e) The total price of our Bid, excluding VAT and excluding any discounts offered in item (f) below 

is: 

(i) Total price (excluding VAT) of the Bid:Kshs. ___________________________________ ; 

(ii) The total amount of VAT is: Kshs. ___________________________________________  

(iii) The total bid price including VAT is:  Kshs.  ___________________________________  

f) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: _________________________________________________ ; 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: _________________________________________________________ . 

g) Our Bid shall be valid for a period of 120 days from the date fixed for the Bid submission deadline 

in accordance with the Bidding Documents, and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

h) If our Bid is accepted, we commit to obtain a performance security in accordance with ITB 43 of 

the Bidding Documents; 

i) We are not participating, as a Bidder, in more than one Bid in this bidding process in accordance 

with ITB 4.2(e), other than alternative Bids submitted in accordance with ITB 13; 

j) We understand that this Bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is 

prepared and executed; 
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k) We acknowledge and agree that the Employer reserves the right to annul the bidding process 

and reject all Bids at any time prior to contract award without thereby incurring any liability to us; 

and 

l) We hereby certify that we have taken steps to ensure that no person acting for us or on our behalf 

will engage in any type of fraud and corruption. 

 

Name of the Bidder1: __________________________  

Name of the person duly authorized to sign the Bid on behalf of the Bidder2: ____________________  

Title of the person signing the Bid: _____________________________________________________  

Signature of the person named above:  _________________________________________________  

 

Date signed:  __________________________  day of: _____________________________________  

 

 

 

 
1  In the case of the Bid submitted by a JV specify the name of the JV as Bidder. 
2  Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid. 
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Appendix 1 to Bid – Schedule of Adjustment Data 

 

Table of Weightings 

 

Factor of description 
Range of Values 

permitted (1) 

Weightings for each payment 

currency 

(2) 

Total 

(3) 

(national 

currency:Kshs.) 

(foreign 

currency: €) 

 

X Non Adjustable 0.2 0.15 0.05 0.2 

(a) Ferrous Materials (including 

Pipes, Fittings, Valves, etc.) 

0.45 - 0.65    

(b)   Fuels & Lubricants 0.10 – 0.25    

(c) Cement and other Concrete   

Materials  

0.05 – 0.10    

(d)   Labour 0.05 – 0.10    

Totals   1.00 

 

The Bidder shall indicate in Columns (2) the specific weightings for each factor and Bid currency, and 

in Column (3) the sub-totals for each factor, which must be within the range specified by the Employer 

in Column (1), respectively; furthermore, the sum of the sub-totals in Column (3) must be equal to 

1 (one). 

A formula shall be used for each payment currency, to be derived from the above Table as follows: the 

weightings to be used in each formula will be derived from the values in each currency column, 

respectively, by dividing each individual value by the sum of the values in the given column. 

Table A: National Currency (Kenya Shillings) 

 

Index 

Code 

Index Description/ 

Identification 

Publication Source for 

the Index 

Base Value in [month]1 

(T) Ferrous Materials (including Pipes, 

Fittings, Valves, etc.) 

Metal Bulletin  

(S) Fuels & Lubricants ERC  

(Q) Cement and other Concrete   

Materials 

KNBS  

(P) Labour  KNBS  

 

Sources of Indices 

Metal Bulletin  - Appropriate Index for Ferrous Materials to be selected from the appropriate 

category of the Metal Bulletin depending on the Country / Region of origin of 

the goods or equivalent approved source of Index. 

KNBS - Kenya National Bureau of Statistics (KNBS) Construction Cost Index or 

equivalent approved source of Index 

ERC - Ex Mombasa Depot Price published monthly by the Energy Regulatory 

Commission (ERC) or equivalent approved source of Index 

  

 
1  Bidder to Insert the month of the Base Date, i.e. the month of the Deadline for Bid Submission in accordance with ITB Clause 

22. 
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Table B: Foreign Currency 

The Bidder shall fill a table similar to the following one for each foreign currency of payment, as 

appropriate. 

Index 

Code 

Index Description/ 

Identification 

Publication Source for 

the Index 

Base Value in [month]2 

(T) Ferrous Materials (including Pipes, 

Fittings, Valves, etc.) 

Metal Bulletin  

(S) Fuels & Lubricants ERC  

(Q) Cement and other Concrete   

Materials 

KNBS  

(P) Labour  KNBS  

 

Sources of Indices 

Metal Bulletin  - Appropriate Index for Ferrous Materials to be selected from the appropriate 

category of the Metal Bulletin depending on the Country / Region of origin of 

the goods or equivalent approved source of Index. 

KNBS - Kenya National Bureau of Statistics (KNBS) Construction Cost Index or 

equivalent approved source of Index 

ERC - Ex Mombasa Depot Price published monthly by the Energy Regulatory 

Commission (ERC) or equivalent approved source of Index 

 

Bidder's Signature:  _________________________________________________________________  

 

Example: 

The following example shows a table of weightings and the corresponding price adjustment formula 

which are derived from it, on the basis of the following assumptions: 

− Three weightings/factors are shown in this example: X is the non-adjustable portion and two 

adjustment factors (a and b) contribute to price adjustment through the variation of Indices T and 

S respectively, for which the respective ranges permitted by the Employer and values selected 

by the Bidder are shown in the table; these values are to be used in the price adjustment formula.  

− Two payment currencies are shown in this example: the national currency (l) and a foreign 

currency (f), the indices T and S are the respective indices in the country of the currency. 

− The data in bold are those specified by the Employer in the Bidding Documents, whereas the 

other data are provided either by the Bidder in its Bid or by the Contractor in the payment request. 

Factor and 

Description 
Range of Values permitted 

Weightings for each 

payment currency Totals 

n e 

X 

a 

b 

0,15 

0,30 - 0,50 

0,25 - 0,45 

0,05 

0,15 

0,20 

0,10 

0,25 

0,25 

0,15 

0,40 

0,45 

Totals  0,40 0,60 1,00 

 

Formula to be used for calculation of adjustment of payments: 

Payment in national currency (n): 
Slo

S

Tlo

T
P

ln

40,0

20,0ln

40,0

15,0

40,0

05,0
ln ++=  

Payment in foreign currency (f): 
Sfo

Sfn

Tfo

Tfn
Pfn

60,0

25,0

60,0

25,0

60,0

10,0
++=

 

 
2  Bidder to Insert the month of the Base Date, i.e. the month of the Deadline for Bid Submission in accordance with ITB Clause 

22. 
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Appendix 2 to Bid - Summary of Payment Currencies 

 

For the whole of the Works 

Name of payment currency 

A) 

Amount of 

currency 

B) 

Rate of 

exchange 

(local 

currency per 

unit of foreign 

C) 

Local currency 

equivalent 

(C = A x B) 

D) 

Percentage of Total 

Bid Price 

(100 x C / 

TPB) 

Local currency: Kenya 

Shillings (Kshs.)__________ 

 1.00   

Foreign currency: Euro (€)  

____________________ 

 *   

Total Bid Price    100.00 

Provisional Sums expressed 

in local currency (Kshs) 

190,000,000  190,000,000  

TOTAL BID PRICE (including 

provisional sum) 

    

 

* Bidder to enter Exchange Rate applicalbe 14 days before the deadline of submission of bids 

 

Note: 

i) Amounts to be indicated in the Table above are portions of the Bid Price Exclusive of Value 

Added Tax (VAT) 

 

ii) The VAT component of all payments under the Contract shall be paid in the Local Currency, 

Kenya Shillings.  All Foreign Contractors have to register with the Kenya Revenue Authority 

(KRA) for payment of VAT as required under the Laws of Kenya 
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Appendix 3 to Bid - Statement of Integrity, Eligibility and Environmental and 
Social Responsibility 

 

Improvement of Drinking Water and Sanitation Systems in Mombasa, Lot 1 – Construction of 

the Mwache Trunk Main (Section 1), South Mainland Transmission Main and Dongo Kundu 

Reservoir (the "Contract") 

To:  The Chief Executive Officer, Coast Water Works Development Agency, P.O. Box 90417 – 

80100, Mombasa, Kenya (the "Contracting Authority") 

 

1. We recognise and accept that Agence Française de Développement ("AFD") only finances 

projects of the Contracting Authority subject to its own conditions which are set out in the 

Financing Agreement which benefits directly or indirectly to the Contracting Authority. As a matter 

of consequence, no legal relationship exists between AFD and our company, our joint venture or 

our suppliers, contractors, subcontractors, consultants or subconsultants. The Contracting 

Authority retains exclusive responsibility for the preparation and implementation of the 

procurement process and performance of the contract. The Contracting Authority means the 

Purchaser, the Employer, the Client, as the case may be, for the procurement of goods, works, 

plants, consulting services or non-consulting services. 

2. We hereby certify that neither we nor any other member of our joint venture or any of our 

suppliers, contractors, subcontractors, consultants or subconsultants are in any of the following 

situations: 

2.1 Being bankrupt, wound up or ceasing our activities, having our activities administered by 

the courts, having entered into receivership, reorganisation or being in any analogous 

situation arising from any similar procedure; 

2.2 Having been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the Contract is implemented, of fraud, corruption or of 

any other offense committed during a procurement process or performance of a 

contract (in the event of such conviction, you may attach to this Statement of 

Integrity supporting information showing that this conviction is not relevant in the 

context of this Contract); 

b) subject to an administrative sanction within the past five years by the European 

Union or by the competent authorities of the country where we are constituted, for 

fraud, corruption or for any other offense committed during a procurement process 

or performance of a contract (in the event of such sanction, you may attach to this 

Statement of Integrity supporting information showing that this sanction is not 

relevant in the context of this Contract); 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the 

procurement process or performance of an AFD-financed contract; 

2.3 Being listed for financial sanctions by the United Nations, the European Union and/or 

France for the purposes of fight-against-terrorist financing or threat to international peace 

and security; 

2.4 Having been subject within the past five years to a contract termination fully settled against 

us for significant or persistent failure to comply with our contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against us; 

2.5 Not having fulfilled our fiscal obligations regarding payments of taxes in accordance with 

the legal provisions of either the country where we are constituted or the Contracting 

Authority's country;  
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2.6 Being subject to an exclusion decision of the World Bank and being listed on the website 

http://www.worldbank.org/debarr (in the event of such exclusion, you may attach to this 

Statement of Integrity supporting information showing that this exclusion is not relevant in 

the context of this Contract); 

2.7 Having created false documents or committed misrepresentation in documentation 

requested by the Contracting Authority as part of the procurement process of this Contract. 

3. We hereby certify that neither we, nor any of the members of our joint venture or any of our 

suppliers, contractors, subcontractors, consultants or subconsultants are in any of the following 

situations of conflict of interest: 

3.1 Being an affiliate controlled by the Contracting Authority or a shareholder controlling the 

Contracting Authority, unless the stemming conflict of interest has been brought to the 

attention of AFD and resolved to its satisfaction; 

3.2 Having a business or family relationship with a Contracting Authority's staff involved in the 

procurement process or the supervision of the resulting Contract, unless the stemming 

conflict of interest has been brought to the attention of AFD and resolved to its satisfaction; 

3.3 Being controlled by or controlling another bidder or consultant, or being under common 

control with another bidder or consultant, or receiving from or granting subsidies directly 

or indirectly to another bidder or consultant, having the same legal representative as 

another bidder or consultant, maintaining direct or indirect contacts with another bidder or 

consultant which allows us to have or give access to information contained in the 

respective applications, bids or proposals, influencing them or influencing decisions of the 

Contracting Authority; 

3.4 Being engaged in a consulting services activity, which, by its nature, may be in conflict with 

the assignments that we would carry out for the Contracting Authority; 

3.5 In the case of procurement of goods, works or plants: 

a) Having prepared or having been associated with a consultant who prepared 

specifications, drawings, calculations and other documentation to be used in the 

procurement process of this Contract; 

b) Having been recruited (or being proposed to be recruited) ourselves or any of our 

affiliates, to carry out works supervision or inspection for this Contract.  

4. If we are a state-owned entity, and to compete in a procurement process, we certify that we have 

legal and financial autonomy and that we operate under commercial laws and regulations. 

5. We undertake to bring to the attention of the Contracting Authority, which will inform AFD, any 

change in situation with regard to points 2 to 4 here above. 

6. In the context of the procurement process and performance of the corresponding contract: 

6.1 We have not and we will not engage in any dishonest conduct (act or omission) deliberately 

indented to deceive others, to intentionally conceal items, to violate or vitiate someone's 

consent, to make them circumvent legal or regulatory requirements and/or to violate their 

internal rules in order to obtain illegitimate profit; 

6.2 We have not and we will not engage in any dishonest conduct (act or omission) contrary 

to our legal or regulatory obligations or our internal rules in order to obtain illegitimate profit; 

6.3 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to (i) any Person who holds a legislative, executive, administrative or judicial 

mandate within the State of the Contracting Authority regardless of whether that Person 

was nominated or elected, regardless of the permanent or temporary, paid or unpaid 

nature of the position and regardless of the hierarchical level the Person occupies, (ii) any 

other Person who performs a public function, including for a State institution or a 

State-owned company, or who provides a public service, or (iii) any other person defined 

as a Public Officer by the national laws of the Contracting Authority’s country, an undue 
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advantage of any kind, for himself or for another Person or entity, for such Public Officer 

to act or refrain from acting in his official capacity; 

6.4 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to any Person who occupies an executive position in a private sector entity or 

works for such an entity, regardless of the nature of his/her capacity, any undue advantage 

of any kind, for himself or another Person or entity for such Person to perform or refrain 

from performing any act in breach of its legal, contractual or professional obligations; 

6.5 We have not and we will not engage in any practice likely to influence the contract award 

process to the detriment of the Contracting Authority and, in particular, in any 

anti-competitive practice having for object or for effect to prevent, restrict or distort 

competition, namely by limiting access to the market or the free exercise of competition by 

other undertakings; 

6.6 Neither we nor any of the members of our joint venture or any of our suppliers, contractors, 

subcontractors, consultants or subconsultants shall acquire or supply any equipment nor 

operate in any sectors under an embargo of the United Nations, the European Union or 

France; 

6.7 We commit ourselves to comply with and ensure that all of our suppliers, contractors, 

subcontractors, consultants or subconsultants comply with international environmental 

and labour standards, consistent with laws and regulations applicable in the country of 

implementation of the Contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties. Moreover, we shall 

implement environmental and social risks mitigation measures when specified in the 

environmental and social commitment plan (ESCP) provided by the Contracting Authority. 

7. We, as well as members of our joint venture and our suppliers, contractors, subcontractors, 

consultants or subconsultants authorise AFD to inspect accounts, records and other documents 

relating to the procurement process and performance of the contract and to have them audited 

by auditors appointed by AFD. 

 

Name:  _________________________  In the capacity of:  __________________________________  

Duly empowered to sign in the name and on behalf of1: ____________________________________  

Signature: ________________________________________________________________________  

Dated:  ___________________________________________________________________________  

  

 
1  In case of joint venture, insert the name of the joint venture. The person who will sign the application, bid or proposal on 

behalf of the applicant, bidder or consultant shall attach a power of attorney from the applicant, bidder or consultant. 
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Schedules 

 

Rates and prices in the Bills of Quantities shall exclude VAT.  The VAT estimate will be 
indicated as a separate amount in the Grand Summary. Information on applicable tax 
exemptions is provided in Sub-Clause 14.1 (b) of the Particular Conditions of Contract.  

 

The Bills of Quantites must be prepared in Kenya Shillings as per BDS – ITB 15.1. 

 

The Schedule of Bills of Quantities is given below: 

 

Bill No.  Description 

1 - Preliminaries and General 

2 - Trunk Main Section 1 (Line TM) 

2.1 - Trunk Main Section 1 (Line TM1): Supply of Pipes, Fittings, Valves and 

Ancillaries 

2.2 - Trunk Main Section 1 (Line TM1): Pipeline Construction 

3 - South Mainland Water Transmission Pipeline (Line SM) 

3.1 - South Mainland Water Transmission Pipeline (Line SM): Supply of Pipes, 

Fittings, Valves and Ancillaries 

3.2 - South Mainland Water Transmission Pipeline (Line SM): Pipeline 

Construction 

4 - Dongo Kundu Reservoir Site 

4.1 - Dongo Kundu Reservoir (28,000m3 capacity) 

4.2 - Chlorine Storage and Mixing Building 

4.3 - Administration Building, Staff Houses and Site and Ancillary Works 

5 - Instrumentation 

5.1 - Instrumentation 
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PREAMBLE AND NOTES TO BILLS OF QUANTITIES 
 
1. These Bills of Quantities form part of the Contract Documents and are to be read in conjunction with 

the Conditions of Contract, Standard and Special Specifications and Drawings.  The Particular 
Specifications overrides any Clauses / General Specifications given in the Preamble. 

 
2. Whenever reference is made to “The Engineer” or “The Engineer’s Representative” in the Bills of 

Quantities, it shall be construed to mean the person appointed by the Employer to act as the Project 
Manager or Engineer for the purposes of the Contract and named in the Contract Data, or other 
person appointed from time to time by the Employer and notified to the Contractor. 

 
3. The quantities set forth in the Bills of Quantities represent the character of the work to be carried out.  

There is no guarantee to the Contractor that he will be required to carry out the quantities of work 
indicated under any one particular item or group of items in the Bills of Quantities.  Though on the 
Contract as a whole, the quantities are intended to represent the overall value of the work to be 
carried out. 

 
4. The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed and 

the Engineer will measure the whole of the works executed in accordance with the Contract. 
 
5. The prices and rates inserted in the Bills of Quantities are to be the full inclusive costs of the works 

described under the items, complete in place and in accordance with the Specifications and 
Drawings, including setting out of the works, including costs and expenses which may be required in 
and for the construction of the works described, together with any temporary works and installations 
which may be necessary and all general risks, liabilities and obligations set forth or implied in the 
Documents on which the Contract is based. 

 
6. The brief description of the items given in the Bills of Quantities are purely for the purpose of 

identification and in no way modify or supersede the detailed descriptions given in the Conditions of 
Contract, Specifications or Drawings.  When pricing items, reference is to be made to the Conditions 
of Contract, Standard Specifications, Drawings and Special Specification for the full directions and 
description of work and materials. 

 
7. A price or rate is to be inserted, in ink, against each item in the Bills of Quantities, whether quantities 

are stated or not, and if the Bidder includes the cost of a particular item elsewhere in his rates or 
prices, he shall insert the word "nil" against both the rate and extension of that particular item.  Should 
the Bidder omit to price an item, then it will be assumed that he has included the cost of the item 
elsewhere in his rates or prices. 

 
8. No alteration shall be made to the Bills of Quantities and no extra item shall be inserted.  The Bidder 

shall satisfy himself that the Contract Sum arrived at by pricing the quantities and items given is 
sufficient compensation for constructing and maintaining the whole of the works in accordance with 
the Contract Documents. 

 
9. For the purpose of payment by Interim Certificate of "Lump Sum" items the Engineer may assess 

the portion of the work completed on the "Lump Sum" item and allow for payment of the portion of 
the "Lump Sum" he deems fair and reasonable.  The total of all portions allowed shall not exceed 
the "Lump Sum".  All interim payments shall be subject to the retention stipulated in the Contract 
Documents. 

 
10. During construction, the unit rate established for an item in one Bill of Quantities may be used as a 

basis for establishing a unit rate for similar work in another Bill of Quantities which contains no such 
item.  No additional cost will be considered for such an eventuality. 

 
11. The Contractor will be provided by the Employer with all that land occupied by the Permanent Works 

including the specified working width for pipe laying and other permanent construction works.  The 
costs of compensation and entry upon land (if any) for the specified working width will be paid by the 
Employer.  All other costs for temporary access to the works or additional working space shall be 
borne by the Contractor. 

 
12. All costs related to strict adherence to all Health and Safety regulations stipulated in the National 

Legislation of Kenya as well acceptable international good practices for both temporary and 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section IV 
Bidding Forms 

 

1-37 

permanent works pertaining to nature of the works under this Contract, shall be deemed included in 
the Contractor’s rates. 

 
13. It shall be the responsibility of the Contractor to arrange for the removal of, or alteration to existing 

services where necessitated by the Works.  Costs incurred will be paid under relevant items in the 
Bills of Quantities. 

 
14. Quantities for site clearance, stripping and spreading shall be based on plan area cleared or stripped. 
 
15. The rates for excavation items shall be deemed to include inter alia for setting aside spoil for reuse 

in the Works or disposing to approved tips identified by the Contractor in liaison with the Local 
Authority and approved by the Engineer, except where otherwise provided for in the Bills of 
Quantities. 

 
16. Generally, excavation items are based on volumes for structures and on linear measurements for 

certain pipelines.  The work may be covered by one or more items.  The rates shall include as 
appropriate for:- 

 
a) Breaking through surfaces, handling different classes of material separately; excavation 

beyond the net plan area of the foundations, for safe working space and for battering or 
timbering etc. 

b) Timbering 
c) Dealing with water from any source whatsoever 
d) Backfilling as specified 
e) Disposal of surplus spoil 

  
Measurement of volume of excavation for structures shall be calculated from the plan dimensions of 
the structure without allowance for working space. 

 
The depth of excavation in pipe trenches will be measured from stripped ground level to the invert of 
the pipe.  Measurement for other excavations will be to the size which is required to accommodate 
the permanent works.  A Bidder shall accordingly allow in his prices for any amount of extra 
excavation, which may be necessary for safe working space to complete the work to the satisfaction 
of the Engineer. 

 
Items are included for "Extra Over for Rock" on a volume basis and within the specified trench 
dimensions.  The rates shall include for breaking out, mucking and disposal by method(s) approved 
by the Engineer and any other additional costs for other works or special methods adopted for 
excavation and disposal by the Contractor, encountered within measured excavation.  

 
Different rock classifications are defined in the Specifications and have been billed separately.  Rock 
shall be measured as a volume calculated from the thickness encountered within the plan area of a 
mass excavation, within the plan dimensions of a structure, or within the nominal width of a trench. 
The decision of the Engineer on the classification of rock encountered in excavation shall be final 
and binding.  Note:  Any excavation of murram in whatever form will be taken as common 
excavation. 

 
Timbering left in excavations shall only be measured for payment where it is specified or ordered by 
the Engineer. 

 
17. Excavation by mechanical equipment may not be possible in some area due to restricted wayleaves, 

slopes/topographical features, ground water from whatsoever source, existing structures, drains, 
roads, trees, fences, walls, etc.  The Contractor’s rates for pipe trench excavation shall be deemed 
to cover mechanical and/or manual excavation.  No claim for restricted space or double haulage will 
be entertained. 

 
The Contractor shall indemnify the Employer against all claims for damage which in opinion of the 
Engineer may be caused by Excavation. This includes reinstatement of road surfaces, drains, 
fences, wall, culverts, etc., all in accordance to relevant authority. 

 
18. When the site of any particular item of the Works has been sufficiently cleared of trees, undergrowth 

etc. and before any excavation or filling has been carried out, the Contractor shall carry out a survey 
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under the Supervision of the Engineer’s Representative to take, record and agree upon an adequate 
number of original ground levels.  The data so obtained shall be used as a basis for the computation 
of excavation and filling and preparation of “As-Built” Drawings by the Contractor.  If for whatever 
reason the Contractor commences excavation without taking levels, the Engineer’s decision on the 
original ground levels to be used for computation will be final. 

 
19. The volume of fill will be measured net to the finished levels as shown on drawings or as amended 

by the Engineer. 
 

20. METHOD RELATED CHARGES 
 

a) In order that the Contractor may cover his cost in executing specific portions of work, where 
those costs are not properly attributable to the quality of permanent works to be executed, 
he may cover such costs in the Bills of Quantities in accordance with the following 
provisions. 

 
b) For the purpose of these charges the following words and expressions shall have the 

meaning hereby assigned to them. 
i. ‘Method Related Charge’ means the sum for an item inserted in the Bills of 

Quantities by a Bidder in accordance with paragraph 20 c). 
 

ii. ‘Time Related Charge’ means a Method Related Charge for work the cost of which 
is to be considered as proportional to the length of time taken to execute the work. 

 
iii. ‘Fixed Charge’ means a Method Related Charge which is not a Time Related 

Charge. 
 
c) A Bidder may insert in the Bills of Quantities, in the Bill provided, such items for Method 

Related Charges as he may decide to cover items of work relating to his intended method 
of executing the works, the costs of which are not to be considered as proportional to the 
quantities, rates and prices for the other items. 

 
d) Each item for a Method Related Charge inserted by the Bidder shall be fully described so 

as to define precisely the extent of work covered and to identify the constructional resources 
(plant, equipment, etc.) to be used and particular items of permanent or temporary works 
to which the items relate. The description shall include the type of charge (Time Related or 
Fixed) and in the case of a Time Related Charge, shall include also the expected duration, 
and the rate of charge. 

 
e) The insertion by a Bidder of an item for a Method Related Charge in the Bills of Quantities 

shall not bind him to adopt the method stated in the description of the item.  However, in 
the case of a Time Related Charge, where the method is changed, a revised rate of charge 
shall be used taking account of the revised execution period to give the same total charge, 
had the original method, time and charge rate been adhered to. 

 
If the charge is a Fixed Charge then payment to the Contractor for such an item shall be in 
equal installments spread evenly throughout the duration of that part of the works which is 
the subject of the Fixed Charge. 
 

f) Method Related Charges shall not be admeasured but shall be deemed to be prices for the 
purpose of Clauses 36 of the Conditions of Contract and shall be paid in accordance with 
Clause 40.4 of the Conditions of Contract. 

 
g) In the event of the satisfactory execution of any part of the works which has been the 

subject of an item for a Method Related Charge using, whether in whole or in part, a method 
other than that described in the item, the Contractor shall nevertheless be entitled to 
payment of the Method Related Charge or the balance thereof, as the case may be, such 
instalments at such times and upon such events as may from time to time be agreed 
between the Engineer and the Contractor.  In default of such agreement the Method 
Related Charge, or the balance then unpaid, shall be allowed to the Contractor by way of 
instalments in interim certificates at such times and upon such events as the Engineer shall 
decide. 
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The amount of Method Related Charge shall be neither increased nor decreased by reason 
of any change in method made by the Contractor, unless such change has been ordered 
by the Engineer, in which case the provisions of Clause 38 of the Conditions of Contract 
shall apply. 
 

21. The rates for concrete shall include for fresh and hardened concrete tests prescribed in the 
Specifications including making and testing concrete cubes and forwarding the results to the 
Engineer. Testing to be carried out by a Test Laboratory approved by the Engineer.  The Contactor 
shall maintain a written log of cubes prepared indicating date of testing and results achieved.  The 
Contractor shall designate a qualified person for preparation and follow-up on cube tests in co-
ordination with the Engineer / Engineer’s Representative. 

 
22. The rates for precast concrete paving shall include for all cutting, bedding, jointing and laying to falls. 
 
23. The rates for precast concrete edging and kerbs shall include for formwork, concrete bed and 

backing, all cutting, jointing and laying. 
 
24. All formwork must be cleaned and oiled prior to use.  All exposed concrete edges shall have a 20 

mm chamfer unless otherwise directed and costs deemed to be included in formwork rates. The 
formwork rates shall also be inclusive of all necessary box outs and cut outs for individual holes up 
to 1 square metre. 

 
The rates for forming rebates in concrete walls etc. shall include for forming pockets for the fish tail 
fixing cleats where required. 
 
Deductions from formwork quantities will be made for openings more than 1 square metre in area. 

 
25. Formwork for upper surfaces inclined at 30 degrees or less to the horizontal is not measured and the 

cost of any such formwork used will be deemed to be included in the relevant concrete item rate. 
 
26. Wrought formwork where specified will be measured to 150 mm below final ground levels. 

 
27. Items required for Structural Joints and Construction Joints shown on drawings shall be paid for as 

per the rates in the Bills of Quantities; the rate for providing and fixing PVC water bar is deemed to 
be inclusive of all joints, overlaps, junctions, welding, etc. formwork not shown on drawings shall be 
deemed to be included in the unit rates for concrete work. 

 
28. All rates and sums in the Bills of Quantities shall be in Kenya Shillings and Cents. 
 
29. If possible a construction wayleave of up to 9m for the Transmission Mains and construction 

wayleave of up to 3m for Distribution Mains will generally be allowed.  In the event the above 
mentioned wayleave widths are not available due to obstructions or restricted access, the Contractor 
will execute the works using suitable approved alternative methods.  The costs for alternative 
methods are deemed to be covered by bid rates. No additional costs will be allowed. 

 
Payment for site clearance will be based upon this width except that the Engineer reserves the right 
to restrict this width due to the presence of obstructions, roads, houses, footpaths, boundary walls, 
fences, trees and the like.  Payment shall then be according to the actual area cleared.  In case 
additional space is required this may be made available by the Contractor at his own cost.  

 
No claim for additional space will be entertained by the Engineer.  No claims for inconvenience and 
the like caused by obstruction will be entertained.  The rates shall be deemed to include for 
reinstatement of fences, gates, etc. 

 
30. All pipe diameters indicated in the Bills of Quantities and on Drawings are nominal.  Fittings 

dimensions to suit size/type of pipes supplied by the Bidder and Bidder’s rates are deemed to allow 
for this.  No additional cost adjustment will be allowed. 
 

31. Unless otherwise specified the method of measurement shall be in accordance with the Standard 
Method of Measurement of Civil Engineering Quantities (CESMM4) published by the Institution of 
Civil Engineers, London, 2012.  In some cases variations to this method have been made to suit 
local practice.  A Contractor shall be deemed to have priced the items accordingly and no claims 
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relating to variation from the method of measurement stated in these documents shall be considered. 
 
32. Items for buildings, electrical and mechanical works are not described using CESMM3 for clarity 

purposes. 
 
33. All quantities have been measured in Metric Units. 

 
34. Explanation of abbreviations used in the Bills of Quantities are as follows:- 
 

L.S.  -  Lump Sum 
P.S.  -  Provisional Sum 
P.C.  -  Prime Cost 
E.O.  -  Extra Over 
Avg.  -  Average 
Max.  -  Maximum 
Min.  -  Minimum 
n.e.  -  Not Exceeding 
Nr  -  Number 
mm  -  Millimetre 
m  -  Linear Metre 
m2  -  Square Metre 
m3  -  Cubic Metre 
Ha.  -  Hectare 
Drg.  -  Drawing 
Kg.  -  Kilogramme 
H.T.  -  High Tensile 
M.S.  -  Mild Steel 
B.L.  -  Bitumen Lined 
Dia.  -  Diameter 
E.C.  -  Epoxy Coated 
E.L.  -  Epoxy Lined 
S & S  -  Socket & Spigot 
C.L.  -  Cement-mortar Lined 
C.I.  -  Cast Iron 
D.I.  -  Ductile Iron 
uPVC  -  Unplasticised Polyvinyl Chloride 
G.I.  -  Galvanised Iron 
G.M.S.  -  Galvanised Mild Steel 
P.E.H.  -  Palothene 
PE  -  Polyethylene 
Hr.  -  Hour 
FE/Fe  -  Ferrous 
MM  -  Man Months 

 
35. The rates for metalwork shall include for bolts, nuts, washers and rag-bolts, fixing as specified or in 

accordance with the manufacturer's instructions and rectifying as specified any parts of the painted, 
coated or galvanised surface that may be damaged either before or after erection. 

 
36. The rates for fixing penstocks and flap valves etc. shall include for bedding and grouting, testing for 

water tightness, greasing all working parts and leaving in good working order; where the item 
includes supply, the rates shall also include for supplying drawings for approval before manufacture 
is commenced. 

 
37. Concrete Works 
 

a) Item : Concrete 
 

Unit : m3 of each class 
 
Concrete shall be measured by the cubic metre of each class calculated from the 
dimensions given on the drawings or as instructed by the Engineer.   
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No deduction shall be made in the measurement for: 
 
i) bolt holes, pockets, box outs and cast-in components provided that the volume of 

each is less than 0.15 cubic metres; 
 

ii) mortar beds, fillets, drip moulds, rebates, recesses, grooves, chamfers and the 
like of 100 mm total width or less; 

 
iii) reinforcement. 

 
The rates for concrete shall include for the cost of: 

 
i) provision and transport of cement, aggregate and water; 

 
ii) admixtures and workability agents including submission of details unless 

otherwise specified; 
 
iii) batching, mixing, transporting, placing, compacting and curing; 
 
iv) class UF1 finish; 
 
v) laying to sloping surfaces not exceeding 15 degrees from the horizontal and 

laying to falls; 
 

vi) formwork to blinding concrete; 
 
vii) placing and compacting against excavated surfaces where required including any 

additional concrete to fill overbreak or working space; 
 
viii) complying with all the requirements of the Specifications. 
 

b) Item : Blinding Concrete 
 
Unit : m3 
 
Blinding concrete shall be measured by the square metre to specified thickness.  No 
deduction shall be made for openings provided that the area of each is less than 0.5 
square metres.  Blinding concrete over hard material shall be measured as the volume 
used provided that the maximum thickness of 150 mm allowed for overbreak is not 
exceeded. 
 
The rate for blinding concrete shall include for all costs itemised in Note 37(a) of this 
Preamble. 
 

c) Item : No Fines Concrete 
 

Unit : m3 
 
No fines concrete shall be measured by the cubic metre calculated from the dimensions 
given on the drawings or as instructed by the Engineer. 
 
The rate for no fines concrete shall include for all costs stated in Note 37(a) of this 
Preamble. 
 

d) Item : Unformed Surface Finishes 
 
Unit : m2 of each class of finish 
 
Unformed surface finishes shall be measured by the square metre from the dimensions 
given on the drawings or as instructed by the Engineer. 
 
The rate for concrete in Notes 35(a), (b) and (c) shall include for class UF1 finish. 
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The rate for unformed surface finishes shall include for the cost of complying with Clause 
410 of the Specification. 
 

e) Item : Formwork for Formed Surface Finishes 
 
Unit  : m2 of formwork for each class of finish for each range of inclinations 
                          
Except as stated below, formwork shall be measured by the square metre of formwork 
actually in contact with the finished face of the concrete.  No deduction shall be made in 
the measurement for openings, pipes, ducts and the like, provided that the area of each 
is less than 0.50 square metres.  Unless otherwise stated, if the volume or area of concrete 
has not been deducted when measuring the concrete in accordance with Notes 37(a), (b) 
and (c), formwork to form or box out the void shall not be measured. 
 
Formwork less than 300 mm high to edges of slabs shall be measured by the linear metre 
in accordance with Note 37(f) of this Preamble. 
 
Inclined formwork shall be measured in accordance with the following classifications: 
 
i) Horizontal: 85 to 90 degrees inclination from vertical 
 
ii) Sloping:  10 to 85 degrees inclination from vertical 
iii) Battered:  0 to 10 degrees inclination from vertical 
 
iv) Vertical:  0 degrees 
 
v) Sloping upper surfaces inclined at more than 15 degrees from the horizontal 
 
Formwork required for blinding concrete, to form construction joints and shear keys for 
future concrete and other construction surfaces shall not be measured and the costs shall 
be included in the rates for other work. 
 
Formwork to contraction and expansion joints shall be measured by the square metre on 
one face only.  The rates shall include for the costs stated below and for forming recesses 
for sealant and channels for grout. 
 
The rates for formwork shall include for the cost of submission of details, providing and 
transporting all materials for formwork and falsework, erection including provision of 
supports, fillets and chamfers 75 mm and less in width, bolts, ties, fixings, cutting to waste, 
drilling or notching the formwork for reinforcement where required, working around pipes, 
ducts, conduits and waterstops, temporary openings, cleaning, dressing, stripping, filling 
bolt holes and any remedial work and for complying with all the requirements of the 
Specifications. 
 

f) Item : Formwork to Edges of Slabs 
 

Unit : m of each class of finish 
 
Formwork less than 300mm high to edges of slabs shall be measured by the linear metre. 
 
The rate shall include for the costs stated in Note 37 (e) of this Preamble. 

 
g) Item : Waterstops 

 
Unit : m of each type 
 
Waterstops shall be measured by the metre run of each type. 
 
The rate for waterstops shall include for the provision, installation, jointing, any sealants 
required at the face of the concrete and for placing and compacting concrete around the 
waterstop. 
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h) Item : Mortar 
 

Unit : m2 
 

Mortar used for bedding base plates and the like shall be measured by square metre as 
the area of the base plate at the specified nominal thickness of bedding. 
 
Mortar used in filling bolts pockets and the like shall not be measured separately and the 
costs shall be included in the rates for the bolts. 
 
The rates for mortar shall include for the cost of providing and placing the mortar and of 
complying with all the requirements of the Specifications. 
 

i) Item : Admixture Workability and Hardening Agents 
 
Unit : As specified in the Special Specification 
 
Where required by the Special Specification admixtures, workability and hardening agents 
shall be measured and paid for in accordance with the Special Specification. 
 

j) Item : Reinforcement 
 
Unit : Kilograms or Tonnes  
 

Steel fabric reinforcement shall be measured in accordance with Note 37(k) of this 
Preamble. 
 
Steel (plain and deformed bars) reinforcement shall be measured by the tonne and shall 
be the calculated weight of the steel required including splice lengths shown on the 
drawings.  No allowance shall be made in the measurement for rolling margins or cutting 
waste.  The density of steel shall be taken as 7850 kilogrammes per cubic metre. 
 
The rates for reinforcement shall include for cost of providing, cutting to length, splice 
lengths additional to those shown on the drawings, laps, bending, hooking, waste incurred 
by cutting, cleaning, spacer blocks, provision and fixing of chairs or other types of 
supports, welding, fixing the reinforcement in position including the provision of wire or 
other material for supporting and tying the reinforcement in place, being reinforcement 
aside temporarily and straightening, placing and compacting concrete around 
reinforcement and for complying with all the requirements of the Specifications. 
 

k) Item : Fabric Reinforcement 
 

Unit : m2 of each type 
 

Steel fabric reinforcement shall be measured by the square metre and shall be the 
calculated area excluding any allowance for laps. 
 

The rate for steel fabric reinforcement shall include for the costs stated in Note 37(j) of this 
Preamble. 
 

Sewers, Drains and Pipelines 
 

38. The rates for pipes, pipework and specials shall include for supply of all materials, setting of 
concrete blocks and hardwood wedges where specified, providing any temporary support that 
may be necessary, preparing ends of pipes for jointing and all labour in jointing, protection to 
detachable joints, cleaning pipelines and rectifying as specified any damage to surface coating.  
The rates shall also include for all cutting of pipes consequent upon structures, specials and 
fittings being constructed in the designated positions. 

 
39. The rates for concrete surround, bed and haunching to pipes, concrete in anchor blocks to pipes, 

and to gully pots shall include for all formwork required and for any additional concrete the 
Contractor may place for his own convenience or by reason of the method of carrying out the 
work. 
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40. Pipes, Fittings and Valves –Specifications are given in Volume II, Section 1 – General Specifications 
and Particular Specifications or in applicable International Standards referred to SRNs listed in 
Volume II, Section 2: 

 
a) uPVC pipes and fittings as specified 
 
b) Steel pipes and fittings as specified  
 
c) Ductile Iron (DI) pipes and fittings as specified 
 
d) Galvanised Iron (GI) pipes and fittings to SRN 203 
 
e) Flexible joint spigot and socket precast concrete (PVC) pipes to SRN 409 

 
Rigid joint spigot and socket pcc pipes to SRN 409 
 
Ogee joint pcc pipes to SRN 407 
 

f) All flanges as specified 
 
g) Gate valves as specified 
 
h) Double orifice air valves as specified 

 
Single large orifice air valves as specified 
 
Single small orifice air valves as specified 
 

i) Fire hydrants to SRN 509 
 
j) Butterfly valves as specified 

 
k) Ball float valves as specified 
 
l) All pipe, fittings and valve diameters indicated are nominal diameters 
   
m) Supply of pipes and fittings to include for cost of supply of all jointing materials like bolts, 

nuts, washers, gaskets, packings, jointing glue, etc. 
 
n) uPVC pipes to be supplied complete with compression joints 
 
o) Galvanised Iron pipes to be with threaded coupling joints, or as specified 
 
p) Precast concrete ogee pipes to be complete with all jointing materials 
 

Shop Drawings 
 
41. Detailed shop drawings, in triplicate, to be provided for all items where ferrous pipework, fittings and 

any metalwork i.e. penstocks, ladders etc., are indicated to be installed as outlined in the bills of 
quantities and drawings.  These drawings to be submitted well in advance of ordering of the above 
materials and the billed rates are deemed to include for provision of these drawings, samples where 
requested, and inspection where fabricated by the Engineer or his Representative. 
 
Prime Cost Items 

 
42. Attendance on nominated Sub-Contractors shall include for all or any of the following as 

appropriate - labour, materials and plant required for taking delivery, carting, storing, hoisting and 
builder's work entailed in fixing, erecting and installing as specified or in accordance with the 
manufacturer's instructions and all overheads and profits. 

 
43. When, in the opinion of the Engineer, it is reasonable to expect the Contractor to price the attendance 

item it will be so included in the Bills of Quantities.  In all other cases it will form the subject of a 
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Provisional Sum to be expended on a Dayworks basis. 
 
44. Profit shall include for establishment charges, profit and any other costs not included in the 

attendance item. 
 
45. The rates for the supply of any mechanical and electrical equipment shall include for the submission 

of factory test results. 
 
46. Definitions of Terms used in Bill of Quantities 
 

a) ‘Provide’ - shall mean all costs to cover purchase of materials in good condition, services for 
transaction with the supplier, supervision, transport to site of works all charges for rental, 
consumptions, overheads and profits throughout the Contract.  It shall also include for all 
maintenance, insurance and handling and storage whenever applicable. 

 
b) ‘Excavate for’ - shall mean handling of any material from its incumbent position intended for 

specified work shown in the drawings or directed by the Project Manager and backfilling and 
compacting part of material after laying of pipes or erection of structures, and cart away 
remaining to tips to be provided by the Contractor.  The cost for this work shall include all 
survey, supervision, labour, tools, machinery, protection of work, pumping, insurances and 
overheads and profits. 

 
c) ‘Laying’ - shall cover all work necessary for placing an object or material to true line and level 

specified in a drawing or as directed by the Engineer. 
 
d) ‘Jointing’ - shall mean process of fixing specified material, pipes, fittings and specials 

together using appropriate tools, material, labour and machinery.  It should cover for all work 
necessary to provide matching of opposite parts in size, shape and position indicated and 
clamps, seatings and holders to hold firmly. 

 
e) ‘Testing’ - shall mean provision of all materials, apparatus, labour, machinery, charges for 

the media or chemical to be used and their transport, repair of object to be tested if required, 
re-testing, excavation of any part for visual inspection, erection of any type all until the object 
has been certified as having passed the required test satisfactorily. 

 
f) ‘Install’ - shall include for all work requirements stipulated for "laying" and "jointing".  It will 

cover all expenses for the provision of labour, materials, removal from stores, complete 
erection, installation, supervision, site testing and commissioning as per the Specifications. 

 
47. The unit rates for the various items listed in the BOQ shall include, except insofar as it is otherwise 

provided under the Contract, all labour, construction equipment, materials, erection, 
maintenance, supervision, insurances etc. set forth or implied in the Contract. These are all 
deemed to include all allowances for waste or surplus of any kind, which are not subject to 
measurement. 

 
48. The rates to be indicated in the Bills of Quantities shall be inclusive of all applicable 

Government duties and taxes except Value Added Tax (VAT).  The VAT amount shall be 
added to the Overall Bills Total in the Grand Summary.  The Grand Total from the Grand 
Summary (inclusive of VAT) shall be carried to the Letter of Bid.  
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(Kshs)

CLASS A  - GENERAL ITEMS

Contractual Requirements

A110.1 Perfomance Security Item L.S

A110.2
Environmental, Social, Health and Safety (ESHS)

Performance Security.
Item L.S

A120.1 Insurance for Works and Contractor's Equipment Item L.S

A120.2 Insurance for  Contractor's Personnel Item L.S

A120.3 Insurance against Injury to Third Party Persons and Damage

to Property.

Item L.S

Specified Requirements

A211 Maintenance and Attendance to the Resident Engineer's

Office as per Clause 703 of Particular Specifications including

supply of provisions and consumables (stationery,

refreshments, cleaning materials, etc) and payment of bills

(water, electricity, day and night security, etc).

month 28

A221 Provide temporary Supervision Vehicles for use by Resident

Engineer's Staff whilst the Project Vehicles under items

A422.1 and A422.2 are being procured. The temporary

vehicles to be of equivalent specifications to the Vehicles

being procured. 

km 10,000

A233.1 Provision of Survey Equipment for sole use by the Resident

Engineer for the duration of the Contract (2Nr Total Stations,

2Nr Automatic Levels, 4Nr Metric Levelling Staffs, 15Nr 3m

Ranging Rods and other equipment as per Specifications). All

equipment shall be new and with carry cases, tripods,

reflectors as necessary. All manuals in English Language and

metric units. Equipment to revert to Contractor at the end of

the Contract.

month 28

A233.2 Maintenance of Survey Equipment provided above. month 28 -                         

A233.3 Test Running of the Works: Contractor to Test-run the newly

constructed facilities for a period of 12 weeks upon

completion of the Works. Test Running to be carried out in

close liaison with the Water Services Provider's Staff. The

Contractor to allow for 'on job' training of Operation and

Maintenance Staff, Tools, etc, and ensure that the operations

are carried out full time on a 24 hour basis.

Item L.S -                         

A233.4 Allow for provision of As-Built Drawings in accordance with

Clause 501 of Particular Specifications.

Item L.S

A233.5 Allow for provision of Operation and Maintenance (O&M)

Manuals in accordance with Clause 502 of Particular

Specifications.

Item L.S

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BILL No. 1 - PRELIMINARIES AND GENERAL ITEMS

PAGE TOTAL CARRIED TO COLLECTION SHEET

Page 1 of 6
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ITEM

No.

DESCRIPTION UNIT QUANTITY RATE

(Kshs)

AMOUNT

(Kshs)

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BILL No. 1 - PRELIMINARIES AND GENERAL ITEMS

Attendance upon Resident Engineer's Staff

A241 Staff for Employer / Engineer (salaries for staff under this item 

will be based on the latest Job Group Salary Scales for the 

Government of Kenya's Civil Service including Basic pay, 

overtime, hardship allowance, house allowance, per diems 

and other allowances).  The Bidder should allow for annual 

increments in his rates. The rates for the following staff shall 

consider Kwale County as a primary place of work (Chap. 

0110, Clause 8.2.1) 

A241.1
Drivers - 6Nr for 28 months (Government of Kenya Job Group 

'J')
MM 168

A241.2
Secretary - 1Nr for 28 months (Government of Kenya Job 

Group 'N')
MM 28

A241.3
Office Assistant - 1Nr. for 28 months (Government of Kenya 

Job Group 'H')
MM 28

A242.1
Surveyors  - 2Nr. for 28 months (Government of Kenya Job 

Group 'P')
MM 56

A242.2
Chainmen - 2Nr. for 28 months (Government of Kenya Job 

Group 'G')
MM 56

A242.3
ACAD Technician - 1Nr. for 28 months (Government of Kenya 

Job Group 'M')
MM 28

A242.4
Sociologists - 2Nr. for 28 months (Government of Kenya Job 

Group 'P')
MM 56

A242.5
Environmental, Social, Health and Safety (ESHS) Officer - 

1Nr. for 28 months (Government of Kenya Job Group 'P')
MM 28

Testing of Materials and Works

A250.1 Allow for testing of materials as per Specifications Item L.S

A260.1 Allow for testing of the Works as per Specifications Item L.S

Project Signboards 

A279 Provision, fixing, maintaining and removal of Project

Signboards.

Nr 4

Surveying and Setting Out

Allow for Establishment of Level Datum, Topographical

Survey, preparation of an updated Layout Plans with

Contours at 1m interval, submission of Survey Drawings to

the Resident Engineer and Setting Out of proposed

Structures and Pipelines.

A290.1 Water Storage Reservoir Site ha 5

A290.2 Pipeline Routes m 35,000

PAGE TOTAL CARRIED TO COLLECTION SHEET
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Contractor's Camps, Offices, Stores, etc.

A310 Establish, maintain and remove Contractor's Camp(s)

including offices, stores, laboratories, cabins, canteens etc as

the Contractor may require and all services inclusing

electricity, water, security, transport, staff welfare etc (NB-

The Employer has no land available for these Contractor's

facilities. Identification and aquisition of suitable locations will

be responsibility of the Contractor subject to the Engineer's

Approval). 

Item L.S

A4 Provisional Sums

A41 Daywork

A410.1 Provisional Sum for undertaking works under the Dayworks

Bill as instructed by the Engineer (Bidder to insert total of

Daywork Bill from the Dayworks Summary ).

Item P.S

A410.2 % Adjustment to the provisional sum for Item A410.1 %

A421
Furnishing and Equiping of the Chief Resident Engineer's 

Office

Note: The Administration Building to be constructed at

the Dongo Kundu Reservoir Site will be used as the Chief

Resident Engineer's Office for the duration of the

Construction and Defects Liability Period.

A421.1 Provisional Sum for provision of Rented or Pre-fab Offices for 

Chief Resident Engineer's Staff during the first 16 Weeks of 

the Contract Period as per Clause 701 of the Particular 

Specifications.  Offices to include 3 Nr Offices, Conference 

Room, Tea Room, W.C and Parking Space for at least 3 Nr 

Vehicles. Include for provision of 24 hour security, water, 

sewerage, electricity, etc. Note: If Construction of the 

Adminstration Building under Bill No. 4.3 is delayed 

beyond the first 16 weeks of the Contract Period, the 

Contractor shall be liable to provide rented or Pre-fab 

offices for any additional period at his own cost

Item P.S 1,500,000.00         

A421.2 Provisional Sum for furnishing and equiping the R.E's offices

to include furniture, computers, digital cameras, printers etc.

(List of items to be provided by the Resident Engineer).

Item P.S 5,000,000.00         

A421.3 % Adjustment to the provisional sum for Item A421.1 and

A421.2

% 6,500,000.00    

A422 Project Supervision Vehicles 

A422.1 Provisional Sum for purchase of 4Nr. Double Cabin Pick-up

Vehicles (2800cc) for use by Resident Engineer's Staff.

Specifications to be approved by the Engineer. Vehicles to

revert to the Employer at the end of the Contract.

Item P.S 34,000,000.00       

A422.2 Provisional Sum for purchase of 2Nr Station Wagon Vehicles

(2800cc) for use by the Chief Resident Engineer (1Nr) and by

the Engineer / Employer (1Nr). Vehicles to revert to the

Employer on at the end of the Contract.

Item P.S 20,000,000.00       

A422.3 Provisional Sum for provision of Comprehensive Insurance

Cover for the Project Vehicles above for 3 years up to end of

Defects Liability Period. 

Item P.S 6,500,000.00         
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A422.4 Provisional Sum for Running and Maintenance costs of the

Project Vehicles including costs of transfer to the Employer at

the end of the Contract.

Item P.S 15,000,000.00       

A422.5 % Adjustment to the provisional sum for Items A422.1 to

A422.4

% 75,500,000.00

A423 Accomodation for the Supervision Staff

A423.1 Provisional Sum for provision of fully furnished rented

accomodation for the Chief Resident Engineer and his Staff,

including provision of water, electricity, security, etc.

Item P.S 22,500,000.00       

A423.2 % Adjustment to the provisional sum for Item A423.1 % 22,500,000.00  

A429 Other Provisional Sums

A429.1 Provisional Sum for fees requested by various authorities,

road agencies, etc for permits and relocation of services.

Item P.S 10,000,000.00       

A429.2 % Adjustment to the provisional sum for Item A429.1 % 10,000,000.00

A429.3 Provisional Sum for communication costs (telephone, email,

postal, courier services, etc) for the Resident Engineer's

Office and Staff.

Item P.S 3,000,000.00         

A429.4 % Adjustment to the provisional sum for Item A429.3 % 3,000,000.00

A429.5 Provisional Sum for Inspection and Witness Testing of Pipes,

Fittings and other Equipment at manufacturer's premises by

the Employer, Engineer and their representatives to be

expended as  directed by the Engineer.

Item P.S 5,000,000.00         

A429.6 Provisional Sum for Third Party Inspection of Pipes, Fittings,

Equipment, etc. during Manufacture and Construction Works

to be expended as  directed by the Engineer.

Item P.S 2,000,000.00         

A429.7 % Adjustment to the provisional sum Items A429.5 and

A429.6

% 7,000,000.00

A429.8 Provisional Sum for Training of the Employer's Staff during

Construction, Testing and Commissioning of the Works.

Item P.S 1,000,000.00         

A429.9 Provisional Sum to cover costs for Employer's Counterpart

Staff assigned to the Project. 

Item P.S 10,000,000.00       

A429.10 Provisional Sum to be spent for other Project related

expenses as directed by the Engineer / Employer.

Item P.S 5,000,000.00         

A429.11 % Adjustment to the provisional sum Items A429.8 to

A429.10

% 16,000,000.00
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A9 Method Related Charges, Other Items, Works / 

Obligations

A911 In addition to the items listed above, tenderer may insert such

items as he may require to cover items of work relating to his

intended method of executing the works, other obligations as

mentioned in the Conditions of Contract, Specifications, etc.,

costs of which are not to be considered as allowed in the

rates and prices for the other items. Full descrition of such

Items and Works should be made. If no separate charge is

made hereunder, the rates in the Bills of Quantities will be

deemed as covering expenses for all such Items and Works.

(Tenderer can include additional sheets of paper if

necessary)

i)

ii)

iii)

iv)

ESHS
Environmental, Social, Health and Safety (ESHS) Cost 

Schedule

ESHS 1 Resources allocated to ESHS Management (Ref. Clause 4 of 

ESHS Specifications).

Item L.S

ESHS 2 Drafting and updating the ESHS Documentation, Reporting,

Inspections (Ref. Clauses 1, 2, 3, 5, 6, 7and 9 of ESHS

Specifications).

[Note: Cost of ESHS 1 should exclude all or part of the costs

of these Tasks]

Item L.S

ESHS 3 Implementation of the Health and Safety Plan:

Meetings, health care centre, medical check‑ups,

emergencies and evacuations, safety protective equipment,

hygiene (Ref. Clauses 1, 9, 21 to 25, 27 to 35, 37 and 38 of

ESHS Specifications).

[Note: Cost of ESHS 1 should exclude all or part of the costs

of these Tasks]

Item L.S

ESHS 4 Accommodation, Drinking Water, Meals and Transportation

of Staff. (Ref. Clauses 36, 40 and 41 of ESHS Specifications).

[Note: The Bidder shall detail the financial conditions of the

supply of accommodation, meals and transport to its staff.

The cost for "Site Mobilization" should exclude all or part of

the costs of these Tasks]

ESHS 4.1 Accommodation Month 24

ESHS 4.2 Meals Month 24

ESHS 4.3 Transport Month 24
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Page 5 of 6



BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM

No.

DESCRIPTION UNIT QUANTITY RATE

(Kshs)

AMOUNT

(Kshs)

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BILL No. 1 - PRELIMINARIES AND GENERAL ITEMS

ESHS 5 Training and Local Recruitment Management Costs (Ref.

Clauses 8 and 39 of ESHS Specifications)

[Note: Cost of ESHS 1 should exclude all or part of the costs

of these Tasks]

Item L.S

ESHS 6 Protection of Adjacent Areas, Biodiversity, Prevention of

Erosion and Wastewater Management (Ref. Clauses 10, 11,

12, 17 and 18 of ESHS Specifications).

Item L.S

ESHS 7 Traffic, Noise and Atmospheric Emissions Management,

Land Take (Ref. Clauses 13, 14, 42, 43 and 44 of ESHS

Specifications).

Item L.S

ESHS 8 Waste Management (Ref. Clause 15 of ESHS

Specifications).

Item L.S

ESHS 9 Vegetation Clearing and Site Rehabilitation (Ref. Clauses 16,

19 and 20 of ESHS Specifications).

[Note: The cost for "Site Mobilization" should exclude all or

part of the costs associated to these Tasks]

Item L.S

Security Security Cost Schedule

Security 1
Security Organisation (Ref. Security Specifications, Article 

4.1). 

Item L.S

Security 2 Travel within the country and to the relevant area (Ref. 

Security Specifications, Article 4.2). 

Item L.S

Security 3 Accommodation during assignments (Ref. Security 

Specifications, Article 4.3). 

Item L.S

Security 4 Accommodation and security on project sites and worksites 

(Ref. Security Specifications, Article 4.4). 

Item L.S

Security 5 Communication (Ref. Security Specifications, Article 4.5). Item L.S

Other This price may remunerate all the other services described in 

Articles 1 to 3 of the Security Specifications (Ref. Security 

Specifications, Articles 1 to 3, and 5 to 6). 

Item L.S

PAGE TOTAL CARRIED TO COLLECTION SHEET

Page 6 of 6



BILL No. 1 COLLECTION SHEET

BID No.  CWWDA/AFD/PQ/W4/2022-2023

Amount

(Kshs.)

Page Total, Page 1 of 6

Page Total, Page 2 of 6

Page Total, Page 3 of 6

Page Total, Page 4 of 6

Page Total, Page 5 of 6

Page Total, Page 6 of 6

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (SECTION 1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

BILL No. 1 - PRELIMINARIES AND GENERAL ITEMS

Bill Total (Exclusive of  Value Added Tax - VAT) carried to the Bills of Quantities 

Grand Summary

Page 1 of 1 Summary - Bill No. 1



SCHEDULE OF DAYWORK RATES

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (KShs.) (KShs.)

1 LABOUR

The rates inserted herein should include for all costs such as 

insurance, travelling time, overtime, accommodation, use and 

maintenance of small tools of trade and supervision.  Only 

time engaged upon work will be paid for:

1.1 Unskilled Labourer Hrs 100

1.2 Timberman Hrs 50

1.3 Stone Mason Hrs 100

1.4 Carpenter Hrs 50

1.5 Concreter Hrs 50

1.6 Blaster (Certified) Hrs 10

1.7 Plant Operator Hrs 100

1.8 Pipe Fitter Hrs 100

1.9 Electrician Hrs 100

1.10 Painter Hrs 10

1.11 Welder Hrs 100

1.12 Surveyor Hrs 50

1.13 Chainman Hrs 50

1.14 Foreman Hrs 100

1.15 Watchman (including use of firewood, lights, day, night, Sunday 

and Public Holiday watching)

Hrs 50

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

TOTAL FOR DAYWORK: LABOUR CARRIED FORWARD TO DAYWORK SUMMARY

Page 1 of 3 Schedule of Daywork Rates



SCHEDULE OF DAYWORK RATES

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (KShs.) (KShs.)

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

2 PLANT

The rates inserted herein should include for all operational 

and maintenance costs, fuel, oil, grease, operators, turnboys 

and supervision.  Only the time actually employed on works 

will be paid for and the rates should include for idle, travelling 

and overtime

2.1 Compressor (3.0 m
3
/minute) Hrs 100

2.2 Generator (15 KVA) Hrs 100

2.3 Backhoe Excavator Hrs 100

2.4 Excavator (0.75m
3
 bucket) with 1.5 Tonne Hammer Hrs 100

2.5 Concrete Vibrator (Petrol or Diesel) - 40mm Hrs 100

2.6 Concrete Mixer - 1.0m
3 Hrs 100

2.7 Dumper 0.75m
3 Hrs 50

2.8 D7 Bulldozer Hrs 100

2.9 Tandem 3 wheels roller.  Dead weight 9 tonnes Hrs 50

2.10 Mobile Crane - 30T Hrs 100

2.11 5 Tonne Lorry (Tipper) Hrs 50

2.12 10 Tonne Lorry (Tipper) Hrs 50

2.13 Portable water pump 100mm diameter (inclusive of hoses, 

couplings, etc.)

Hrs 50

2.14 Oxy-Acetylene cutting and welding set, including oxygen and 

acetylene

Hrs 20

2.15 Electric welding set including electrodes Hrs 10

TOTAL FOR DAYWORK: PLANT CARRIED FORWARD TO DAYWORK SUMMARY

Page 2 of 3 Schedule of Daywork Rates



SCHEDULE OF DAYWORK RATES

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (KShs.) (KShs.)

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

3 MATERIALS

All materials are to comply with the specifications.  The rates 

inserted herein are to include for delivery to site, storage and 

handling.

3.1 Ordinary Portland Cement Tonne 1

3.2 Mild steel (any size from 8mm to 25mm dia.) Kg 50

3.3 High tensile steel (any size from 8mm to 25mm dia.) Kg 50

3.4 Fine aggregate for concrete m
3 20

3.5 Coarse aggregate for concrete m
3 20

3.6 Shuttering timber m
2 10

3.7 Hardcore m
3 50

3.8 Murram / Gravel m
3 50

3.9 150mm thick Stone / Concrete Blocks Nr 500

3.10 225mm thick Stone / Concrete Blocks m 500

3.11 300mm dia. Concrete Ogee Pipe m 20

3.12 Concrete Class 15/20 m
3 10

3.13 Concrete Class 20/20 m
3 10

3.14 Concrete Class 25/20 m
3 10

1 Total For Daywork: Labour

2 Total For Daywork: Plant

3 Total for Daywork: Materials

TOTAL FOR DAYWORK: MATERIALS CARRIED FORWARD TO DAYWORK SUMMARY

Total for Daywork (Provisional Sum) carried to Bill No. 1 (Preliminaries 

and General), Item No. A410.1

DAYWORK SUMMARY

Description Amount in Kshs.

Page 3 of 3 Schedule of Daywork Rates



IMPORTANT:

SCADA ITEMS ARE NOT INCLUDED - TO BE PROVIDED LATER BY ARTELIA

OPTION

OPTION 

1

OPTION 

2

INSTRUCTIONS TO BIDDERS

ONLY ONE OPTION SHOULD BE SELECTED 

(TICK ONLY ONE BOX)
IF NONE OR BOTH BOXES ARE TICKED, THE BID WILL BE CONSIDERED 

UNRESPONSIVE AND REJECTED

Ductile Iron Socket and Spigot Pipes 

and Fittings with Standard Push-On 

Joints as specified

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1; CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

THE BIDDER TO QUOTE FOR ANY ONE OF THE FOLLOWING OPTIONS FOR PIPES 

AND FITTINGS MATERIALS AND JOINTING. THE SELECTED OPTION TO BE TICKED IN 

THE SPACE PROVIDED.

Steel Pipes and Fittings with provision 

for Field Butt Welded Joints as 

specified.

DESCRIPTION

 INDICATE SELECTED 

OPTION BY TICKING 

ONE BOX BELOW 

Bill No. 2 - Instruction to Bidders Page 1 of 1



ITEM 

No.
DESCRIPTION UNIT QUANTITY

 RATE

(Kshs) 

 AMOUNT

(Kshs) 

NOTES:

1. THIS BILL ONLY COVERS RATES FOR PROCUREMENT OF

PIPES AND FITTINGS, TRANSPORT TO CONTRACTOR'S SITE

STORE AND STORAGE. ALL RATES SHALL INCLUDE

SUPPLY OF ALL REQUIRED JOINTING MATERIALS, BOLTS,

NUTS, GASKETS, ETC. 

2. RATES FOR TRANSPORT FROM SITE STORE AND

INSTALLATION TO BE INCLUDED IN BILL No. 2.2.

3. BIDDER TO PRICE EITHER FOR STEEL PIPES AND FITTINGS

WITH PROVISION FOR FIELD BUTT-WELDED JOINTS AS

SPECIFIED OR DUCTILE IRON SOCKET AND SPIGOT PIPES

AND FITTINGS WITH STANDARD PUSH-ON JOINTS AS

SPECIFIED

4. ALL RATES TO BE INCLUSIVE OF RELEVANT GOVERNMENT

OF KENYA DUTIES AND TAXES, EXCEPT VALUE ADDED TAX

(VAT) WHICH IS TO BE ADDED SEPARATELY IN THE GRAND

SUMMARY.

5. ALL PIPES AND FITTINGS TO PRESSURE RATING AS 

INDICATED FOR EACH ITEM UNLESS OTHERWISE STATED

6. FOR STEEL PIPELINES, STEEL GRADE AND THICKNESS AS 

SPECIFIED

7. PIPELINE EXTERNAL COATING AND INTERNAL LINING AS

SPECIFIED FOR THE SELECTED PIPELINE MATERIAL 

8. BIDDERS QUOTING FOR DUCTILE IRON PIPES AND FITTINGS 

TO PRICE FOR SERIES X ITEMS : OTHER PRICES FOR 

DUCTILE IRON PIPES AND FITTINGS

9. IN VIEW OF THE LARGE PIPE DIAMETERS INVOLVED,

BIDDERS TO ALLOW FOR REINFORCEMENT OF FITTINGS AS

MAYBE REQUIRED, ALL AS PER THE AWWA MANUAL OF

WATER SUPPLY PRACTICES (AWWA M11); REINFORCEMENT 

OF PIPE FITTINGS EITHER BY COLLAR PLATE, WRAPPER

PLATE OR BY CROTCH-PLATE, AS MAY BE REQUIRED.

BIDDER TO INCLUDE RATE FOR REINFORCEMENT OF

FITTINGS IN THEIR RATES FOR RESPECTIVE FITTINGS

CLASS I: PIPE WORK - PIPES

I4 Ductile Iron Pipes or Steel Pipes; Joints as specified

Ductile Iron Socket and Spigot Pipes with Standard Push-On 

Joints (class 25, cement mortar lining, zinc-aluminium 

coating) OR Steel Pipes with provision for Field Butt-Welded 

Joints (minimum yield strength 290 Mpa, minimum wall 

thickness 8.8mm, epoxy lining, 3-layer polyethylene coating)

I45 DN 1000 mm m 3,075

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.1 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET

Page 1 of 4 Bill No. 2.1



ITEM 

No.
DESCRIPTION UNIT QUANTITY

 RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.1 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

I5 High Density Polyethylene Pipes (HDPE)

Butt-fusion weld jointed HDPE Pipes - PN 16

I51 Nominal Bore 110 mm (provisional length) for Chamber Drainage m 200

I52 Nominal Bore 225 mm (provisional length) for Washout Drainage m 500

CLASS J: PIPE WORK - FITTINGS AND VALVES 

J3 Ductile Iron Fittings or Steel Fittings; Joints as specified

J31 Bends

J311
Nominal Bore 200mm; Ductile Iron Socket and Spigot Bends 

OR Steel Socket and Spigot Bends  

J311.1 90⁰  DN 200, PN 16 (provisional) Nr 10

J315
Nominal Bore 1000mm; Ductile Iron Socket and Spigot Bends 

with Standard Push-On Joints OR Steel plain ended Bends 

with provision for field butt-welded Joints 

J315.1  11.25⁰  DN 1000, PN 16 Nr 42

J315.2  22.5⁰  DN 1000, PN 16 Nr 9

J315.3  30⁰  DN 1000, PN 16 Nr 2

J32 Junctions and Branches

All Flanged Tee 

J325 Nominal Bore 1000mm  

J325.1.1 DN 1000 x DN 200, PN 16 all Flanged Tee for Air Valves within 

Line Valve Chambers
Nr 2

J325.1.2 DN 1000 x DN 800, PN 16 all Flanged Tee for Air Valves Nr 12

J325.1.3 DN 1000 x DN 1000, PN 16 all Flanged Tee for offtakes Nr 2

All Flanged Level Invert Tee 

J325.2.1 DN 1000 x DN 200, PN 16 all Flanged Tee for Washouts Nr 11

J34 Ferrous Couplings

J341.1 DN 200, PN 16 - Stepped Coupling Nr 11

J345.1 DN 1000, PN 16 - Straight Coupling (Provisional) Nr 3

J35 Ferrous Flange Adaptor

J351.1 DN 200 PN 16 Nr 11

J355.1 DN 1000, PN 16 Nr 1

J38 Straight Specials

Plain Ended Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J381.1 DN 200, PN 16, 1.2m long (Provisional) Nr 5

Plain Ended Pipes without Puddle Flanges 

J381.2 DN 200, PN 16, 1.2m long Nr 11

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM 

No.
DESCRIPTION UNIT QUANTITY

 RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.1 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

Double Flanged Pipes without Puddle Flanges

J385.1 DN 1000, PN 16, 3m long Nr 12

J385.2 DN 1000, PN 16, 6m long Nr 9

Flanged Spigot Pipes without Puddle Flanges

J385.3 DN 1000, PN 16, 3m long Nr 4

J385.4 DN 1000, PN 16, 1.5m long Nr 21

Flanged Spigot Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J385.5 DN 1000, PN 16, 1.5m long with puddle flange Nr 23

Double Flanged Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J385.6 DN 1000, PN 16, 1.5m long with puddle flange Nr 2

Special  Fittings

J381.3
DN 200, PN 16, special double flanged pipe 325mm long with 

flange to suit 800mm dia. tee on one end and 200mm dia flange 

on the other end as per Dwg No. M430/SD/02 (Detail 1).

Nr 12

J385.7
DN 1000 PN 16 Dismantling Joint (Viking Johnson dismantling 

joint, nominal length 307mm or approved equivalent)
Nr 2

J39 Ferrous Blank Flange 

J395.1 DN 1000 PN 16 Nr 1

J8 Valves and Penstocks

J81 Flanged Gate Valve

J811.1 DN 200, PN 16, with handwheel (Isolating Valve for Air Valves) Nr 12

J811.2 DN 200, PN 16, with Extension Spindle, length n.e. 3.0m without 

handwheel (for washouts) Nr 11

J84 Flanged Butterfly Valve complete with Gear Mechanism 

designed to slow down flow reduction at end of closure as 

specified and Hand Wheel as specified

J845.1 DN 1000, PN 16 Nr 1

J86 Air Valve

J861.1 Flanged Double Acting Non-Slam (Anti-Surge) Air Valve (DAV) 

as specified

J861.1 DN 200, PN 16 Nr 12

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM 

No.
DESCRIPTION UNIT QUANTITY

 RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.1 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

CLASS X: OTHER COSTS FOR DUCTILE IRON PIPES & 

FITTINGS

Note: This item is only to be priced if the Bidder has quoted 

for Ductile Iron Pipes & Fittings.                                                                                                                                                                                 

Bidders quoting for Steel Pipes and Fittings should not price 

this item.

Additional protection for Ductile Iron Pipes and Fittings in areas of 

high corrosivity

X990.1 Carry out Field Tests and Analysis to confirm the specified external 

coating of Ductile Iron Pipes and Fittings or propose an alternative 

if required at particular locations

m 3075

Ductile Iron Pipes and Bends with Self-Anchored Joints

X999 Extra-over cost on top of Items I4 and J31 for the supply of Ductile 

Iron Pipes and Bends with Self-Anchored Joints

X999.1 DN 1000mm C25 Ductile Iron pipes with Self-Anchored Joints m 100

X991.2 DN 1000mm C25 Ductile Iron bends with Self-Anchored Joints Nr 5

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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BILL No. 2.1 COLLECTION SHEET

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.1 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

Amount

(Kshs.)

Page Total, Page 1 of 4

Page Total, Page 2 of 4

Page Total, Page 3 of 4

Page Total, Page 4 of 4

LOT 1:CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

Bill No. 2.1 Total Exclusive of  VAT carried to Summary Sheet

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

Page 1 of 1 Summary - Bill No. 2.1



ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

NOTES:

1. The Mwache Twin Trunk Main traverses through a number of

valleys along its entire alignment. A significant section of the

pipeline is to be constructed within the Mwache Forest,

characterized by a dense thicket and steep cross-fall slopes.

The pipeline in this section is to be laid between the Mwache

River and the Standard Gauge Railway, with limited motorized 

acccess due to the steep topography with cross slopes > 1:1

at some sections. The Twin Trunk Main has been designed

as a Twin pipeline with the two pipelines to be laid adjacent to 

each other for the entire length. The Contractors Rates

should allow for any specific measures necessary to deal

with the terrain, provision of access roads to work sites,

liason with the relevant authorities and local residents,

including payment of any required Statutory charges that may

be levied to the Contractor, etc. The costs for compliance

with specific requirements for carrying out the levies shall be

deemed to be included in the Contractor's rates.

The Contractor will be required to submit a Method

Statement for execution of works under these specific

conditions for approval prior to execution of the works.

These include, but are not limited to the following;

i)  No blasting will be permitted

ii) The contractor to maintain uninterrupted continuity of

Water Supply in existing Mains where applicable

iii) Pedestrians and Vehicular access to individual Shops/

Plots, Houses, etc. to be maintained at all times. Where

necessary, alternative temporary access to be availed

iv) Safety hoarding, lighting, bands, warning signs, etc. to be

maintained at all times.

v) Immediate Reinstatement and Stabilization of Slopes upon

laying of the Pipeline

2. The proposed works are within the Coastal Region, generally 

charactyerized by a corrosive environment and soils. Bidders 

quoting for Steel Pipes and Fittings shall be required to price 

for Cathodic Protection of the entire Transmission Pipeline 

(Item X995). Installation of the Cathodic Protection System to 

be carried out by a certified approved Specialized Sub-

Contractor.

3. All Rates to include for Government of Kenya Duties and

Taxes, Except Value Added Tax (VAT).

4. Value Added Tax (VAT) to be added separately in the Grand

Summary.

CLASS A: GENERAL ITEM

A260 Testing of works

Pipeline Testing and Commissioning, including provision of all

Equipment, Materials and works necessary for Testing, such as

but not limited to thrust blocks, anchor blocks, provision,

transportation and use of water, requisite pipe fittings, etc.,

successful testing to specified pressure and safe disposal of used

water.

NOTE: Any additional fittings that may be neccecitated by the 

Contractor's Methodology for testing shall be supplied and 

installed at the Contractor's own cost.

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

A260.1 DN 1000mm  m 3,075

Disinfection of Pipe lines: Flushing with clear water, filling with 

water containing 0.05 g/l calcium hypochlorite, left for 24  hours. 

This includes supply of all necessary equipment, materials, 

chemicals and water, measurement of residual chlorine, all as 

specified and safe disposal of disinfecting water to Engineer's 

approval.

A260.2 DN 1000 Pipeline  m 3,075

A3 Method Related Charges

A35 Temporary Works

A35.1 Working within available limited wayleave, include costs for 

double / multiple handling of excavated materials if required, as 

well as provision of alternative access to private property during 

execution of the works.

Item L.S

A35.2 Working within marshy areas with weak soil formation Item L.S

A35.3 Keeping trenches free of excessive groundwater, seepage or 

water from whatever source

Item L.S

A35.4 Liaison, facilitation with local residents Item P.S    5,000,000.00        5,000,000.00 

A35.5 Allow for carrying out Pilot Excavation, exposing and identification 

of existing UNDERGROUND SERVICES (water lines, sewerlines, 

storm water drains, telephone/electricity ducts, fibre optic cables, 

etc.) prior to setting out and excavation of the pipeline where 

applicable. Pilot excavation n.e. 3m depth on approx 5m wide 

corridor, estimate No. of pilot holes along the Pipeline route is 

50Nr.

Item L.S

A35.6 Allow for crossing existing UNDERGROUND SERVICES (water 

lines, sewerlines, storm water drains, telephone/electricity ducts, 

fibre optic cables (including cables for security cameras), etc.), 

including reinstatement to original states and liason with the 

relevant body for the inspection/ approval during execution of the 

works. Nominal bore up to - 1800mm

Item L.S

A35.7 Allow a Provisional Sum for re-alignment of existing services, both 

buried and above ground, as may be required and directed on 

site, to create space for laying of proposed Transmission Mains. 

This item covers re-alignment/re-routing of existing water mains, 

Telecommunication cables, buried and overhead power lines 

where appropriate.

Item P.S    1,000,000.00        1,000,000.00 

A35.8 Allow for any other method related charges the Bidder feels may 

be required.  These should be indicated below with pricing of each 

item (Bidder may attach additional sheets if necessary):

i) Item L.S

ii) Item L.S

CLASS D: DEMOLITION AND SITE CLEARANCE

D100.1 General site clearance along easement ha 5

D2 Tree Cutting

Cut down trees, grub up roots and cart away to tips

D210 Girth: 0.5 m - 1.0 m Nr 100

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

D220 Girth: 1.0 m - 2 m Nr 200

D230 Girth 2.0 m - 3 m Nr 500

D240 Girth 3.0 m - 5 m Nr 200

D320 Remove stump dia. 0.5 - 1m Nr 100

D330 Remove stump dia. exceeding 1m Nr 100

CLASS E: EARTHWORKS

E220 Mass Excavation in selected areas to level localized high points 

and to remove imported deposited  material on pipeline alignment 

to original ground level as directed by the Engineer prior to 

excavation of pipeline trenches. Include for transportation and 

disposal of excavated material to approved tips identified by the 

Contractor in liaison with Local Authorities.

m³ 2,000

CLASS I: PIPE WORK - PIPES

Transport from Site Store, Lay and Joint Pipes in Trench, 

Include for Excavation, Preparation of Surfaces, Disposal of 

Excavated Material, Shoring Sides of Excavation and 

Backfilling. 

Note: Trench width and minimum cover to pipes is as per the 

Specification.  The cost shall include for strutting, shuttering, 

stabilizing the earth faces of trenches and keeping the trenches 

free of water from whatever source by pumping or other means 

and cost of use of selected soil from the excavated material for 

compaction in bed and surround to backfilling of trenches, etc., all 

as specified.

I4 Ductile Iron Pipes OR Steel Pipes; Joints as specified

Ductile Iron Socket and Spigot Pipes with Standard Push-On 

Joints OR Steel Pipes with provision for Field Butt-welded 

Joints. Rate for Welded Steel Pipe to include for provision of 

all materials and wrapping of all Welded joints as specified

I45 Nominal Bore 1000mm in trenches

I451 Nominal Bore 1000mm not in trenches (For aerial crossings) m 77

I452 Depth not exceeding 1.5 m m 56

I453 Depth 1.5 m - 2.0 m m 165

I454 Depth 2.0 m - 2.5 m m 662

I455 Depth 2.5 m -3.0 m m 660

I456 Depth 3.0 m - 3.5 m m 659

I457 Depth 3.5m - 4.0 m m 465

I458 Depth  exceeding 4.0 m m 331

I5 High Density Polyethylene Pipes (HDPE)

I51 Butt-fusion weld jointed HDPE Pipes - PN 16 Nominal Bore 

110mm in trenches

I512 Depth not exceeding 1.5 m m 40

I513 Depth 1.5m - 2.0 m m 100

I514 Depth 2 m - 2.5 m m 100
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I52 Butt-fusion weld jointed HDPE Pipes - PN 16 Nominal Bore 

225mm in trenches

I522 Depth n.e 1.5 m 120

I523 Depth 1.5m - 2.0m m 120

I524 Depth 2.0m - 2.5m m 140

I525 Depth 2.5m - 3.0m m 140

I526 Depth 3.0m - 3.5m m 140

I527 Depth 3.5m - 4.0m m 100

I528 Depth exceeding 4.0m m 100

CLASS J: PIPE WORK - FITTINGS AND VALVES

Transport from Site Store, Lay and Joint Pipes and Fittings in

Trench/on Aerial Crossings, Include for Excavation,

Preparation of Surfaces, Disposal of Excavated Material,

Shoring Sides of Excavation and Backfilling. Rate to include

for Transport to Site and Installation of all Jointing Materials,

Bolts, Nuts, Gaskets, etc.

J3 Ductile Iron Fittings OR Steel Fittings; Joints as specified

J31 Bends

J311.1 Nominal Bore 200mm; Ductile Iron Socket and Spigot Bends 

OR Steel Socket and Spigot Bends 

J311.1 90⁰  DN 200, PN 16 (provisional) Nr 10

J315 Nominal Bore 1000mm; Ductile Iron Socket and Spigot Bends 

with Standard Push-On Joints OR Steel plain ended Bends 

with provision for field butt-welded Joints 

J315.1  11.25⁰  DN 1000, PN 16 Nr 42

J315.2  22.5⁰  DN 1000, PN 16 Nr 9

J315.3  30⁰  DN 1000, PN 16 Nr 2

J32 Junctions and Branches

All Flanged Tee 

J325 Nominal Bore 1000mm  

J325.1.1 DN 1000 x DN 200, PN 16 all Flanged Tee for Air Valves within 

Line Valve Chambers

Nr 2

J325.1.2 DN 1000 x DN 800, PN 16 all Flanged Tee for Air Valves Nr 12

J325.1.3 DN 1000 x DN 1000, PN 16 all Flanged Tee for offtakes Nr 2

All flanged Level Invert Tee

J325.2.1 DN 1000 x DN 200, PN 16 all Flanged Tee for Washout Nr 11

J34 Ferrous Couplings

J341.1 DN 200, PN 16 - Stepped Coupling Nr 11

J345.1 DN 1000, PN 16- Straight Coupling (Provisional) Nr 5

J35 Ferrous Flange Adaptor

J351.1 DN 200 PN 16 Nr 11

J355 DN 1000, PN 16 Nr 1
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J38 Straight Specials

Plain Ended Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J381.1 DN 200, PN 16, 1.2m long (Provisional) Nr 3

Plain Ended Pipes without Puddle Flanges 

J381.2 DN 200, PN 16, 1.2m long Nr 11

Double Flanged Pipes without Puddle Flanges

J385.1 DN 1000, PN 16, 3m long Nr 12

J385.2 DN 1000, PN 16, 6m long Nr 9

Flanged Spigot Pipes without Puddle Flanges 

J385.3 DN 1000, PN 16, 3m long Nr 4

J385.4 DN 1000, PN 16, 1.5m long Nr 21

Flanged Spigot Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J385.5 DN 1000, PN 16, 1.5m long with puddle flange Nr 23

Double Flanged Pipes with Puddle Flanges (location of 

Puddle Flange as specified in Drawings)

J385.6 DN 1000, PN 16, 1.5m long with puddle flange Nr 2

Special  Fittings

J381.3 DN 200, PN 16, special double flanged pipe 325mm long with 

flange to suit 800mm dia. tee on one end and 200mm dia flange 

on the other end as per Dwg No. M430/SD/02 (Detail 1).

Nr 12

J385.7 DN 1000 PN 16 Dismantling Joint (Viking Johnson dismantling 

joint, nominal length 307mm or approved equivalent)

Nr 2

J39 Ferrous Blank Flange 

J395.1 DN 1000 PN 16 Nr 1

J8 Valves and Penstocks

J81 Flanged Gate Valve

J811.1 DN 200, PN 16, with handwheel (Isolating Valve for Air Valves) Nr 12

J811.2 DN 200, PN 16, with Extension Spindle, length n.e. 5.0m without 

handwheel (for washouts)

Nr 11

J84 Flanged Butterfly Valve complete with Gear Mechanism 

designed to slow down flow reduction at end of closure as 

specified and Hand Wheel as specified

J845.1 DN 1000, PN 16 Nr 1

J86 Air Valve

J861 Flanged Double Acting Non-Slam (Anti-surge) Air Valve (DAV) 

as specified

J861.1 DN 200, PN 16 Nr 12

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET

Page 5 of 17 Bill No. 2.2



ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

CLASS K: PIPE WORK - CHAMBERS AND PIPE WORK 

ANCILLARIES

Chambers, ducts, culverts, crossings, thrust and anchor blocks, 

reinstatement and others pipeworks and ancillaries.

Note:- Items for Work in this class shall include:-

- Excavation, dewatering, preparation of surfaces, disposal of 

excavated material, shoring sides of excavation, backfilling and 

removal of redundant services.

- Concrete, reinforcement, formwork, joints and finishes.

- Tips for disposal of excavated material or debris to be identified 

by the Contractor in liaison with the Local Authorities.

- Rate to include for placing and compaction of pipe embedment 

material below the chamber and filling around pipe before 

construction of chamber

- All Chambers to be fitted with adequate drainage system and 

permanent ventilation as per details or as directed by Engineer in 

Site.                                                                                         - 

Chambers to be fitted with plastic coated step irons or Access 

ladders as specified; and lockable covers to access manholes.

K23 IN SITU CONCRETE CHAMBERS

K232 Depth 1.5 - 2 m

K232.1 Provide all materials and construct  Reinforced concrete 

WASHOUT VALVE Chamber, internal dimensions 1200mm x 

1200mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, 

plastic coated step irons, Vents, drainage system etc . All as 

specified and as detailed on Drawing No. M430/SD/03

Nr 2

K233 Depth 2-2.5 m

K233.1 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. 

Include for supply and fixing of removable reinforced concrete 

cover, mild steel frame, lifting / opening mechanism,  plastic 

coated step irons, Vents, drainage system, etc . All as specified 

and as detailed on Drawing No. M430/SD/02

Nr 4

K234 Depth 2.5-3 m

K234.1 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. 

Include for supply and fixing of removable reinforced concrete 

cover, mild steel frame, lifting / opening mechanism,  plastic 

coated step irons, Vents, drainage system, etc . All as specified 

and as detailed on Drawing No. M430/SD/02

Nr 2

K234.2 Provide all materials and construct  Reinforced concrete LINE 

VALVE Chamber, internal dimensions not exceeding 2700mm x 

2400mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, mild 

steel CAT Ladder, Vents, drainage system etc . All as specified 

and as detailed on Drawing No. M430/SD/05

Nr 1
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K235 Depth 3 - 3.5 m

K235.2 Provide all materials and construct Reinforced concrete AIR 

VALVE Chambers, internal dimensions 2400mm x 2000mm. 

Include for supply and fixing of removable reinforced concrete 

slab / cover, mild steel frame, lifting / opening mechanism,  step 

irons, compacted granular fill, vents, drainage system, rendering 

of exposed blockwork etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 1

K236 Depth 3.5 - 4 m

K236.1 Provide all materials and construct Reinforced concrete AIR 

VALVE Chambers, internal dimensions 2400mm x 2000mm. 

Include for supply and fixing of removable reinforced concrete 

slab / cover, mild steel frame, lifting / opening mechanism,  step 

irons, compacted granular fill, vents, drainage system, rendering 

of exposed blockwork etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 1

K237 Depth exceeding 4 m

K237.1 Provide all materials and construct Reinforced concrete AIR 

VALVE Chambers, internal dimensions 2400mm x 2000mm. 

Include for supply and fixing of removable reinforced concrete 

slab / cover, mild steel frame, lifting / opening mechanism,  step 

irons, compacted granular fill, vents, drainage system, rendering 

of exposed blockwork etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 2

K25 PRECAST CONCRETE CHAMBERS

K254 Depth 2.5-3m

K254.1 Provide all materials and construct Precast Concrete WASHOUT 

VALVE Surface Box. Include for supply and fixing of Class 30 

PCC unit, MS surface box and lockable cover, compacted 

granular fill, OD 160mm uPVC pipe sleeve, length not exceeding 

3m, etc. all as specified and as detailed on Drawing . No. 

M430/SD/04

Nr 2

K255 Depth 3-3.5m

K255.1 Provide all materials and construct Precast Concrete WASHOUT 

VALVE Surface Box. Include for supply and fixing of Class 30 

PCC unit, MS surface box and lockable cover, compacted 

granular fill, OD 160mm uPVC pipe sleeve, length not exceeding 

3.5m, etc. all as specified and as detailed on Drawing . No. 

M430/SD/04

Nr 1

K256 Depth 3.5-4m

K256.1 Provide all materials and construct Precast Concrete WASHOUT 

VALVE Surface Box. Include for supply and fixing of Class 30 

PCC unit, MS surface box and lockable cover, compacted 

granular fill, OD 160mm uPVC pipe sleeve, length not exceeding 

4m, etc. all as specified and as detailed on Drawing . No. 

M430/SD/04

Nr 2

K257 Depth exceeding 4m

K257.1 Provide all materials and construct Precast Concrete WASHOUT 

VALVE Surface Box. Include for supply and fixing of Class 30 

PCC unit, MS surface box and lockable cover, compacted 

granular fill, OD 160mm uPVC pipe sleeve, length exceeding 4m, 

etc. all as specified and as detailed on Drawing . No. M430/SD/04

Nr 3
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K6 CROSSINGS

K63 Under-River Crossings, Width exceeding 10m

Details as per Dwg No. M430/SD/13

K633 Pipe Nominal bore 900-1800mm

Note:  Items for work shall include:

K633.1 Excavation for foundation in river/stream beds depth n.e 4.0m, 

preparation of surfaces, disposal of excavated material, upholding 

sides of excavation, backfilling and removal of redundant 

services, all as per Dwg No. M430/SD/10, Nominal Bore 1000mm

m 140

K633.2 Extra over item K633.1 for excavation in rock, depth n.e. 4.0m 

including preparation of trenches (No blasting permitted) 

(Provisional)

K633.2.1 Class 'A' m
3 15

K633.2.2 Class 'B' m
3 280

K633.2.3 Class 'C' m
3 60

K633.3 Transport from Site Store, Install, Test and Commission DN 

1000mm ferrous pipes on under-river Crossings, jointing to 

specifications

m 140

K633.4 Supply 'Denso Tape' wrapping or approved equivalent. Bidder to 

include for wrapping at welded joints on the 1000mm dia. ferrous 

pipe in two layers as directed by the Engineer.

m² 500

K633.5 Backfill the trench with concrete Class 15/20 surround, include for 

vibrating  as directed by the Engineer all as per Dwg No. 

M430/SD/10

m
3 100

K633.6 Backfill the trench with approved selected excavated material 

compacted in 300mm layers
m

3 85

K633.7 Backfill trench with approved imported compacted granular 

material compacted in 300mm layers
m

3 95

Gabion Works

K633.8 Provide all materials and carry out laying of 2m x 1m x 1m 

Gabions mesh wire minimum size 5mm or as specified. Gabion 

Boxes to be  laid in stretches with 0.5m overlap, mesh wire to be 

galvanised and minimum diameter 5mm. Include for tying of 

adjacent gabions with approved wire and 16mm dia anchor rods 

to suit site conditions (Provisional)

Nr 400

K633.9 Provide all materials and carry out laying of 0.23 - 0.5m thick 

Gabion Mattresses mesh wire minimum size 5mm or as specified 

, mesh wire to be galvanised and of minimum diameter 5mm. 

Include for tying of adjacent gabions with approved wire and 

16mm dia anchor rods to suit site conditions (Provisional)

m
2 840

K633.10 Provide and place rockfill to gabions and mattresses m
3 2,000

K633.11 Extra over for infilling of gabions with Class 15 mass concrete m
3 40

K633.12 Formwork

Provide and fix shutterings including propping, strutting and 

striking, all as specified.

Sawn Formwork  - Class F1 Finish

K633.12.1 Vertical Sides of Concrete in foundation m
2 392
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K633.13 Method Related Charges

K633.13.1 Allow for diverting River/Stream including construction of 

cofferdam etc., for river crossing works and reinstate after 

construction.  The River/Stream to be kept operational during 

construction, width 3 - 6m

Nr 4

K633.13.2 Allow for keeping excavation free of water which may occur 

through ground water seepage, rain or other means.

Item L.S

K633.13.3 Allow for any other method related charges the Bidder feels may 

be required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S

K7 Reinstatement

K733.3 Breaking up, temporary and permanent reinstatement of 

MURRAM road with 300mm thick well graded stabilised gravel 

with 3% cement base compacted  in 150mm thick layers using an 

8-10 tonne roller and 150mm deep approved compacted hardcore 

to the satisfaction of the Engineer.  Nominal pipe bore n.e. 

1800mm. all as per Dwg No. M430/SD/12. Rates quoted shall be 

deemed to include for costs incurred on traffic control, signage  

and safety measures during execution of the works.

m 20

K743.1 Breaking up temporary and permanent reinstatement of 

UNPAVED FOOTPATHS. Pipe bore 900mm - 1800mm all as per 

Dwg No. M430/SD/12

m 10

K8 Other Pipework Ancillaries

K821 Marker Posts on Pipeline Alignment

K821.1 Supply and fix marker posts for water main route, road crossings, 

change of direction, air valves, washouts,  and valve chambers. 

All in accordance with drawings and specifications

Nr 100

K822 Pipeline Wayleave Monumentation

K822.1 Supply and Install wayleave Boundary Indicator Posts at edges of 

acquired Pipeline Wayleave, to mark full extent of the pipeline 

wayleave. Wayleave Boundary Indicator Posts details as per 

drawings, to be installed at approx. intervals of 200m.

Nr. 50

Wash-out Outfall Rising Pipe

K87 Provide all materials, fabricate and install washout chamber outfall 

rising pipe as detailed in drg. No. M430/SD/03. Rate to include for 

supply of all fittings, jointing, installation and connection to 

washout tee and valve.

Nr. 13

K88 Removal and Reinstatement of Existing Hedges, Fences, 

Walls and Drains

K88.1 Allow for removal of existing HEDGES and reinstating these after 

laying of the water mains is completed. (Provisional)

m 50

K88.2 Allow for breaking up of existing FENCES, including but not 

limited to chain link fence, barbed wire fence, timber, iron sheet, 

electric fence, etc., and reinstating these after construction of the 

water mains is completed. (Provisional)

m 50
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K88.3.1 Allow for breaking up of existing UNLINED EARTH DRAINS and 

reinstating these after construction of the water mains is 

completed. Include for provision of diverting the drains or water 

ways and keeping them operational during construction. Depth of 

Drain n.e. 3m (See Drg. No. M430/SD/19) (Provisional)

m 100

CLASS L:- PIPEWORK - SUPPORTS AND PROTECTION, 

ANCILLARIES TO LAYING AND EXCAVATION

L1 Extras to excavation and backfilling (Provisional)

L11 In pipe trench and chambers

L111.1 Excavation in trench for rock class "A" m³ 400

L111.2 Excavation in trench for rock class "B" m³ 2,200

L111.3 Excavation in trench for rock class "C" m³ 1,000

Note:- Blasting is NOT permitted for Item L11

L5 Surrounds

L52 Provide, transport to site and place selected excavated granular 

fill and compact in bed and surround to pipes as specified and 

where directed by the Engineer.

L525 To pipes nominal bore: 900 - 1200 mm m 3,690

L53 Provide, transport to site and place imported granular fill and 

compact in bed and surround to pipes as specified and where 

directed by the Engineer.

L535 To pipes nominal bore: 900 - 1200 mm m 2,460

L54 Provide all materials, transport to site and place mass concrete 

class 15/20 in bed and surround to pipes under road crossings.  

Include for provision, fixing and dismantling of all formwork, 

vibration of concrete etc. all as per Dwg No. M430/SD/10

L545 To pipes nominal bore: ne 900 - 1200 mm m 20

L7 Concrete Support, Thrust Blocks, Stools and Anchor Blocks

Details as per Dwg No. M430/SD/08 - 09 (Provisional)

Rates to include for excavation, formwork, provision and placing 

of concrete, backfilling etc.

Class 20/20 Mass Concrete

NOTE:- The work includes pipe and fitting fixing

L74 Volume:- 0.5 - 1 m³

L745 To pipes nominal bore: 900 -1200mm Nr 35

L75 Volume:- 1 - 2 m³

L755 To pipes nominal bore: 900 -1200mm Nr 20

L76 Volume:- 2 - 4 m³

L765 To pipes nominal bore: 900 -1200mm Nr 22

L77 Volume:- 4 - 6 m³

L775 To pipes nominal bore: 900 -1200mm Nr 5

L78.1 Volume:- 6- 10 m³

L785.1.1 To pipes nominal bore: 900 -1200mm Nr 3

L78.2 Volume:- exceeding 10m³

L785.1.2 To pipes nominal bore: 900 -1200mm Nr 60
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CLASS V: PAINTING

V310 Allow for cleaning and painting with 3 coats of approved epoxy 

paint on all exposed Pipework, Fittings, Valves, etc.
m

2 500

CLASS X: MISCELLANEOUS WORKS

X4 Gabion Works

X411 Supply and Install approved Gabion Boxes, size 2m x 1m x 1m 

mesh wire minimum size 5mm diameter or as specified. Gabion 

Boxes to be laid in cascading stacks around R.C. piers on aerial 

crossings, and where instructed by the Engineer on site, all as 

directed.  Rate to include for supply and packing of approved 

hardcore into gabion boxes, all to Engineer's approval, as shown 

on Drg.  No. M430/SD/10. 

Nr 110

X421 Ditto - but Gabion Mattresses, thickness 500mm mesh wire 5mm 

diameter
m

2 150

X990 EROSION CONTROL AND PROTECTION MEASURES 

(PROVISIONAL)

X990.1 Provide all materials and construct mass concrete EROSION 

CHECKS on steep sloped as specified and according to details 

given in Drg. No. M430/SD/10. 

Nr. 110

X990.2 Provide all materials and carry out hydraulic mulch Grass seeding 

to slopes as specified on the drawings, all to Engineer's approval.
m

2 2,000

X990.3 Supply and plant approved grass on slopes and maintain until it 

takes root to the satisfaction of the Engineer. Rate to include for 

excavation of cut-off drains to divert run-off water from pipe trench 

alignment.

m
2 6,000

X991 HEADWALLS, CASCADES AND OUTFALL CHAMBERS

Details as per Dwg No. M430/SD/03-04 (Provisional 

Quantities)

X991.1 Excavation

The rates shall include for all strutting, shuttering, stabilising the 

excavation and preparation of excavated surfaces to receive 

permanent work.

Excavate for foundations, part backfill after construction and 

remainder, cart away to tips or use as fill on site, all as directed by 

the Engineer.  Tips to be identified by the Contractor in liaison with 

the Local Authority.

X991.1.1 Maximum depth n.e. 1.0m m
3 50

X991.1.2 -Ditto - depth 1.0 to 1.5m m
3 85

X991.1.3 -Ditto - depth exceeding 1.5m m
3 35

X991.1.4 E.O. excavation items for excavation in rock Class 'A' 

(Provisional)
m

3 2

X991.1.5 -Ditto -  for excavation in rock Class 'B' (Provisional) m
3 25

X991.1.6 -Ditto -  for excavation in rock Class 'C' (Provisional) m
3 15

X991.2 Concrete Works

Provide, mix and place concrete as directed

X991.2.1 Plain concrete Class 15/20 in 50mm blinding layer under 

bases/treads.
m

2 140
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X991.2.2 Vibrated, Reinforced Concrete Class 25/20 in:-

X991.2.2.1 Footings m
3 3

X991.2.2.2 Bases m
3 20

X991.2.2.3 Walls m
3 20

X991.2.2.4 Treads m
3 2

X991.2.2.5 Risers m
3 5

X991.2.2.6 Roof Slabs m
3 10

X991.3 Reinforcement

Provide and fix high tensile steel reinforcement to SRN 127 

including cutting, bending, propping, with spacers and tying as 

specified.

X991.3.1 All diameters kg 7,800

X991.4 Formwork

Provide and fix shuttering including propping, strutting and striking 

all as specified.

(i)  Vertical Formwork - Class F1 Finish

X991.4.1 Sides of 200mm  treads/ bases/ risers m 285

X991.4.2 Sides of footings - width n.e. 0.2m m 20

X991.4.3 Sides of footings - width exceeding 0.2m m² 10

X991.4.4 External faces of chamber walls/ headwalls - width exceeding 

0.2m

m² 200

(ii)  Vertical Formwork - Class F2 Finish

X991.4.5 Sides of 200mm  roof slabs and walls m 140

X991.4.6 Internal  faces of chamber walls/ headwalls etc m² 160

(iii)  Horizontal Formwork - Class F2 Finish

X991.4.7 Soffites of  roof slabs and walls m² 25

X991.5 Walling

Natural Stone Block Walling, Medium Chisel Dressed, 

Reinforced with 20 swg Hoop Iron at Every Alternate Course, 

and Bedded, Jointed and Pointed in Cement Mortar (1:4):-

X991.5.1 200 mm Walling m
2 50

X991.6 Plastering

12.5mm Thick Gauged Cement Plaster as per specifications 

on: 
X991.6.1 Natural stone block walling and other surfaces m

2 100

X991.7 Miscellaneous Works

X991.7.1 Provide for and fix plastic coated step irons in rising outfall 

chambers for Washouts as specified by the Engineer. Details of 

chamber are in Dwg Nr. M430/SD/03

Nr 60

X991.7.2 Provide Precast Reinforced Concrete Covers size 600 x 600 x 

50mm thick to the rising outlet Chambers.

Nr 8
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

X991.8 Method Related Charges

X991.8.1 Allow for River diversion, for construction of W.O outfall structure 

including construction of cofferdam etc., for river crossing works 

and reinstate after construction.  The River / Waterway to be kept 

operational during construction.  The Bidder to submit method 

statement with Bid for execution of these works.

Item L.S

X991.8.2 Method related charges for keeping excavation free of water 

which may occur through ground water seepage, rain or other 

means.

Item L.S

X991.8.3 Allow for any other method related charges the Bidder feels may 

be required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S

X992 AERIAL CROSSINGS ON PIERS - 3Nr. Crossings

Details as per Dwg Nos. M430/SD/13

Pipe Nominal Bore n.e 900 - 1800mm

X992.1 Excavation

The rates shall include for all strutting, shuttering, stabilising the 

excavation faces and preparation of excavated surfaces to 

receive permanent work.

Excavate for pier footings and Under-River Crossings, part backfill 

after construction and remainder, cart away to approved tips or 

use as fill on site, all as directed by the Engineer.  Tips to be 

identified by the Contractor in liaison with the Local Authority.

X992.1.1 Maximum depth n.e. 1.5m m
3 150

X992.1.2 -Ditto - depth 1.5 to 2.0m m
3 50

X992.1.3 -Ditto - depth exceeding 2.0m m
3 90

X992.1.4 E.O. excavation items for excavation in rock Class 'A' 

(Provisional) - Blasting not permitted
m

3 50

X992.1.5 -Ditto -  for excavation in rock Class 'B' (Provisional) - Blasting not 

permitted
m

3 70

X992.1.6 -Ditto -  for excavation in rock Class 'C' (Provisional) - Blasting not 

permitted
m

3 105

X992.2 Concrete Works

Provide, mix and place concrete as directed

X992.2.1 Plain concrete Class 15/20 in 75mm blinding layer under pier 

footings.
m

2 30

X992.2.2 -Ditto- but 75mm thick, on exposed surface of gabions m
2 30

X992.2.3 Vibrated, Reinforced Concrete Class 25/20 in:-

X992.2.3.1 Footings m
3 16

X992.2.3.2 Piers m
3 95
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No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

X992.3 Reinforcement

Provide and fix high tensile steel reinforcement to SRN 127 

including cutting, bending, propping, with spacers and tying as 

specified.

X992.3.1 12mm and under kg 6,100

X992.3.2 16mm and over kg 9,200

X992.4 Formwork

Provide and fix shuttering including propping, strutting and striking 

all as specified.

(i)  Vertical Formwork - Class F1 Finish

X992.4.1 Sides of 500mm footings m
2 12

X992.4.2 Sides of piers in foundations m
2 160

(ii)  Vertical Formwork - Class F2 Finish

X992.4.3 Outer faces of column piers - width 1.0m - 3.0m m
2 185

(iii)  Sloping Formwork - Class F2 Finish

X992.4.4 Sloping face of column head m
2 150

X992.5 Pipe Support Details

Provide all materials, fabricate and install 75mm wide x 15mm 

thick flat GMS Strap on pipes on piers at Aerial Crossings;  Rate 

to include for supply and installation of Rag Bolts, Rubberoid 

layers, etc. all as detailed in Drg. No. M430/SD/13; to Engineer's 

approval.

X992.5.1 DN 1000  Nr 12

X992.6 Method Related Charges (Applicable to all River Crossings) 

X992.6.1 Allow for River Diversion Works,  including construction of 

cofferdams etc., for river crossing works and reinstate after 

construction.  The Rivers / Waterways to be kept operational 

during construction. Bidder to submit method statement with Bid 

for execution of these works.

Item L.S

X992.6.2 Method related charges for keeping excavations free of water 

which may occur through ground water seepage, rain or other 

means.

Item L.S

X992.6.3 Allow for any other method related charges the Bidder feels may 

be required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

X993 Transverse R.C. Supports to Pipeline on Steep Cross-fall 

within the Mwache forest (600m Section). 152Nr. R.C. Piers 

@8m c/c

Details as per Dwg Nos. M430/SD/13

Pipe Nominal Bore n.e 900 - 1800mm

X993.1 Excavation

The rates shall include for all strutting, shuttering, stabilising the 

excavation faces and preparation of excavated surfaces to 

receive permanent work.

Excavate for pier footings, part backfill after construction and 

remainder, cart away to approved tips or use as fill on site, all as 

directed by the Engineer.  Tips to be identified by the Contractor 

in liaison with the Local Authority.

X993.1.1 Maximum depth n.e. 1.5m m
3 2,150

X993.1.2 -Ditto - depth 1.5 to 2.0m m
3 720

X993.1.3 -Ditto - depth exceeding 2.0m m
3 2,500

X993.1.4 E.O. excavation items for excavation in rock Class 'A' 

(Provisional) - Blasting not permitted
m

3 145

X993.1.5 -Ditto -  for excavation in rock Class 'B' (Provisional) - Blasting not 

permitted
m

3 1,920

X993.1.6 -Ditto -  for excavation in rock Class 'C' (Provisional) - Blasting not 

permitted
m

3 510

X993.2 Concrete Works

Provide, mix and place concrete as directed

X993.2.1 Plain concrete Class 15/20 in 75mm blinding layer under pier 

footings.
m

2 1,360

X993.2.3 Vibrated, Reinforced Concrete Class 25/20 in:-

X993.2.3.1 Footings m
3 680

X993.2.3.2 Piers m
3 840

X993.3 Reinforcement

Provide and fix high tensile steel reinforcement to SRN 127 

including cutting, bending, propping, with spacers and tying as 

specified.

X993.3.1 12mm and under kg 80,000

X993.3.2 16mm and over kg 120,000

X993.4 Formwork

Provide and fix shuttering including propping, strutting and striking 

all as specified.

(i)  Vertical Formwork - Class F1 Finish

X993.4.1 Sides of 500mm footings m
2 525

X993.4.2 Sides of piers in foundations m
2 3,040

(ii)  Vertical Formwork - Class F2 Finish

X993.4.3 Outer faces of column piers - width 1.0m - 3.0m m
2 275
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No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

(iii)  Sloping Formwork - Class F2 Finish

X993.4.4 Sloping face of column head m
2 2,050

X993.5 Pipe Support Details

Provide all materials, fabricate and install 75mm wide x 15mm 

thick flat GMS Strap on pipes on piers at Aerial Crossings;  Rate 

to include for supply and installation of Rag Bolts, Rubberoid 

layers, etc. all as detailed in Drg. No. M430/SD/13; to Engineer's 

approval.

X993.5.1 DN 1000  Nr 48

X993.6 Method Related Charges for Construction of Transverse 

Supports  on Steep Cross-fall Section

X993.6.1 Method related charges for keeping excavations free of water 

which may occur through ground water seepage, rain or other 

means.

Item L.S

X993.6.2 Allow for provision of mechanized access and working within the 

Steep Section of the Cross-fall.

Item L.S

X993.6.3 Allow for any other method related charges the Bidder feels may 

be required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S

X994 Miscellaneous Works (Provisional)

X994.1 Allow a Provisional Sum for other Miscellaneous Works that may 

be required on site to be carried out as directed by the Engineer.

Item P.S 10,000,000.00      10,000,000.00 

X995 CATHODIC PROTECTION FOR STEEL PIPES AND FITTINGS:

NOTE: THIS ITEM SHOULD ONLY BE PRICED IF THE BIDDER 

HAS QUOTED FOR STEEL PIPES AND FITTINGS. BIDDERS 

QUOTING FOR DUCTILE IRON PIPES AND FITTINGS SHOULD 

NOT PRICE FOR THESE ITEMS.

X995.1 Carry out Detailed Design of Cathodic Protection system for the 

Mwache Twin Trunk Main, total length of pipeline 6.1km. Rate to 

include for all requisite confirmatory field tests and analysis such 

as soil resistivity, current drain, natural potential survey, etc., 

system design and approval.Design to be based on impressed 

current Cathodic Protection system.

Item L.S

X995.2 Supply of all required materials, Installation, Testing and 

commissioning of the Impressed Current Cathodic Protection 

system on Steel Mwache Twin Trunk Main as per approved 

design, total length of pipeline not exceeding 6.1km.

Item L.S

X995.3 Test running and maintenance of the installed Cathodic Protection 

system for a duration of 1 Year during the Defects Liability Period 

including training of MOWASSCO staff.

Item L.S
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No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

PIPELINE CONSTRUCTION

X996 WRAPPING OF STEEL FITTINGS AND JOINTS

NOTE: THIS ITEM SHOULD ONLY BE PRICED IF THE BIDDER 

HAS QUOTED FOR STEEL PIPES AND FITTINGS. BIDDERS 

QUOTING FOR DUCTILE IRON PIPES AND FITTINGS SHOULD 

NOT PRICE FOR THESE ITEMS.

X996.1 Provide all materials and wrap all Steel Fittings with approved 

Petrolatum Tape such as Denso Tape or appoved equivalent, 

including an outwrap applied with atleast 55% overlap. Wrapping 

to be applied on all Steel Fittings without 3LPE coating, including 

Bends, Tees, Short Pieces, Tapers, couplings and Sockets, etc. 

Application to be carried out as per Manufacture's Specifications, 

to the Engineer's Approval

m
2 500
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BILL No. 2.2 COLLECTION SHEET

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 2.2 - TWIN TRUNK MAIN SECTION 1 (LINE TM1)

Amount

(Kshs.)

Page Total, Page 1 of 17

Page Total, Page 2 of 17

Page Total, Page 3 of 17

Page Total, Page 4 of 17

Page Total, Page 5 of 17

Page Total, Page 6 of 17

Page Total, Page 7 of 17

Page Total, Page 8 of 17

Page Total, Page 9 of 17

Page Total, Page 10 of 17

Page Total, Page 11 of 17

Page Total, Page 12 of 17

Page Total, Page 13 of 17

Page Total, Page 14 of 17

Page Total, Page 15 of 17

Page Total, Page 16 of 17

Page Total, Page 17 of 17

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

PIPELINE CONSTRUCTION

Bill No. 2.2 Total Exclusive of  VAT carried to Summary Sheet
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

INSTRUCTIONS TO BIDDERS

IMPORTANT:

OPTION

OPTION 

1

OPTION 

2

LOT 1; CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

THE BIDDER TO QUOTE FOR ANY ONE OF THE FOLLOWING OPTIONS FOR PIPES 

AND FITTINGS MATERIALS AND JOINTING. THE SELECTED OPTION TO BE TICKED 

DESCRIPTION

 INDICATE 

SELECTED OPTION 

BY TICKING ONE 

BOX BELOW 

ONLY ONE OPTION SHOULD BE SELECTED 

(TICK ONLY ONE BOX)
IF NONE OR BOTH BOXES ARE TICKED, THE BID WILL BE CONSIDERED 

UNRESPONSIVE AND REJECTED

Ductile Iron Socket and Spigot Pipes and 

Fittings with Standard Push-On Joints as 

specified

Steel Pipes and Fittings with provision for 

Field Butt Welded Joints as specified.

Bill No. 2 - Instruction to Bidders Page 1 of 1



ITEM 

No.
DESCRIPTION

UNIT QUANTITY
 RATE

(Kshs) 

 AMOUNT

(Kshs) 

NOTES:

1. THIS BILL ONLY COVERS RATES FOR PROCUREMENT OF

PIPES AND FITTINGS, TRANSPORT TO CONTRACTOR'S

SITE STORE AND STORAGE. INCLUDING SUPPLY OF

JOINTING MATERIALS, BOLTS, NUTS, GASKETS, ETC. 

2. RATES FOR TRANSPORT FROM SITE STORE AND

INSTALLATION TO BE INCLUDED IN BILL No. 3.2.

3. BIDDER TO PRICE EITHER FOR STEEL PIPES AND

FITTINGS WITH PROVISION FOR FIELD BUTT-WELDED

JOINTS AS SPECIFIED OR DUCTILE IRON SOCKET AND

SPIGOT PIPES AND FITTINGS WITH STANDARD PUSH-ON

JOINTS AS SPECIFIED

4. ALL RATES TO BE INCLUSIVE OF RELEVANT

GOVERNMENT OF KENYA DUTIES AND TAXES, EXCEPT

VALUE ADDED TAX (VAT) WHICH IS TO BE ADDED

SEPARATELY IN THE GRAND SUMMARY.

5. ALL PIPES AND FITTINGS TO PRESSURE RATING AS 

INDICATED FOR EACH ITEM UNLESS OTHERWISE STATED

6. FOR STEEL PIPELINES, STEEL GRADE AND THICKNESS AS 

SPECIFIED

7. PIPELINE EXTERNAL COATING AND INTERNAL LINING AS 

SPECIFIED FOR THE SELECTED PIPELINE MATERIAL 

8. BIDDERS QUOTING FOR DUCTILE IRON PIPES AND 

FITTINGS TO PRICE FOR SERIES X ITEMS : OTHER PRICES 

FOR DUCTILE IRON PIPES AND FITTINGS

9. IN VIEW OF THE LARGE PIPE DIAMETERS INVOLVED, 

BIDDERS TO ALLOW FOR REINFORCEMENT OF FITTINGS 

AS MAYBE REQUIRED, ALL AS PER THE AWWA MANUAL 

OF WATER SUPPLY PRACTICES (AWWA M11); 

REINFORCEMENT OF PIPE FITTINGS EITHER BY COLLAR 

PLATE, WRAPPER PLATE OR BY CROTCH-PLATE, AS MAY 

BE REQUIRED. BIDDER TO INCLUDE RATE FOR 

REINFORCEMENT OF FITTINGS IN THEIR RATES FOR 

RESPECTIVE FITTINGS

CLASS I: PIPE WORK - PIPES

I4 Ductile Iron Pipes or Steel Pipes; Joints as specified

Ductile Iron Socket and Spigot Pipes with Standard Push-On 

Joints (class 25, cement mortar lining, zinc-aluminium 

coating) OR Steel Pipes with provision for Field Butt-Welded 

Joints (minimum yield strength 290 Mpa, epoxy lining, 3-

layer polyethylene coating)

144 DN 900 mm; Minimum Wall Thickness 8mm m 6,400

I45 DN 1000 mm; Minimum Wall Thickness 8.8mm m 22,750

I5 High Density Polyethylene Pipes (HDPE)

Butt-fusion weld jointed HDPE Pipes - PN 16

I51 Nominal Bore 110 mm (provisional length) m 1,800
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ITEM 

No.
DESCRIPTION

UNIT QUANTITY
 RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.1 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

I52
Nominal Bore 225 mm (provisional length) for Washout 

Drainage m 2,000

CLASS J: PIPE WORK - FITTINGS AND VALVES 

J3 Ductile Iron Fittings or Steel Fittings; Joints as specified

J31 Bends

J311
Nominal Bore 200mm; Ductile Iron Socket and Spigot Bends 

OR Steel Socket and Spigot Bends  

J311.1   90⁰  DN 200, PN 16 (provisional) Nr 45

J312.1 Nominal bore 250mm; Double Flanged Bend

J312.1.1  45⁰  DN 250, PN 16 Nr 5

J313
Nominal Bore 500mm; Ductile Iron Double flanged Bends 

OR Steel Double flanged Bends 

J313.1 45⁰  DN 500, PN 16 (provisional) Nr 2

J313.2 90⁰  DN 500, PN 16 (provisional) Nr 2

J314.1 Nominal bore 800mm; Double Flanged Bend

J314.1.1  45⁰  DN 800, PN 16 Nr 5

J314.2 Nominal Bore 900mm; Double Flanged Bend

J314.2.1  45⁰  DN 900, PN 16 Nr 5

J314.3 Nominal Bore 900mm; Ductile Iron Socket and Spigot Bends 

with Standard Push-On Joints OR Steel plain ended Bends 

with provision for field butt-welded Joints

J314.3.1  11.25⁰  DN 900, PN 16 Nr 11

J314.3.2  30⁰  DN 900, PN 16 Nr 2

J314.3.3  90⁰  DN 900, PN 16 Nr 2

J315.2 Nominal Bore 1000mm; Ductile Iron Socket and Spigot 

Bends with Standard Push-On Joints OR Steel plain ended 

Bends with provision for field butt-welded Joints 

J315.2.1  11.25⁰  DN 1000, PN 16 Nr 133

J315.2.2  22.5⁰  DN 1000, PN 16 Nr 30

J315.2.3  30⁰  DN 1000, PN 16 Nr 10

J315.2.4  45⁰  DN 1000, PN 16 Nr 6

J32 Junctions and Branches

All Flanged Tee 

J321.1 DN 200 x DN 200, PN 16 all Flanged Tee Nr 1

J323.1 DN 500 x DN 500, PN 16 all Flanged Tee for Non Return Valves Nr 1

J324.1 DN 900 x DN 800, PN 16 all Flanged Tee for Air Valves Nr 6

J325.1 DN 1000 x DN 200, PN 16 all Flanged Tee for Air Valves within 

Line Valve Chambers Nr 7

J325.2 DN 1000 x DN 250, PN 16 all Flanged Tee for Interconnection Nr 1

J325.3 DN 1000 x DN 500, PN 16 all Flanged Tee for Air Valves Nr 1

J325.4 DN 1000 x DN 800, PN 16 all Flanged Tee Tee for Air Valves Nr 40

All Flanged Level Invert Tee 

J324.2 DN 900 x DN 200, PN 16 all Flanged Tee for Washouts Nr 5
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ITEM 

No.
DESCRIPTION

UNIT QUANTITY
 RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.1 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

J325.5 DN 1000 x DN 200, PN 16 all Flanged Tee for Washouts Nr 41

J33 Tapers

All Flanged Concentric Taper

J332.1 DN 250 x DN 200, PN 16 Nr 1

J334.1 DN 900 x DN 800, PN 16 Nr 3

J335.1 DN 1000 x DN 900, PN 16 Nr 4

J34 Ferrous Couplings

J341.1 DN 200, PN 16 - Straight Coupling Nr 2

J341.2 DN 200, PN 16 - Stepped Coupling Nr 45

J342.1 DN 250, PN 16 - Straight Coupling Nr 2

J343.1 DN 500, PN 16 - Straight Coupling Nr 4

J344.1 DN 900, PN 16 - Straight Coupling (Provisional) Nr 3

J345.1 DN 1000, PN 16- Straight Coupling (Provisional) Nr 12

J35 Ferrous Flange Adaptor

J351.1 DN 200, PN 16 Nr 42

J352.1 DN 250, PN 16 Nr 4

J353.1 DN 500, PN 16 Nr 3

J38 Straight Specials

Plain Ended Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J381.1 DN 200, PN 16, 1.2m long (Provisional) Nr 5

J383.1 DN 500, PN 16, 6m long (cut to suit on site) Nr 1

J384.1 DN 900 PN 16, 1.5m long with puddle flange (Provisional) Nr 2

Plain Ended Pipes without Puddle Flanges 

J381.2 DN 200, PN 16, 1.2m long Nr 45

Flanged Spigot Pipes without Puddle Flanges

J381.3 DN 200, PN 16, 1.2m long Nr 2

J382.1 DN 250, PN 16, 1.2m long Nr 3

J382.2 DN 250, PN 16, 2.5m long Nr 2

J383.2 DN 500, PN 16, 1.2m long Nr 2

J383.3 DN 500, PN 16, 6m long (cut to suit on site) Nr 1

J384.2 DN 900, PN 16, 1.5m long Nr 13

J385.1 DN 1000, PN 16, 1.5m long Nr 92

J385.2 DN 1000, PN 16, 3m long Nr 30

Flanged Spigot Pipes with Puddle Flanges (location of 

Puddle Flange as specified in Drawings)

J382.3 DN 250, PN 16, 1.2m long with puddle flange Nr 3

J382.4 DN 250, PN 16, 2.5m long with puddle flange Nr 2

J382.5 DN 250, PN 16, 1.25m long with puddle flange Nr 2

J383.4 DN 500, PN 16, 1.2m long with puddle flange Nr 4

J384.3 DN 900, PN 16, 1.5m long with puddle flange Nr 12

J385.3 DN 1000, PN 16, 1.5m long with puddle flange Nr 91
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.1 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

Double Flanged Pipes without Puddle Flanges

J382.6 DN 250, PN 16, 1.25m long (Provisional) Nr 2

J385.4 DN 1000, PN 16, 1.5m long Nr 2

J385.5 DN 1000, PN 16, 3m long Nr 25

J385.6 DN 1000, PN 16, 4m long Nr 87

J385.7 DN 1000, PN 16, 5m long Nr 59

J385.8 DN 1000, PN 16, 6m long Nr 22

J385.9 DN 1000, PN 16, 8m long Nr 78

J385.10 DN 1000, PN 16, 10m long Nr 57

Double Flanged Pipes with puddle flanges (location of 

Puddle Flange as specified in Drawings)

J383.5 DN 500, PN 16, 1.2m long Nr 2

J383.6 DN 500, PN 16, 2.5m long Nr 1

J383.7 DN 500, PN 16, 5m long Nr 1

J384.4 DN 800, PN 16, 4m long with puddle flange Nr 2

J384.5 DN 800, PN 16, 8m long with puddle flange Nr 2

J384.6 DN 900, PN 16, 4.5m long with puddle flange Nr 2

J384.7 DN 900, PN 16, 9m long with puddle flange Nr 2

J385.11 DN 1000, PN 16, 1.5m long with puddle flange Nr 2

Special  Fittings

J381.4 DN 200, PN 16, special double flanged pipe 325mm long with 

flange to suit 800mm dia. tee on one end and 200mm dia flange 

on the other end as per Dwg No. M430/SD/02 (Detail 1). Nr 50

J384.8 DN 800 PN 16 Dismantling Joint (Viking Johnson dismantling 

joint, nominal length 300mm or approved equivalent) Nr 3

J384.9 DN 900 PN 16 Dismantling Joint (Viking Johnson dismantling 

joint, nominal length 307mm or approved equivalent) Nr 3

J385.12 DN 1000 PN 16 Dismantling Joint (Viking Johnson dismantling 

joint, nominal length 307mm or approved equivalent) Nr 6

J8 Valves and Penstocks

J81 Flanged Gate Valve

J811.1 DN 200, PN 16, with handwheel (Isolating Valve for Air Valves) Nr 51

J811.2 DN 200, PN 16, with Extension Spindle, length n.e. 5.0m without 

handwheel (for washouts) Nr 45

J812.1 DN 250, PN 16, with handwheel (for Interconnection) Nr 1

J813.1 DN 500, PN 16, with handwheel (for Interconnection) Nr 2

J83 Flanged Non Return Valve

J832.1 DN 250, PN 16 Nr 1

J833.1 DN 500, PN 16 Nr 2

J84 Flanged Butterfly Valve complete with Gear Mechanism 

designed to slow down flow reduction at end of closure as 

specified and Hand Wheel as specified

J844.1 DN 900, PN 16 Nr 2

J845.1 DN 1000, PN 16 Nr 7
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.1 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

J86 Air Valve

J861 Flanged Double Action Non-Slam (Anti-Surge) Air Valve 

(DAV) as specified

J861.1 DN 200, PN 16 Nr 51

J87 Flanged Flow Control Valve

J873 DN 500, PN 16 Nr 1

J9 Electromagnetic Water Meters

J992.1 DN 250 All Flanged Battery Powered Electromagnetic Water 

Meter to PN 16, complete with accessories; Minimum Battery 

Life 6 Years. Nr 1

J993.1 DN 500 All Flanged Battery Powered Electromagnetic Water 

Meter to PN 16 complete with accessories; Minimum Battery Life 

6 Years. Nr 1

J994.1 DN 800 All Flanged Battery Powered Electromagnetic Water 

Meter to PN 16 complete with accessories; Minimum Battery Life 

6 Years. Nr 2

J994.2 DN 900 All Flanged Battery Powered Electromagnetic Water 

Meter to PN 16 complete with accessories; Minimum Battery Life 

6 Years. Nr 1

CLASS X: OTHER COSTS FOR DUCTILE IRON PIPES & 

FITTINGS

Note: This item is only to be priced if the Bidder has quoted 

for Ductile Iron Pipes & Fittings. Bidders quoting for Steel 

Pipes and Fittings should not price this item.

X990 Additional protection for Ductile Iron Pipes and Fittings in areas 

of high corrosivity

X990.1 Carry out Field Tests and Analysis to confirm the specified 

external coating of Ductile Iron Pipes and Fittings or propose an 

alternative if required at particular locations m 29,150

Extra over cost of supply of Pipes and Fittings (Class I and J) for 

factory heat applied fused polyurethane coating  to EN 15189 to 

Ductile Iron Pipes from CH 6+200 to CH 6+800 (see drawing 

M430/MP/SM/06)

X990.2 DN 1000mm m 600

Ductile Iron Pipes and Bends with Self-Anchored Joints

X999 Extra-over cost on top of Items I4 and J31 for the supply of 

Ductile Iron Pipes and Bends with Self-Anchored Joints

X999.1 DN 900mm Pipes with Self-Anchored Joints m 50

X999.2 DN 1000mm Pipes with Self-Anchored Joints m 200

X999.3 DN 900mm D.I. Bends with Self-Anchored Joints, assorted angle Nr. 5

X999.4 DN 1000mm D.I. Bends with Self-Anchored Joints, assorted Nr. 10
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BILL No. 3.1 COLLECTION SHEET

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

Amount

(Kshs.)

Page Total, Page 1 of 5

Page Total, Page 2 of 5

Page Total, Page 3 of 5

Page Total, Page 4 of 5

Page Total, Page 5 of 5

LOT 1; CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

BILL No. 3.1 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

SUPPLY OF PIPES, FITTINGS, VALVES AND ANCILLARIES

Bill No. 3.1 Total Exclusive of  VAT carried to Summary Sheet

Page 1 of 1 Summary - Bill No. 3.1



ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

NOTES:

1. The South Mainland Water Transmission Pipeline is to be laid

generally within the same wayleave as the existing Marere and

Kaya Bombo Pipelines which are active, with the proposed line

crossing to the existing lines at some points. The pipeline

alignment traverses through a number of valleys along its

entire alignment, notably crossing the 450m wide Mwache

Creek and numerous seasonal rivers and streams, both narrow

and wide. A section of the pipeline is to be laid within the

Mwache forest, characterized by a dense thicket and steep

topography. Though the pipeline alignment is within a rural set-

up, sections of the line are to be laid within trading centres and

along busy murram roads connecting villages and trading

centres. Specific conditions in execution of these works are

deemed to be included in the Contractor's Rates.The

Contractor will be required to submit a Method Statement for

execution of works under these specific conditions for

approval prior to execution of the works. These include, but are

not limited to the following;

i)  No blasting will be permitted

ii) The contractor to maintain uninterrupted continuity of

Water Supply in existing Mains

iii) Pedestrians and Vehicular access to individual Shops/

Plots, Houses, etc. to be maintained at all times. Where

necessary, alternative temporary access to be availed

iv) Safety hoarding, lighting, bands, warning signs, etc. to be

maintained at all times.

v) Immediate Reinstatement and Stabilization of Slopes upon

laying of the Pipeline.

2. The Contractor shall carry out pilot excavations along the

pipeline route to establish locations and alignment of existing

Telecommunication and Fibre Optic Cables and other buried

services, if any, prior to actual trench excavation, all in close

liaison with service providers. It shall be deemed that any costs

for crossing existing Telecommunication and Fibre Optic

Cables is included in the Contractor's Rates. Any claims

thereof SHALL NOT be paid and damages caused on the same

as a result of execution of the works shall be the Contractor's

liability. These will be duly repaired at the Contractor's cost.

The Contractor’s rates should allow for any measures

necessary to deal with the terrain, provision of access road to

work site, liason with the relevant Authorities and local

residents, payment of any required statutory charges, etc. The

costs for compliance shall be deemed to be covered by the

Contractor's Rates.

3. The proposed works are within the Coastal Region, generally

characterized by a corrosive environment and soils. Bidders

quoting for Steel Pipes and Fittings shall be required to price

for Cathodic Protection of the entire Transmission Pipeline

(Item X994). Installation of the Cathodic Protection System to

be carried out by a certified approved Specialized Sub-

Contractor.
4. All Rates to include for Government of Kenya Duties and

Taxes, Except Value Added Tax (VAT).

5. Value Added Tax (VAT) to be added separately in the Grand

Summary.

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

CLASS A: GENERAL ITEM

A260 Testing of Works

Pipeline Testing and Commissioning, including provision of all 

Equipment, Materials and works necessary for Testing, such as but 

not limited to thrust blocks, anchor blocks, provision, transportation 

and use of water, requisite pipe fittings, etc., successful testing to 

specified pressure and safe disposal of used water.

NOTE: Any additional fittings that may be neccecitated by the 

Contractor's Methodology for testing shall be supplied and 

installed at the Contractor's own cost.

A260.1.1 DN 900mm  m 6,400

A260.1.2 DN 1000mm  m 22,750

Disinfection of Pipe lines: Flushing with clear water, filling with water 

containing 0.05 g/l calcium hypochlorite, left for 24  hours. This 

includes supply of all necessary equipment, materials, chemicals 

and water, measurement of residual chlorine, all as specified and 

safe disposal of disinfecting water to Engineer's approval.

A260.2.1 DN 900 Pipeline  m 6,400

A260.2.2 DN 1000 Pipeline  m 22,750

A3 Method Related Charges

A35 Temporary Works

A35.1 Working within available limited wayleave, include costs for double / 

multiple handling of excavated materials if required, as well as 

provision of alternative access to private property during execution 

of the works.

Item L.S

A35.2 Working within marshy areas with weak soil formation and/or within 

permanently flooded sections of the Mwache Creek, with weak soil 

formations, include for construction of cofferdams, dewatering of 

excavation areas and keeping them free of water during execution 

of the works. Contractor to provide a Method Statement for carrying 

out the works

Item L.S

A35.3 Keeping trenches free of excessive groundwater, seepage or water 

from whatever source

Item L.S

A35.4 Allow Provisional Sum for Liaison, facilitation with local residents 

and payment for accesses

Item P.S      3,000,000.00     3,000,000.00 

A35.5 Allow for carrying out Pilot Excavation, exposing and identification of 

existing UNDERGROUND SERVICES (water lines, sewerlines, 

storm water drains, telephone/electricity ducts, fibre optic cables, 

etc.) prior to setting out and excavation of the pipeline. Pilot 

excavation n.e. 3m depth on approx 5m wide corridor, estimate No. 

of pilot holes along the Pipeline route is 300Nr.

Item L.S

A35.6 Allow for crossing existing UNDERGROUND SERVICES (water 

lines, sewerlines, storm water drains, telephone/electricity ducts, 

fibre optic cables (including cables for security cameras), etc.), 

including reinstatement to original states and liason with the relevant 

body for the inspection/ approval during execution of the works. 

Nominal bore up to - 1800mm

Item L.S

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

A35.7 Allow a Provisional Sum for re-alignment of existing services, both 

buried and above ground, as may be required and directed on site, 

to create space for laying of proposed Transmission Mains. This 

item covers re-alignment/re-routing of existing water mains, 

Telecommunication cables, buried and overhead power lines where 

appropriate.

Item P.S      2,500,000.00     2,500,000.00 

A35.8 Allow for any other method related charges the Bidder feels may be 

required.  These should be indicated below with pricing of each item 

(Bidder may attach additional sheets if necessary):

i) Item L.S

ii) Item L.S

CLASS D: DEMOLITION AND SITE CLEARANCE

D110 General site clearance along easement ha 17

D2 Tree Cutting

Cut down trees, grub up roots and cart away to tips

D210.1 Girth: 0.5 m - 1.0 m Nr 50

D210.2 Girth: 1.0 m - 2 m Nr 120

D220.1 Girth 2.0 m - 3 m Nr 200

D220.2 Girth 3.0 m - 5 m Nr 60

D310 Remove stump dia. 0.5 - 1m Nr 30

D320 Remove stump dia. exceeding 1m Nr 30

CLASS E: EARTHWORKS

E220 Mass Excavation in selected areas to level localized high points and 

to remove imported deposited material on pipeline alignment to 

original ground level as directed by the Engineer prior to excavation 

of pipeline trenches. Include for transportation and disposal of 

excavated material to approved tips identified by the Contractor in 

liaison with Local Authorities.

m³ 45,000

CLASS I: PIPE WORK - PIPES

Ductile Iron Socket and Spigot Pipes with Standard Push-On 

Joints OR Steel Pipes with provision for Field Butt-welded 

Joints. Rate for Welded Steel Pipe to include for provision of all 

materials and wrapping of all Welded joints as specified

Note: Trench width and minimum cover to pipes is as per the 

Specification.  The cost shall include for strutting, shuttering, 

stabilizing the earth faces of trenches and keeping the trenches free 

of water from whatever source by pumping or other means and cost 

of use of selected soil from the excavated material for compaction in 

bed and surround to backfilling of trenches, etc., all as specified.

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET

Page 3 of 20 Bill No. 3.2



ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

I4 Ductile Iron Pipes OR Steel Pipes; Joints as specified

Ductile Iron Socket and Spigot Pipes with Standard Push-On 

Joints OR Steel Pipes with provision for Field Butt-welded 

Joints. Rate for Welded Steel Pipe to include for provision of all 

materials and wrapping of all Welded joints as specified

I44 Nominal Bore 900mm in trenches

I442 Depth 1.5m - 2.0m m 290

I443 Depth 2.0 m - 2.5 m m 1,640

I444 Depth 2.5 m - 3.0 m m 2,200

I445 Depth 3.0 m - 3.5 m m 1,080

I446 Depth 3.5 m - 5 m m 1,190

I45 Nominal Bore 1000mm in trenches

I451 Nominal Bore 1000mm not in trenches (For aerial crossings) m 1,500

I452 Depth not exceeding 1.5 m m 470

I453 Depth 1.5 m - 2.0 m m 800

I454 Depth 2.0 m - 2.5 m m 4,300

I455 Depth 2.5 m -3.0 m m 6,220

I456 Depth 3.0 m - 3.5 m m 4,550

I457 Depth 3.5m - 4.0 m m 2,750

I458 Depth  exceeding 4.0 m m 2,160

I5 High Density Polyethylene Pipes (HDPE)

I51 Butt-fusion weld jointed HDPE Pipes - PN 16 Nominal Bore 

110mm in trenches

I512 Depth not exceeding 1.5 m m 360

I513 Depth 1.5m - 2.0 m m 540

I514 Depth 2.0 m - 2.5m m 900

I52 Butt-fusion weld jointed HDPE Pipes - PN 16 Nominal Bore 

225mm in trenches

I522 Depth n.e 1.5 m 140

I523 Depth 1.5m - 2.0m m 140

I524 Depth 2.0m - 2.5m m 195

I525 Depth 2.5m - 3.0m m 195

I526 Depth 3.0m - 3.5m m 195

I527 Depth 3.5m - 4m m 389

I528 Depth exceeding 4m m 746

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET

Page 4 of 20 Bill No. 3.2



ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

CLASS J: PIPE WORK - FITTINGS AND VALVES

Transport from Site Store, Lay and Joint Pipe Fittings in 

Trench/on Aerial Crossings, Include for Excavation, 

Preparation of Surfaces, Disposal of Excavated Material, 

Shoring Sides of Excavation and Backfilling. Rate to include 

for Transport to Site and Installation of all Jointing Materials, 

Bolts, Nuts, Gaskets, etc.

J3 Ductile Iron Fittings OR Steel Fittings; Joints as specified

J31 Bends

J311.1 Nominal Bore 200mm; Ductile Iron Socket and Spigot Bends 

OR Steel Socket and Spigot Bends 

J311.1.1   90⁰  DN 200, PN 16 (provisional) Nr 45

J312.1 Nominal bore 250mm; Double Flanged Bend

J312.1.1  45⁰  DN 250, PN 16 Nr 5

J313
Nominal Bore 500mm; Ductile Iron Double flanged Bends OR 

Steel Double flanged Bends 

J313.1 45⁰  DN 500, PN 16 (provisional) Nr 2

J313.2 90⁰  DN 500, PN 16 (provisional) Nr 2

J314.1 Nominal bore 800mm; Double Flanged Bend

J314.1.1  45⁰  DN 800, PN 16 Nr 5

J314.2 Nominal Bore 900mm; Double Flanged Bend

J314.2.1  45⁰  DN 900, PN 16 Nr 5

J314.3 Nominal Bore 900mm; Ductile Iron Socket and Spigot Bends 

with Standard Push-On Joints OR Steel plain ended Bends 

with provision for field butt-welded Joints

J314.3.1  11.25⁰  DN 900, PN 16 Nr 11

J314.3.2  30⁰  DN 900, PN 16 Nr 2

J314.3.3  90⁰  DN 900, PN 16 Nr 2

J315.2 Nominal Bore 1000mm; Ductile Iron Socket and Spigot Bends 

with Standard Push-On Joints OR Steel plain ended Bends 

with provision for field butt-welded Joints 

J315.2.1  11.25⁰  DN 1000, PN 16 Nr 133

J315.2.2  22.5⁰  DN 1000, PN 16 Nr 30

J315.2.3  30⁰  DN 1000, PN 16 Nr 10

J315.2.4  45⁰  DN 1000, PN 16 Nr 6

J32 Junctions and Branches

All Flanged Tee 

J321.1 DN 200 x DN 200, PN 16 all Flanged Tee Nr 1

J323.1 DN 500 x DN 500, PN 16 all Flanged Tee for Non Return Valves Nr 1

J324.1 DN 900 x DN 800, PN 16 all Flanged Tee for Air Valves Nr 6
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PIPELINE CONSTRUCTION

J325.1 DN 1000 x DN 200, PN 16 all Flanged Tee for Air Valves within Line 

Valve Chambers

Nr 7

J325.2 DN 1000 x DN 250, PN 16 all Flanged Tee for Interconnection Nr 1

J325.3 DN 1000 x DN 500, PN 16 all Flanged Tee for Air Valves Nr 1

J325.4 DN 1000 x DN 800, PN 16 all Flanged Tee Tee for Air Valves Nr 40

All Flanged Level Invert Tee 

J324.2 DN 900 x DN 200, PN 16 all Flanged Tee for Washouts Nr 5

J325.5 DN 1000 x DN 200, PN 16 all Flanged Tee for Washouts Nr 41

J33 Tapers

All Flanged Concentric Taper

J332.1 DN 250 x DN 200, PN 16 Nr 1

J334.1 DN 900 x DN 800, PN 16 Nr 3

J335.1 DN 1000 x DN 900, PN 16 Nr 4

J34 Ferrous Couplings

J341.1 DN 200, PN 16 - Straight Coupling Nr 2

J341.2 DN 200, PN 16 - Stepped Coupling Nr 45

J342.1 DN 250, PN 16 - Straight Coupling Nr 2

J343.1 DN 500, PN 16 - Straight Coupling Nr 4

J344.1 DN 900, PN 16 - Straight Coupling (Provisional) Nr 3

J345.1 DN 1000, PN 16- Straight Coupling (Provisional) Nr 12

J35 Ferrous Flange Adaptor

J351.1 DN 200, PN 16 Nr 42

J352.1 DN 250, PN 16 Nr 4

J353.1 DN 500, PN 16 Nr 3

J38 Straight Specials

Plain Ended Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J381.1 DN 200, PN 16, 1.2m long (Provisional) Nr 5

J383.1 DN 500, PN 16, 6m long (cut to suit on site) Nr 1

J384.1 DN 900 PN 16, 1.5m long with puddle flange (Provisional) Nr 2

Plain Ended Pipes without Puddle Flanges 

J381.2 DN 200, PN 16, 1.2m long Nr 45

Flanged Spigot Pipes without Puddle Flanges

J381.3 DN 200, PN 16, 1.2m long Nr 2

J382.1 DN 250, PN 16, 1.2m long Nr 3

J382.2 DN 250, PN 16, 2.5m long Nr 2
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BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

J383.2 DN 500, PN 16, 1.2m long Nr 2

J383.3 DN 500, PN 16, 6m long (cut to suit on site) Nr 1

J384.2 DN 900, PN 16, 1.5m long Nr 13

J385.1 DN 1000, PN 16, 1.5m long Nr 92

J385.2 DN 1000, PN 16, 3m long Nr 30

Flanged Spigot Pipes with Puddle Flanges (location of Puddle 

Flange as specified in Drawings)

J382.3 DN 250, PN 16, 1.2m long with puddle flange Nr 3

J382.4 DN 250, PN 16, 2.5m long with puddle flange Nr 2

J382.5 DN 250, PN 16, 1.25m long with puddle flange Nr 2

J383.4 DN 500, PN 16, 1.2m long with puddle flange Nr 4

J384.3 DN 900, PN 16, 1.5m long with puddle flange Nr 12

J385.4 DN 1000, PN 16, 1.5m long with puddle flange Nr 91

Double Flanged Pipes without Puddle Flanges

J382.6 DN 250, PN 16, 1.25m long (Provisional) Nr 2

J385.5 DN 1000, PN 16, 1.5m long Nr 2

J385.6 DN 1000, PN 16, 3m long Nr 25

J385.7 DN 1000, PN 16, 4m long Nr 87

J385.8 DN 1000, PN 16, 5m long Nr 59

J385.9 DN 1000, PN 16, 6m long Nr 22

J385.10 DN 1000, PN 16, 8m long Nr 78

J385.11 DN 1000, PN 16, 10m long Nr 57

Double Flanged Pipes with puddle flanges (location of Puddle 

Flange as specified in Drawings)

J383.5 DN 500, PN 16, 1.2m long Nr 2

J383.6 DN 500, PN 16, 2.5m long Nr 1

J383.7 DN 500, PN 16, 5m long Nr 1

J384.4 DN 800, PN 16, 4m long with puddle flange Nr 2

J384.5 DN 800, PN 16, 8m long with puddle flange Nr 2

J384.6 DN 900, PN 16, 4.5m long with puddle flange Nr 2

J384.7 DN 900, PN 16, 9m long with puddle flange Nr 2

J385.11 DN 1000, PN 16, 1.5m long with puddle flange Nr 2

Special  Fittings

J381.4 DN 200, PN 16, special double flanged pipe 325mm long with flange 

to suit 800mm dia. tee on one end and 200mm dia flange on the 

other end as per Dwg No. M430/SD/02 (Detail 1).

Nr 50
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J384.8 DN 800 PN 16 Dismantling Joint (Viking Johnson dismantling joint, 

nominal length 300mm or approved equivalent)

Nr 3

J384.9 DN 900 PN 16 Dismantling Joint (Viking Johnson dismantling joint, 

nominal length 307mm or approved equivalent)

Nr 3

J385.12 DN 1000 PN 16 Dismantling Joint (Viking Johnson dismantling joint, 

nominal length 307mm or approved equivalent)

Nr 6

J8 Valves and Penstocks

J81 Flanged Gate Valve

J811.1 DN 200, PN 16, with handwheel (Isolating Valve for Air Valves) Nr 51

J811.2 DN 200, PN 16, with Extension Spindle, length n.e. 5.0m without 

handwheel (for washouts)

Nr 45

J812.1 DN 250, PN 16, with handwheel (for Interconnection) Nr 1

J813.1 DN 500, PN 16, with handwheel (for Interconnection) Nr 2

J83 Flanged Non Return Valve

J832.1 DN 250, PN 16 Nr 1

J833.1 DN 500, PN 16 Nr 2

J84 Flanged Butterfly Valve complete with Gear Mechanism 

designed to slow down flow reduction at end of closure as 

specified and Hand Wheel as specified

J844.1 DN 900, PN 16 Nr 2

J845.1 DN 1000, PN 16 Nr 7

J86 Air Valve

J861 Flanged Double Action Non-Slam (Anti-Surge) Air Valve (DAV) 

as specified

J861.1 DN 200, PN 16 Nr 51

J87 Flanged Flow Control Valve

J873 DN 500, PN 16 Nr 1

J9 Electromagnetic Water Meters

J992.1 DN 250 All Flanged Battery Powered Electromagnetic Water Meter 

to PN 16, complete with accessories; Minimum Battery Life 6 Years.

Nr 1

J993.1 DN 500 All Flanged Battery Powered Electromagnetic Water Meter 

to PN 16 complete with accessories; Minimum Battery Life 6 Years.

Nr 1

J994.1 DN 800 All Flanged Battery Powered Electromagnetic Water Meter 

to PN 16 complete with accessories; Minimum Battery Life 6 Years.

Nr 2

J994.2 DN 900 All Flanged Battery Powered Electromagnetic Water Meter 

to PN 16 complete with accessories; Minimum Battery Life 6 Years.

Nr 1
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CLASS K: PIPE WORK - CHAMBERS AND PIPE WORK 

ANCILLARIES

Chambers, ducts, culverts, crossings, thrust and anchor blocks, 

reinstatement and others pipeworks and ancillaries.

Note:- Items for Work in this class shall include:-

- Excavation, dewatering, preparation of surfaces, disposal of 

excavated material, shoring sides of excavation, backfilling and 

removal of redundant services.

- Concrete, reinforcement, formwork, joints and finishes.

- Tips for disposal of excavated material or debris to be identified by 

the Contractor in liaison with the Local Authorities.

- Rate to include for placing and compaction of pipe embedment 

material below the chamber and filling around pipe before 

construction of chamber

- All Chambers to be fitted with adequate drainage system and 

permanent ventilation as per details or as directed by Engineer in 

Site.                                                                                         - 

Chambers to be fitted with plastic coated step irons or Access 

ladders as specified; and lockable covers to access manholes, to 

detail.

K23 IN SITU CONCRETE CHAMBERS

K232 Depth 1.5 - 2 m

K232.1 Provide all materials and construct  Reinforced concrete WASHOUT 

VALVE Chamber, internal dimensions 1200mm x 1200mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism, plastic coated step irons, 

Vents, drainage system etc . All as specified and as detailed on 

Drawing No. M430/SD/03

Nr 10

K232.2 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism,  plastic coated step irons, 

Vents, drainage system, etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 4

K232.2 Provide all materials and construct Reinforced Concrete GATE 

VALVE Chamber, internal dimensions 1800mm x 1700mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism,  plastic coated step irons, 

Vents, drainage system, etc . All as specified and as detailed on 

Drawing No. M430/SD/05-1

Nr 2

K232.2 Provide all materials and construct Reinforced Concrete 

ELECTROMANGETIC WATER METER Chamber, internal 

dimensions 2300mm x 2000mm. Include for supply and fixing of 

removable reinforced concrete cover, mild steel frame, lifting / 

opening mechanism,  plastic coated step irons, Vents, drainage 

system, etc . All as specified and as detailed on Drawing No. 

M430/SD/06

Nr 1

K233 Depth 2-2.5 m

K233.1 Provide all materials and construct  Reinforced concrete WASHOUT 

VALVE Chamber, internal dimensions 1200mm x 1200mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism, plastic coated step irons, 

Vents, drainage system etc . All as specified and as detailed on 

Drawing No. M430/SD/03

Nr 16
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K233.2 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism,  plastic coated step irons, 

Vents, drainage system, etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 2

K234 Depth 2.5-3 m

K234.1 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism,  plastic coated step irons, 

Vents, drainage system, etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 22

K234.2 Provide all materials and construct  Reinforced concrete LINE 

VALVE Chamber, internal dimensions not exceeding 2700mm x 

2400mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, mild 

steel CAT Ladder, Vents, drainage system etc . All as specified and 

as detailed on Drawing No. M430/SD/05

Nr 1

K234.2 Provide all materials and construct  Reinforced concrete LINE 

VALVE Chamber, internal dimensions not exceeding 3500mm x 

2400mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, mild 

steel CAT Ladder, Vents, drainage system etc . All as specified and 

as detailed on Drawing No. M430/SD/05

Nr 1

K235 Depth 3-3.5 m

K235.1 Provide all materials and construct  Reinforced concrete LINE 

VALVE Chamber, internal dimensions not exceeding 2700mm x 

2400mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, mild 

steel CAT Ladder, Vents, drainage system etc . All as specified and 

as detailed on Drawing No. M430/SD/05

Nr 2

K235.2 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism,  plastic coated step irons, 

Vents, drainage system, etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 9

K235.3 Provide all materials and construct Reinforced Concrete 

ELECTROMAGNETIC METER Chambers internal dimensions 

1500mm x 1300mm. Include for supply and fixing of removable 

reinforced concrete cover, mild steel frame, lifting / opening 

mechanism, mild steel CAT Ladder, vents, drainage system, etc. All 

as  specified and as detailed on Drawing No. M430/SD/06

Nr 2

K235.4 Provide all materials and construct Reinforced Concrete GATE 

VALVE Chambers internal dimensions 1600mm x 1300mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism, mild steel CAT Ladder, 

vents, drainage system etc . All as detailed on Drawing No. 

M430/SD/05

Nr 2
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K236 Depth 3.5-4 m

K236.1 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chamber, internal dimensions 2400mm x 2000mm. Include 

for supply and fixing of removable reinforced concrete cover, mild 

steel frame, lifting / opening mechanism,  plastic coated step irons, 

Vents, drainage system, etc . All as specified and as detailed on 

Drawing No. M430/SD/02

Nr 1

K236.2 Provide all materials and construct  Reinforced concrete LINE 

VALVE Chamber, internal dimensions not exceeding 2700mm x 

2400mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, mild 

steel CAT Ladder, Vents, drainage system etc . All as specified and 

as detailed on Drawing No. M430/SD/05

Nr 1

K236.3 Provide all materials and construct Reinforced Concrete 

ELECTROMAGNETIC METER Chambers internal dimensions 

2400mm x 2800mm. Include for supply and fixing of removable 

reinforced concrete cover, mild steel frame, lifting / opening 

mechanism, mild steel CAT Ladder, vents, drainage system, etc. All 

as specified and as detailed on Drawing No. M430/SD/06

Nr 1

K237 Depth exceeding 4 m

K237.1 Provide all materials and construct Reinforced Concrete AIR 

VALVE Chambers, internal dimensions 2400mm x 2000mm. 

Include for supply and fixing of removable reinforced concrete slab / 

cover, mild steel frame, lifting / opening mechanism,  step irons, 

compacted granular fill, vents, drainage system, rendering of 

exposed blockwork etc . All as specified and as  detailed on 

Drawing No. M430/SD/02

Nr 5

K237.2 Provide all materials and construct  Reinforced concrete LINE 

VALVE Chamber, internal dimensions not exceeding 2700mm x 

2400mm. Include for supply and fixing of removable reinforced 

concrete cover, mild steel frame, lifting / opening mechanism, mild 

steel CAT Ladder, Vents, drainage system etc . All as specified and 

as detailed on Drawing No. M430/SD/05

Nr 2

K25 PRECAST CONCRETE CHAMBERS

K254 Depth 2.5-3m

K254.1 Provide all materials and construct Precast Concrete WASHOUT 

VALVE Surface Box. Include for supply and fixing of Class 30 PCC 

unit, surface box and lockable cover, 1000x1000x250mm Class 

25/20 RC protection slab, compacted granular fill, OD 160mm uPVC 

pipe sleeve, length not exceeding 3m, etc. all as detailed on 

Drawing . No. M430/SD/04

Nr 3

K255 Depth 3-3.5m

K255.1 Ditto but depth 3-3.5m, OD 160mm uPVC pipe sleeve, length not 

exceeding 3.5m

Nr 7
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K256 Depth 3.5-4m

K256.1 Ditto but depth 3.4-4m, OD 160mm uPVC pipe sleeve, length not 

exceeding 4m

Nr 5

K257 Depth exceeding 4m

K257.1 Ditto but depth exceeding 4m, OD 160mm uPVC pipe sleeve, length 

exceeding 4m

Nr 3

K6 CROSSINGS

K63 Under-River Crossings, Width exceeding 10m

Details as per Dwg No. M430/SD/10

K633 Pipe bore 900-1800mm

Note:  Items for work shall include:

K633.1 Excavation for foundation in river/stream beds depth n.e 4.0m, 

preparation of surfaces, disposal of excavated material, upholding 

sides of excavation, backfilling and removal of redundant services, 

all as per Dwg No. M430/SD/10, Nominal Bore 1000mm 

(Provisional)

m 520

K633.2 Extra over item K633.1 for excavation in rock, depth n.e. 4.0m 

including preparation of trenches (No blasting permitted) 

(Provisional)

K633.2.1 Class 'A' m
3 40

K633.2.2 Class 'B' m
3 450

K633.2.3 Class 'C' m
3 250

K633.3 Transport from Site Store, Install, Test and Commission DN 

1000mm ferrous pipes on under-river Crossings, jointing to 

specifications

m 520

K633.4 Supply 'Denso Tape' wrapping or approved equivalent. Bidder to 

include for wrapping at welded joints on the ferrous pipe in two 

layers as directed by the Engineer.

m² 3,270

K633.5 Backfill the trench with concrete Class 15/20 surround, include for 

vibrating  as directed by the Engineer all as per Dwg No. 

M430/SD/10

m
3 985

K633.6 Backfill the trench with approved selected excavated material 

compacted in 300mm layers
m

3 550

K633.7 Backfill trench with approved imported compacted granular material 

compacted in 300mm layers
m

3 825

Gabion Works

K633.8 Provide all materials and carry out laying of 2m x 1m x 1m Gabions, 

wire minimum size 5mm or as specified. Gabion boxes to be  laid in 

stretches with 0.5m overlap, mesh wire to be galvanised and 

minimum diameter 5mm. Include for tying of adjacent gabions with 

approved wire and 16mm dia anchor rods to suit site conditions 

(Provisional)

Nr 1,250

K633.9 Provide all materials and carry out laying of 0.23 - 0.5m thick gabion 

mattresses, mesh wire to be galvanised and of minimum diameter 

5mm. Include for tying of adjacent gabions with approved wire and 

16mm dia anchor rods to suit site conditions (Provisional)

m
2 1,620
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K633.10 Provide and place rockfill to gabions and mattresses m
3 3,500

K633.11 Extra over for infilling of gabions with Class 15 mass concrete m
3 110

K633.12 Formwork

Provide and fix shutterings including propping, strutting and striking, 

all as specified.

Sawn Formwork  - Class F1 Finish

K633.12.1 Vertical Sides of Concrete in foundation m
2 2,310

K633.13 Method Related Charges

K633.13.1 Allow for diverting River/Stream including construction of cofferdam 

etc., for river crossing works and reinstate after construction.  The 

River/Stream to be kept operational during construction, width 3 - 

6m

Nr 2

K633.13.2 Allow for keeping excavation free of water which may occur through 

ground water seepage, rain or other means.

Item LS

K633.13.3 Allow for any other method related charges the Bidder feels may be 

required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S

K7 Reinstatement

K733.3 Breaking up, temporary and permanent reinstatement of MURRAM 

road with 300mm thick well graded stabilised gravel with 3% cement 

base compacted  in 150mm thick layers using an 8-10 tonne roller 

and 150mm deep approved compacted hardcore to the satisfaction 

of the Engineer.  Nominal pipe bore n.e. 1800mm. all as per Dwg 

No. M430/SD/12. Rates quoted shall be deemed to include for costs 

incurred on traffic control, signage  and safety measures during 

execution of the works.

m 800

K743.1 Breaking up temporary and permanent reinstatement of UNPAVED 

FOOTPATHS. Pipe bore 900mm - 1800mm all as per Dwg No. 

M430/SD/12

m 400

K8 Other Pipework Ancillaries

K821 Marker Posts on Pipeline alignment

K821.1 Supply and fix marker posts for water main route, road crossings, 

change of direction, air valves, washouts,  and valve chambers. All 

in accordance with drawings and specifications

Nr 320

K822 Pipeline Wayleave Monumentation

K822.1 Supply and Install wayleave Boundary Indicator Posts at edges of 

acquired Pipeline Wayleave, to mark full extent of the pipeline 

wayleave. Wayleave Boundary Indicator Posts details as per 

drawings, to be installed at approx. intervals of 200m.

Nr. 300
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Wash-out Outfall Rising Pipe

K87 Provide all materials, fabricate and install washout chamber outfall 

rising pipe as detailed in drg. No. M430/SD/03. Rate to include for 

supply of all fittings, jointing, installation and connection to washout 

tee and valve.

Nr. 30

K88 Removal and Reinstatement of Existing Hedges, Fences, Walls 

and Drains

K88.1 Allow for removal of existing HEDGES and reinstating these after 

laying of the water mains is completed. (Provisional)

m 500

K88.2 Allow for breaking up of existing masonry perimeter WALLS approx. 

2.5m high, with concrete columns at approx. 3m intervals, and 

reinstatement after laying of water mains is completed.(Provisional)

m 20

K88.3 Allow for breaking up of existing FENCES, including but not limited 

to chain link fence, barbed wire fence, timber, iron sheet, electric 

fence, etc., and reinstating these after construction of the water 

mains is completed. 

m 250

K88.4.1 Allow for breaking up of existing UNLINED EARTH DRAINS and 

reinstating these after construction of the water mains is completed. 

Include for provision of diverting the drains or water ways and 

keeping them operational during construction. Depth of Drain n.e. 

3m (See Drg. No. M430/SD/19) (Provisional)

m 500

K88.4.2  -Ditto -  but for existing STONE-PITCHED OPEN DRAINS, depth 

n.e. 3.0m (See Drg. No. M430/SD/19) (Provisional)

m 50

CLASS L:- PIPEWORK - SUPPORTS AND PROTECTION, 

ANCILLARIES TO LAYING AND EXCAVATION

L1 Extras to excavation and backfilling (Provisional)

L11 In pipe trench and chambers

L111.1 Excavation in trench for rock class "A" m³ 1,200

L111.2 Excavation in trench for rock class "B" m³ 18,000

L111.3 Excavation in trench for rock class "C" m³ 10,000

Note:- Blasting is NOT permitted for Item L11

L5 Surrounds

L52 Provide, transport to site and place selected excavated granular fill 

and compact in bed and surround to pipes as specified and where 

directed by the Engineer

L525 To pipes nominal bore: 900 - 1200 mm m 17,484

L53 Provide, transport to site and place imported granular fill and 

compact in bed and surround to pipes as specified and where 

directed by the Engineer

L535 To pipes nominal bore: 900 - 1200 mm m 11,946

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET

Page 14 of 20 Bill No. 3.2



ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

L54 Provide all materials, transport to site and place mass concrete 

class 15/20 in bed and surround to pipes under road crossings and 

on shallow pipeline sections as directed by the Engineer.  Include 

for provision, fixing and dismantling of all formwork, vibration of 

concrete etc. all as per Dwg No. M430/SD/13

L545 To pipes nominal bore: ne 900 - 1200 mm m 800

L7 Concrete Support, Thrust Blocks, Stools and Anchor Blocks

Details as per Dwg No. M430/SD/08 - 09 (Provisional)

Rates to include for excavation, formwork, provision and placing of 

concrete, backfilling etc.

Class 20/20 Mass Concrete

NOTE:- The work includes pipe and fitting fixing

L73 Volume:- 0.2 - 0.5 m³

L734 To pipes nominal bore: 600 -900mm Nr 8

L74 Volume:- 0.5 - 1 m³

L745 To pipes nominal bore: 900 -1200mm Nr 95

L75 Volume:- 1 - 2 m³

L755 To pipes nominal bore: 900 -1200mm Nr 15

L76 Volume:- 2 - 4 m³

L764 To pipes nominal bore: 600 -900mm Nr 55

L77 Volume:- 4 - 6 m³

L775 To pipes nominal bore: 900 -1200mm Nr 15

L78.1 Volume:- 6- 10 m³

L785.1.1 To pipes nominal bore: 900 -1200mm Nr 20

L78.2 Volume:- exceeding 10m³

L785.1.2 To pipes nominal bore: 900 -1200mm Nr 320

CLASS V: PAINTING

V310 Allow for cleaning and painting with 3 coats of approved epoxy paint 

all exposed Pipework, Fittings, Valves, etc.
m

2 5,470

CLASS X: MISCELLANEOUS WORKS

X4 Gabion Works

X411 Supply and Install approved Gabion Boxes, size 2m x 1m x 1m 

mesh wire minimum size 5mm diameter laid in cascading stacks 

around R.C. piers on aerial crossings, and or as specified, Gabion 

boxes to be instructed by the Engineer on site, all as directed.  Rate 

to include for supply and packing of approved hardcore into gabion 

boxes, all to Engineer's approval, as shown on Drg.  No. 

M430/SD/16. 

Nr 900

X421 Ditto - but Gabion Mattresses, thickness 500mm mesh wire 5mm 

diameter
m

2 1,200
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X990 EROSION CONTROL AND PROTECTION MEASURES 

(PROVISIONAL)

X990.1 Provide all materials and construct mass concrete EROSION 

CHECKS on steep sloped as specified and according to details 

given in Drg. No. M430/SD/10. 

Nr. 850

X990.2 Provide all materials and carry out hydraulic mulch Grass seeding to 

slopes as specified on the drawings, all to Engineer's approval.
m

2 4,500

X990.3 Supply and plant approved grass on slopes and maintainance until it 

takes root to the satisfaction of the Engineer. Rate to include for 

excavation of cut-off drains to divert run-off water from pipe trench 

alignment.

m
2 9,850

X991 HEADWALLS, CASCADES AND OUTFALL CHAMBERS

Details as per Dwg No. M430/SD/03-04 (Provisional Quantities)

X991.1 Excavation

The rates shall include for all strutting, shuttering, stabilising the 

excavation and preparation of excavated surfaces to receive 

permanent work.

Excavate for foundations, part backfill after construction and 

remainder, cart away to tips or use as fill on site, all as directed by 

the Engineer.  Tips to be identified by the Contractor in liaison with 

the Local Authority.

X991.1.1 Maximum depth n.e. 1.0m m
3 220

X991.1.2 -Ditto - depth 1.0 to 1.5m m
3 230

X991.1.3 -Ditto - depth exceeding 1.5m m
3 350

X991.1.4 E.O. excavation items for excavation in rock Class 'A' (Provisional) m
3 16

X991.1.5 -Ditto -  for excavation in rock Class 'B' (Provisional) m
3 240

X991.1.6 -Ditto -  for excavation in rock Class 'C' (Provisional) m
3 130

X991.2 Concrete Works

Provide, mix and place concrete as directed

X991.2.1 Plain concrete Class 15/20 in 50mm blinding layer under 

bases/treads.
m

2 290

X991.2.2 Vibrated, Reinforced Concrete Class 25/20 in:-

X991.2.2.1 Footings m
3 7

X991.2.2.2 Bases m
3 37

X991.2.2.3 Walls m
3 37

X991.2.2.4 Treads m
3 2

X991.2.2.5 Risers m
3 7

X991.2.2.6 Roof Slabs m
3 14

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

X991.3 Reinforcement

Provide and fix high tensile steel reinforcement to SRN 127 

including cutting, bending, propping, with spacers and tying as 

specified.

X991.3.1 All diameters kg 21,700

X991.4 Formwork

Provide and fix shuttering including propping, strutting and striking 

all as specified.

(i)  Vertical Formwork - Class F1 Finish

X991.4.1 Sides of 200mm  treads/ bases/ risers m 912

X991.4.2 Sides of footings - width n.e. 0.2m m 68

X991.4.3 Sides of footings - width exceeding 0.2m m² 38

X991.4.4 External faces of chamber walls/ headwalls - width exceeding 0.2m m² 530

(ii)  Vertical Formwork - Class F2 Finish

X991.4.5 Sides of 200mm  roof slabs and walls m 292

X991.4.6 Internal  faces of chamber walls/ headwalls etc m² 370

(iii)  Horizontal Formwork - Class F2 Finish

X991.4.7 Soffites of  roof slabs and walls m² 62

X991.5 Walling

Natural Stone Block Walling, Medium Chisel Dressed, 

Reinforced with 20 swg Hoop Iron at Every Alternate Course, 

and Bedded, Jointed and Pointed in Cement Mortar (1:4):-

X991.5.1 200 mm Walling m
2 83

X991.6 Plastering

12.5mm Thick Gauged Cement Plaster as per specifications on: 

X991.6.1 Natural stone block walling and other surfaces m
2 166

X991.7 Miscellaneous Works

X991.7.1 Provide for and fix plastic coated step irons in rising outfall 

chambers for Washouts as specified by the Engineer. Details of 

chamber are in Dwg Nr. M430/SD/04

Nr 110

X991.7.2 Provide Precast Reinforced Concrete Covers size 600 x 600 x 

50mm thick to the rising outlet Chambers.

Nr 12

X991.8 Method Related Charges

X991.8.1 Allow for River diversion, for construction of W.O outfall structures 

including construction of cofferdam etc., for River crossing works 

and reinstate after construction.  The River / Waterway to be kept 

operational during construction.  The Bidder to submit method 

statement with Bid for execution of these works.

Item L.S

X991.8.2 Method related charges for keeping excavation free of water which 

may occur through ground water seepage, rain or other means.

Item L.S

PAGE TOTAL CARRIED TO BILL COLLECTION SHEET
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

X991.8.3 Allow for any other method related charges the Bidder feels may be 

required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S

X992 AERIAL CROSSINGS ON PIERS - 14Nr Crossings  

Details as per Dwg Nos. M430/SD/13

Pipe Nominal Bore n.e 900 - 1800mm

X992.1 Excavation

The rates shall include for all strutting, shuttering, stabilising the 

excavation faces and preparation of excavated surfaces to receive 

permanent work.

Excavate for pier footings on aerial Crossings, part backfill after 

construction and remainder, cart away to approved tips or use as fill 

on site, all as directed by the Engineer.  Tips to be identified by the 

Contractor in liaison with the Local Authority.

X992.1.1 Maximum depth n.e. 1.5m m
3 1,368

X992.1.2 -Ditto - depth 1.5 to 2.0m m
3 466

X992.1.3 -Ditto - depth exceeding 2.0m m
3 445

X992.1.4 E.O. excavation items for excavation in rock Class 'A' (Provisional) - 

Blasting not permitted
m

3 50

X992.1.5 -Ditto -  for excavation in rock Class 'B' (Provisional) - Blasting not 

permitted
m

3 770

X992.1.6 -Ditto -  for excavation in rock Class 'C' (Provisional) - Blasting not 

permitted
m

3 330

X992.2 Concrete Works

Provide, mix and place concrete as directed

Note: Concrete Works at the Mwache Creek Crossing to be 

carried out using Sulphate Resistant Cement as specified in 

SRN 104 of the Specifications.

X992.2.1 Plain concrete Class 15/20 in 75mm blinding layer under pier 

footings.
m

2 869

X992.2.2 -Ditto- but 75mm thick, on exposed surface of gabions m
2 936

X992.2.3 Vibrated, Reinforced Concrete Class 25/20 in:-

X992.2.3.1 Footings m
3 435

X992.2.3.2 Piers m
3 897

X992.3 Reinforcement

Provide and fix high tensile steel reinforcement to SRN 127 

including cutting, bending, propping, with spacers and tying as 

specified.

X992.3.1 12mm and under kg 74,592

X992.3.2 16mm and over kg 111,888
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

X992.4 Formwork

Provide and fix shuttering including propping, strutting and striking 

all as specified.

(i)  Vertical Formwork - Class F1 Finish

X992.4.1 Sides of 500mm footings m
2 670

X992.4.2 Sides of piers in foundations m
2 1,265

(ii)  Vertical Formwork - Class F2 Finish

X992.4.3 Outer faces of column piers - width 1.0m - 3.0m m
2 1,999

(iii)  Sloping Formwork - Class F2 Finish

X992.4.4 Sloping face of column head m
2 2,267

X992.5 Pipe Support Details

Provide all materials, fabricate and install 75mm wide x 15mm thick 

flat GMS Strap on pipes on piers at Aerial Crossings;  Rate to 

include for supply and installation of Rag Bolts, Rubberoid layers, 

etc. all as detailed in Drg. No. M430/SD/13; to Engineer's approval.

X992.5.1 DN 1000  Nr 174

X992.6 Piling Works for Mwache Creek Crossing

X992.6.1 Provide all materials and install cylindrical driven and cast-in-situ 

friction piles, diameter 150mm; to receive pier bases, minimum 

depth of pile 120m, all as directed by the Structural Engineer on site. 

Rate to include for provision and placing of vibrated class 25/20 

Reinforced Concrete internally in the steel piles, etc. all as directed. 

Minimum No. of piles per pier is 4Nr. Applicable for the Mwache 

Creek Crossing only.

Nr 250

X992.6.2 Allow Method Related Charges for construction of piles and piers 

with pier bases on piles, and installation of DN 1000 Steel Pipes on 

Piers across the creek.  Rate to include for all method related 

charges for working within the flooded creek crossing at heights. 

Item L.S

X992.7 Method Related Charges (Applicable to all River Crossings)

X992.7.1 Allow for River Diversion Works,  including construction of 

cofferdams etc., for river crossing works and reinstate after 

construction.  The Rivers / Waterways to be kept operational during 

construction. Bidder to submit method statement with Bid for 

execution of these works.

Item L.S

X992.7.2 Method related charges for keeping excavations free of water which 

may occur through ground water seepage, rain or other means.

Item L.S

X992.7.3 Allow for any other method related charges the Bidder feels may be 

required.  These should be indicated below with pricing of each 

item.

i) Item L.S

ii) Item L.S
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ITEM 

No.

DESCRIPTION UNIT QUANTITY  RATE

(Kshs) 

 AMOUNT

(Kshs) 

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)

PIPELINE CONSTRUCTION

X993 Miscellaneous Works (Provisional)

X993.1 Allow Provisional Sum for other Miscellaneous Works that may be 

required on site to be carried out as directed by the Engineer.

Item P.S 20,000,000.00     20,000,000.00 

X994 CATHODIC PROTECTION FOR STEEL PIPES AND FITTINGS:

NOTE: THIS ITEM SHOULD ONLY BE PRICED IF THE BIDDER 

HAS QUOTED FOR STEEL PIPES AND FITTINGS. BIDDERS 

QUOTING FOR DUCTILE IRON PIPES AND FITTINGS SHOULD 

NOT PRICE FOR THESE ITEMS.

X994.1 Carry out Detailed Design of Cathodic Protection system for the DN 

1000/900 Transmission Pipeline to the South Mainland, total length 

of pipeline 27.8km. Rate to include for all requisite confirmatory field 

tests and analysis such as soil resistivity, current drain, natural 

potential survey, etc., system design and approval.Design to be 

based on impressed current Cathodic Protection system.

Item L.S

X994.2 Supply of all required materials, Installation, Testing and 

commissioning of the Impressed Current Cathodic Protection 

system on Steel South Mainland Transmission Pipeline as per 

approved design, total length of pipeline not exceeding 27.8km.

Item L.S

X994.3 Test running and maintenance of the installed Cathodic Protection 

system for a duration of 1 Year during the Defects Liability Period 

including training of MOWASSCO staff

Item L.S

X995 Interconnection to Existing Marere Pipeline

X995.1 Allow for identification,exposing,cutting,backfiling and reinstatement 

after installation of fittings and pipework for interconnection of the 

existing Marere Pipeline to the proposed South Mainland pipeline. 

Pipework and fittings provision and installation has been measures 

in the respective bill items.  Pipe Nominal bore DN500

Item L.S

X996 WRAPPING OF STEEL FITTINGS AND JOINTS

NOTE: THIS ITEM SHOULD ONLY BE PRICED IF THE BIDDER 

HAS QUOTED FOR STEEL PIPES AND FITTINGS. BIDDERS 

QUOTING FOR DUCTILE IRON PIPES AND FITTINGS SHOULD 

NOT PRICE FOR THESE ITEMS.

X996.1 Provide all materials and wrap all Steel Fittings with approved 

Petrolatum Tape such as Denso Tape or appoved equivalent, 

including an outwrap applied with atleast 55% overlap. Wrapping to 

be applied on all Steel Fittings without 3LPE coating, including 

Bends, Tees, Short Pieces, Tapers, couplings, etc. Application to be 

carried out as per Manufacture's Specifications, to the Engineer's 

Approval

m
2 2500
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BILL No. 3.2 COLLECTION SHEET

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

PIPELINE CONSTRUCTION

Amount

(Kshs.)
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LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

BILL No. 3.2 - SOUTH MAINLAND WATER TRANSMISSION PIPELINE (LINE SM)
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

NOTES:

The Proposed Dongo Kundu Reservoir comprises of 2Nr. RC Water 

Storage Tanks, each of 14,000 m³ Capacity, with a combined capacity 

of 28,000 m³.

This Bill of Quantities (Bill No. 4.1) covers the construction of the 

Proposed 2Nr. RC Tanks. Other Works within the Reservoir Site are 

measured separately under Bill Nos. 4.2 and 4.3.

1 General

1.1 Water tightness testing of the 2Nr. R.C. Tanks in accordance with  

specifications, all to the satisfaction of the Engineer. Include for provision 

of water from approved source, and safe disposal after testing. 

Item L.S

1.2 Cleaning and sterilization of the 2Nr.  RC Tanks in accordance with 

specifications. Rate to include for provision of water, all required chemicals 

and carrying out relevant water quality tests as well as safe disposal of 

used water, all to the Engineer's approval. 

Item L.S

1.3 Pressure testing, flushing and sterilization of all pipework (inlet pipework, 

outlet pipework, washout and overflow pipework), etc., for the 2Nr. Tanks, 

all in accordance with specifications. Rate to include for provision of water, 

all required chemicals and carrying out relevant water quality tests as well 

as safe disposal of used water, all to the Engineer's approval.

Item L.S

Compaction Tests (Provisional)

1.4 Allow for carrying out Compaction tests at formation level of the 2Nr. RC 

Tanks using the Sand Displacement method or other approved In-situ 

method. Rate to include for provision of all apparatus, Equipment and 

Materials and carrying out the test as per standard procedures. Test to be 

carried out in at least 10Nr. locations, to be selected by the Engineer, 

within the reservoir bases.

Item L.S

1.5 Allow for compaction of formation surfaces deemed to be inadequate upon 

compaction tests under Item 1.4 above. Rate to include for provision of an 

adequate capacity vibrating roller compaction equipment and compaction 

of formation levels to a relative density of 98% MDD, all as per 

specifications.

m
2 5,600

2 Earthworks

Note: Excavation quantities to be measured from stripped surface / 

reduced ground levels. Top soil stripping and Mass Excavation for 

site is measured separately under Bill No 4.3 (Site and Ancillary 

Works)

Rates shall include for all strutting, shuttering, stabilizing the 

excavation faces and keeping the excavation free of water by 

pumping, bailing or other means.

Excavate for the 2Nr. R.C. Tanks  from stripped surface / reduced ground 

levels, part backfill with approved selected material after construction and 

remainder cart away to approved tips or use as fill on site, all as directed. 

Tips to be identified by the Contractor in liaison with local authorities.

2.1 Maximum depth of excavation n.e. 1.0m m
3 6,600

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

2.2 -Ditto - but excavation depth 1.0m to 2.0m m
3 6,600

2.3 -Ditto - but excavation depth 2.0m to 3.0m m
3 3,600

2.4 -Ditto - but excavation depth 3.0m to 6.0m m
3 100

2.5 Allow for trimming of excavated surface to formation level of Reservoir, to 

receive plain concrete blinding.
m

2 6,600

2.6 Extra Over items 2.1 to 2.5 for excavation in rock class 'A', blasting not 

permitted (Provisional)
m

3 80

2.7 -Ditto- but for excavation in rock class 'B', blasting not permitted 

(Provisional)
m

3 2,320

2.8 -Ditto- but for excavation in rock class 'C', blasting not permitted 

(Provisional)
m

3 980

2.9 Provide, place and compact approved imported murram, compacted in 

150mm thick layers in making-up levels where unsuitable material is 

identified, to compaction densities as directed by the Engineer on site, all 

in accordance to specifications. Contractor to identify suitable borrow pits 

as source of material. Contractor's Rate to include for compaction tests, 

transport, provision of compaction equipment, water, etc. and other related 

charges.

m
3 3,600

2.10 Provide and place approved hardcore packing, hand-packed and 

compacted to Engineer's approved, maximum 300mm thick layer. Rate to 

include for provision, packing and compaction.

m
3 1,800

3 Concrete Works

Provide all materials, mix and place Concrete as directed.

3.1 Provide and place 75mm thick blinding concrete class 15/20 under Base 

Slabs and Foundations.
m

2 6,600

Guaranteed Strength Reinforced Concrete Class 25/20, maximum 

aggregate as specified in:-

3.2 External Wall Bases including key and splay m
3 1,200

3.3 Internal Partition Wall Bases m
3 200

3.4 Base Slab and Sumps m
3 840

3.5 Bases to Columns m
3 100

3.6 Bases to Internal Baffle Walls m
3 30

3.7 Main External Walls m
3 960

3.8 Internal Partition Walls m
3 200

3.9 Baffle Walls m
3 240

3.10 Columns, including top flared heads m
3 90

3.11 250mm thick Roof Slabs, including all Upstands m
3 1,530
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

Class 20/20 Mass Concrete, maximum aggregate as specified in:-

3.12 300mm thick Mass Concrete Pad above and below Base Slab at Inlet Pipe 

discharge point.
m

3 5

3.13 Surround to pipework and thrust blocks. m
3 100

4 Steel Reinforcement

Provide and fix high tensile reinforcement to BS 4461, including for 

cutting, bending, propping with spacers and tying as specified:-

4.1 Reinforcement; all diameters Ton 810

4.2 Fabric Mesh Reinforcement (BRC Class A252) m
2 4,600        

5 Formwork

Provide all materials and fix shuttering, including propping, strutting 

and striking all as specified. Rate to include for formation of 

chamfers at exposed concrete edges.

i)  Vertical Formwork Class F1 Finish

5.1 External sides of base slab, width n.e. 0.3m m 1,600

5.2 Both sides of key, width 1 to 1.5m m
2 1,000

5.3 External sides of washout and Outlet Pipe Sumps m
2 100

ii)  Vertical Formwork Class F3 Finish

5.4 Both sides of external walls, width n.e. 5.3m m
2 5,600

5.5 Both sides of internal partition wall base, width n.e. 0.5m m
2 600

5.6 Both sides of internal partition wall, width n.e. 5.3m m
2 1,120

5.7 Both sides of baffle wall bases, width n.e. 0.25m m 1,000

5.8 Both sides of baffle walls, width n.e. 4.7m m
2 4,000

5.9 Sides of column bases, width n.e. 0.3m m 1,000

5.10 Sides of columns, width n.e. 0.3m m 3,200

5.11 Internal sides of washout and Outlet Pipe Sumps,  width n.e. 1.5m m
2 100

5.12 Both sides of overflow chambers, width n.e.1.3m m
2 60

5.13 Outer side of roof slab and upstand, width n.e.0.6m m
2 280

5.14 Inner side of roof upstand 300mm high m
2 160

5.15 Inner sides of access manholes, width n.e. 0.6m m
2 64

5.16 Outer sides of access manhole upstands 300mm high m
2 60
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

iii)  Sloping Formwork Class F3 Finish

5.17 Splay of base slab m
2 840

5.18 Splay in wall, width n.e. 0.3m m 1200

5.19 Splay at column heads, width n.e. 0.5m m
2 200

5.20 100mm x 100mm chamfer at overflow chamber, width n.e. 0.1m m 412

5.21 20mm x 20mm fillet to form chamfer for all exposed concrete upstands, 

wall edges, column edges, etc., width n.e. 0.05m

m 5,600

iv)  Horizontal Formwork Class F3 Finish

5.22 Soffit of suspended slab m
2 7,560

5.23 Soffit of overflow chambers m
2 10

v)  Box Outs, Rebates and Drip Mould

5.24 Form 1200mm x 550mm void for overflow Nr 4

5.25 50mm x 50mm rebates on slabs for manhole covers m 140

5.26 12mm dia. half round fillet for drip mould round soffit of roof slab overhang m 560

5.27 Extra over concrete works for boxouts for pipes nominal bore n.e 900mm 

and making good after installation of Inlet Pipework

Nr. 4

5.28  - Ditto-, but for 1020mm x 1020mm Access / Inspection Manholes Nr. 24

6 Joints

i)  Expansion Joints 

6.1 Form 20mm wide x 200mm deep expansion joint including for the 

following:

a)  20mm x 20mm polysulphide sealant on upper face

b)  Non-absorbent compressible filler material

c)  250mm Expadite Supercast Rearguard S PVC

     waterstop or similar approved

m 450

ii)  Contraction Joints

a)  In Base Slabs:

6.2 Form partial contraction joint in Base Slab including for 20mm x 20mm 

polysulphide sealant on upper face and 200mm Expadite Supercast 

Rearguard R PVC waterstop or similar approved.

m 900

b)  In Wall Bases:

6.3 Form full contraction joint in wall base including for 20mm x 20mm 

polysulphide sealant on upper face and 250mm Expadite Supercast 

Rearguard R PVC waterstop or similar approved.

m 265
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

c)  In Walls:

6.4 Form full contraction joint in wall including for 20mm x 20mm polysulphide 

sealant on upper face and 250mm Expadite Supercast water foil PVC 

waterstop or similar approved.

m 40

iii)  Construction Joints 

a)  In Roof Slabs:

6.5 Form construction joints in roof slab including for 20mm x 20mm 

polysulphide sealant in upper face.

m 700

b)  In Walls:

6.6 Form construction joint in wall including for 20mm x 20mm polysulphide 

sealant on inner face and 200mm wide PVC waterstop.

m 1,320

iv)   Roof Slab / Walls joints

6.7 Form roof slab / wall joint including for 13mm x 25mm polysulphide joint 

sealant on both faces, non-compressible joint filler and PSC rubber 

bearing 3KX or similar approved.

m 700

Pipes, Fittings and Valves

7 Supply, Transport to Site & Store in secure place including Jointing 

Material, Bolts, Gaskets, Packing, Jointing glue, etc. as applicable

A)  Inlet Pipework- Approved Lined Ferrous Pipes and Fittings to PN 

16

7.1 900 mm dia.  Coupling (Mark A) Nr 1

7.2 900 mm dia. Flanged Spigot Pipe 1500mm long (Mark B) Nr 1

7.3 900 x 600mm dia. All Flanged Special Tee (Mark C) Nr 1

7.4 600 x 900 mm dia. All Flanged Concentric Taper (Mark D) Nr 1

7.5 600mm dia. Flanged Spigot Pipe 3000mm long. (Mark E) Nr 5

7.6 600 mm dia. Coupling (Mark F) Nr 9

7.7 600mm dia. Flanged Spigot Pipe 8000mm long. (cut to suit) (Mark G) Nr 3

7.8 600mm dia. All Flanged 90
o
 Bend (Mark H) Nr 1

7.9 600mm dia. Plain Ended Pipe 12000 mm long (Mark I) Nr 4

7.10 600mm dia. Plain Ended Pipe 9500mm long. (cut to suit) (Mark J) Nr 1

7.11 600mm dia. Plain Ended Pipe 9000mm long. (cut to suit) (Mark K) Nr 1

7.12 600mm dia. Flange Adaptor. (Mark L) Nr 2

7.13 500mm dia. Flange Adaptor. (Mark L1) Nr 8

7.14 600x 500 mm dia. All Flanged Special Tee (Mark M) Nr 4
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

7.15 500mm dia  Spigot Flanged Pipe 1200mm long with puddle flange at 

600mm from Flanged end. (Mark N)

Nr 2

7.16 500mm dia. All Flanged Butterfly Valve with extension spindle, headstock 

and handwheel. (Mark O)

Nr 4

7.17 500mm dia. All Flanged Dismantling Joint 300mm long. (Mark P) Nr 4

7.18 500mm dia All Flanged Flow Control Valve with Integrated Altitude Valve 

Function. (Mark Q)

Nr 4

7.19 500mm dia. Flanged Spigot Pipe 2000mm long. (Mark R) Nr 4

7.20 500mm dia  All Flanged Pipe 1200mm long with puddle flange at 600mm 

from one end. (Mark S)

Nr 4

7.21 500mm dia  All Flanged Pipe 2300mm long with puddle flange at 750mm 

from one end. (Mark T)

Nr 4

7.22 500mm dia  Flanged Spigot 90
0 
Bend (Mark U) Nr 4

7.23 500mm dia. Flanged Spigot Pipe 800mm long (cut to suit). (Mark V) Nr 2

7.24 500mm dia  All Flanged Pipe 1900mm long with puddle flange at 600mm 

from one end. (Mark W)

Nr 2

7.25 500mm dia. Flanged Spigot Pipe 4700mm long. (Mark X) Nr 4

7.26 500mm dia  Flanged 90
0 
Bend (Mark Y) Nr 8

7.27 500 mm dia. Coupling (Mark Z) Nr 2

7.28 600 mm dia. Blank Flange. (Mark A1) Nr 2

B) Outlet Pipework  - Approved Lined Ferrous Pipes and Fittings to 

PN 16

7.29 600mm dia. Special Flanged Bellmouth 400mm long with puddle flange 

300mm from flanged end. (Mark 1)

Nr 4

7.30 600mm dia. All Flanged 90
0 
Bend (Mark 2) Nr 6

7.31 600mm dia. Flanged Spigot Pipe 5000mm long. (Mark 3) Nr 4

7.32 600mm dia. Coupling. (Mark 4) Nr 15

7.33 600mm dia Flanged Spigot Pipe 1400mm long with puddle flange 800mm 

from flanged end. (Mark 5)

Nr 4

7.34 600mm dia all Flanged Butterfly Valve with Extension Spindle, headstock 

and Handwheel. (Mark 6)

Nr 4

7.35 600mm dia. Flange Adaptor. (Mark 7) Nr 4

7.36 600mm dia Plain Ended Pipe 1400mm long with puddle flange at 800mm 

from one end. (Mark 8)

Nr 4

7.37 600mm dia Flanged Spigot Pipe 1200mm long. (Mark 9) Nr 2

7.38 600mm dia Flanged Spigot Pipe 10600mm long (cut to suit). (Mark 10) Nr 2
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

7.39 600mm dia. Plain Ended Pipe 12000mm long . (Mark 11) Nr 6

7.40 600mm dia. Flanged Spigot Pipe 12000mm long . (Mark 11A) Nr 1

7.41 600mm dia. Flanged Spigot Pipe 11300mm long . (Mark 11B) Nr 1

7.42 600mm dia Flanged Spigot Pipe 2000mm long (cut to suit). (Mark 12) Nr 2

7.43 700mm x 600 mm dia. All Flanged Concentric Taper (Mark 13) Nr 2

7.44 700 x 600mm dia. All Flanged Special Tee (Mark 14) Nr 2

7.45 700mm dia. Flanged Spigot Pipe 1500mm long (Mark 15) Nr 3

7.46 700mm dia. Coupling. (Mark 16) Nr 16

7.47 700mm dia. Plain Ended Pipe 12000mm long . (Mark 17) Nr 12

7.48 700mm dia Flanged Spigot Pipe 4300mm long.(cut to suit) (Mark 18) Nr 1

7.49 700mm dia. All Flanged 90
0
 Bend (Mark 19) Nr 1

7.50 700mm dia. Flanged Spigot Pipe 5000mm long (cut to suit). (Mark 20) Nr 1

7.51 800mm x 700 mm dia. All Flanged Concentric Taper (Mark 21) Nr 1

7.52 600mm x 800mm dia. All Flanged Special Tee (Mark 22) Nr 1

7.53 700mm dia. Flanged Spigot Pipe 7300mm long (Mark 23) Nr 1

7.54 800mm dia. Flanged Spigot Pipe 1500mm long (Mark 24) Nr 1

7.55 800 mm dia. Coupling (Mark 25) Nr 1

7.56 700mm dia. Plain Ended Pipe 3200mm long . (Mark 26) Nr 1

C)  Washout & Overflow Pipework  - Approved Lined Ferrous Pipes 

and Fittings to PN 16

Overflow Pipework  

7.57 700mm dia. Flanged Spigot Pipe 2700mm long with puddle flange at 

100mm from spigot end (Mark 1)

Nr 4

7.58 700mm dia. All Flanged Special 45
o
 Bend (Mark 2) Nr 4

7.59 700mm dia. Flanged Spigot Pipe 2650mm long with spigot and beveled 

(Mark 3)

Nr 4

Scour Pipework  

7.60 400mm dia. Plain Ended Pipe 5500 mm long with puddle flange 100mm 

from one end (Mark i)

Nr 4

7.61 400mm dia. Coupling (Mark ii) Nr 4

7.62 400mm dia. Flanged Spigot Pipe 1200mm long with puddle flange at 

540mm from flanged end (Mark iii)

Nr 4

7.63 400mm dia. All Flanged Butterfly Valve with extended spindle 2200mm 

long, headstock and handwheel (Mark iv)

Nr 4
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

7.64 400mm dia. Flanged Spigot 90
o
 Bend (plain end cut to suit) (Mark v) Nr 4

8 Pipes, Fittings & Valves

Transport from Site Store, Lay Joint and Test

A)  Inlet Pipework- Approved Lined Ferrous Pipes and Fittings to PN 

16

8.1 900 mm dia.  Coupling (Mark A) Nr 1

8.2 900 mm dia. Flanged Spigot Pipe 1500mm long (Mark B) Nr 1

8.3 900 x 600mm dia. All Flanged Special Tee (Mark C) Nr 1

8.4 600 x 900 mm dia. All Flanged Concentric Taper (Mark D) Nr 1

8.5 600mm dia. Flanged Spigot Pipe 3000mm long. (Mark E) Nr 5

8.6 600 mm dia. Coupling (Mark F) Nr 9

8.7 600mm dia. Flanged Spigot Pipe 8000mm long. (cut to suit) (Mark G) Nr 3

8.8 600mm dia. All Flanged 90
o
 Bend (Mark H) Nr 1

8.9 600mm dia. Plain Ended Pipe 12000 mm long (Mark I) Nr 4

8.10 600mm dia. Plain Ended Pipe 9500mm long. (cut to suit) (Mark J) Nr 1

8.11 600mm dia. Plain Ended Pipe 9000mm long. (cut to suit) (Mark K) Nr 1

8.12 600mm dia. Flange Adaptor. (Mark L) Nr 2

8.13 500mm dia. Flange Adaptor. (Mark L1) Nr 8

8.14 600x 500 mm dia. All Flanged Special Tee (Mark M) Nr 4

8.15 500mm dia  Spigot Flanged Pipe 1200mm long with puddle flange at 

600mm from Flanged end. (Mark N)

Nr 2

8.16 500mm dia. All Flanged Butterfly Valve with extension spindle, headstock 

and handwheel. (Mark O)

Nr 4

8.17 500mm dia. All Flanged Dismantling Joint 300mm long. (Mark P) Nr 4

8.18 500mm dia All Flanged Flow Control Valve with Integrated Altitude Valve 

Function. (Mark Q)

Nr 4

8.19 500mm dia. Flanged Spigot Pipe 2000mm long. (Mark R) Nr 4

8.20 500mm dia  All Flanged Pipe 1200mm long with puddle flange at 600mm 

from one end. (Mark S)

Nr 4

8.21 500mm dia  All Flanged Pipe 2300mm long with puddle flange at 750mm 

from one end. (Mark T)

Nr 4

8.22 500mm dia  Flanged Spigot 90
0 
Bend (Mark U) Nr 4

8.23 500mm dia. Flanged Spigot Pipe 800mm long (cut to suit). (Mark V) Nr 2
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

8.24 500mm dia  All Flanged Spigot Pipe 1900mm long with puddle flange at 

600mm from one end. (Mark W)

Nr 2

8.25 500mm dia. Flanged Spigot Pipe 4700mm long. (Mark X) Nr 4

8.26 500mm dia  Flanged 90
0 
Bend (Mark Y) Nr 8

8.27 500 mm dia. Coupling (Mark Z) Nr 2

8.28 600 mm dia. Blank Flange. (Mark A1) Nr 2

B) Outlet Pipework  - Approved Lined Ferrous Pipes and Fittings to 

PN 16

8.29 600mm dia. Special Flanged Bellmouth 400mm long with puddle flange 

300mm from flanged end. (Mark 1)

Nr 4

8.30 600mm dia. All Flanged 90
0 
Bend (Mark 2) Nr 6

8.31 600mm dia. Flanged Spigot Pipe 5000mm long. (Mark 3) Nr 4

8.32 600mm dia. Coupling. (Mark 4) Nr 15

8.33 600mm dia Flanged Spigot Pipe 1400mm long with puddle flange 800mm 

from flanged end. (Mark 5)

Nr 4

8.34 600mm dia all Flanged Butterfly Valve with Extension Spindle, headstock 

and Handwheel. (Mark 6)

Nr 4

8.35 600mm dia. Flange Adaptor. (Mark 7) Nr 4

8.36 600mm dia Plain Ended Pipe 1400mm long with puddle flange at 800mm 

from one end. (Mark 8)

Nr 4

8.37 600mm dia Flanged Spigot Pipe 1200mm long. (Mark 9) Nr 2

8.38 600mm dia Flanged Spigot Pipe 10600mm long (cut to suit). (Mark 10) Nr 2

8.39 600mm dia. Plain Ended Pipe 12000mm long . (Mark 11) Nr 6

8.40 600mm dia. Flanged Spigot Pipe 12000mm long . (Mark 11A) Nr 1

8.41 600mm dia. Flanged Spigot Pipe 12000mm long . (Mark 11B) Nr 1

8.42 600mm dia Flanged Spigot Pipe 2000mm long (cut to suit). (Mark 12) Nr 2

8.43 700mm x 600 mm dia. All Flanged Concentric Taper (Mark 13) Nr 2

8.44 700 x 600mm dia. All Flanged Special Tee (Mark 14) Nr 2

8.45 700mm dia. Flanged Spigot Pipe 1500mm long (Mark 15) Nr 3

8.46 700mm dia. Coupling. (Mark 16) Nr 16

8.47 700mm dia. Plain Ended Pipe 12000mm long . (Mark 17) Nr 12

8.48 700mm dia Flanged Spigot Pipe 4300mm long.(cut to suit) (Mark 18) Nr 1

8.49 700mm dia. All Flanged 90
0
 Bend (Mark 19) Nr 1

8.50 700mm dia. Flanged Spigot Pipe 5000mm long (cut to suit). (Mark 20) Nr 1

8.51 800mm x 700 mm dia. All Flanged Concentric Taper (Mark 21) Nr 1
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

8.52 600mm x 800mm dia. All Flanged Special Tee (Mark 22) Nr 1

8.53 700mm dia. Flanged Spigot Pipe 7400mm long (Mark 23) Nr 1

8.54 800mm dia. Flanged Spigot Pipe 1500mm long (Mark 24) Nr 1

8.55 800 mm dia. Coupling (Mark 25) Nr 1

8.56 700mm dia. Plain Ended Pipe 12000mm long . (Mark 26) Nr 1

C)  Washout & Overflow Pipework  - Approved Lined Ferrous Pipes 

and Fittings to PN 16

Overflow Pipework  

8.57 700mm dia. Flanged Spigot Pipe 2700mm long with puddle flange at 

100mm from spigot end (Mark 1)

Nr 4

8.58 700mm dia. All Flanged Special 45
o
 Bend (Mark 2) Nr 4

8.59 700mm dia. Flanged Spigot Pipe 2650mm long with spigot and beveled 

(Mark 3)

Nr 4

Scour Pipework  

8.60 400mm dia. Plain Ended Pipe 5500 mm long with puddle flange 100mm 

from one end (Mark i)

Nr 4

8.61 400mm dia. Coupling (Mark ii) Nr 4

8.62 400mm dia. Flanged Spigot Pipe 1200mm long with puddle flange at 

540mm from flanged end (Mark iii)

Nr 4

8.63 400mm dia. All Flanged Butterfly Valve with extended spindle 2200mm 

long, headstock and handwheel (Mark iv)

Nr 4

8.64 400mm dia. Flanged Spigot 90
o
 Bend (plain end cut to suit) (Mark v) Nr 4

9 Metalwork

All Galvanized Steelwork to be completely cleaned by acid dipping prior to 

galvanizing.

Supply and Install:

9.1 Stainless steel ladders, height n.e. 6000mm installed internally in 

Reservoir, all as per details on Drg No. M430/SD/05-2

Nr 8

9.2 Stainless steel ladders, height n.e. 6000mm installed externally in 

Reservoir, all as per details on Drg No. M430/SD/05-2

Nr 8

9.3 Lockable mild steel chequered plate covers over inspection manholes to 

Reservoir size 1000mm x 1000mm. Rate to include for fabrication, 

installation, painting work, etc., all to Engineer's approval.

Nr 20

9.4 -Ditto- but lockable mild steel chequered plate covers over access 

manholes to Reservoir size 1000mm x 1000mm. Rate to include for 

fabrication, installation, painting work, etc., all to Engineer's approval.

Nr 4
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

10 Miscellaneous Work

Provide and lay 

10.1 500 gauge polythene sheeting in blinding for Base Slabs m
2 6,600

10.2 150mm thick layer of pumice on roof of Reservoirs as per details in Drg. 

No. M30/MP/SR/DKR/04
m

2 6,600

10.3 Supply and Install vent pipes on roof of Reservoirs embedded into Roof 

Slabs

Nr 50

10.4 Supply and install 80mm dia. uPVC drain pipes at base of parapet wall on 

roof slabs at 2m c/c

Nr 280

10.5 Supply and install floating type calibrated staff depth measuring Gauge for 

water level monitoring in the Reservoirs.

Nr 4

Water Based Epoxy Floor and Wall Coating 'MASTERTOP 1110T' or 

approved equivalent

10.6 Epoxy wall and floor coating, 'MASTERTOP 1110T' or approved 

equivalent, on internal surfaces of Reservoir Inlet Compartments.

m² 4,700

11 ASSOCIATED CHAMBERS AND PIPELINES

Reinforced Concrete Inlet, Outlet, Scour and Overflow Chambers to 

Storage Reservoir and Meter Chamber

;- 4 Nr. Reinforced concrete Inlet Valve Chambers, 

   dimensions 4850 x 1700 x 5000mm deep.

- 4 Nr. Reinforced concrete Outlet Valve Chambers,   

  dimensions 1800 x 2000 x 4250mm deep.

- 6 Nr. Reinforced concrete Scour and Overflow Chambers,

  dimensions 3000 x 3000 x 4300mm deep

Excavation

The rates should include for all strutting, shuttering, stabilizing the 

excavation faces and keeping the excavation free of water by pumping, 

bailing or other means.

Excavate for foundations, part backfill after construction and remainder 

cart away to tips or use as fill on site, all as directed by the Engineer.

11.1 Maximum depth n.e. 1.0m m
3 110

11.2 Maximum depth 1.0m to 2.0m m
3 110

11.3 Maximum depth 2.0m to 3.0m m
3 82

11.4 Maximum depth 3.0m to 6.0m m
3 34

11.5 Extra over items 11.1 to 11.4 for excavation in rock Class 'A'.  Blasting not 

permitted (Provisional)
m

3 3.2

11.6 -Ditto - but for excavation in rock Class 'B'.  Blasting not permitted 

(Provisional).
m

3 44

11.7 -Ditto - but for excavation in rock Class 'C'.  Blasting not permitted 

(Provisional).
m

3 20

Concrete Works
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

Supply all Materials, Mix and Place Mass Concrete Class 15/20mm 

Maximum Aggregate as Specified in:-

11.8 75mm thick blinding concrete layer under Base Slabs. m
2 202

Supply all Materials, Mix and Place Guaranteed Strength Reinforced 

Concrete Class 25/20mm Maximum Aggregate as Specified in:-

11.9 Base slabs m
3 52

11.10 Vertical Walls m
3 152

11.11 Roof Slabs m
3 40

Supply all Materials, Mix and Place Mass Concrete Class 20/20mm 

Maximum Aggregate as Specified in:-

11.12 Mass concrete stools m
3 4

11.13 Mass concrete benching m
3 8

Reinforcement

Provide and Fix High Tensile Steel Reinforcement to SRN 127, 

Including Cutting, Bending, Propping with Spacers and Tying as 

Specified:-

11.14 Reinforcement, all diameters ton 35

Formwork

Provide and Fix Shuttering including Propping, Strutting and 

Striking, all as Specified:-

Sawn Formwork - Class F1 finish

11.15 Vertical formwork, width n.e 300mm m 280

11.16 Vertical formwork, width exceeding 300mm m
2 630

Wrot Formwork - Class F3 finish

11.17 Vertical formwork, width n.e 300mm m 210

11.18 Vertical formwork, width exceeding 300mm m
2 560

11.19 Horizontal formwork, width exceeding 300mm m
2 120

11.20 Extra over concrete works for boxouts for pipes nominal bore n.e 900mm 

and making good after installation of pipework.

Nr. 36

11.21  - Ditto-, but for 1020mm x 1020mm Access Manhole Nr. 20

Metal Work

11.22 Provide all materials and fix Stainless Steel ladder, depth n.e 3m internally 

in chambers, as per detail in Drg. No. M430/SD/05-2

Nr. 4

11.23 Ditto but Chamber depth 3 - 5.0m internally as per detail in Drg. No. 

M430/SD/05-2

Nr. 8

11.24 Provide and fix lockable G.M.S checkered plate cover to chamber size 

1020 x 1020 as per details on Drg. No. M430/SD/17-18

Nr. 20
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 

KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIR (28,000 m
3
 CAPACITY)

Miscellaneous Works

11.25 Provide and fix 150mm dia uPVC vent pipes to reinforced concrete wall, 

with plastic coated metal gauze fitted at both ends

Nr. 112
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BILL No. 4.1 COLLECTION SHEET

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

Amount

(Kshs.)

Page Total, Page 1 of 13

Page Total, Page 2 of 13

Page Total, Page 3 of 13

Page Total, Page 4 of 13

Page Total, Page 5 of 13

Page Total, Page 6 of 13

Page Total, Page 7 of 13

Page Total, Page 8 of 13

Page Total, Page 9 of 13

Page Total, Page 10 of 13

Page Total, Page 11 of 13

Page Total, Page 12 of 13

Page Total, Page 13 of 13

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

BILL No. 4.1 - DONGO KUNDU RESERVOIRS (28,000 m
3
 CAPACITY)

Bill No. 4.1 Total Exclusive of  VAT carried to Summary Sheet

Page 1 of 1 Collection Sheet- Bill No. 4.1



ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

1 SUBSTRUCTURE

Excavations and  Earthworks

The rates shall include for all strutting, shuttering, stabilizing the 

excavation faces and keeping the excavation free of water by 

pumping, bailing or other means

Bulk excavations and top soil stripping for all structures are 

measured under Bill No. 4.3  - Site and Ancillary Works.

Excavate below stripped level/ reduced level for foundations in 

common material, part backfill after construction and remainder, cart 

away to tips or use as fill on site, all as directed by the Engineer

Excavation Depth n.e 1.5m deep starting from stripped level/ 

reduced level to receive:-

1.1 Foundations m
3 35

Extra over Excavation in any position for Excavation in Rock 

(Blasting not permitted)

1.2 Excavation in Rock Class A (Provisional) m
3 1

1.3 Ditto- But Rock Class B (Provisional) m
3 7

1.4 Ditto- But Rock Class C (Provisional) m
3 3

Approved selected Filling 

1.5 Fill  and ram selected excavated  materials around foundations and 

buildings
m

3 6

Approved Imported Fill as described:-

1.6 Provide and deposit approved imported murram in  maximum 

150mm thick compacted layers in making up levels over 300mm 

thick. Rate to include for compaction to the Engineer's approval

m
3 8

1.7 Provide and place hand-packed 300mm thick layer of approved 

hardcore fill material in making up levels including achieving 

satisfactory compaction

m
2 22

1.8 Provide, lay and level out, 50mm thick fine crushed stone, sand  or 

gravel blinding to surface of filling, including watering and rolling to 

achieve satisfactory compaction

m
2 22

Disposal of Surplus Spoil:-

1.9 Cart away surplus excavated materials to an approved dumping site m
3 25

Anti-Termite Treatment

1.10
Chemical anti-termite treatment to surface of filling with approved 

insecticide
m

2 26

Damp-proof Membrane

1.11 500 Gauge polythene sheeting, laid over hardcore m
2 26
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Concrete Work:

Mass Concrete Class 15/20mm Maximum Aggregate as 

Specified in:-

1.12 50mm thick blinding concrete under foundation concrete m
2 26

Guaranteed Strength Reinforced Concrete Class 25/20mm 

Maximum Aggregate as Specified in:-

1.13 Foundation trenches, columns and piers combined with foundation 

trenches
m

3 15

1.14 Columns and piers combined with foundation trenches m³ 3

1.15 Entrance Ramp m
3 2

Reinforcement 

Fabric  Reinforcement No. A142 Mesh Size 150 x 150mm 

Weighing 2.22 kgs Per m
2
 , Including Bends, Tying Wire and 

Distance Blocks:-

1.16 Fabric reinforcement with minimum 150mm wide side and end laps, 

laid in bed
m

2 22

Provide and Fix High Tensile Steel Reinforcement to BS 4449 

including cutting, bending, propping with  spacers and tying as 

specified :-

1.17 Reinforcement, all diameters Ton 3

Formwork

Provide and fix shuttering including propping, strutting and 

striking, all as specified 

Sawn Formwork - Class F1 Finish:-

1.18 Vertical sides of columns in foundations m
2 23

Wrot Formwork - Class F3 Finish:-

1.19 Edges of entrance ramp (150mm high) m 17

1.20
Raking open string edge of entrance steps 325mm (extreme) high 

including cutting top edge to profile of treads and risers

m 2

Walling

Natural Stone Block Walling, Medium Chisel Dressed, 

Reinforced with 20 swg Hoop Iron at every alternate course, 

and Bedded, Jointed and Pointed in Cement Mortar (1:3):-

1.21 200 mm Walling m
2 32
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2 SUPERSTRUCTURE

CONCRETE, FORMWORK, REINFORCEMENT

Concrete

Guaranteed Strength Reinforced Concrete Class 25/20mm as 

Described in:

2.1 Ground Floor Base Slab m
3 5

2.2 First Floor Slab m
3 5

2.3 Columns m
3 5

2.4 Beams m
3 7

2.5 External Stairs, Landings and Stair Beams m
3

4

2.6 200mm Thick Mixing Platform Slab m
3 1

2.7 200mm Thick Tank Base slab m
3 1

2.8 200mm Thick Walls m
3 5

2.9 100mm Thick Tank Wall m
3 1

2.10 100mm Thick Doser platform m
3 1

2.11 Provide all materials and form scour and dosing pipework channel 

with 150mm thick RC walls internal size 300mm wide x 150mm 

deep in concrete floor slab including forming rebate 50mm wide x 

50mm deep to top inner edges of channel wall to receive precast 

concrete cover slabs.

m 7

2.12 Labour and material in forming lip in mixing tank concrete walls and 

partitions, lip 75mm wide x 150mm high with 75 x 75mm chamfered 

bottom edge

m 5

Formwork

Provide and fix shuttering including propping, strutting and 

striking, all as specified 

Sawn Formwork - Class F1 Finish :-

2.13 Horizontal and Sloping formwork m
2 16

Wrot Formwork - Class F3 Finish :-

2.14 Vertical sides of slab and tank walls m
2 40

2.15 Vertical sides of Columns and Beams m
2 85

2.16 Horizontal Formwork for first floor slab soffit m
2 18

2.17 Sloping Soffit of Stairs m
2 5
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Reinforcement

Provide and Fix High Tensile Steel Reinforcement to BS 4449 

including cutting, bending, propping with  spacers and tying as 

specified :-

2.18 Reinforcement, all diameters Kg 5,150

Precast Reinforced Concrete (1:2:4) with minimum cube 

strength  of 14 N/square millimetre at 7 days and 21 N/ square 

millimetre at 28 days as described in:

2.19 Channel cover slab 300mm long x 300mm wide x 75mm thick 

including setting in formed rebate on top of channel

Nr 20

2.20 Cover slab 300mm long x 900mm wide x 100mm thick including 

setting in formed rebate on top of SCOUR/OVERFLOW Chamber

Nr 3

2.21 PCC Slab 600 x 600mm wide x 100mm thick around the building m
2 55

3 WALLING

Natural Stone Block Walling, Medium Chisel Dressed, 

Reinforced with 20swg Hoop Iron at Every Alternate Course 

and Bedded, Jointed and Pointed in Cement Mortar(1:3)

3.1 200mm Thick walling m
2 60

Labours

3.2 Extra over walling for ruled horizontal joints m
2 60

Precast Concrete Cills :-

3.3 200mm Thick × 275mm precast concrete cill bedded, jointed and 

pointed in cement mortar on top of 200mm wall.
m

2 12

Damp -Proof Course:

Bituminous Felt Damp-Proof Course as Described:-

3.4 200mm Wide under walls m 30

Plinths

3.5
15mm Cement and sand (1:4) render to plinth walls, finished with 

wood float
m

2 10

Prepare and apply two coats of bituminous paint on rendered plinth 

walls

Precast Reinforced Concrete (1:2:4) Lintel 200mm Deep 

Reinforced with 4 No.10mm Diameter Mild Steel Bars and 6mm 

Diameter Mild Steel Link at 20mm Centres, Finished Smooth on 

all Exposed Surfaces, Including all Moulds and Formwork, 

Hoisting, Bedding and Flush Pointing in Cement and Sand 

Mortar (1:4):-

3.6 Lintel 200mm wide × 1000mm long Nr 2

Precast Concrete Louvre Block Walling :-

3.7 200mm Thick louvre block walling with twin section with plastic 

coated coffee tray wire sandwiched between sections
m

2 8
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4 ROOF COVERINGS

Single lap interlocking coloured concrete roofing tiles on and 

including sawn cypress (Grade 2) battens size 40 x 40mm 

pressure impregnated with approved preservative:-

4.1 Roof tiles m
2 50

Extra over roofing tiles for:-

4.2 Ridge capping including  bedding and pointing in cement sand (1:4) 

mortar with colouring to match colour of tiles m 8

4.3 Filled ends of ridge capping Nr 2

4.4 28 Gauge galvanized plain sheeting laid in two layers as underlay 

and nailed to rafters m
2

50

4.5 Fair raking cutting roofing tiles m 21

4.6 Fair raking cutting corrugated sheet roofing m 21

5 CARPENTRY AND JOINERY

Carpentry

Roof Timbers

Double Pitch Roof Truss in Sawn Cypress Grade II Seasoned 

and Pressure Impregnated with Wood Preservative and timber 

joints with bolted and nailed connections to the Engineer's 

approval :-

5.1 Equal scissor truss 6000mm clear span and 900mm high with 

600mm eaves projection, in 200 x 50mm rafters and 150 x 50mm 

sloping ceiling joists

Nr 3

Other Roof Members

Sawn Cypress Grade II Maximum Moisture Content 12% 

Seasoned and Pressure Impregnated with Wood Preservative 

and timber joints with bolted and nailed connections to the 

Engineer's approval:-

5.2 100 x 50mm Intermediate rafters m 40

5.3 150 x 50mm Purlins m 55

5.4 200 x 50mm Ridge board m 6

5.5
100 x 50mm Wall plate tied to wall with 20 s.w.g. hoop iron at 

900mm centres

m 17

5.6 Scarfed joint to 200 x 50mm timber member Nr 5

5.7 Scarfed joint to 150 x 50mm timber member Nr 4

Sundries

5.8 Bed wall plate in cement mortar (1:3) m 17
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Joinery

General Timbers

Wrot Prime Grade Cypress

5.9 250 x 40mm Fascia  board m 24

6 CEILING

12mm Thick Gypsum Board or Approved Equivalent Fixed to 

and including 50 x 50mm Sawn Cypress Grade 2 Battens at 

600mm Centres in Both Directions Complete with Gauge 

Jointing and filler Material

6.1 Ceiling laid to slope n.e 15 degrees fixed to underside of trusses m
2 35

6.2 12mm Cornice 50mm high laid to slope, plugged m 16

6.3 Extra over ceiling lining for forming removable access trap door size 

600 x 600mm with 100 x 38 mm sawn treated cypress trimming 

joists between tie beams,120 x 20mm (finished ) wrot cypress  

frame all round and 20mm blockboard removable panel set loose on 

top of framing

Nr 1

7 METALWORK

Steel Doors

Pressed Metal Louvre Doors

Supply and Fix the following Pressed Metal Louvre Doors with 

100 x 50mm Stiles and Top Rails, 150 x 50mm Middle and 

Bottom Rails With Pressed Metal Infill Louvres and 100 x 50mm 

Pressed Metal Frames, Including Hinges, Pad Bolts and Tower 

Bolts, All To Manufacturer's Details, with one coat lead oxide 

primer complete with opening accessories including bedding 

and pointing around frames in cement mortar:-

7.1
Double door size 1200 x 2400 mm high in two equal panels (D2a) Nr 1

7.2 Single door size 900 x 2400 mm high (D2b) Nr 1

uPVC Casement Windows

Supply and Fix the following Standard Section PVC Casement 

Windows, including 4mm Thick Clear Sheet Glass glazed to 

uPVC Casements  with Putty, Complete with Opening 

Accessories, Including Building in Lugs to Jambs and Head 

and Water-Proofing and Filling Around Opening with Approved 

Compound; and Including Burglar-Proofing Fabricated from 12 

x 12mm Mild Steel Square Bars at 150mm Centres Vertically 

and 150mm Horizontally and Fixed Internally to Surrounding 

Wall with 12mm Mild Steel Fish-Tailed Lugs at Maximum 

600mm Centres; all Finished with Three Coats Oil Paint, :-

7.3 Window size 1197 x 1197mm high with 3 equal panels, with upper 

part having 2nr fixed and 1nr. top being ventilator and lower half 

having 2nr. side hung panels opening outwards and 1nr. fixed panel 

to detail

Nr 2
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7.4 Window size 1197 x 597mm high steel casement window in 3 equal 

panels with 1No. Fixed and 2No top hung panels opening outwards  

(W5)

Nr 2

Balustrades and Railings

Balustrade Unit 1000mm High comprising 40mm Diameter 

Galvanized Pipe Top, Middle and Bottom Rails and 40mm 

Diameter Galvanized Pipe Balusters Spaced at Maximum 

1000mm centres and bottom end bent, fanged and built into 

mortice in concrete, including all necessary Welding:-

7.5 Raking Balustrade unit 9000mm long, 6000mm and 3000mm m 10

7.6 Level Balustrade unit 6000mm long, 4500mm and 1500mm m 4

RENDERING

12.5mm Thick Cement and Sand Render as described 

externally on :-

7.7 Columns m
2 45

7.8 Horizontal sides and soffites of beams m
2 24

8 PLASTERING

12.5mm Thick Gauged Cement Plaster as described internally 

on :-

8.1 Concrete or blockwork m
2 150

8.2 Reveals of openings m
2 5

8.3 Sloping soffites of ramp not  exceeding 15 degrees from horizontal m² 5

8.4 Sloping soffites of staircase exceeding 15 degrees from horizontal m
2 5

8.5 Horizontal soffites of suspended slabs m
2 5

Screeds

Bonded cement and sand (1:4) screed bed in one coat, well 

bonded to concrete base as described:-

8.6 38mm  Thick screed laid level to receive granito floor tiling 

(measured separately)
m

2 80

8.7 12mm (minimum) Thick Cement and sand backing (1:4) with 

approved plasticiser to receive granito floor laid to skirtings, treads 

and risers (measured separately) 

m
2 40

Bonded cement and sand (1:4) screed bed in one coat with 

approved hardener incorporated in the mix, well bonded to 

concrete base as described:-

8.8 38mm  Thick screed laid level to receive epoxy lining (measured 

separately)
m

2 50

8.9 150 x 20mm Thick skirting with hardener laid with a square top edge 

and coved junction with floor finish

m 45
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Floor Tiling

Acid-proof Granito Floor Tiles :-

8.10 Floor tiles laid on screed (measured separately) with straight joints 

both ways
m

2 85

8.11 Tiles laid to risers and treads of steps on screed (measured 

separately) with straight joints both ways
m

2 24

8.12 Tiles laid as skirting 150mm high m 40

8.13
Provide and fix 12mm thick Acrilin Tank Wall Tiles fixed with tile 

adhesive with straight joints both ways m
2

50

Water Based Epoxy Floor and Wall Coating as 'MASTERTOP 

1110T' applied strictly in accordance with the Manufacturer's 

printed instruction:-

8.14 Coating laid to floors m
2 39

8.15 Coating laid to mixing tank walls and partitions m
2 18

8.16 Coating laid to vertical skirting or upstand surfaces m
2 22

9 GLAZING

4mm Thick Clear Sheet Glass And Glazing to Upvc Casements 

with putty in panes:-

9.1 0.10 - 0.50 Square metres m
2 2

9.2 0.50 - 1.00 Square metres m
2 3

10 PAINTING AND DECORATING

Prepare, Knot, Prime, Stop and Apply Three Coats First Quality 

Gloss Paint to Wood Surfaces

Externally on:-

10.1 General surfaces of fascia boards m
2 6

Prepare, Touch up Primer and Apply Three Coats Gloss Paint:

Externally on:-

10.2 General surfaces of louvred metal doors (measured flat overall) m
2 15

10.3 Surfaces of  Balustrades and Railings m 12

Internally on:-

10.4 General surfaces of louvred metal doors (measured flat overall) m
2 11

10.5 Balustrades and Railings m 14

Prepare and apply Three Coats Exterior Quality Plastic 

Emulsion Paint:-

Externally on:-

10.6 Fair-faced vertical concrete columns m
2 38
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10.7 Fair-faced horizontal sides and soffites of beams m
2 16

Prepare and apply Three Coats Interior Quality Plastic 

Emulsion Paint:-

Internally on:-

10.8 Plastered concrete or blockwork m
2 118

10.9 Ditto reveals of openings m
2 6

10.10 Ditto sloping soffites of ramp n.e 15° from horizontal m² 5

10.11 Ditto sloping soffites of staircase exceeding 15 ° from horizontal m
2 5

10.12
Ditto raking open string edge of staircase 295mm (extreme) high m 2

10.13 Plastered horizontal soffites of suspended slabs m
2 18

Prepare and Apply Three Washable Distemper as Described to:-

10.14 Sloping soffites of suspended plasterboard ceilings m
2 40

11 CHLORINE MIXING TANKS

Note:  All technical details including type, material, specification, 

etc. to be submitted with Tender for all Chlorine mixing equipment 

and pipework.  Non-submission of above requirement will result in 

equipment to be supplied to approval of the Engineer and cost 

quoted will deem to include required approved materials & 

equipment

11.1 Provide and place 6mm stainless steel chemical dissolving tray as 

per details on Drg. No. M430/MP/SR/DK/CSMB/03

Nr 2

Ranges in Chlorine mixing tanks in chlorination building

Supply all equipment to site, store, install, test, commission and 

maintain the following ranges and equipment, including all nuts, 

bolts, washers, packing etc.

11.2 Three ranges complete of 25mm uPVC pipework for water supply to  

chlorine mixing tanks including for making connection to domestic 

water supply main as per details

Item L.S

11.3 Three ranges complete of 50mm diameter uPVC pipes and fittings 

for outlet from Chlorine mixing tanks to solution feed dosers as per 

details

Item L.S

11.4 Two ranges complete of 80mm diameter uPVC pipes and fittings for 

overflow and for washout from Chlorine mixing tanks to 

SCOUR/OVERFLOW chamber  as per details.  Include for all 

anchoring and supporting of all pipework and fittings

Item L.S

11.5 Two ranges of pipework of 40mm diameter reinforced nylon pipe 

from chlorine mixing tank to 4Nr Inlet Points of Tanks; total length 

n.e 60m

Item L.S

11.6 Two ranges of 150mm dia. uPVC Pipe Sleeves from Chlorine Mixing 

Building to Inlet Points of 2Nr Tanks. Estimated total length 100m

Item L.S

PAGE TOTAL CARRIED TO BILL COLLECTION PAGE

Page 9 of 10 Bill No. 4.2



ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL NO 4.2 - CHLORINE STORAGE AND MIXING BUILDING

Provide and fix approved "Epofloor" lining in accordance with 

the manufacturer's instructions 

11.7 5mm lining to bottom of mixing tanks m
2 3

11.8 5mm lining to sides of mixing tanks m
2 3

11.9 Provide and fix gravity feed chemical dosers for hypochlorite 

solution dosing. Dosing Rate up to 100 ml/s, FRO Type or approved 

equivalent complete with outlet funnels, etc.

Nr 2

11.10 Provide and fix 300mm diameter exhaust extractor fan to be fixed in 

the chlorine mixing room and chlorine store
Nr 3

11.11 Provide and fix hand driven mixers for Chlorine Mixing Tanks.  The 

plate, paddle and shaft to be of non-corrosive material.  Include for 

fixing on tanks as shown on Drg. No. M430/MP/SR/CHR/CMSB/03

Nr 2

11.12

Provide and fix 3mm thick stainless steel graduated scale as 

detailed nr 2

12 SCOUR / OVERFLOW DRAINAGE

12.1 Provide all materials and form Scour Chamber internal size 

1200mm long x1200mm wide x 1000mm deep made out of 150mm 

thick reinforced concrete class 25/20 base slab and 200mm thick 

masonry walls including forming rebate 50mm wide x 50mm deep to 

top inner edges of the chamber wall to receive a precast concrete 

cover  as shown on Drg. No. M430/MP/SR/DK/CSMB/02.

Nr 3

12.2 Excavate, provide, lay and joint 150mm dia uPVC Flexible Jointed 

Drain Pipes, backfill after laying of pipes and cart away surplus to 

tips or use as fill on site, all as directed by the Engineer. Depth n.e 

2m

m 100

12.3 Supply and install, including excavation, etc 1No Chemical 

Soakaway Pit / Radial Arms including Inlet Chambers and Pipework, 

etc all as per Supplier's instructions.

Item L.S
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IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT
No. (Kshs) (Kshs.)

1 ADMINISTRATION BUILDING/ R.E'S OFFICE

1.1 Excavate for Foundations, supply all materials and construct 
Administration Building / Resident Engineer's Office as per Drg. 
No. M430/DK-REO/01,02,03&04 and Clause 801 of the 
Particular Specifications, including maintenance, water supply, 
sewerage, drainage, electrical supply, telephone, internet, and 
other facilities, all as specified, during use as the Resident 
Engineer's Office. The Building, furniture and equipment to revert 
to Employer at the end of the Contract. Include for all water 
supply and water borne sanitation including waste pipes, 
inspection chambers,  Septic Tank  etc. Include for KPLC Power 
Supply with a Meter Board. Building to be constructed using 
permanent building materials as per Ministry of Public Works 
Building By-laws or approved equivalent. Note: This is to be done 
as Priority Works within the first 16 Weeks  after date of 

Mobilization. Floor area approx. 220m2

Item L.S

\
2 DEMOLITION AND SITE CLEARANCE

The Employer has no available land to offer for dumping of 
spoil, construction debris or demolished materials.  
Identification of and all accruing costs related to securing 
suitable area of land for dumping is the responsibility of the 
Contractor.  Dumping and spreading is to be done in 
accordance with existing National Legislation and Local 
Authority's by-laws. The Contractor to  allow for this aspect 
of Work in his excavation, demolition and cart away to tips 
rates

Excavation shall include for all strutting, shoring sides, 
stabilizing excavated surfaces, dewatering etc.  It shall also 
include, trimming and compaction of excavated surfaces as 
required, all to the satisfaction of the Engineer.

2.1 Clear area within the reservoir site of all grass, bushes, shrubs, 
hedges, grub up roots and cart away to tips identified by the 
Contractor in liaison with Local Authorities as directed by the 
Engineer

ha 5

2.2 Cut down trees, grub up roots and cart away to tips identified by 
the Contractor in liaison with Local Authorities. Girth n.e. 1.5m 
(Provisional)

Nr 20

2.3 -Ditto- but girth 1.5 - 3.0m Nr 10

2.4 Stumps of diameter n.e 1.5m Nr 10

2.5 Stumps of diameter 1.5m to 3.0m Nr 10

Top Soil Stripping

2.6 Stripping off top 200mm deep vegetable soil within Reservoir site 
and stack part of material for reuse as and where directed by the 
Engineer, cart away surplus to tips.

ha 5

Earthworks

Excavation including maintaining and supporting sides and 
keeping free from water, mud and fallen materials, part backfill 
and remainder cart away to tips identified by the Contractor and 
approved by the local authorities
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2.7 Excavate area around the tank from stripped surface after 
removal of top soil, depth n.e. 1.0m. Stack on site selected 
material for reuse (surplus to be carted away under item 2.13 
below)

m3 5,000

2.8  -Ditto - but excavation depth 1.0m to 2.0m m3 5,000

2.9  -Ditto - but excavation depth 2.0m to 5.0m m3 4,000

2.10 Extra Over items 2.7 to 2.9 for excavation in rock class 'A', 
blasting not permitted (Provisional)

m3 80

2.11 -Ditto- but for excavation in rock class 'B', blasting not permitted 
(Provisional)

m3 1,920

2.12 -Ditto- but for excavation in rock class 'C', blasting not permitted 
(Provisional)

m3 800

2.13 Cart away surplus material to tip as directed m3 26,000

Landscaping 

2.14 Spread top soil stacked on site (item 2.6) for reuse. Level and 
prepare for grassing and landscaping

m2 12,600

2.15 Provide and plant approved grass in areas prepared under the 
item above and maintain until it takes root

m2 12,600

3 MASONRY PERIMETER WALL FENCING AND GATES

3.1 Provide all materials and construct Masonry Perimeter Wall 
around the proposed Reservoir site. Rate to include for 
earthworks and construction of Masonry Perimeter Wall complete 
with R.C. Columns on R.C. Bases at 3m c/c, R.C Ground Beam 
and Machine Cut Masonry Stone walling for the super-structure 
above Ground Beam. Masonry wall to be reinforced with Gauge 
16 Hoop Iron at alternate courses. Rate to include for rendering of 
the walls on lower and upper courses and provision of Precast 
Concrete Coping with drips on both sides, all as per detail on 
Drawing No. M430/SD/14B and to the Engineer's approval. 
Masonry wall to be applied with adequate coats of approved water 
repelant on both faces as per manufacturer's specifications.

m 1,300

3.2 Provide all materials, fabricate and fix double leaf vehicular 
access steel gate, 4m wide, including 2Nr. reinforced concrete 
pillars, all as per details in Drg. No. M430/SD/15 &16

Nr 2

3.3 Ditto but 1m wide Gate. Nr 1

4 WORKS PIPELINE

A) Supply, Transport to Site & Store in secure place including 
Jointing Material, Bolts, Gaskets, Packing, Jointing glue, etc. 
as applicable

900/800mm Dia.Ferrous Inlet Interconnection Pipeline from 

Mwache WTP Transmission Main to Proposed 14,000m3 

Reservoir  - Line''A''
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4.1 900 mm dia. Coupling. (Mark 1) Nr 3

4.2 900mm dia Plain Ended Pipe 23m long with couplings (cut to suit 
on site). (Mark 2)

Nr 1

4.3 900mm dia. Flanged Spigot Pipe 1.5m Long. (Mark 3 ) Nr 2

4.4 900mm dia. All Flanged Pipe 1.5m long with puddle flange at 
700mm from one end. (Mark 4)

Nr 2

4.5 900mm dia. All Flanged Butterfly Valve with Bypass and Gear 
Mechanism. (Mark 5 )

Nr 1

4.6 900 mm dia. Dismantling Piece (Mark 6) Nr 1

4.7 900 x 800 mm dia. All Flanged Concentric Taper. (Mark 7 ) Nr 1

4.8 800mm dia. All Flanged 450 Bend. (Mark 8) Nr 4

4.9 800mm dia All Flanged Pipe 8m long with puddle flange at 
700mm from one end. (Mark 9)

Nr 1

4.10 800 mm dia. Dismantling Piece (Mark 10) Nr 1

4.11 800mm dia. All Flanged Battery Powered Electromagnetic Water 
Meter, minimum battery life 5yrs. (Mark 11)

Nr 1

4.12 800mm dia. All Flanged Pipe 4m long with puddle flange at 
700mm from one end. (Mark 12)

Nr 1

4.13 800 x 900 mm dia. All Flanged Concentric Taper. (Mark 13 ) Nr 1

4.14 900 mm dia. Plain Ended Pipe 61m long with couplings (cut to 
suit on site). (Mark 14)

Nr 1

4.15 900mm dia. Flange Adaptor. (Mark 15) Nr 1

4.16 900mm dia. Plain Ended Pipe 1.5m long. (Mark 16) Nr 1

900mm Dia. Ferrous Outlet Interconnection Pipeline from 

Proposed 14,000m3  2Nr Reservoirs to Transmission Pipeline -
Line ''B'' 

4.17 800mm dia. Flanged Spigot Pipe 4m Long. (Mark A ) Nr 1

4.18 800mm dia. All Flanged 450 Bend. (Mark B) Nr 4

4.19 800mm dia. All Flanged Pipe 8m long with puddle flange at 
700mm from one end. (Mark C)

Nr 1

4.20 800 mm dia. Dismantling Piece (Mark D) Nr 1

4.21 800mm dia. All Flanged Battery Powered Electromagnetic Water 
Meter, minimum battery life 5yrs. (Mark E)

Nr 1

4.22 800mm dia. All Flanged Pipe 4m long with puddle flange at 
700mm from one end. (Mark F)

Nr 1

4.23 800 x 900 mm dia. All Flanged Concentric Taper. (Mark G ) Nr 1

4.24 900mm dia. Flanged Spigot Pipe 1.5m Long. (Mark H) Nr 1

4.25 900 mm dia. Coupling. (Mark I) Nr 2

4.26 900mm dia Plain Ended Pipe 25m long with couplings (cut to 
suit). (Mark J)

Nr 1
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B) Transport from Site Store, Lay Joint and Test

900/800mm Dia.Ferrous Inlet Interconnection Pipeline from 

Mwache WTP Transmission Main to Proposed 14,000m3 

Reservoir  - Line''A''
4.27 Trench excavation, backfilling and Reinstatement after installation 

of fittings, depth n.e 6m. Rate to include for supply of imported fill 
material where necessary. Pipe dia. 900/800mm

m 125

4.28 Extra over excavation, backfillinng and Reinstatement item(4.27) 
for excavation in Rock (all classes)

m3 800

4.29 900 mm dia. Coupling. (Mark 1) Nr 3

4.30 900mm dia Plain Ended Pipe 23m long with couplings (cut to suit 
on site). (Mark 2)

Nr 1

4.31 900mm dia. Flanged Spigot Pipe 1.5m Long. (Mark 3 ) Nr 2

4.32 900mm dia. All Flanged Pipe 1.5m long with puddle flange at 
700mm from one end. (Mark 4)

Nr 2

4.33 900mm dia. All Flanged Butterfly Valve with Bypass and Gear 
Mechanism. (Mark 5 )

Nr 1

4.34 900 mm dia. Dismantling Piece (Mark 6) Nr 1

4.35 900 x 800 mm dia. All Flanged Concentric Taper. (Mark 7 ) Nr 1

4.36 800mm dia. All Flanged 450 Bend. (Mark 8) Nr 4

4.37 800mm dia All Flanged Pipe 8m long with puddle flange at 
700mm from one end. (Mark 9)

Nr 1

4.38 800 mm dia. Dismantling Piece (Mark 10) Nr 1

4.39 800mm dia. All Flanged Battery Powered Electromagnetic Water 
Meter, minimum battery life 5yrs. (Mark 11)

Nr 1

4.40 800mm dia. All Flanged Pipe 4m long with puddle flange at 
700mm from one end. (Mark 12)

Nr 1

4.41 800 x 900 mm dia. All Flanged Concentric Taper. (Mark 13 ) Nr 1

4.42 900 mm dia. Plain Ended Pipe 61m long with couplings (cut to 
suit on site). (Mark 14)

Nr 1

4.43 900mm dia. Flange Adaptor. (Mark 15) Nr 1

4.44 900mm dia. Plain Ended Pipe 1.5m long. (Mark 16) Nr 1

900mm Dia. Ferrous Outlet Interconnection Pipeline from 

Proposed 14,000m3  2Nr Reservoirs to Transmission Pipeline -
Line ''B'' 

4.45 Trench excavation, backfilling and Reinstatement after installation 
of fittings, depth n.e 6m. Rate to include for supply of imported fill 
material where necessary. Pipe dia. 900/800

m 55

4.46 Extra over excavation, backfillinng and Reinstatement item(4.45) 
for excavation in Rock (all classes)

m3 300

4.47 800mm dia. Flanged Spigot Pipe 4m Long. (Mark A ) Nr 1
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4.48 800mm dia. All Flanged 450 Bend. (Mark B) Nr 4

4.49 800mm dia. All Flanged Pipe 8m long with puddle flange at 
700mm from one end. (Mark C)

Nr 1

4.50 800 mm dia. Dismantling Piece (Mark D) Nr 1

4.51 800mm dia. All Flanged Battery Powered Electromagnetic Water 
Meter, minimum battery life 5yrs. (Mark E)

Nr 1

4.52 800mm dia. All Flanged Pipe 4m long with puddle flange at 
700mm from one end. (Mark F)

Nr 1

4.53 800 x 900 mm dia. All Flanged Concentric Taper. (Mark G ) Nr 1

4.54 900mm dia. Flanged Spigot Pipe 1.5m Long. (Mark H) Nr 1

4.55 900 mm dia. Coupling. (Mark I) Nr 2

4.56 900mm dia Plain Ended Pipe 25m long with couplings (cut to 
suit). (Mark J)

Nr 1

Scour / Overflow Drainage Pipeline
4.57 Excavate trench for 600mm dia. Double Wall Corrugated (DWC) 

HDPE SN8 Socket and Spigot Jointed Pipes, backfill after laying 
of pipes and cart away surplus to tips or use as fill on site, all as 
directed by the Engineer. Depth n.e. 8.0m

m 1000

4.58 Provide, lay and joint 600mm dia. Double Wall Corrugated (DWC) 
HDPE SN8 Socket and Spigot Jointed Pipes

m 1000

4.59 Provide all materials, mix and place concrete Class 15/20 in bed, 
haunch and surround as specified, to DWC HDPE Pipes and 
where directed by the Engineer.

m3 100

4.60 Extra over item 4.57 for excavation in rock, all Classes, blasting 
not permitted (Provisional)

m3 1,700

Chambers 
4.61 Provide all materials, excavate for and construct 1600mm x 

2000mm x 2400mm deep R.C. Meter Chambers. Rate to include 
for Supply of formwork, excavation in all materials, supply and 
placing of concrete, Reinforcement steel, curing etc. Supply, fixing 
and constructing of access ladders, ventilation, drainage, etc.  All 
to detail and as specified in Drg. No. M430/SD/06

Nr 2

4.62 Ditto but for Line Valve Chamber dimensions 350 x 2400mm deep Nr 1

4.63 Excavate for, provide all materials, special shuttering etc. and 
construct 1200 mm dia. internal dimensions Reinforced Concrete  
chambers. Include for building in pipes, forming benching to falls, 
Composite FRP manhole cover, Access Ladders,Ventilation, etc. 
all as detailed.  Depth to invert n.e. 1.0m

Nr 4

4.64 Ditto but for depths 1-2m Nr 4

4.65 Ditto but for depths 2-3m Nr 4

4.66 Ditto but for depths 3-4m Nr 4

4.67 Ditto but for depths exceeding 4m Nr 4
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5 ROADS AND FOOTPATHS  

Roads

5.1 Excavate below stripped surface to formation levels for roads, 
buildings, etc., and stack part of material for use as and where 
directed by the Engineer, cart away surplus to tips. (Provisional)

m3 2,000

5.2 Extra Over excavation items for excavation in rock Class 'A' for 
roads and footpaths (Provisional)

m3 16

5.3 -Ditto- but rock Class 'B' m3 240

5.4 -Ditto- but rock Class 'C' m3 40

5.5 Fill using approved excavated material and compact in 150 mm 
layers as specified under roads and verges

m3 2,000

5.6 Provide and apply approved weed killer to the murram base as 
specified for Roads and Footpaths

m2 2,100

Concrete Block Paved Roads

Sub-Base and Base Courses: Provide, Lay and Compact:

5.7 Hand packed hardcore compacted to CBR not less than 30 up to 
formation level (where road is in fill)

m² 1,700

5.8 Base 200mm thick crusher run or quarry chips (hand packed), 
including for watering and stone dust blinding as directed.

m2 1,700

5.9 Provide and apply approved weed killer / herbicide to road surface 
in accordance with manufacturer's instructions

m2 1,700

Concrete Block Paving (as Manufactured by Cabro Works Ltd 
or Other Approved Supplier)

5.10 Heavy duty loading blocks size 210mm x 105mm x 80mm 

(Minimum strength 47N/m2) laid on and including 50mm screeded 
sand bed and compacted by surface vibration

m2 1,700

Kerbs and Channels

5.11 Provide, lay and joint 255 mm x 125 mm precast concrete kerbs 
on and including 250 mm x 100 mm Class 15/20 concrete 
foundation and haunch 125 mm thick including all excavation, 
shuttering, jointing and bedding as specified.

m 900

5.12 E.O. Item for kerbs laid to radius n.e. 3.0 m m 100

5.13 Provide, lay and joint 125mm x 100mm precast concrete channels 
on and including 225mm x 125mm Class 15/20 concrete bed and 
haunch 100mm thick including all excavation, shuttering, jointing 
and bedding as specified.

m 400

5.14 E.O item for channels laid to radius n.e. 3.0m m 50

Footpaths

5.15 Excavate below stripped level average 300mm deep (provisional) m2 100

5.16 150mm thick compacted murram sub-base for footpaths, well 
compacted. 

m2 100
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5.17 50mm thick compacted sand layer m2 100

5.18 Precast Concrete Paving Slabs, 600 x 600 x 50mm thick, jointed 
with lime and sand (1:3)

m2 100

Pavements around Proposed Reservoir

5.19 Excavate below stripped level average 300mm deep (provisional) m2 120

5.20 150mm thick compacted murram sub-base for footpaths, well 
compacted. 

m2 120

5.21 50mm thick compacted sand layer m2 120

5.22 Precast Concrete Paving Slabs, 600 x 600 x 50mm thick, jointed 
with lime and sand (1:3)

m2 120

6 SURFACE WATER DRAINAGE

Precast Concrete Drains

6.1 Excavate trench for precast concrete invert block drain Type 'A' 
as shown on the standard drawings , including trimming of sides 
and cart excavated material to tips. Depth to invert n.e. 1.0m

m 350

6.2 -Ditto- but depth to invert 1.0m - 2.0m m 100

6.3 Provide, lay and joint precast concrete invert block drain Type 'A' 
on 100mm murram bed, including 75mm murram filling both sides 
for height of block. Rate to include for all cutting, waste, etc.

m 300

6.4 Extra over item D above for provide, lay and joint two courses 
(one each side) of precast concrete side slabs to Type 'A' drain on 
75mm thick compacted murram bed

m 100

6.5 -Ditto- but plus 4 Courses (two on each side) m 50

Earth Drains

6.6 Excavate trapezoidal earth drains type 1 as shown on  the 
standard drawings  to the lines and levels directed by the 
Engineer.  Allow for trimming of sides to correct slopes and cart 
excavated material to tips.  Depth to invert n.e. 1.0m

m 750

6.7 -Ditto- but depth to invert n.e. 2.0m m 200

6.8 Provide and spread 100mm of approved top soil on the base of 
sides of the earth drain, rake and level to the required profiles as 
directed by the Engineer (Provisional)

m2 3,100

6.9 Supply and plant approved grass on base and sides of the earth 
drain and maintenance until it takes root to the satisfaction of the 
Engineer (Provisional)

m2 3,100

Culvert Pipes 

6.10 Excavate trench depth n.e. 2.5 m, supply, lay and joint  for 
600mm diameter precast concrete ogee pipes including concrete 
surround, backfill after laying of pipes, compact and cart away 
surplus material to tips.

m 15
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6.11 Excavate trench depth n.e. 2.5 m, supply, lay and joint  for 
300mm diameter precast concrete ogee pipes including concrete 
surround, backfill after laying of pipes, compact and cart away 
surplus material to tips.

m 15

Headwalls

6.12 Excavate for, provide all materials and construct 225 mm thick 
masonry headwalls including concrete Class 20/20 footings as 
detailed in Drawing No. M430/SD/21

Nr 6

7 SLOPE PROTECTION

7.1 Provide all material and carry out laying of 2mx1mx1m rock filled 
Gabion, Maccaferri or approved equivalent. Gabion boxes to be 
laid in stretches with 0.5m overlap, mesh wire to be galvanized 
and minimum diameter 5mm. Include for tying of adjacent gabion 
with approved wire and 16mm dia. anchor rods to suit site 
conditions (Provisional).

Nr 200

7.2 Provide, fill and compact in 200 mm layers imported approved 
excavated material as backing to gabions as directed by the 
Engineer. Compaction tests to be done and rates to include for 
this. (Provisional)

m3 400

7.3 Provide and spread 50 mm thick mass concrete layer on exposed 
surfaces of the gabions . (Provisional)

m3 25

7.4 Provide and carry out hydraulic mulch grass seeding to slopes as 
specified in the Drawings or as directed by the Engineer 

m² 1,000

7.5 Supply and plant approved grass on slopes and maintenance until 
it takes root to the satisfaction of the Engineer

m² 1,000

8 ELECTRICAL WORKS (PROVISIONAL)

On-Site Power Connection

8.1 Allow PC sum of Kshs. 5,000,000 for on-site power connection 
from the KPLC National Grid.

Item P.C 5,000,000.00     5,000,000.00     

Street Lighting

8.2 Supply and install 5.0m Columns with single arm for street lighting 
including suitable foundation

Nr 25

8.3 3200 Lumens Integral Solar Street Light complete with battery to 
Engineer's approval.

Nr 25

8.4 120W LED Area flood light Nr 25

8.5 Supply Install and connect 6.0mm2 X 3 core PVC/SWA Cable in 
cable trenches and ducts

m 1,200

8.6 Supply and install cable glands Nr 50

8.7 Trenching, laying, tiling and backfilling for underground cables - 
Avg. depth 600mm

m 450

8.8 Supply and install lucy connector complete with 5Amp H.R.C 
fused cut-outs in the column window 

Nr 25
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8.9 2.5mm2 twin plus earth cable between Lucy Cut-out in each of the 
poles and the lighting fixture

m 200

8.10 Supply and install 16mm dia. x1500mm long earth electrode for 

alternate columns complete with 6mm2 copper earth wire

Nr 14

8.11 Supply and install cable markers Nr 40

8.12 Supply and install lables on columns/ Danger  warninng notices 
as  may be necessary

Item 1

8.13 Engrave security lighting lanterns as required by the Engineer Nr 25

9 GUARD HOUSE

9.1 Provide all materials, Excavate for Foundations and construct 
1Nr. Guard House Building complete with electrical distribution, 
light fittings, plumbing works, water supply and drainage works, 
etc., all as detailed on Drg. No. M430/MP/SR/DK/GR/01  Include 
for all finishes, paintings, etc. 

Item L.S

10 STAFF HOUSE

10.1 Excavate for foundations, supply all materials and construct 2Nr. 
Double Unit Semi-detached Staff Houses (Type C houses). Each 
house 110.205 m² has 2 Nr. Units as shown on Drgs. Nos. 
M430/MP/SR/DKR/01-04  Include for building and provision of 
plumbing works, inspection chambers, sewer pipes, water supply, 
storage tank and electrical installation, furniture and other facilities 
all to the approval of the Engineer.

Item L.S

11 ON SITE WATER SUPPLY 

11.1 Allow a Provisional Sum of Kshs 2,500,000 for provision of water 
supply to the Site. Items covered include 

Item P.S 2,500,000.00     

a) Replenishing of water in the plastic tank using a bowser during 
construction stage

b) Provision of an offtake from Mwache - Dongo Kundu Pipeline 
after construction completion
c) Provision of Materials and erecting of 5m high RC Tower for 
Water Tank with ladder, walkway and guard rails

d) 10,000 Litre Capacity Plastic Water Tank 
e) Associated Pipework and Fittings for Reticulation within the 
Site 
f) Testing and Sterilization of Tank and Pipework

All as directed by the Engineer.

11.2 Allow a Provisional Sum of Kshs 500,000 for installation and 
commissioning of Rain Water Harvesting system from 
Administration Block Building, Guard House and Staff Houses as 
directed by the Engineer.

Item P.S 500,000.00        500,000.00        

11.3 Add …….% for profit, administration, attendance upon, 
overheads, etc. for Items 11.1 and 11.2 above.

% 3,000,000  
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12 FOUL SEWERAGE

Pipeline Excavation

12.1 Excavate trench for 160mm diameter DWC HDPE SN8 Drainage 
pipes, backfill after laying of pipes and cart away surplus to tips as 
directed by the Engineer.  Depth not exceeding 2.0m (all depths 
to inverts)

m 300

Pipeline Construction

12.2 Provide, lay, joint and test 160mm diameter DWC pipes Class 
SN8 with flexible (rubber ring) joints on granular or concrete bed 
and surround.

m 300

Chambers 

12.3 Excavate for, provide all materials, special shuttering etc. and 
construct 600mm x 450mm internal dimensions in-situ concrete 
inspection chambers on sewers diameter n.e 160mm.  All as per  
the standard drawings.  Include for building in pipes, forming 
benching to falls, Composite FRP Manhole covers, etc.  Depth to 
invert n.e. 2.0m

Nr 11

12.4 Excavate for, provide all materials, special shuttering etc. and 
construct 1200 mm x 1200 mm internal dimensions concrete  
chambers .  All as per  the standard drawings.  Include for 
building in pipes, forming benching to falls, Composite FRP 
manhole cover, etc.  Depth to invert n.e. 2.0m

Nr 5

Septic Tank

12.5 Supply and install, including excavation, etc, 1 No. Plastic Septic 

Tank, minimum capacity 2.5m3, including Inlet and Outlet 
Chambers and Pipework, R.C. Cover Slab with access manhole, 
Soak Pit / Radial Arms, ventilation pipework, etc. all as per 
suppliers instructions ("Septank" as manufactured by Kentainers 
Ltd. or approved equivalent) and as directed by the Engineer.

Item L.S

13 CHEMICAL SOAK PIT

13.1 Excavate for, provide all materials, construct, test and 
commission chemical soak away pit, including radial arms, cover 
slab, access manhole, ect. as detailed in Drawing 
No.M430/SD/22

Nr 1

14 SIGNBOARD

14.1 Provide all materials and construct publicity signboard as detailed 
on  the standard drawings for the Site. Include for painting, 
decorating and anchoring of the signboard to the ground using 
300mm x 300mm x 600mm deep mass concrete footing, all as 
detailed 

Nr 1

NOTE:  FINAL WORDING ON THE SIGN BOARD TO BE 
DECIDED IN CONSULTATION WITH THE EMPLOYER

PAGE TOTAL CARRIED TO SECTION COLLECTION SHEET

Page 10 of 11 Bill No. 4.3



IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEMS IN MOMBASA: MWACHE CKE 1103

BID No.  CWWDA/AFD/PQ/W4/2022-2023

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT
No. (Kshs) (Kshs.)

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND DONGO 
KUNDU RESERVOIR

BILL No. 4.3 - ADMINISTRATION BUILDING, STAFF HOUSES AND SITE  AND ANCILLARY WORKS 

15 INTERCONNECTION TO EXISTING SOUTH MAINLAND 
DISTRIBUTION SYSTEM

15.1 Allow a Provisional Sum of Kshs. 150,000,000/- (Kenya Shillings 
One Hundred and Fifty Million) for Topographycal Survey, 
Detailed Design and Construction of 2.5km DN 800 Ferrous 
Pipeline from the proposed Dongo Kundu Reservoir Outlet, 
interconnecting to the existing Mombasa South Mainland 
Distribution Network at the Southern Bypass Road, including 
Aerial Crossing at the Southern Bypass Road Crossing to the 
approval of the Road Authorities.

Item PS 150,000,000.00 150,000,000.00 

16 MISCELLANEOUS

16.1 Allow a Provisional Sum of Kshs. 5,000,000 to be used for any 
other Works or items that may be required on site as directed by 
the Engineer.

Item PS 5,000,000.00     5,000,000.00     

PAGE TOTAL CARRIED TO SECTION COLLECTION SHEET

Page 11 of 11 Bill No. 4.3



BILL No. 4.3 COLLECTION SHEET

Amount

(Kshs.)

Page Total, Page 1 of 11

Page Total, Page 2 of 11

Page Total, Page 3 of 11

Page Total, Page 4 of 11

Page Total, Page 5 of 11

Page Total, Page 6 of 11

Page Total, Page 7 of 11

Page Total, Page 8 of 11

Page Total, Page 9 of 11

Page Total, Page 10 of 11

Page Total, Page 11 of 11

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1113

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 4.3 - ADMINISTRATION BUILDING, STAFF HOUSES AND SITE  AND ANCILLARY WORKS 

Bill No. 4.3 Total Exclusive of  VAT carried to Summary Sheet

Collection Sheet- Bill No. 4.3



IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT

No. (Kshs) (Kshs)

NOTES:

This Bill of Quantities (Bill No. 5.1) covers the supply and 

installation of the instrumentation for the transmission lines and 

reservoirs.

1 Water transmission pipeline

1.1
Supply, installation, wiring, connections and calibration of a transmitter 

for a DN 800 electromagnetic flow meter.
Nr. 1

1.2
Supply, installation, wiring, connections and calibration of a transmitter 

for a DN 900 electromagnetic flow meter.
Nr. 1

2 Kaya Bombo Site

2.1
Supply, installation, wiring, connections and calibration of a transmitter 

for a DN 250 electromagnetic flow meter.
Nr. 1

2.2
Supply, installation, wiring and connections for an ultrasonic water level 

sensor.
Nr. 2

2.3
Supply, installation, wiring, connections and calibration of a transmitter 

for an ultrasonic water level sensor.
Nr. 2

2.4 Supply, installation, wiring and connections for a chlorine analyser. Nr. 2

2.5
Supply, installation, wiring, connections and calibration of a transmitter 

for a chlorine analyser.
Nr. 2

3 Dongo Kundu Site

3.1
Supply, installation, wiring, connections and calibration of a transmitter 

for a DN 800 electromagnetic flow meter.
Nr. 3

3.2
Supply, installation, wiring and connections for an ultrasonic water level 

sensor.
Nr. 4

3.3
Supply, installation, wiring, connections and calibration of a transmitter 

for an ultrasonic water level sensor.
Nr. 4

3.4 Supply, installation, wiring and connections for a chlorine analyser. Nr. 2

3.5
Supply, installation, wiring, connections and calibration of a transmitter 

for a chlorine analyser.
Nr. 2

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION PIPELINE AND 

DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 5.1 - INSTRUMENTATION

PAGE TOTAL CARRIED TO COLLECTION SHEET

Page 1 of 1 Bill No. 5.1



BILL No. 4.1 COLLECTION SHEET

IMPROVEMENT OF DRINKING WATER AND SANITATION SYSTEM IN MOMBASA: MWACHE CKE 1103

Amount

(Kshs.)

Page Total, Page 1 of 1

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (TM1), SOUTH MAINLAND TRANSMISSION 

PIPELINE AND DONGO KUNDU RESERVOIR

BID No.  CWWDA/AFD/PQ/W4/2022-2023

BILL No. 5.1 - INSTRUMENTATION

Bill No. 5.1 Total Exclusive of  VAT carried to Summary Sheet

Page 1 of 1 Collection Sheet- Bill No. 5.1



BILL No. DESCRIPTION  AMOUNT 

 (Kshs) 

1 Preliminary and General Items

2.1 Twin Trunk Main Section 1 (Line TM)

Supply of Pipes, Fittings, Valves and Ancillaries

2.2 Twin Trunk Main (Line TM)

Pipeline Construction

3.1 South Mainland Water Transmission Pipeline (Line SM)

Supply of Pipes, Fittings, Valves and Ancillaries

3.2 South Mainland Water Transmission Pipeline (Line SM)

Pipeline Construction

4.1 Dongo Kundu Reservoir (28,000m
3
 Capacity)

4.2 Chlorine Storage and Mixing Building

4.3

5.1 Instrumentation

Bills Total Exclusive of VAT (A)

Add 7.5% of (A) for General and Physical Contingencies (B)

Bill Total Inclusive of Contingencies [A + B] (C)

Value Added Tax (VAT) - 16% of (C)        (D)

GRAND TOTAL CARRIED TO LETTER OF BID (C+D)

Administration Building, Staff Houses and Site & Ancillary Works

GRAND SUMMARY

LOT 1: CONSTRUCTION OF THE MWACHE TWIN TRUNK MAIN (SECTION 1), SOUTH MAINLAND TRANSMISSION PIPELINE 

AND DONGO KUNDU RESERVOIR

BID No.  CWWDA/AfD/MWCE/W-TM/01/2022

Grand Summary Page1 of 1
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Environmental, Social, Health and Safety (ESHS) Cost Schedule 

 

The Cost Schedule for Environmental, Social, Health and safety (ESHS) Requirements has been 

included for Pricing by the Bidder in the Preliminaries and General Items Bill (Bill No. 1). 
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Security Cost Schedule 

 

The Cost Schedule for Security Requirements has been included for Pricing by the Bidder in the 

Preliminaries and General Items Bill (Bill No. 1). 
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Technical Proposal 

 

The Bidder must provide in its Bid the following information and details in the format of the Forms 

provided: 

a) Environmental, Social, Health and Safety (ESHS) Methodology 

b) List of Subcontractors (if any) 

c) Subcontractors ESHS undertaking (if applicable) 

d) Site Organisation and Method Statement 

e) Construction Schedule 

f) Personnel proposed (forms PER-1 and PER-2) 

g) Equipment proposed (form EQU) 

h) Schedule of Projected Cash Flow (based on the Construction Schedule) 

i) Schedule of Manufacturers (Vendor List) for the following key materials/equipment: 

 

i) Pipes and Fittings 

ii) Gate Valves and Butterfly Valves 

iii) Flow Limiting Valves and Altitude Valves 

iv) Air Valves 

v) Flow Meters (Battery Powered Electromagnetic Type) 

vi) Cement 

vii) Reinforcement Steel 

 
For each item above the Bidder must provide detailed Technical Data Sheets from the 

manufacturer and indicate the name of the manufacturer, Country of Origin, make of the 

item where applicable and the standard to which the item is manufactured 

(ISO/EN/BS/AWWA/DIN. etc). 
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(a) Environmental, Social, Health and Safety (ESHS) Methodology 

 

The Bidder shall provide an ESHS Methodology providing information on how the Bidder shall meet the 

requirements and objectives specified in Volume II of the Bidding Document - ESHS Specifications.  

The ESHS Methodology submitted shall be in the form of a preliminary draft of the Worksite 

Environmental and Social Management Plan (Worksite - ESMP), the content of which is detailed in 

Appendix 1 to ESHS Specifications. 

In order to address the highly sensitive ESHS issues highlighted during the project’s environmental and 

social impact assessment, the ESHS Methodology shall provide detailed information on the 

management of the items listed in the table of paragraph 1. "Essential ESHS issues of worksite 

management" in Section VII – Works Requirements. The purpose is not for the Bidder to provide 

one more time policies and internal procedures which were requested in the Prequalification phase but 

to provide a concrete ESHS methodology adapted to the worksites environment. 

A Bid for which the ESHS Methodology is evaluated as non-substantially responsive (i.e. with 

material deviation, reservation or omission) to the ESHS Specifications shall be rejected. 
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(b) List of Subcontractors (if any) 

 

Proposed Subcontractors for Key Activities/Sub-Activities 

 

The following subcontractors and/or manufacturers are proposed for carrying out the key 

activity/sub-activity indicated (if none, Bidder to indicate “Not Applicable”) 

 

Key Activity/Sub-Activity Proposed Subcontractors Nationality 

   

   

   

 

Bidders shall submit an undertaking from each proposed subcontractor to confirm that they have read, 

understand and will comply with the ESHS obligations using the form hereby attached. 
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(c) Form of Subcontractor ESHS Undertaking (if applicable) 

 

Date:  ________________________________  

Bid No.: CWWDA/AFD/PQ/WA/2022-2023 

 

Contract title: [insert the name of the Contract] 

To: [insert the name of the Employer’s agency] 

 

We, the undersigned, confirm that we have read, understand and will comply with the ESHS 

Specifications for the above-mentioned contract. 

Name of the proposed subcontractor: ___________________________________________________  

Name and title of the person signing this undertaking on behalf of the subcontractor: _____________  

 ________________________________________________________________________________  

 

 

 _____________________________________________  

[Signature of the person named above] 

 

 

 _____________________________________________  

[Date signed] 

 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: _____________________  

Title of the person signing the Bid: _____________________________________________________  

Signature of the person named above: __________________________________________________  

Date signed (day/month/year): ________________________________________________________  
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(d) Site Organisation and Method Statement 

 

Each Bidder shall set out details of the Site Organization and Method Statement for the Works to 

demonstrate how it will meet the Employer’s objective and requirements. As a minimum, the Method 

Statement shall address the following: 

a) Details of the arrangements and methods which the Bidder proposes to implement for the 

construction of the Works, in sufficient detail to demonstrate their adequacy to achieve the 

requirements of the Contract including completion within the Time for Completion stated 

in the Particular Conditions of Contract; 

b) Outline of the arrangements of the Bidder to manage coordination of Site access; 

c) Comments on the geotechnical and subsurface aspects of the Works including materials, 

material sources and any constraints; 

d) Comments and outline of arrangements on logistics and traffic management; 

e) Outline of the arrangements and organisation of the Bidder to ensure compliance with the 

Works Requirements and Technical Specifications; 

f) In particular, outline of the arrangements of the Bidder to comply with safe excavation 

works and trenches protections  

g) Outline of the arrangements of the Bidder to carry out testing upon completion as specified 

in the Works Requirements; 

 

A Method Statement not addressing properly the above requirements may be considered as none 

responsive and may lead to rejection of the Bid.  
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(e) Construction Schedule 

 

Each Bidder shall set out a detailed Program and Schedule for mobilisation and construction of the 

Works to be performed, including estimated starting and finishing dates for individual components and 

identification of major milestones and critical path. The proposed Program and Schedule shall be 

developed according to Works Requirements and shall address the following: 

a) Details of the proposed schedule for obtaining permits that may be necessary in order to 

commence the Works, including the preparation of required studies, supporting 

information, and applications; 

b) Deails of propsed timelines for mobilization including where necessary, importation into 

Kenya of Key Plant and Equipment, establishment of site offices and facilities, mobilization 

of staff, etc. 

c) Details of the proposed timeline for carrying out the Works within the Time for Completion, 

in the form of a bar chart showing notably the critical path; 

d) Details of the proposed timeline for the testing, commissioning and handing over of the 

completed Works; 
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(f) Personnel 

 

Form PER-1: Proposed Personnel 

 

Bidders should provide the names of suitably qualified personnel to meet the specified requirements 

stated in Section III, Evaluation and Qualification Criteria. The data on their experience should be 

supplied using the Form below for each candidate. 

 

1. 
Title of position (*) 

Name 

2. 
Title of position (*) 

Name 

3. 
Title of position (*) 

Name 

4. 
Title of position (*) 

Name 

 

(*): As listed in Section III, Evaluation and Qualification Criteria. 
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Form PER-2: Resume of Proposed Personnel 

 

Name of Bidder: ________________________________________________________________________  

 

Position: ______________________________________________________________________________  

Personnel information Name: ____________________  Date of 

birth: _______________________  

Professional qualifications: ___________________________________  

 ________________________________________________________  

Present employment Name of employer: _________________________________________  

Address of employer: _______________________________________  

 ________________________________________________________  

Telephone: ________________  Contact (manager / personnel 

officer): _____________________  

Fax: ______________________  Email: ______________________  

Job title: ___________________  

 _________________________  

Years with present employer: ____  

 

Summarize professional experience over the last 20 years, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant technical and management experience 
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(g) Form EQU: Equipment 

 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A 

separate Form shall be prepared for each item of equipment listed, or for alternative equipment 

proposed by the Bidder. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer: _____________  

 ________________________________  

Model and power rating:  _____________  

 _________________________________  

 Capacity: ________________________  

 ________________________________  

Year of manufacture:  ________________  

 _________________________________  

Current status Current location:  _______________________________________________________  

 _____________________________________________________________________  

Details of current commitments:  ___________________________________________  

 _____________________________________________________________________  

 _____________________________________________________________________  

Source Indicate source of the equipment: 

 Owned  Leased 

 Rented   Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

 

Owner Name of owner:  

Address of owner: ______________________________________________________  

 _____________________________________________________________________  

 _____________________________________________________________________  

Telephone: _______________________  Contact name and title: _______________  

 _________________________________  

Fax: ____________________________  Email: ____________________________  

Agreements Details of rental / lease / manufacture agreements specific to the project: ___________  

 _____________________________________________________________________  

 _____________________________________________________________________  

 _____________________________________________________________________  
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(h) Schedule of Projected Cash-Flow (based on the Construction Schedule) 

 
Bidder to provide a schedule of Projected Cash-Flow which should be based on an Outline Programme 

for execution of the Works. 
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(i) Schedule of Manufacturers (Vendor List) for Key Materials / Equipment 

 

No. Material/Equipment Name and Address of 
Manufacturer (where 

applicable) 

Country of 
Origin 

Name & Address of 
Supplier (including 

Country) 

Make/Model 
(Where 

Applicable) 

Applicable Quality 
Standard to which 

Material/Equipment 
Conforms 

i) Pipes and Fittings 
Contractor to specify here below 
the material to be used for Pipes 
and Fittings and method of jointing 
i.e. Steel Pipeline with Field 
Welded Joints OR Ductile Iron 
Pipeline with Standard Push-in 
Joints. 
………………………………………
………………………………… 

 
 
 
 

    

ii) Gate Valves and Butterfly Valves 
 
 

 
 
 

    

iii) Flow Limiting Valves and Altitude 
Valves 
 
 

 
 
 
 

    

iv) Air Valves  
 
 

    

v) Flow Meters (Battery Powered 
Electromagnetic Type) 
 
 

 
 
 
 

    

vi) Cement      

vii) Reinforcement Steel      

 

Note: Bidder to submit Technical Data Sheets and QUOTATIONS from Manufacturers from the proposed manufacturers for each of the items above. 

 If the Bidder fails to provide adequate details as required above, the Bid may be deemed incomplete and consequently rejected. 
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Form of Bid Security 

Demand Guarantee 

 

Beneficiary: The Chief Executive Officer, Coast Water Works Development Agency 

Bid No.:CWWDA/AFD/PQ/WA/2022-2023 

Date: ____________________________________________________________________________  

Bid Guarantee No.: _________________________________________________________________  

Guarantor: ________________________________________________________________________  

 

We have been informed that __________________________ (hereinafter called "the Bidder") has 

submitted or will submit to the Beneficiary its bid (hereinafter called "the Bid") for the execution of 

Improvement of Drinking Water and Sanitation Systems in Mombasa, Lot 1 – Construction of 

the Mwache Trunk Main (Section 1), South Mainland Transmission Main and Dongo Kundu 

Reservoir under Invitation for Bids No. CWWDA/AFD/PQ/WA/2022-2023 ("the IFB").  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be supported by 

a Bid guarantee. 

At the request of the Bidder, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of ___________ (amount in words) upon receipt by us 

of the Beneficiary’s first demand, supported by the Beneficiary’s statement, whether in the demand itself 

or a separate signed document accompanying or identifying the demand, stating that either the Bidder: 

a) Has withdrawn its Bid during the period of Bid validity set forth in the Bidder’s Letter of Bid ("the 

Bid Validity Period"), or any extension thereto provided by the Bidder; or 

b) Having been notified of the acceptance of its Bid by the Beneficiary during the Bid Validity Period 

or any extension thereto provided by the Bidder, (i) has failed to execute the contract agreement, 

or (ii) has failed to furnish the performance security, in accordance with the Instructions to Bidders 

("ITB") of the Beneficiary’s Bidding Documents. 

This guarantee will expire:  

a) if the Bidder is the successful Bidder, upon our receipt of copies of the contract agreement signed 

by the Bidder and the performance security issued to the Beneficiary in relation to such contract 

agreement; or  

b) if the Bidder is not the successful Bidder, upon the earlier of (i) our receipt of a copy of the 

Beneficiary’s notification to the Bidder of the results of the bidding process; or (ii) twenty-eight 

days after the end of the Bid Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758. 

 

 

_______________________________ [Signature(s)] 
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Section V – Eligibility Criteria 
Eligibility in AFD-Financed Procurement 

 

1. Financing allocated by AFD to a Contracting Authority has been entirely untied since 1st January 

2002. To the exception of any equipment or any sector which is subject to an embargo by the 

United Nations, the European Union or France, all goods, works, plants, consulting services and 

non-consulting services are eligible for AFD financing regardless of the country of origin of the 

supplier, contractor, subcontractor, consultant or subconsultant inputs or resources used in the 

implementation processes. The Contracting Authority means the Purchaser, the Employer, the 

Client, as the case may be, for the procurement of goods, works, plants, consulting services or 

non-consulting services.  

2. Natural or legal Persons1 (including all members of a joint venture or any of their suppliers, 

contractors, subcontractors, consultants or subconsultants) shall not be awarded an 

AFD-financed contract if, on the date of submission of an application, a bid or a proposal, or on 

the date of award of a contract, they: 

2.1 Are bankrupt or being wound up or ceasing their activities, are having their activities 

administered by the courts, have entered into receivership, or are in any analogous 

situation arising from a similar procedure; 

2.2 Have been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the contract is implemented, of fraud, corruption or of 

any other offense committed during a procurement process or performance of a 

contract, unless they provide supporting information together with their Statement 

of Integrity (Form available as Appendix to the Application, Bid or Proposal 

Submission Form) which shows that this conviction is not relevant in the context of 

the Contract; 

b) subject to an administrative sanction within the past five years by the European 

Union or by the competent authorities of the country where they are constituted, for 

fraud, corruption or for any other offense committed during a procurement process 

or performance of a contract, unless they provide supporting information together 

with their Statement of Integrity (Form available as Appendix to the Application, Bid 

or Proposal Submission Form) which shows that this sanction is not relevant in the 

context of the Contract; 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the 

procurement process or performance of an AFD-financed contract; 

2.3 Are listed for financial sanctions by the United Nations, the European Union and/or France 

for the purposes of fight-against-terrorist financing or threat to international peace and 

security; 

2.4 Have been subject within the past five years to a contract termination fully settled against 

them for significant or persistent failure to comply with their contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against them; 

2.5 Have not fulfilled their fiscal obligations regarding payments of taxes in accordance with 

the legal provisions of either the country where they are constituted or the Contracting 

Authority's country; 

2.6 Are subject to an exclusion decision of the World Bank and are listed on the website 

http://www.worldbank.org/debarr, unless they provide supporting information together with 

 
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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their Statement of Integrity (Form available as Appendix to the Application, Bid or Proposal 

Submission Form) which shows that this exclusion is not relevant in the context of the 

Contract; 

2.7 Have created false documents or committed misrepresentation in documentation 

requested by the Contracting Authority as part of the procurement process of the Contract. 

3. State-owned entities may compete only if they can establish that they (i) are legally and financially 

autonomous, and (ii) operate under commercial law. To be eligible, a state-owned entity shall 

establish to AFD’s satisfaction, through all relevant documents, including its Charter and other 

information AFD may request, that it: (i) is a legal entity separate from their state (ii) does not 

currently receive substantial subsidies or budget support; (iii) operates like any commercial 

enterprise, and, inter alia, is not obliged to pass on its surplus to their state, can acquire rights 

and liabilities, borrow funds and be liable for repayment of its debts, and can be declared 

bankrupt. 
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Section VI – AFD Policy – Corrupt and Fraudulent 
Practices - Environmental and Social Responsibility 

 

1. Corrupt and Fraudulent Practices 

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants 

must observe the highest standard of ethics during the procurement process and performance of the 

contract. The Contracting Authority means the Purchaser, the Employer, the Client, as the case may 

be, for the procurement of goods, works, plants, consulting services or non-consulting services. 

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or 

subconsultants declare that (i) “it did not engage in any practice likely to influence the contract award 

process to the Contracting Authority’s detriment, and that it did not and will not get involved in any anti-

competitive practice”, and that (ii) “the procurement process and the performance of the contract did 

not and shall not give rise to any act of corruption or fraud”. 

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a 

provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit 

AFD to inspect their accounts and records relating to the procurement process and performance of the 

AFD-financed contract, and to have them audited by auditors appointed by AFD.  

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are 

observed and reserves, in particular, the rights to: 

a) Reject a proposal for a contract award if it is established that during the selection process the 

bidder or consultant that is recommended for the award has been convicted of corruption, directly 

or by means of an agent, or has engaged in fraud or anti-competitive practices in view of being 

awarded the Contract; 

b) Declare misprocurement when it is established that, at any time, the Contracting Authority, the 

suppliers, contractors, subcontractors, consultants or subconsultants their representatives have 

engaged in acts of corruption, fraud or anti-competitive practices during the procurement process 

or performance of the contract without the Contracting Authority having taken appropriate action 

in due time satisfactory to AFD to remedy the situation, including by failing to inform AFD at the 

time they knew of such practices. 

AFD defines, for the purposes of this provision, the terms set forth below as follows: 

a) Corruption of a Public Officer means: 

− The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue 

advantage of any kind for himself or for another Person1 or entity, for such Public Officer 

to act or refrain from acting in his official capacity; or 

− The act by which a Public Officer solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Public Officer to 

act or refrain from acting in his official capacity. 

b) A Public Officer shall be construed as meaning:  

− Any person who holds a legislative, executive, administrative or judicial mandate (within 

the country of the Contracting Authority) regardless of whether that natural Person was 

nominated or elected, regardless of the permanent or temporary, paid or unpaid nature of 

the position and regardless of the hierarchical level the natural Person occupies; 

− Any other natural Person who performs a public function, including for a State institution 

or a State-owned company, or who provides a public service; 

 
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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− Any other natural Person defined as a Public Officer by the national laws of the country of 

the Contracting Authority. 

c) Corruption of a Private Person2 means: 

− The act of promising, offering or giving to any Private Person, directly or indirectly, an 

undue advantage of any kind for himself or for another Person or entity, for such Private 

Person to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations; or; 

− The act by which any Private Person solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person 

to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations. 

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal 

offence, deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate 

consent, to circumvent legal or regulatory requirements and/or to violate internal rules in order to 

obtain illegitimate profit. 

e) Anti-competitive practices mean:  

− Any concerted or implied practices which have as their object or effect the prevention, 

restriction or distortion of competition within a marketplace, especially where they (i) limit 

access to the marketplace or free exercise of competition by other undertakings, (ii) 

prevent free, competition-driven price determination by artificially causing price increases 

or decreases, (iii) restrict or control production, markets, investments or technical progress; 

or (iv) divide up market shares or sources of supply;  

− Any abuse by one undertaking or a group of undertakings which hold a dominant position 

on an internal market or on a substantial part of it;  

− Any practice whereby prices are quoted or set unreasonably low, the object of which is to 

eliminate an undertaking or any of its products from a market or to prevent it from entering 

the market. 

2. Environmental and Social Responsibility 

In order to promote sustainable development, AFD seeks to ensure that internationally recognised 

environmental and social standards are complied with. Suppliers, contractors, subcontractors, 

consultants or subconsultants for AFD-financed contracts shall consequently undertake in the 

Statement of Integrity to: 

a) Comply with and ensure that all their subcontractors or subconsultants comply with international 

environmental and labour standards, consistent with applicable law and regulations in the country 

of implementation of the contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties; 

b) Implement environmental and social risks mitigation measures when specified in the 

environmental and social management plan (ESMP) provided by the Contracting Authority. 

 

 

 

 

 
2 Means any natural Person other than a Public Officer. 
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Section VII – Works Requirements 
 

 

Contents 

 

1. SCOPE OF WORKS 

The Scope of Works is as follows: 

i) Construction of the Mwache Trunk Main (Section 1) comprising of DN 1000 Pipeline 2.9km 

in length, made of Steel Pipes or Ductile Iron Pipes 

ii) Construction of South Mainland Transmission Pipeline (total length 27.8km comprising of 

DN1000 section 21.9km and DN 900 section 5.9km) made of Steel Pipes or Ductile Iron 

Pipes, including approximately 250m wide sea crossing over Mwache Creek. 

iii) Construction of 2Nr Reinforced Concrete Tanks at Dongo Kundu, capacity 14,000m3 each  

and Ancillary Works including Chlorination Facilities, Administration Building, etc. 

iv) Supply and Installation of Instrumentation for the above Pipelines and Reservoirs to be 

included in the Overall SCADA System to be installed by Another Contractor (Water 

Treatment Plant Contractor under a different Project). 

 

2. SPECIFICATIONS 

The Specifications to be used for the Works are: 

 

(i) Technical Specifications  

(ii) Specifications for Environmental, Social, Health and Safety (ESHS) Management of the 

Works 

(iii) Security Specifications 

 

The Technical Specifications, ESHS Specifications and Security Specifications are given in 

Volume II of the Bidding Document 

 

3. DRAWINGS 

The Drawings for the Works are given in Volume III of the Bidding Document. 
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Section VIII – General Conditions (GC) 
 

 

Coast Water Works Development Agency 
[Name of Employer] 

 

Improvement of Drinking Water and Sanitation Systems in Mombasa, Lot 1 – Construction of 

the Mwache Trunk Main (Section 1), South Mainland Transmission Main and Dongo Kundu 

Reservoir 

[Name of Contract] 

 

The General Conditions that follow are the Multilateral Development Banks Harmonized Edition of the 

Conditions of Contract for Construction prepared and copyrighted by the International Federation of 

Consulting Engineers (Fédération Internationale des Ingénieurs-Conseils, or FIDIC), FIDIC 2010-All 

rights reserved. 

This publication is exclusive for the use of AFD’s Beneficiaries and their project implementing agencies 

as provided under the License Agreement between Agence Française de Développement and FIDIC, 

and, consequently, no part of this publication may be reproduced, translated, adapted, stored in a 

retrieval system or communicated, in any form or by any means, whether mechanical, electronic, 

magnetic, photocopying, recording or otherwise, without prior permission in writing from FIDIC, except 

by the Employer identified above and only for the exclusive purpose of preparing these Standard 

Bidding Documents for the Contract also identified above.  
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1 General Provisions 

1.1 Definitions In the Conditions of Contract ("these Conditions"), which include 

Particular Conditions, Parts A and B, and these General Conditions, 

the following words and expressions shall have the meanings stated. 

Words indicating persons or parties include corporations and other 

legal entities, except where the context requires otherwise. 

1.1.1 The Contract 1.1.1.1 "Contract" means the Contract Agreement, the Letter of 

Acceptance, the Letter of Tender, these Conditions, the 

Specification, the Drawings, the Schedules, and the further 

documents (if any) which are listed in the Contract 

Agreement or in the Letter of Acceptance. 

1.1.1.2 "Contract Agreement" means the contract agreement 

referred to in Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3 "Letter of Acceptance" means the letter of formal 

acceptance, signed by the Employer, of the Letter of Tender, 

including any annexed memoranda comprising agreements 

between and signed by both Parties. If there is no such letter 

of acceptance, the expression "Letter of Acceptance" means 

the Contract Agreement and the date of issuing or receiving 

the Letter of Acceptance means the date of signing the 

Contract Agreement. 

1.1.1.4 "Letter of Tender" means the document entitled letter of 

tender or letter of bid, which was completed by the 

Contractor and includes the signed offer to the Employer for 

the Works. 

1.1.1.5 "Specification" means the document entitled specification, 

as included in the Contract, and any additions and 

modifications to the specification in accordance with the 

Contract. Such document specifies the Works. 

1.1.1.6 "Drawings" means the drawings of the Works, as included 

in the Contract, and any additional and modified drawings 

issued by (or on behalf of) the Employer in accordance with 

the Contract. 

1.1.1.7 "Schedules" means the document(s) entitled schedules, 

completed by the Contractor and submitted with the Letter of 

Tender, as included in the Contract. Such document may 

include the Bill of Quantities, data, lists, and schedules of 

rates and/or prices. 

1.1.1.8 "Tender" means the Letter of Tender and all other 

documents which the Contractor submitted with the Letter of 

Tender, as included in the Contract. 

1.1.1.9 "Bill of Quantities", "Daywork Schedule" and "Schedule 

of Payment Currencies" mean the documents so named (if 

any) which are comprised in the Schedules. 

1.1.1.10 "Contract Data" means the pages completed by the 

Employer entitled contract data which constitute Part A of the 

Particular Conditions. 
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1.1.2 Parties and 

Persons 

1.1.2.1 "Party" means the Employer or the Contractor, as the 

context requires. 

1.1.2.2 "Employer" means the person named as employer in the 

Contract Data and the legal successors in title to this person. 

1.1.2.3 "Contractor" means the person(s) named as contractor in 

the Letter of Tender accepted by the Employer and the legal 

successors in title to this person(s). 

1.1.2.4 "Engineer" means the person appointed by the Employer to 

act as the Engineer for the purposes of the Contract and 

named in the Contract Data, or other person appointed from 

time to time by the Employer and notified to the Contractor 

under Sub-Clause 3.4 [Replacement of the Engineer]. 

1.1.2.5 "Contractor's Representative" means the person named 

by the Contractor in the Contract or appointed from time to 

time by the Contractor under Sub-Clause 4.3 [Contractor’s 

Representative], who acts on behalf of the Contractor. 

1.1.2.6 "Employer's Personnel" means the Engineer, the 

assistants referred to in Sub-Clause 3.2 [Delegation by the 

Engineer] and all other staff, labour and other employees of 

the Engineer and of the Employer; and any other personnel 

notified to the Contractor, by the Employer or the Engineer, 

as Employer’s Personnel. 

1.1.2.7 "Contractor's Personnel" means the Contractor’s 

Representative and all personnel whom the Contractor 

utilises on Site, who may include the staff, labour and other 

employees of the Contractor and of each Subcontractor; and 

any other personnel assisting the Contractor in the execution 

of the Works. 

1.1.2.8 "Subcontractor" means any person named in the Contract 

as a subcontractor, or any person appointed as a 

subcontractor, for a part of the Works; and the legal 

successors in title to each of these persons. 

1.1.2.9 "DB" means the person or three persons appointed under 

Sub-Clause 20.2 [Appointment of the Dispute Board] or 

Sub-Clause 20.3 [Failure to Agree on the Composition of the 

Dispute Board]. 

1.1.2.10 "FIDIC" means the Fédération Internationale des 

Ingénieurs-Conseils, the international federation of 

consulting engineers. 

1.1.2.11 "Bank" means the financing institution (if any) named in the 

Contract Data. 

1.1.2.12 "Borrower" means the person (if any) named as the 

borrower in the Contract Data. 

1.1.3 Dates, Tests, 

Periods and 

Completion 

1.1.3.1 "Base Date" means the date 28 days prior to the latest date 

for submission of the Tender. 

1.1.3.2 "Commencement Date" means the date notified under 

Sub-Clause 8.1 [Commencement of Works]. 

1.1.3.3 "Time of Completion" means the time for completing the 

Works or a Section (as the case may be) under 

Sub-Clause 8.2 [Time for Completion], as stated in the 

Contract Data (with any extension under 
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Sub-Clause 8.4 [Extension of Time for Completion]), 

calculated from the Commencement Date. 

1.1.3.4 "Tests on Completion" means the tests which are specified 

in the Contract or agreed by both Parties or instructed as a 

Variation, and which are carried out under Clause 9 [Tests 

on Completion] before the Works or a Section (as the case 

may be) are taken over by the Employer. 

1.1.3.5 "Taking-Over Certificate" means a certificate issued under 

Clause 10 [Employer’s Taking Over]. 

1.1.3.6 "Test after Completion" means the tests (if any) which are 

specified in the Contract and which are carried out in 

accordance with the Specification after the Works or a 

Section (as the case may be) are taken over by the 

Employer. 

1.1.3.7 "Defects Notification Period" means the period for notifying 

defects in the Works or a Section (as the case may be) under 

Sub-Clause 11.1 [Completion of Outstanding Work and 

Remedying Defects], which extends over 365 days except if 

otherwise stated in the Contract Data (with any extension 

under Sub-Clause 11.3 [Extension of Defects Notification 

Period]), calculated from the date on which the Works or 

Section is completed as certified under 

Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

1.1.3.8 "Performance Certificate" means the certificate issued 

under Sub-Clause 11.9 [Performance Certificate]. 

1.1.3.9 "Day" means a calendar day and “year” means 365 days. 

1.1.4 Money and 

Payments 

1.1.4.1 "Accepted Contract Amount" means the amount accepted 

in the Letter of Acceptance for the execution and completion 

of the Works and the remedying of any defects. 

1.1.4.2 "Contract Price" means the price defined in 

Sub-Clause 14.1 [The Contract Price], and includes 

adjustments in accordance with the Contract. 

1.1.4.3 "Cost" means all expenditure reasonably incurred (or to be 

incurred) by the Contractor, whether on or off the Site, 

including overhead and similar charges, but does not include 

profit. 

1.1.4.4 "Final Payment Certificate" means the payment certificate 

issued under Sub-Clause 14.13 [Issue of Final Payment 

Certificate]. 

1.1.4.5 "Final Statement" means the statement defined in Sub-

Clause 14.11 [Application for Final Payment Certificate]. 

1.1.4.6 "Foreign Currency" means a currency in which part (or all) 

of the Contract Price is payable, but not the Local Currency. 

1.1.4.7 "Interim Payment Certificate" means a payment certificate 

issued under Clause 14 [Contract Price and Payment]. 

1.1.4.8 "Local Currency" means the currency of the Country. 

1.1.4.9 "Payment Certificate" means a payment certificate issued 

under Clause 14 [Contract Price and Payment]. 

1.1.4.10 "Provisional Sum" means a sum (if any) which is specified 

in the Contract as a provisional sum, for the execution of any 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section VIII 
General Conditions (GC) 

 

3-10 

part of the Works or for the supply of Plant, Materials or 

services under Sub-Clause 13.5 [Provisional Sums]. 

1.1.4.11 "Retention Money" means the accumulated retention 

moneys which the Employer retains under 

Sub-Clause 14.3 [Application for Interim Payment 

Certificates] and pays under Sub-Clause 14.9 [Payment of 

Retention Money]. 

1.1.4.12 "Statement" means a statement submitted by the Contractor 

as part of an application, under Clause 14 [Contract Price 

and Payment], for a payment certificate. 

1.1.5 Works and Goods 1.1.5.1 "Contractor's Equipment" means all apparatus, machinery, 

vehicles and other things required for the execution and 

completion of the Works and the remedying of any defects. 

However, Contractor’s Equipment excludes Temporary 

Works, Employer’s Equipment (if any), Plant, Materials and 

any other things intended to form or forming part of the 

Permanent Works. 

1.1.5.2 "Goods" means Contractor’s Equipment, Materials, Plant 

and Temporary Works, or any of them as appropriate. 

1.1.5.3 "Materials" means things of all kinds (other than Plant) 

intended to form or forming part of the Permanent Works, 

including the supply-only materials (if any) to be supplied by 

the Contractor under the Contract. 

1.1.5.4 "Permanent Works" means the permanent works to be 

executed by the Contractor under the Contract. 

1.1.5.5 "Plant" means the apparatus, machinery and other 

equipment intended to form or forming part of the Permanent 

Works, including vehicles purchased for the Employer and 

relating to the construction or operation of the Works. 

1.1.5.6 "Section" means a part of the Works specified in the 

Contract Data as a Section (if any). 

1.1.5.7 "Temporary Works" means all temporary works of every 

kind (other than Contractor’s Equipment) required on Site for 

the execution and completion of the Permanent Works and 

the remedying of any defects. 

1.1.5.8 "Works" mean the Permanent Works and the Temporary 

Works, or either of them as appropriate. 

1.1.6 Other Definitions 1.1.6.1 "Contractor's Documents" means the calculations, 

computer programs and other software, drawings, manuals, 

models and other documents of a technical nature (if any) 

supplied by the Contractor under the Contract. 

1.1.6.2 "Country" means the country in which the Site (or most of it) 

is located, where the Permanent Works are to be executed. 

1.1.6.3 "Employer's Equipment" means the apparatus, machinery 

and vehicles (if any) made available by the Employer for the 

use of the Contractor in the execution of the Works, as stated 

in the Specification; but does not include Plant which has not 

been taken over by the Employer. 

1.1.6.4 "Force Majeure" is defined in Clause 19 [Force Majeure]. 
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1.1.6.5 "Laws" means all national (or state) legislation, statutes, 

ordinances and other laws, and regulations and by-laws of 

any legally constituted public authority. 

1.1.6.6 "Performance Security" (means the security (or securities, 

if any) under Sub-Clause 4.2 [Performance Security]. 

1.1.6.7 "Site" means the places where the Permanent Works are to 

be executed, including storage and working areas, and to 

which Plant and Materials are to be delivered, and any other 

places as may be specified in the Contract as forming part of 

the Site. 

1.1.6.8 "Unforeseeable" means not reasonably foreseeable by an 

experienced contractor by the Base Date. 

1.1.6.9 "Variation" means any change to the Works, which is 

instructed or approved as a variation under 

Clause 13 [Variations and Adjustments]. 

1.1.6.10 "Notice of Dissatisfaction" means the notice given by 

either Party to the other under Sub-Clause 20.4 [Obtaining 

Dispute Board’s Decision] indicating its dissatisfaction and 

intention to commence arbitration. 

1.2 Interpretation In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) Words indicating the singular also include the plural and words 

indicating the plural also include the singular; 

c) Provisions including the word "agree", "agreed" or "agreement" 

require the agreement to be recorded in writing;  

d) "Written" or "in writing" means hand-written, type-written, 

printed or electronically made, and resulting in a permanent 

record; and 

e) The word "tender" is synonymous with "bid" and "tenderer" with 

"Bidder" and the words "tender documents" with "bidding 

documents". 

The marginal words and other headings shall not be taken into 

consideration in the interpretation of these Conditions. 

In these Conditions, provisions including the expression "Cost plus 

profit" require this profit to be one-twentieth (5%) of this Cost unless 

otherwise indicated in the Contract Data. 

1.3 Communications Wherever these Conditions provide for the giving or issuing of 

approvals, certificates, consents, determinations, notices, requests 

and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail 

or courier, or transmitted using any of the agreed systems of 

electronic transmission as stated in the Contract Data; and 

b) Delivered, sent or transmitted to the address for the recipient’s 

communications as stated in the Contract Data. However: 

(i) If the recipient gives notice of another address, 

communications shall thereafter be delivered 

accordingly; and 

(ii) If the recipient has not stated otherwise when requesting 

an approval or consent, it may be sent to the address 

from which the request was issued. 
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Approvals, certificates, consents and determinations shall not be 

unreasonably withheld or delayed. When a certificate is issued to a 

Party, the certifier shall send a copy to the other Party. When a notice 

is issued to a Party, by the other Party or the Engineer, a copy shall be 

sent to the Engineer or the other Party, as the case may be. 

1.4 Law and Language The Contract shall be governed by the law of the country or other 

jurisdiction stated in the Contract Data.  

The ruling language of the Contract shall be that stated in the Contract 

Data. 

The language for communications shall be that stated in the Contract 

Data. If no language is stated there, the language for communications 

shall be the ruling language of the Contract. 

1.5 Priority of 

Documents 

The documents forming the Contract are to be taken as mutually 

explanatory of one another. For the purposes of interpretation, the 

priority of the documents shall be in accordance with the following 

sequence: 

a) The Contract Agreement (if any); 

b) The Letter of Acceptance; 

c) The Letter of Tender; 

d) The Particular Conditions – Part A; 

e) The Particular Conditions – Part B; 

f) These General Conditions;  

g) The Specification; 

h) The Drawings; and 

i) The Schedules and any other documents forming part of the 

Contract. 

If an ambiguity or discrepancy is found in the documents, the Engineer 

shall issue any necessary clarification or instruction. 

1.6 Contract Agreement The Parties shall enter into a Contract Agreement within 28 days after 

the Contractor receives the Letter of Acceptance, unless the Particular 

Conditions establish otherwise. The Contract Agreement shall be 

based upon the form annexed to the Particular Conditions. The costs 

of stamp duties and similar charges (if any) imposed by law in 

connection with entry into the Contract Agreement shall be borne by 

the Employer. 

1.7 Assignment Neither Party shall assign the whole or any part of the Contract or any 

benefit or interest in or under the Contract. However, either Party: 

a) May assign the whole or any part with the prior agreement of 

the other Party, at the sole discretion of such other Party, and 

b) May, as security in favour of a bank or financial institution, 

assign its right to any moneys due, or to become due, under 

the Contract. 

1.8 Care and Supply of 

Documents 

The Specification and Drawings shall be in the custody and care of the 

Employer. Unless otherwise stated in the Contract, two copies of the 

Contract and of each subsequent Drawing shall be supplied to the 

Contractor, who may make or request further copies at the cost of the 

Contractor. 

Each of the Contractor’s Documents shall be in the custody and care 

of the Contractor, unless and until taken over by the Employer. Unless 
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otherwise stated in the Contract, the Contractor shall supply to the 

Engineer six copies of each of the Contractor’s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, 

publications named in the Specification, the Contractor’s Documents 

(if any), the Drawings and Variations and other communications given 

under the Contract. The Employer’s Personnel shall have the right of 

access to all these documents at all reasonable times. 

If a Party becomes aware of an error or defect in a document which 

was prepared for use in executing the Works, the Party shall promptly 

give notice to the other Party of such error or defect. 

1.9 Delayed Drawings or 

Instructions 

The Contractor shall give notice to the Engineer whenever the Works 

are likely to be delayed or disrupted if any necessary drawing or 

instruction is not issued to the Contractor within a particular time, which 

shall be reasonable. The notice shall include details of the necessary 

drawing or instruction, details of why and by when it should be issued, 

and the nature and amount of the delay or disruption likely to be 

suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure 

of the Engineer to issue the notified drawing or instruction within a time 

which is reasonable and is specified in the notice with supporting 

details, the Contractor shall give a further notice to the Engineer and 

shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

However, if and to the extent that the Engineer’s failure was caused by 

any error or delay by the Contractor, including an error in, or delay in 

the submission of, any of the Contractor’s Documents, the Contractor 

shall not be entitled to such extension of time, Cost or profit. 

1.10 Employer's Use of 

Contractor's 

Documents 

As between the Parties, the Contractor shall retain the copyright and 

other intellectual property rights in the Contractor’s Documents and 

other design documents made by (or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to 

the Employer a non-terminable transferable non-exclusive royalty-free 

licence to copy, use and communicate the Contractor’s Documents, 

including making and using modifications of them. This licence shall: 

a) Apply throughout the actual or intended working life (whichever 

is longer) of the relevant parts of the Works; 

b) Entitle any person in proper possession of the relevant part of 

the Works to copy, use and communicate the Contractor’s 

Documents for the purposes of completing, operating, 

maintaining, altering, adjusting, repairing and demolishing the 

Works; and 

c) In the case of Contractor’s Documents which are in the form of 

computer programs and other software, permit their use on any 

computer on the Site and other places as envisaged by the 
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Contract, including replacements of any computers supplied by 

the Contractor. 

The Contractor’s Documents and other design documents made by (or 

on behalf of) the Contractor shall not, without the Contractor’s consent, 

be used, copied or communicated to a third party by (or on behalf of) 

the Employer for purposes other than those permitted under this Sub-

Clause. 

1.11 Contractor's Use of 

Employer's 

Documents 

As between the Parties, the Employer shall retain the copyright and 

other intellectual property rights in the Specification, the Drawings and 

other documents made by (or on behalf of) the Employer. The 

Contractor may, at his cost, copy, use, and obtain communication of 

these documents for the purposes of the Contract.  

They shall not, without the Employer’s consent, be copied, used or 

communicated to a third party by the Contractor, except as necessary 

for the purposes of the Contract. 

1.12 Confidential Details The Contractor’s and the Employer’s Personnel shall disclose all such 

confidential and other information as may be reasonably required in 

order to verify compliance with the Contract and allow its proper 

implementation. 

Each of them shall treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their 

respective obligations under the Contract or to comply with applicable 

Laws. Each of them shall not publish or disclose any particulars of the 

Works prepared by the other Party without the previous agreement of 

the other Party. However, the Contractor shall be permitted to disclose 

any publicly available information, or information otherwise required to 

establish his qualifications to compete for other projects. 

1.13 Compliance with 

Laws 

The Contractor shall, in performing the Contract, comply with 

applicable Laws. Unless otherwise stated in the Particular Conditions: 

a) The Employer shall have obtained (or shall obtain) the 

planning, zoning, building permit or similar permission for the 

Permanent Works, and any other permissions described in the 

Specification as having been (or to be) obtained by the 

Employer; and the Employer shall indemnify and hold the 

Contractor harmless against and from the consequences of 

any failure to do so; and 

b) The Contractor shall give all notices, pay all taxes, duties and 

fees, and obtain all permits, licences and approvals, as 

required by the Laws in relation to the execution and 

completion of the Works and the remedying of any defects; and 

the Contractor shall indemnify and hold the Employer harmless 

against and from the consequences of any failure to do so, 

unless the Contractor is impeded to accomplish these actions 

and shows evidence of its diligence. 

1.14 Joint and Several 

Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, 

consortium or other unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally 

liable to the Employer for the performance of the Contract; 

b) These persons shall notify the Employer of their leader who 

shall have authority to bind the Contractor and each of these 

persons; and 

c) The Contractor shall not alter its composition or legal status 

without the prior consent of the Employer. 
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1.15 Inspections and 

Audit by the Bank 

The Contractor shall permit the Bank and/or persons appointed by the 

Bank to inspect the Site and/or the Contractor’s accounts and records 

relating to the performance of the Contract and to have such accounts 

and records audited by auditors appointed by the Bank if required by 

the Bank. 

2 The Employer 

2.1 Right of Access to 

the Site 

The Employer shall give the Contractor right of access to, and 

possession of, all parts of the Site within the time (or times) stated in 

the Contract Data. The right and possession may not be exclusive to 

the Contractor. If, under the Contract, the Employer is required to give 

(to the Contractor) possession of any foundation, structure, plant or 

means of access, the Employer shall do so in the time and manner 

stated in the Specification. However, the Employer may withhold any 

such right or possession until the Performance Security has been 

received. 

If no such time is stated in the Contract Data, the Employer shall give 

the Contractor right of access to, and possession of, the Site within 

such times as required to enable the Contractor to proceed without 

disruption in accordance with the programme submitted under 

Sub-Clause 8.3 [Programme]. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure 

by the Employer to give any such right or possession within such time, 

the Contractor shall give notice to the Engineer and shall be entitled 

subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

However, if and to the extent that the Employer’s failure was caused 

by any error or delay by the Contractor, including an error in, or delay 

in the submission of, any of the Contractor’s Documents, the 

Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2 Permits, Licences or 

Approval 

The Employer shall provide, at the request of the Contractor, such 

reasonable assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the 

Contract but are not readily available, and 

b) Any permits, licences or approvals required by the Laws of the 

Country: 

(i) Which the Contractor is required to obtain under 

Sub-Clause 1.13 [Compliance with Laws]; 

(ii) For the delivery of Goods, including clearance through 

customs; and 

(iii) For the export of Contractor’s Equipment when it is 

removed from the Site. 
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2.3 Employer's 

Personnel 

The Employer shall be responsible for ensuring that the Employer’s 

Personnel and the Employer’s other contractors on the Site: 

a) Co-operate with the Contractor’s efforts under Sub-Clause 4.6 

[Co-operation]; and 

b) Take actions similar to those which the Contractor is required 

to take under sub-paragraphs (a), (b) and (c) of 

Sub-Clause 4.8 [Safety Procedures] and under 

Sub-Clause 4.18 [Protection of the Environment]. 

2.4 Employer's Financial 

Arrangements 

The Employer shall submit, before the Commencement Date and 

thereafter within 28 days after receiving any request from the 

Contractor, reasonable evidence that financial arrangements have 

been made and are being maintained which will enable the Employer 

to pay the Contract Price punctually (as estimated at that time) in 

accordance with Clause 14 [Contract Price and Payment]. Before the 

Employer makes any material change to his financial arrangements, 

the Employer shall give notice to the Contractor with detailed 

particulars. 

In addition, if the Bank has notified to the Borrower that the Bank has 

suspended disbursements under its loan, which finances in whole or 

in part the execution of the Works, the Employer shall give notice of 

such suspension to the Contractor with detailed particulars, including 

the date of such notification, with a copy to the Engineer, within 7 days 

of the Borrower having received the suspension notification from the 

Bank. If alternative funds will be available in appropriate currencies to 

the Employer to continue making payments to the Contractor beyond 

a date 60 days after the date of Bank notification of the suspension, 

the Employer shall provide reasonable evidence in his notice of the 

extent to which such funds will be available. 

2.5 Employer's Claims If the Employer considers himself to be entitled to any payment under 

any Clause of these Conditions or otherwise in connection with the 

Contract, and/or to any extension of the Defects Notification Period, 

the Employer or the Engineer shall give notice and particulars to the 

Contractor. However, notice is not required for payments due under 

Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 

[Employer’s Equipment and Free-Issue Materials], or for other services 

requested by the Contractor. 

The notice shall be given as soon as practicable and no longer than 

28 days after the Employer became aware, or should have become 

aware, of the event or circumstances giving rise to the claim. A notice 

relating to any extension of the Defects Notification Period shall be 

given before the expiry of such period. 

The particulars shall specify the Clause or other basis of the claim, and 

shall include substantiation of the amount and/or extension to which 

the Employer considers himself to be entitled in connection with the 

Contract. The Engineer shall then proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount 

(if any) which the Employer is entitled to be paid by the Contractor, 

and/or (ii) the extension (if any) of the Defects Notification Period in 

accordance with Sub-Clause 11.3 [Extension of Defects Notification 

Period]. 

This amount may be included as a deduction in the Contract Price and 

Payment Certificates. The Employer shall only be entitled to set off 

against or make any deduction from an amount certified in a Payment 

Certificate, or to otherwise claim against the Contractor, in accordance 

with this Sub-Clause. 
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3 The Engineer 

3.1 Engineer's Duties 

and Authority 

The Employer shall appoint the Engineer who shall carry out the duties 

assigned to him in the Contract. The Engineer’s staff shall include 

suitably qualified engineers and other professionals who are 

competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer 

as specified in or necessarily to be implied from the Contract. If the 

Engineer is required to obtain the approval of the Employer before 

exercising a specified authority, the requirements shall be as stated in 

the Particular Conditions. The Employer shall promptly inform the 

Contractor of any change to the authority attributed to the Engineer.  

However, whenever the Engineer exercises a specified authority for 

which the Employer’s approval is required, then (for the purposes of 

the Contract) the Employer shall be deemed to have given approval. 

Except as otherwise stated in these Conditions: 

a) Whenever carrying out duties or exercising authority, specified 

in or implied by the Contract, the Engineer shall be deemed to 

act for the Employer;  

b) The Engineer has no authority to relieve either Party of any 

duties, obligations or responsibilities under the Contract;  

c) Any approval, check, certificate, consent, examination, 

inspection, instruction, notice, proposal, request, test, or 

similar act by the Engineer (including absence of disapproval) 

shall not relieve the Contractor from any responsibility he has 

under the Contract, including responsibility for errors, 

omissions, discrepancies and non-compliances; and 

d) Any act by the Engineer in response to a Contractor’s request 

except as otherwise expressly specified shall be notified in 

writing to the Contractor within 28 days of receipt. 

The following provisions shall apply: 

The Engineer shall obtain the specific approval of the Employer before 

taking action under the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time 

and/or additional cost;  

b) Sub-Clause 13.1: instructing a Variation, except; 

(i) In an emergency situation as determined by the 

Engineer, or  

(ii) If such a Variation would increase the Accepted 

Contract Amount by less than the percentage specified 

in the Contract Data; 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted 

by the Contractor in accordance with Sub Clause 13.1 or 13.2;  

d) Sub-Clause 13.4: Specifying the amount payable in each of the 

applicable currencies. 

Notwithstanding the obligation, as set out above, to obtain approval, if, 

in the opinion of the Engineer, an emergency occurs affecting the 

safety of life or of the Works or of adjoining property, he may, without 

relieving the Contractor of any of his duties and responsibility under 

the Contract, instruct the Contractor to execute all such work or to do 
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all such things as may, in the opinion of the Engineer, be necessary to 

abate or reduce the risk. The Contractor shall forthwith comply, despite 

the absence of approval of the Employer, with any such instruction of 

the Engineer. The Engineer shall determine an addition to the Contract 

Price, in respect of such instruction, in accordance with Clause 13 and 

shall notify the Contractor accordingly, with a copy to the Employer. 

3.2 Delegation by the 

Engineer 

The Engineer may from time to time assign duties and delegate 

authority to assistants, and may also revoke such assignment or 

delegation. These assistants may include a resident engineer, and/or 

independent inspectors appointed to inspect and/or test items of Plant 

and/or Materials. The assignment, delegation or revocation shall be in 

writing and shall not take effect until copies have been received by both 

Parties. However, unless otherwise agreed by both Parties, the 

Engineer shall not delegate the authority to determine any matter in 

accordance with Sub-Clause 3.5 [Determinations]. 

Each assistant, to whom duties have been assigned or authority has 

been delegated, shall only be authorised to issue instructions to the 

Contractor to the extent defined by the delegation. Any approval, 

check, certificate, consent, examination, inspection, instruction, notice, 

proposal, request, test, or similar act by an assistant, in accordance 

with the delegation, shall have the same effect as though the act had 

been an act of the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not 

constitute approval, and shall therefore not prejudice the right 

of the Engineer to reject the work, Plant or Materials;  

b) If the Contractor questions any determination or instruction of 

an assistant, the Contractor may refer the matter to the 

Engineer, who shall promptly confirm, reverse or vary the 

determination or instruction. 

3.3 Instructions of the 

Engineer 

The Engineer may issue to the Contractor (at any time) instructions 

and additional or modified Drawings which may be necessary for the 

execution of the Works and the remedying of any defects, all in 

accordance with the Contract. The Contractor shall only take 

instructions from the Engineer, or from an assistant to whom the 

appropriate authority has been delegated under this Clause. If an 

instruction constitutes a Variation, Clause 13 [Variations and 

Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the Engineer 

or delegated assistant, on any matter related to the Contract. 

Whenever practicable, their instructions shall be given in writing. If the 

Engineer or a delegated assistant: 

a) Gives an oral instruction; 

b) Receives a written confirmation of the instruction, from (or on 

behalf of) the Contractor, within two working days after giving 

the instruction; and 

c) Does not reply by issuing a written rejection and/or instruction 

within two working days after receiving the confirmation; 

then the confirmation shall constitute the written instruction of the 

Engineer or delegated assistant (as the case may be). 

3.4 Replacement of the 

Engineer 

If the Employer intends to replace the Engineer, the Employer shall, 

not less than 21 days before the intended date of replacement, give 

notice to the Contractor of the name, address and relevant experience 

of the intended replacement Engineer. If the Contractor considers the 

intended replacement Engineer to be unsuitable, he has the right to 
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raise objection against him by notice to the Employer, with supporting 

particulars, and the Employer shall give full and fair consideration to 

this objection. 

3.5 Determinations Whenever these Conditions provide that the Engineer shall proceed in 

accordance with this Sub-Clause 3.5 to agree or determine any matter, 

the Engineer shall consult with each Party in an endeavour to reach 

agreement. If agreement is not achieved, the Engineer shall make a 

fair determination in accordance with the Contract, taking due regard 

of all relevant circumstances. 

The Engineer shall give notice to both Parties of each agreement or 

determination, with supporting particulars, within 28 days from the 

receipt of the corresponding claim or request except when otherwise 

specified. Each Party shall give effect to each agreement or 

determination unless and until revised under Clause 20 [Claims, 

Disputes and Arbitration]. 

4 The Contractor 

4.1 Contractor's General 

Obligations 

The Contractor shall design (to the extent specified in the Contract), 

execute and complete the Works in accordance with the Contract and 

with the Engineer’s instructions, and shall remedy any defects in the 

Works.  

The Contractor shall provide the Plant and Contractor’s Documents 

specified in the Contract, and all Contractor’s Personnel, Goods, 

consumables and other things and services, whether of a temporary 

or permanent nature, required in and for this design, execution, 

completion and remedying of defects. 

All equipment, material, and services to be incorporated in or required 

for the Works shall have their origin in any eligible source country as 

defined by the Bank. 

The Contractor shall be responsible for the adequacy, stability and 

safety of all Site operations and of all methods of construction. Except 

to the extent specified in the Contract, the Contractor (i) shall be 

responsible for all Contractor’s Documents, Temporary Works, and 

such design of each item of Plant and Materials as is required for the 

item to be in accordance with the Contract, and (ii) shall not otherwise 

be responsible for the design or specification of the Permanent Works. 

The Contractor shall, whenever required by the Engineer, submit 

details of the arrangements and methods which the Contractor 

proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without 

this having previously been notified to the Engineer. 

If the Contract specifies that the Contractor shall design any part of the 

Permanent Works, then unless otherwise stated in the Particular 

Conditions: 

a) The Contractor shall submit to the Engineer the Contractor’s 

Documents for this part in accordance with the procedures 

specified in the Contract; 

b) These Contractor’s Documents shall be in accordance with the 

Specification and Drawings, shall be written in the language for 

communications defined in Sub-Clause 1.4 [Law and 

Language], and shall include additional information required by 

the Engineer to add to the Drawings for co-ordination of each 

Party’s designs; 
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c) The Contractor shall be responsible for this part and it shall, 

when the Works are completed, be fit for such purposes for 

which the part is intended as are specified in the Contract; and 

d) Prior to the commencement of the Tests on Completion, the 

Contractor shall submit to the Engineer the "as-built" 

documents and, if applicable, operation and maintenance 

manuals in accordance with the Specification and in sufficient 

detail for the Employer to operate, maintain, dismantle, 

reassemble, adjust and repair this part of the Works. Such part 

shall not be considered to be completed for the purposes of 

taking-over under Sub-Clause 10.1 [Taking Over of the Works 

and Sections] until these documents and manuals have been 

submitted to the Engineer. 

4.2 Performance 

Security 

The Contractor shall obtain (at his cost) a Performance Security for 

proper performance, in the amount stated in the Contract Data and 

denominated in the currency(ies) of the Contract or in a freely 

convertible currency acceptable to the Employer. If an amount is not 

stated in the Contract Data, this Sub-Clause shall not apply. 

The Contractor shall deliver the Performance Security to the Employer 

within 28 days after receiving the Letter of Acceptance, and shall send 

a copy to the Engineer. The Performance Security shall be issued by 

a reputable bank or financial institution selected by the Contractor, and 

shall be in the form annexed to the Particular Conditions, as stipulated 

by the Employer in the Contract Data, or in another form approved by 

the Employer. 

The Contractor shall ensure that the Performance Security is valid and 

enforceable until the Contractor has executed and completed the 

Works and remedied any defects. If the terms of the Performance 

Security specify its expiry date, and the Contractor has not become 

entitled to receive the Performance Certificate by the date 28 days 

prior to the expiry date, the Contractor shall extend the validity of the 

Performance Security until the Works have been completed and any 

defects have been remedied. 

The Employer shall not make a claim under the Performance Security, 

except for amounts to which the Employer is entitled under the 

Contract.  

The Employer shall indemnify and hold the Contractor harmless 

against and from all damages, losses and expenses (including legal 

fees and expenses) resulting from a claim under the Performance 

Security to the extent to which the Employer was not entitled to make 

the claim. 

The Employer shall return the Performance Security to the Contractor 

within 21 days after receiving a copy of the Performance Certificate. 

Without limitation to the provisions of the rest of this Sub-Clause, 

whenever the Engineer determines an addition or a reduction to the 

Contract Price as a result of a change in cost and/or legislation, or as 

a result of a Variation, amounting to more than 25 percent of the portion 

of the Contract Price payable in a specific currency, the Contractor 

shall at the Engineer's request promptly increase, or may decrease, as 

the case may be, the value of the Performance Security in that 

currency by an equal percentage. 

4.3 Contractor's 

Representative 

The Contractor shall appoint the Contractor’s Representative and shall 

give him all authority necessary to act on the Contractor’s behalf under 

the Contract. 
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Unless the Contractor’s Representative is named in the Contract, the 

Contractor shall, prior to the Commencement Date, submit to the 

Engineer for consent the name and particulars of the person the 

Contractor proposes to appoint as Contractor’s Representative. If 

consent is withheld or subsequently revoked in terms of 

Sub-Clause 6.9 [Contractor’s Personnel], or if the appointed person 

fails to act as Contractor’s Representative, the Contractor shall 

similarly submit the name and particulars of another suitable person 

for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, 

revoke the appointment of the Contractor’s Representative or appoint 

a replacement. 

The whole time of the Contractor’s Representative shall be given to 

directing the Contractor’s performance of the Contract. If the 

Contractor’s Representative is to be temporarily absent from the Site 

during the execution of the Works, a suitable replacement person shall 

be appointed, subject to the Engineer’s prior consent, and the 

Engineer shall be notified accordingly. 

The Contractor’s Representative shall, on behalf of the Contractor, 

receive instructions under Sub-Clause 3.3 [Instructions of the 

Engineer]. 

The Contractor’s Representative may delegate any powers, functions 

and authority to any competent person, and may at any time revoke 

the delegation. Any delegation or revocation shall not take effect until 

the Engineer has received prior notice signed by the Contractor’s 

Representative, naming the person and specifying the powers, 

functions and authority being delegated or revoked. 

The Contractor’s Representative shall be fluent in the language for 

communications defined in Sub-Clause 1.4 [Law and Language]. If the 

Contractor’s Representative’s delegates are not fluent in the said 

language, the Contractor shall make competent interpreters available 

during all working hours in a number deemed sufficient by the 

Engineer. 

4.4 Subcontractors The Contractor shall not subcontract the whole of the Works. 

The Contractor shall be responsible for the acts or defaults of any 

Subcontractor, his agents or employees, as if they were the acts or 

defaults of the Contractor. Unless otherwise stated in the Particular 

Conditions: 

a) The Contractor shall not be required to obtain consent to 

suppliers solely of Materials, or to a subcontract for which the 

Subcontractor is named in the Contract;  

b) The prior consent of the Engineer shall be obtained to other 

proposed Subcontractors; 

c) The Contractor shall give the Engineer not less than 28 days’ 

notice of the intended date of the commencement of each 

Subcontractor’s work, and of the commencement of such work 

on the Site; and  

d) Each subcontract shall include provisions which would entitle 

the Employer to require the subcontract to be assigned to the 

Employer under Sub-Clause 4.5 [Assignment of Benefit of 

Subcontract] (if or when applicable) or in the event of 

termination under Sub-Clause 15.2 [Termination by Employer]. 
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The Contractor shall ensure that the requirements imposed on the 

Contractor by Sub-Clause 1.12 [Confidential Details] apply equally to 

each Subcontractor. 

Where practicable, the Contractor shall give fair and reasonable 

opportunity for contractors from the Country to be appointed as 

Subcontractors. 

4.5 Assignment of 

Benefit of 

Subcontractor 

If a Subcontractor’s obligations extend beyond the expiry date of the 

relevant Defects Notification Period and the Engineer, prior to this 

date, instructs the Contractor to assign the benefit of such obligations 

to the Employer, then the Contractor shall do so. Unless otherwise 

stated in the assignment, the Contractor shall have no liability to the 

Employer for the work carried out by the Subcontractor after the 

assignment takes effect. 

4.6 Co-operation The Contractor shall, as specified in the Contract or as instructed by 

the Engineer, allow appropriate opportunities for carrying out work to: 

a) The Employer’s Personnel; 

b) Any other contractors employed by the Employer; and 

c) The personnel of any legally constituted public authorities; 

who may be employed in the execution on or near the Site of any work 

not included in the Contract. 

Any such instruction shall constitute a Variation if and to the extent that 

it causes the Contractor to suffer delays and/or to incur Unforeseeable 

Cost. Services for these personnel and other contractors may include 

the use of Contractor’s Equipment, Temporary Works or access 

arrangements which are the responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the 

Contractor possession of any foundation, structure, plant or means of 

access in accordance with Contractor’s Documents, the Contractor 

shall submit such documents to the Engineer in the time and manner 

stated in the Specification. 

4.7 Setting Out The Contractor shall set out the Works in relation to original points, 

lines and levels of reference specified in the Contract or notified by the 

Engineer. The Contractor shall be responsible for the correct 

positioning of all parts of the Works, and shall rectify any error in the 

positions, levels, dimensions or alignment of the Works. 

The Employer shall be responsible for any errors in these specified or 

notified items of reference, but the Contractor shall use reasonable 

efforts to verify their accuracy before they are used. 

If the Contractor suffers delay and/or incurs Cost from executing work 

which was necessitated by an error in these items of reference, and 

an experienced contractor could not reasonably have discovered such 

error and avoided this delay and/or Cost, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and  

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether 

and (if so) to what extent the error could not reasonably have been 
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discovered, and (ii) the matters described in sub-paragraphs (a) and 

(b) above related to this extent. 

4.8 Safety Procedures The Contractor shall: 

a) Comply with all applicable safety regulations; 

b) Take care for the safety of all persons entitled to be on the Site;  

c) Use reasonable efforts to keep the Site and Works clear of 

unnecessary obstruction so as to avoid danger to these 

persons; 

d) Provide fencing, lighting, guarding and watching of the Works 

until completion and taking over under Clause 10 [Employer’s 

Taking Over]; and 

e) Provide any Temporary Works (including roadways, footways, 

guards and fences) which may be necessary, because of the 

execution of the Works, for the use and protection of the public 

and of owners and occupiers of adjacent land. 

4.9 Quality Assurance The Contractor shall institute a quality assurance system to 

demonstrate compliance with the requirements of the Contract. The 

system shall be in accordance with the details stated in the Contract. 

The Engineer shall be entitled to audit any aspect of the system. 

Details of all procedures and compliance documents shall be 

submitted to the Engineer for information before each design and 

execution stage is commenced. When any document of a technical 

nature is issued to the Engineer, evidence of the prior approval by the 

Contractor himself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the 

Contractor of any of his duties, obligations or responsibilities under the 

Contract. 

4.10 Site Data The Employer shall have made available to the Contractor for his 

information, prior to the Base Date, all relevant data in the Employer’s 

possession on sub-surface and hydrological conditions at the Site, 

including environmental aspects. The Employer shall similarly make 

available to the Contractor all such data which come into the 

Employer’s possession after the Base Date. The Contractor shall be 

responsible for interpreting all such data. 

To the extent which was practicable (taking account of cost and time), 

the Contractor shall be deemed to have obtained all necessary 

information as to risks, contingencies and other circumstances which 

may influence or affect the Tender or Works. To the same extent, the 

Contractor shall be deemed to have inspected and examined the Site, 

its surroundings, the above data and other available information, and 

to have been satisfied before submitting the Tender as to all relevant 

matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface 

conditions;  

b) The hydrological and climatic conditions; 

c) The extent and nature of the work and Goods necessary for 

the execution and completion of the Works and the remedying 

of any defects; 

d) The Laws, procedures and labour practices of the Country; and 
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e) The Contractor’s requirements for access, accommodation, 

facilities, personnel, power, transport, water and other 

services. 

4.11 Sufficiency of the 

Accepted Contract 

Amount 

The Contractor shall be deemed to: 

a) Have satisfied himself as to the correctness and sufficiency of 

the Accepted Contract Amount; and 

b) Have based the Accepted Contract Amount on the data, 

interpretations, necessary information, inspections, 

examinations and satisfaction as to all relevant matters 

referred to in Sub-Clause 4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract 

Amount covers all the Contractor’s obligations under the Contract 

(including those under Provisional Sums, if any) and all things 

necessary for the proper execution and completion of the Works and 

the remedying of any defects. 

4.12 Unforeseeable 

Physical Conditions 

In this Sub-Clause, "physical conditions" means natural physical 

conditions and man-made and other physical obstructions and 

pollutants, which the Contractor encounters at the Site when executing 

the Works, including sub-surface and hydrological conditions but 

excluding climatic conditions. 

If the Contractor encounters adverse physical conditions which he 

considers to have been Unforeseeable, the Contractor shall give notice 

to the Engineer as soon as practicable. 

This notice shall describe the physical conditions, so that they can be 

inspected by the Engineer, and shall set out the reasons why the 

Contractor considers them to be Unforeseeable. The Contractor shall 

continue executing the Works, using such proper and reasonable 

measures as are appropriate for the physical conditions, and shall 

comply with any instructions which the Engineer may give. If an 

instruction constitutes a Variation, Clause 13 [Variations and 

Adjustments] shall apply.  

If and to the extent that the Contractor encounters physical conditions 

which are Unforeseeable, gives such a notice, and suffers delay and/or 

incurs Cost due to these conditions, the Contractor shall be entitled 

subject to notice under Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 

Upon receiving such notice and inspecting and/or investigating these 

physical conditions, the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and 

(if so) to what extent these physical conditions were Unforeseeable, 

and (ii) the matters described in sub-paragraphs (a) and (b) above 

related to this extent. 

However, before additional Cost is finally agreed or determined under 

sub-paragraph (ii), the Engineer may also review whether other 

physical conditions in similar parts of the Works (if any) were more 

favourable than could reasonably have been foreseen when the 

Contractor submitted the Tender. If and to the extent that these more 

favourable conditions were encountered, the Engineer may proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 
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determine the reductions in Cost which were due to these conditions, 

which may be included (as deductions) in the Contract Price and 

Payment Certificates. However, the net effect of all adjustments under 

sub-paragraph (b) and all these reductions, for all the physical 

conditions encountered in similar parts of the Works, shall not result in 

a net reduction in the Contract Price. 

The Engineer shall take account of any evidence of the physical 

conditions foreseen by the Contractor when submitting the Tender, 

which shall be made available by the Contractor, but shall not be 

bound by the Contractor’s interpretation of any such evidence. 

4.13 Rights of Way and 

Facilities 

Unless otherwise specified in the Contract the Employer shall provide 

effective access to and possession of the Site including special and/or 

temporary rights-of-way which are necessary for the Works. The 

Contractor shall obtain, at his risk and cost, any additional rights of way 

or facilities outside the Site which he may require for the purposes of 

the Works. 

4.14 Avoidance of 

Interference 

The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public; or 

b) The access to and use and occupation of all roads and 

footpaths, irrespective of whether they are public or in the 

possession of the Employer or of others. 

The Contractor shall indemnify and hold the Employer harmless 

against and from all damages, losses and expenses (including legal 

fees and expenses) resulting from any such unnecessary or improper 

interference. 

4.15 Access Route The Contractor shall be deemed to have been satisfied as to the 

suitability and availability of access routes to the Site at Base Date. 

The Contractor shall use reasonable efforts to prevent any road or 

bridge from being damaged by the Contractor’s traffic or by the 

Contractor’s Personnel. These efforts shall include the proper use of 

appropriate vehicles and routes. 

Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible 

for any maintenance which may be required for his use of 

access routes; 

b) The Contractor shall provide all necessary signs or directions 

along access routes, and shall obtain any permission which 

may be required from the relevant authorities for his use of 

routes, signs and directions; 

c) The Employer shall not be responsible for any claims which 

may arise from the use or otherwise of any access route; 

d) The Employer does not guarantee the suitability or availability 

of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use 

required by the Contractor, of access routes shall be borne by 

the Contractor. 

4.16 Transport of Goods Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days’ 

notice of the date on which any Plant or a major item of other 

Goods will be delivered to the Site; 
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b) The Contractor shall be responsible for packing, loading, 

transporting, receiving, unloading, storing and protecting all 

Goods and other things required for the Works; and 

c) The Contractor shall indemnify and hold the Employer 

harmless against and from all damages, losses and expenses 

(including legal fees and expenses) resulting from the transport 

of Goods, and shall negotiate and pay all claims arising from 

their transport. 

4.17 Contractor's 

Equipment 

The Contractor shall be responsible for all Contractor’s Equipment. 

When brought on to the Site, Contractor’s Equipment shall be deemed 

to be exclusively intended for the execution of the Works. The 

Contractor shall not remove from the Site any major items of 

Contractor’s Equipment without the consent of the Engineer. However, 

consent shall not be required for vehicles transporting Goods or 

Contractor’s Personnel off Site. 

4.18 Protection of 

Environment 

The Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage and 

nuisance to people and property resulting from pollution, noise and 

other results of his operations. 

The Contractor shall ensure that emissions, surface discharges and 

effluent from the Contractor’s activities shall not exceed the values 

stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water 

and Gas 

The Contractor shall, except as stated below, be responsible for the 

provision of all power, water and other services he may require for his 

construction activities and to the extent defined in the Specifications, 

for the tests. 

The Contractor shall be entitled to use for the purposes of the Works 

such supplies of electricity, water, gas and other services as may be 

available on the Site and of which details and prices are given in the 

Specification. The Contractor shall, at his risk and cost, provide any 

apparatus necessary for his use of these services and for measuring 

the quantities consumed. 

The quantities consumed and the amounts due (at these prices) for 

such services shall be agreed or determined by the Engineer in 

accordance with Sub-Clause 2.5 [Employer’s Claims] and 

Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Employer. 

4.20 Employer's 

Equipment and 

Free-issues 

Materials 

The Employer shall make the Employer’s Equipment (if any) available 

for the use of the Contractor in the execution of the Works in 

accordance with the details, arrangements and prices stated in the 

Specification. Unless otherwise stated in the Specification: 

a) The Employer shall be responsible for the Employer’s 

Equipment; except that 

b) The Contractor shall be responsible for each item of 

Employer’s Equipment whilst any of the Contractor’s 

Personnel is operating it, driving it, directing it or in possession 

or control of it. 

The appropriate quantities and the amounts due (at such stated prices) 

for the use of Employer’s Equipment shall be agreed or determined by 

the Engineer in accordance with Sub-Clause 2.5 [Employer’s Claims] 

and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Employer. 
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The Employer shall supply, free of charge, the "free-issue materials" 

(if any) in accordance with the details stated in the Specification. The 

Employer shall, at his risk and cost, provide these materials at the time 

and place specified in the Contract. The Contractor shall then visually 

inspect them, and shall promptly give notice to the Engineer of any 

shortage, defect or default in these materials. Unless otherwise agreed 

by both Parties, the Employer shall immediately rectify the notified 

shortage, defect or default. 

After this visual inspection, the free-issue materials shall come under 

the care, custody and control of the Contractor. The Contractor's 

obligations of inspection, care, custody and control shall not relieve the 

Employer of liability for any shortage, defect or default not apparent 

from a visual inspection. 

4.21 Progress Reports Unless otherwise stated in the Particular Conditions, monthly progress 

reports shall be prepared by the Contractor and submitted to the 

Engineer in six copies. The first report shall cover the period up to the 

end of the first calendar month following the Commencement Date. 

Reports shall be submitted monthly thereafter, each within 7 days after 

the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work 

which is known to be outstanding at the completion date stated in the 

Taking-Over Certificate for the Works. 

Each report shall include: 

a) Charts and detailed descriptions of progress, including each 

stage of design (if any), Contractor’s Documents, procurement, 

manufacture, delivery to Site, construction, erection and testing; 

and including these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated 

Subcontractors]); 

b) Photographs showing the status of manufacture and of 

progress on the Site; 

c) For the manufacture of each main item of Plant and Materials, 

the name of the manufacturer, manufacture location, 

percentage progress, and the actual or expected dates of: 

(i) Commencement of manufacture; 

(ii) Contractor’s inspections; 

(iii) Tests; and 

(iv) Shipment and arrival at the Site; 

d) The details described in Sub-Clause 6.10 [Records of 

Contractor’s Personnel and Equipment]; 

e) Copies of quality assurance documents, test results and 

certificates of Materials; 

f) List of notices given under Sub-Clause 2.5 [Employer’s Claims] 

and notices given under Sub-Clause 20.1 [Contractor’s 

Claims]; 

g) Safety statistics, including details of any hazardous incidents 

and activities relating to environmental aspects and public 

relations; and 

h) Comparisons of actual and planned progress, with details of 

any events or circumstances which may jeopardise the 
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completion in accordance with the Contract, and the measures 

being (or to be) adopted to overcome delays. 

4.22 Security of the Site Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping unauthorised 

persons off the Site, and 

b) Authorised persons shall be limited to the Contractor’s 

Personnel and the Employer’s Personnel; and to any other 

personnel notified to the Contractor, by the Employer or the 

Engineer, as authorised personnel of the Employer’s other 

contractors on the Site. 

4.23 Contractor's 

Operations on Site 

The Contractor shall confine his operations to the Site, and to any 

additional areas which may be obtained by the Contractor and agreed 

by the Engineer as additional working areas. The Contractor shall take 

all necessary precautions to keep Contractor’s Equipment and 

Contractor’s Personnel within the Site and these additional areas, and 

to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site 

free from all unnecessary obstruction, and shall store or dispose of any 

Contractor’s Equipment or surplus materials. The Contractor shall 

clear away and remove from the Site any wreckage, rubbish and 

Temporary Works which are no longer required. 

Upon the issue of a Taking-Over Certificate, the Contractor shall clear 

away and remove, from that part of the Site and Works to which the 

Taking-Over Certificate refers, all Contractor’s Equipment, surplus 

material, wreckage, rubbish and Temporary Works. The Contractor 

shall leave that part of the Site and the Works in a clean and safe 

condition. However, the Contractor may retain on Site, during the 

Defects Notification Period, such Goods as are required for the 

Contractor to fulfil obligations under the Contract. 

4.24 Fossils All fossils, coins, articles of value or antiquity, and structures and other 

remains or items of geological or archaeological interest found on the 

Site shall be placed under the care and authority of the Employer. The 

Contractor shall take reasonable precautions to prevent Contractor’s 

Personnel or other persons from removing or damaging any of these 

findings. 

The Contractor shall, upon discovery of any such finding, promptly give 

notice to the Engineer, who shall issue instructions for dealing with it. 

If the Contractor suffers delay and/or incurs Cost from complying with 

the instructions, the Contractor shall give a further notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 
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5 Nominated Subcontractors 

5.1 Definition of 

"Nominated 

Subcontractor" 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is stated in the Contract as being a nominated 

Subcontractor; or 

b) Whom the Engineer, under Clause 13 [Variations and 

Adjustments], instructs the Contractor to employ as a 

Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to 

Nomination 

The Contractor shall not be under any obligation to employ a 

nominated Subcontractor against whom the Contractor raises 

reasonable objection by notice to the Engineer as soon as practicable, 

with supporting particulars. An objection shall be deemed reasonable 

if it arises from (among other things) any of the following matters, 

unless the Employer agrees in writing to indemnify the Contractor 

against and from the consequences of the matter: 

a) There are reasons to believe that the Subcontractor does not 

have sufficient competence, resources or financial strength; 

b) The nominated Subcontractor does not accept to indemnify the 

Contractor against and from any negligence or misuse of 

Goods by the nominated Subcontractor, his agents and 

employees; or 

c) The nominated Subcontractor does not accept to enter into a 

subcontract which specifies that, for the subcontracted work 

(including design, if any), the nominated Subcontractor shall: 

(i) Undertake to the Contractor such obligations and 

liabilities as will enable the Contractor to discharge his 

obligations and liabilities under the Contract; 

(ii) Indemnify the Contractor against and from all obligations 

and liabilities arising under or in connection with the 

Contract and from the consequences of any failure by 

the Subcontractor to perform these obligations or to fulfil 

these liabilities; and 

(iii) Be paid only if and when the Contractor has received 

from the Employer payments for sums due under the 

Subcontract referred to under Sub-Clause 5.3 [Payment 

to nominated Subcontractors]. 

5.3 Payments to 

Nominated 

Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts 

shown on the nominated Subcontractor’s invoices approved by the 

Contractor which the Engineer certifies to be due in accordance with 

the subcontract. These amounts plus other charges shall be included 

in the Contract Price in accordance with sub-paragraph (b) of 

Sub-Clause 13.5 [Provisional Sums], except as stated in 

Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of 

Payments 

Before issuing a Payment Certificate which includes an amount 

payable to a nominated Subcontractor, the Engineer may request the 

Contractor to supply reasonable evidence that the nominated 

Subcontractor has received all amounts due in accordance with 

previous Payment Certificates, less applicable deductions for retention 

or otherwise. Unless the Contractor: 

a) Submits this reasonable evidence to the Engineer, or 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section VIII 
General Conditions (GC) 

 

3-30 

b) (i) Satisfies the Engineer in writing that the Contractor is 

reasonably entitled to withhold or refuse to pay these 

amounts; and 

(ii) Submits to the Engineer reasonable evidence that the 

nominated Subcontractor has been notified of the 

Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the 

nominated Subcontractor, part or all of such amounts previously 

certified (less applicable deductions) as are due to the nominated 

Subcontractor and for which the Contractor has failed to submit the 

evidence described in sub-paragraphs (a) or (b) above. The Contractor 

shall then repay, to the Employer, the amount which the nominated 

Subcontractor was directly paid by the Employer. 

6 Staff and Labour 

6.1 Engagement of Staff 

and Labour 

Except as otherwise stated in the Specification, the Contractor shall 

make arrangements for the engagement of all staff and labour, local or 

otherwise, and for their payment, feeding, transport, and, when 

appropriate, housing. 

The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labour with appropriate qualifications 

and experience from sources within the Country. 

6.2 Rates of Wages and 

Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of 

labour, which are not lower than those established for the trade or 

industry where the work is carried out. If no established rates or 

conditions are applicable, the Contractor shall pay rates of wages and 

observe conditions which are not lower than the general level of wages 

and conditions observed locally by employers whose trade or industry 

is similar to that of the Contractor. 

The Contractor shall inform the Contractor’s Personnel about their 

liability to pay personal income taxes in the Country in respect of such 

of their salaries, wages, allowances and any benefits as are subject to 

tax under the Laws of the Country for the time being in force, and the 

Contractor shall perform such duties in regard to such deductions 

thereof as may be imposed on him by such Laws. 

6.3 Persons in the 

Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labour 

from amongst the Employer’s Personnel. 

6.4 Labour Laws The Contractor shall comply with all the relevant labour Laws 

applicable to the Contractor’s Personnel, including Laws relating to 

their employment, health, safety, welfare, immigration and emigration, 

and shall allow them all their legal rights. 

The Contractor shall require his employees to obey all applicable 

Laws, including those concerning safety at work. 

6.5 Working Hours No work shall be carried out on the Site on locally recognised days of 

rest, or outside the normal working hours stated in the Contract Data, 

unless: 

a) Otherwise stated in the Contract; 

b) The Engineer gives consent; or 

c) The work is unavoidable, or necessary for the protection of life 

or property or for the safety of the Works, in which case the 

Contractor shall immediately advise the Engineer. 
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6.6 Facilities for Staff 

and Labour 

Except as otherwise stated in the Specification, the Contractor shall 

provide and maintain all necessary accommodation and welfare 

facilities for the Contractor’s Personnel. The Contractor shall also 

provide facilities for the Employer’s Personnel as stated in the 

Specification. 

The Contractor shall not permit any of the Contractor’s Personnel to 

maintain any temporary or permanent living quarters within the 

structures forming part of the Permanent Works. 

6.7 Health and Safety The Contractor shall at all times take all reasonable precautions to 

maintain the health and safety of the Contractor’s Personnel. In 

collaboration with local health authorities, the Contractor shall ensure 

that medical staff, first aid facilities, sick bay and ambulance service 

are available at all times at the Site and at any accommodation for 

Contractor’s and Employer’s Personnel, and that suitable 

arrangements are made for all necessary welfare and hygiene 

requirements and for the prevention of epidemics. 

The Contractor shall appoint an accident prevention officer at the Site, 

responsible for maintaining safety and protection against accidents. 

This person shall be qualified for this responsibility, and shall have the 

authority to issue instructions and take protective measures to prevent 

accidents. Throughout the execution of the Works, the Contractor shall 

provide whatever is required by this person to exercise this 

responsibility and authority. 

The Contractor shall send, to the Engineer, details of any accident as 

soon as practicable after its occurrence. The Contractor shall maintain 

records and make reports concerning health, safety and welfare of 

persons, and damage to property, as the Engineer may reasonably 

require. 

HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS 

awareness programme via an approved service provider, and shall 

undertake such other measures as are specified in this Contract to 

reduce the risk of the transfer of the HIV virus between and among the 

Contractor’s Personnel and the local community, to promote early 

diagnosis and to assist affected individuals. 

The Contractor shall throughout the contract (including the Defects 

Notification Period): (i) conduct Information, Education and 

Communication (IEC) campaigns, at least every other month, 

addressed to all the Site staff and labour (including all the Contractor's 

employees, all Subcontractors and any other Contractor’s or 

Employer’s personnel employees, and all truck drivers and crew 

making deliveries to Site for construction activities) and to the 

immediate local communities, concerning the risks, dangers and 

impact, and appropriate avoidance behaviour with respect to, of 

Sexually Transmitted Diseases (STD) - or Sexually Transmitted 

Infections (STI) in general and HIV/AIDS in particular; (ii) provide male 

or female condoms for all Site staff and labour as appropriate; and 

(iii) provide for STI and HIV/AIDS screening, diagnosis, counselling 

and referral to a dedicated national STI and HIV/AIDS programme, 

(unless otherwise agreed) of all Site staff and labour. 

The Contractor shall include in the programme to be submitted for the 

execution of the Works under Sub-Clause 8.3 an alleviation 

programme for Site staff and labour and their families in respect of 

Sexually Transmitted Infections (STI) and Sexually Transmitted 

Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS 

alleviation programme shall indicate when, how and at what cost the 

Contractor plans to satisfy the requirements of this Sub-Clause and 
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the related specification. For each component, the programme shall 

detail the resources to be provided or utilised and any related sub-

contracting proposed. The programme shall also include provision of 

a detailed cost estimate with supporting documentation. Payment to 

the Contractor for preparation and implementation this programme 

shall not exceed the Provisional Sum dedicated for this purpose. 

6.8 Contractor's 

Superintendence 

Throughout the execution of the Works, and as long thereafter as is 

necessary to fulfil the Contractor’s obligations, the Contractor shall 

provide all necessary superintendence to plan, arrange, direct, 

manage, inspect and test the work. 

Superintendence shall be given by a sufficient number of persons 

having adequate knowledge of the language for communications 

(defined in Sub-Clause 1.4 [Law and Language]) and of the operations 

to be carried out (including the methods and techniques required, the 

hazards likely to be encountered and methods of preventing 

accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's 

Personnel 

The Contractor’s Personnel shall be appropriately qualified, skilled and 

experienced in their respective trades or occupations. The Engineer 

may require the Contractor to remove (or cause to be removed) any 

person employed on the Site or Works, including the Contractor’s 

Representative if applicable, who: 

a) Persists in any misconduct or lack of care; 

b) Carries out duties incompetently or negligently; 

c) Fails to conform with any provisions of the Contract; or 

d) Persists in any conduct which is prejudicial to safety, health, or 

the protection of the environment. 

If appropriate, the Contractor shall then appoint (or cause to be 

appointed) a suitable replacement person. 

6.10 Records of 

Contractor's 

Personnel and 

Equipment 

The Contractor shall submit, to the Engineer, details showing the 

number of each class of Contractor’s Personnel and of each type of 

Contractor’s Equipment on the Site. Details shall be submitted each 

calendar month, in a form approved by the Engineer, until the 

Contractor has completed all work which is known to be outstanding at 

the completion date stated in the Taking-Over Certificate for the 

Works. 

6.11 Disorderly Conduct The Contractor shall at all times take all reasonable precautions to 

prevent any unlawful, riotous or disorderly conduct by or amongst the 

Contractor’s Personnel, and to preserve peace and protection of 

persons and property on and near the Site. 

6.12 Foreign Personnel The Contractor may bring in to the Country any foreign personnel who 

are necessary for the execution of the Works to the extent allowed by 

the applicable Laws. The Contractor shall ensure that these personnel 

are provided with the required residence visas and work permits. The 

Employer will, if requested by the Contractor, use his best endeavours 

in a timely and expeditious manner to assist the Contractor in obtaining 

any local, state, national or government permission required for 

bringing in the Contractor’s personnel. 

The Contractor shall be responsible for the return of these personnel 

to the place where they were recruited or to their domicile. In the event 

of the death in the Country of any of these personnel or members of 

their families, the Contractor shall similarly be responsible for making 

the appropriate arrangements for their return or burial. 
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6.13 Supply of Foodstuffs The Contractor shall arrange for the provision of a sufficient supply of 

suitable food as may be stated in the Specification at reasonable prices 

for the Contractor’s Personnel for the purposes of or in connection with 

the Contract. 

6.14 Supply of Water The Contractor shall, having regard to local conditions, provide on the 

Site an adequate supply of drinking and other water for the use of the 

Contractor's Personnel. 

6.15 Measures against 

Insect an Pest 

Nuisance 

The Contractor shall at all times take the necessary precautions to 

protect the Contractor’s Personnel employed on the Site from insect 

and pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local health 

authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or 

Drugs 

The Contractor shall not, otherwise than in accordance with the Laws 

of the Country, import, sell, give, barter or otherwise dispose of any 

alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 

or disposal thereof by Contractor's Personnel. 

6.17 Arms and 

Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any 

person, any arms or ammunition of any kind, or allow Contractor's 

Personnel to do so. 

6.18 Festivals and 

Religious Customs 

The Contractor shall respect the Country's recognized festivals, days 

of rest and religious or other customs. 

6.19 Funeral 

Arrangements 

The Contractor shall be responsible, to the extent required by local 

regulations, for making any funeral arrangements for any of his local 

employees who may die while engaged upon the Works. 

6.20 Prohibition of Forced 

or Compulsory 

Labour 

The Contractor shall not employ forced labour, which consists of any 

work or service, not voluntarily performed, that is exacted from an 

individual under threat of force or penalty, and includes any kind of 

involuntary or compulsory labour, such as indentured labour, bonded 

labour or similar labour-contracting arrangements. 

6.21 Prohibition of 

Harmful Child 

Labour 

The Contractor shall not employ children in a manner that is 

economically exploitative, or is likely to be hazardous, or to interfere 

with, the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. Where the 

relevant labour laws of the Country have provisions for employment of 

minors, the Contractor shall follow those laws applicable to the 

Contractor. Children below the age of 18 years shall not be employed 

in dangerous work. 

6.22 Employment 

Records Workers 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the names, 

ages, genders, hours worked and wages paid to all workers. These 

records shall be summarized on a monthly basis and submitted to the 

Engineer. These records shall be included in the details to be 

submitted by the Contractor under Sub-Clause 6.10 [Records of 

Contractor’s Personnel and Equipment]. 

6.23 Workers' 

Organisations 

In countries where the relevant labour laws recognise workers’ rights 

to form and to join workers’ organisations of their choosing without 

interference and to bargain collectively, the Contractor shall comply 

with such laws. Where the relevant labour laws substantially restrict 

workers’ organisations, the Contractor shall enable alternative means 

for the Contractor’s Personnel to express their grievances and protect 

their rights regarding working conditions and terms of employment. In 

either case described above, and where the relevant labour laws are 

silent, the Contractor shall not discourage the Contractor’s Personnel 

from forming or joining workers’ organisations of their choosing or from 
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bargaining collectively, and shall not discriminate or retaliate against 

the Contractor’s Personnel who participate, or seek to participate, in 

such organisations and bargain collectively. The Contractor shall 

engage with such workers’ representatives. Workers’ organisations 

are expected to fairly represent the workers in the workforce. 

6.24 Non-Discrimination 

and Equal 

Opportunity 

The Contractor shall not make employment decisions on the basis of 

personal characteristics unrelated to inherent job requirements. The 

Contractor shall base the employment relationship on the principle of 

equal opportunity and fair treatment, and shall not discriminate with 

respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), 

working conditions and terms of employment, access to training, 

promotion, termination of employment or retirement, and discipline. In 

countries where the relevant labour laws provide for non-discrimination 

in employment, the Contractor shall comply with such laws. When the 

relevant labour laws are silent on non-discrimination in employment, 

the Contractor shall meet this Sub-Clause’s requirements. Special 

measures of protection or assistance to remedy past discrimination or 

selection for a particular job based on the inherent requirements of the 

job shall not be deemed discrimination. 

7 Plant, Materials and Workmanship 

7.1 Manner of Execution The Contractor shall carry out the manufacture of Plant, the production 

and manufacture of Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract; 

b) In a proper workmanlike and careful manner, in accordance 

with recognised good practice; and 

c) With properly equipped facilities and non-hazardous Materials, 

except as otherwise specified in the Contract. 

7.2 Samples The Contractor shall submit the following samples of Materials, and 

relevant information, to the Engineer for consent prior to using the 

Materials in or for the Works: 

a) Manufacturer’s standard samples of Materials and samples 

specified in the Contract, all at the Contractor’s cost; and 

b) Additional samples instructed by the Engineer as a Variation. 

Each sample shall be labelled as to origin and intended use in the 

Works. 

7.3 Inspection The Employer’s Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from 

which natural Materials are being obtained; and 

b) During production, manufacture and construction (at the Site 

and elsewhere), be entitled to examine, inspect, measure and 

test the materials and workmanship, and to check the progress 

of manufacture of Plant and production and manufacture of 

Materials. 

The Contractor shall give the Employer’s Personnel full opportunity to 

carry out these activities, including providing access, facilities, 

permissions and safety equipment. No such activity shall relieve the 

Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is 

ready and before it is covered up, put out of sight, or packaged for 

storage or transport. The Engineer shall then either carry out the 

examination, inspection, measurement or testing without 
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unreasonable delay, or promptly give notice to the Contractor that the 

Engineer does not require to do so. If the Contractor fails to give the 

notice, he shall, if and when required by the Engineer, uncover the 

work and thereafter reinstate and make good, all at the Contractor’s 

cost. 

7.4 Testing This Sub-Clause shall apply to all tests specified in the Contract, other 

than the Tests after Completion (if any). 

Except as otherwise specified in the Contract, the Contractor shall 

provide all apparatus, assistance, documents and other information, 

electricity, equipment, fuel, consumables, instruments, labour, 

materials, and suitably qualified and experienced staff, as are 

necessary to carry out the specified tests efficiently. The Contractor 

shall agree, with the Engineer, the time and place for the specified 

testing of any Plant, Materials and other parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], 

vary the location or details of specified tests, or instruct the Contractor 

to carry out additional tests. If these varied or additional tests show that 

the tested Plant, Materials or workmanship is not in accordance with 

the Contract, the cost of carrying out this Variation shall be borne by 

the Contractor, notwithstanding other provisions of the Contract. 

The Engineer shall give the Contractor not less than 24 hours’ notice 

of the Engineer’s intention to attend the tests. If the Engineer does not 

attend at the time and place agreed, the Contractor may proceed with 

the tests, unless otherwise instructed by the Engineer, and the tests 

shall then be deemed to have been made in the Engineer’s presence. 

If the Contractor suffers delay and/or incurs Cost from complying with 

these instructions or as a result of a delay for which the Employer is 

responsible, the Contractor shall give notice to the Engineer and shall 

be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters.  

The Contractor shall promptly forward to the Engineer duly certified 

reports of the tests. When the specified tests have been passed, the 

Engineer shall endorse the Contractor’s test certificate, or issue a 

certificate to him, to that effect. If the Engineer has not attended the 

tests, he shall be deemed to have accepted the readings as accurate. 

7.5 Rejection If, as a result of an examination, inspection, measurement or testing, 

any Plant, Materials or workmanship is found to be defective or 

otherwise not in accordance with the Contract, the Engineer may reject 

the Plant, Materials or workmanship by giving notice to the Contractor, 

with reasons. The Contractor shall then promptly make good the defect 

and ensure that the rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or workmanship to be 

retested, the tests shall be repeated under the same terms and 

conditions. If the rejection and retesting cause the Employer to incur 

additional costs, the Contractor shall subject to Sub-Clause 2.5 

[Employer’s Claims] pay these costs to the Employer. 
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7.6 Remedial Work Notwithstanding any previous test or certification, the Engineer may 

instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which 

is not in accordance with the Contract; 

b) Remove and re-execute any other work which is not in 

accordance with the Contract; and 

c) Execute any work which is urgently required for the safety of 

the Works, whether because of an accident, unforeseeable 

event or otherwise. 

The Contractor shall comply with the instruction within a reasonable 

time, which shall be the time (if any) specified in the instruction, or 

immediately if urgency is specified under sub-paragraph (c). 

If the Contractor fails to comply with the instruction, the Employer shall 

be entitled to employ and pay other persons to carry out the work. 

Except to the extent that the Contractor would have been entitled to 

payment for the work, the Contractor shall subject to Sub-Clause 2.5 

[Employer’s Claims] pay to the Employer all costs arising from this 

failure. 

7.7 Ownership of Plant 

and Materials 

Except as otherwise provided in the Contract, each item of Plant and 

Materials shall, to the extent consistent with the Laws of the Country, 

become the property of the Employer at whichever is the earlier of the 

following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the 

Plant and Materials under Sub-Clause 8.10 [Payment for Plant 

and Materials in Event of Suspension]. 

7.8 Royalties Unless otherwise stated in the Specification, the Contractor shall pay 

all royalties, rents and other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and 

of other surplus material (whether natural or man-made), 

except to the extent that disposal areas within the Site are 

specified in the Contract. 

8 Commencement, Delays Suspension 

8.1 Commencement of 

Works 

Except as otherwise specified in the Particular Conditions of Contract, 

the Commencement Date shall be the date at which the following 

precedent conditions have all been fulfilled and the Engineer’s 

notification recording the agreement of both Parties on such fulfilment 

and instructing to commence the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if 

required, approval of the Contract by relevant authorities of the 

Country; 

b) Delivery to the Contractor of reasonable evidence of the 

Employer’s financial arrangements (under Sub-Clause 2.4 

[Employer’s Financial Arrangements]); 

c) Except if otherwise specified in the Contract Data, effective 

access to and possession of the Site given to the Contractor 

together with such permission(s) under (a) of Sub-Clause 1.13 

[Compliance with Laws] as required for the commencement of 

the Works; 
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d) Receipt by the Contractor of the Advance Payment under Sub-

Clause 14.2 [Advance Payment] provided that the 

corresponding bank guarantee has been delivered by the 

Contractor. 

If the said Engineer’s instruction is not received by the Contractor 

within 180 days from his receipt of the Letter of Acceptance, the 

Contractor shall be entitled to terminate the Contract under Sub-

Clause 16.2 [Termination by Contractor]. 

The Contractor shall commence the execution of the Works as soon 

as is reasonably practicable after the Commencement Date, and shall 

then proceed with the Works with due expedition and without delay. 

8.2 Time for Completion The Contractor shall complete the whole of the Works, and each 

Section (if any), within the Time for Completion for the Works or 

Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion; and 

b) Completing all work which is stated in the Contract as being 

required for the Works or Section to be considered to be 

completed for the purposes of taking-over under 

Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

8.3 Programme The Contractor shall submit a detailed time programme to the Engineer 

within 28 days after receiving the notice under Sub-Clause 8.1 

[Commencement of Works]. The Contractor shall also submit a revised 

programme whenever the previous programme is inconsistent with 

actual progress or with the Contractor’s obligations. Each programme 

shall include: 

a) The order in which the Contractor intends to carry out the 

Works, including the anticipated timing of each stage of design 

(if any), Contractor’s Documents, procurement, manufacture of 

Plant, delivery to Site, construction, erection and testing; 

b) Each of these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated 

Subcontractors]); 

c) The sequence and timing of inspections and tests specified in 

the Contract; and 

d) A supporting report which includes: 

(i) A general description of the methods which the 

Contractor intends to adopt, and of the major stages, in 

the execution of the Works; and 

(ii) Details showing the Contractor’s reasonable estimate of 

the number of each class of Contractor’s Personnel and 

of each type of Contractor’s Equipment, required on the 

Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, 

gives notice to the Contractor stating the extent to which it does not 

comply with the Contract, the Contractor shall proceed in accordance 

with the programme, subject to his other obligations under the 

Contract. The Employer’s Personnel shall be entitled to rely upon the 

programme when planning their activities. 

The Contractor shall promptly give notice to the Engineer of specific 

probable future events or circumstances which may adversely affect 

the work, increase the Contract Price or delay the execution of the 

Works. The Engineer may require the Contractor to submit an estimate 
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of the anticipated effect of the future event or circumstances, and/or a 

proposal under Sub-Clause 13.3 [Variation Procedure]. 

If, at any time, the Engineer gives notice to the Contractor that a 

programme fails (to the extent stated) to comply with the Contract or 

to be consistent with actual progress and the Contractor’s stated 

intentions, the Contractor shall submit a revised programme to the 

Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time 

for Completion 

The Contractor shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to an extension of the Time for Completion if and 

to the extent that completion for the purposes of Sub-Clause 10.1 

[Taking Over of the Works and Sections] is or will be delayed by any 

of the following causes: 

a) A Variation (unless an adjustment to the Time for Completion 

has been agreed under Sub-Clause 13.3 [Variation 

Procedure]) or other substantial change in the quantity of an 

item of work included in the Contract; 

b) A cause of delay giving an entitlement to extension of time 

under a Sub-Clause of these Conditions; 

c) Exceptionally adverse climatic conditions; 

d) Unforeseeable shortages in the availability of personnel or 

Goods caused by epidemic or governmental actions; or 

e) Any delay, impediment or prevention caused by or attributable 

to the Employer, the Employer’s Personnel, or the Employer’s 

other contractors. 

If the Contractor considers himself to be entitled to an extension of the 

Time for Completion, the Contractor shall give notice to the Engineer 

in accordance with Sub-Clause 20.1 [Contractor’s Claims]. When 

determining each extension of time under Sub-Clause 20.1, the 

Engineer shall review previous determinations and may increase, but 

shall not decrease, the total extension of time. 

8.5 Delays Caused by 

Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid 

down by the relevant legally constituted public authorities in the 

Country; 

b) These authorities delay or disrupt the Contractor’s work; and 

c) The delay or disruption was Unforeseeable, 

then this delay or disruption will be considered as a cause of delay 

under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 

Completion]. 

8.6 Rate of Progress If, at any time: 

a) Actual progress is too slow to complete within the Time for 

Completion; and/or 

b) Progress has fallen (or will fall) behind the current programme 

under Sub-Clause 8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of 

Time for Completion], then the Engineer may instruct the Contractor to 

submit, under Sub-Clause 8.3 [Programme], a revised programme and 

supporting report describing the revised methods which the Contractor 

proposes to adopt in order to expedite progress and complete within 

the Time for Completion. 
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Unless the Engineer notifies otherwise, the Contractor shall adopt 

these revised methods, which may require increases in the working 

hours and/or in the numbers of Contractor’s Personnel and/or Goods, 

at the risk and cost of the Contractor. If these revised methods cause 

the Employer to incur additional costs, the Contractor shall subject to 

notice under Sub-Clause 2.5 [Employer’s Claims] pay these costs to 

the Employer, in addition to delay damages (if any) under 

Sub-Clause 8.7 below. 

Additional costs of revised methods including acceleration measures, 

instructed by the Engineer to reduce delays resulting from causes 

listed under Sub-Clause 8.4 [Extension of Time for Completion] shall 

be paid by the Employer, without generating, however, any other 

additional payment benefit to the Contractor. 

8.7 Delay Damages If the Contractor fails to comply with Sub-Clause 8.2 [Time for 

Completion], the Contractor shall subject to notice under 

Sub-Clause 2.5 [Employer’s Claims] pay delay damages to the 

Employer for this default. These delay damages shall be the sum 

stated in the Contract Data, which shall be paid for every day which 

shall elapse between the relevant Time for Completion and the date 

stated in the Taking-Over Certificate. However, the total amount due 

under this Sub-Clause shall not exceed the maximum amount of delay 

damages (if any) stated in the Contract Data. 

These delay damages shall be the only damages due from the 

Contractor for such default, other than in the event of termination under 

Sub-Clause 15.2 [Termination by Employer] prior to completion of the 

Works. These damages shall not relieve the Contractor from his 

obligation to complete the Works, or from any other duties, obligations 

or responsibilities which he may have under the Contract. 

8.8 Suspension of Work The Engineer may at any time instruct the Contractor to suspend 

progress of part or all of the Works. During such suspension, the 

Contractor shall protect, store and secure such part or the Works 

against any deterioration, loss or damage. 

The Engineer may also notify the cause for the suspension. If and to 

the extent that the cause is notified and is the responsibility of the 

Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not 

apply. 

8.9 Consequences of 

Suspension 

If the Contractor suffers delay and/or incurs Cost from complying with 

the Engineer’s instructions under Sub-Clause 8.8 [Suspension of 

Work] and/or from resuming the work, the Contractor shall give notice 

to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

The Contractor shall not be entitled to an extension of time for, or to 

payment of the Cost incurred in, making good the consequences of the 

Contractor’s faulty design, workmanship or materials, or of the 

Contractor’s failure to protect, store or secure in accordance with 

Sub-Clause 8.8 [Suspension of Work]. 
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8.10 Payment for Plant 

and Materials in 

Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date 

of suspension) of Plant and/or Materials which have not been delivered 

to Site, if: 

a) The work on Plant or delivery of Plant and/or Materials has 

been suspended for more than 28 days; and 

b) The Contractor has marked the Plant and/or Materials as the 

Employer’s property in accordance with the Engineer’s 

instructions. 

8.11 Prolonged 

Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has 

continued for more than 84 days, the Contractor may request the 

Engineer’s permission to proceed. If the Engineer does not give 

permission within 28 days after being requested to do so, the 

Contractor may, by giving notice to the Engineer, treat the suspension 

as an omission under Clause 13 [Variations and Adjustments] of the 

affected part of the Works. If the suspension affects the whole of the 

Works, the Contractor may give notice of termination under Sub-

Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work After the permission or instruction to proceed is given, the Contractor 

and the Engineer shall jointly examine the Works and the Plant and 

Materials affected by the suspension. The Contractor shall make good 

any deterioration or defect in or loss of the Works or Plant or Materials, 

which has occurred during the suspension after receiving from the 

Engineer an instruction to this effect under Clause 13 [Variations and 

Adjustments]. 

9 Tests on Completion 

9.1 Contractor's 

Obligations 

The Contractor shall carry out the Tests on Completion in accordance 

with this Clause and Sub-Clause 7.4 [Testing], after providing the 

documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 

[Contractor’s General Obligations]. 

The Contractor shall give to the Engineer not less than 21 days’ notice 

of the date after which the Contractor will be ready to carry out each of 

the Tests on Completion. Unless otherwise agreed, Tests on 

Completion shall be carried out within 14 days after this date, on such 

day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer 

shall make allowances for the effect of any use of the Works by the 

Employer on the performance or other characteristics of the Works. As 

soon as the Works, or a Section, have passed any Tests on 

Completion, the Contractor shall submit a certified report of the results 

of these Tests to the Engineer. 

9.2 Delayed Tests If the Tests on Completion are being unduly delayed by the Employer, 

Sub-Clause 7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 

[Interference with Tests on Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, 

the Engineer may by notice require the Contractor to carry out the 

Tests within 21 days after receiving the notice. The Contractor shall 

carry out the Tests on such day or days within that period as the 

Contractor may fix and of which he shall give notice to the Engineer. 

If the Contractor fails to carry out the Tests on Completion within the 

period of 21 days, the Employer’s Personnel may proceed with the 

Tests at the risk and cost of the Contractor. The Tests on Completion 

shall then be deemed to have been carried out in the presence of the 

Contractor and the results of the Tests shall be accepted as accurate. 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section VIII 
General Conditions (GC) 

 

3-41 

9.3 Retesting If the Works, or a Section, fail to pass the Tests on Completion, Sub-

Clause 7.5 [Rejection] shall apply, and the Engineer or the Contractor 

may require the failed Tests, and Tests on Completion on any related 

work, to be repeated under the same terms and conditions. 

9.4 Failure to Pass 

Tests on Completion 

If the Works, or a Section, fail to pass the Tests on Completion 

repeated under Sub-Clause 9.3 [Retesting], the Engineer shall be 

entitled to: 

a) Order further repetition of Tests on Completion under 

Sub-Clause 9.3 [Retesting]; 

b) If the failure deprives the Employer of substantially the whole 

benefit of the Works or Section, reject the Works or Section (as 

the case may be), in which event the Employer shall have the 

same remedies as are provided in sub-paragraph (c) of 

Sub-Clause 11.4 [Failure to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if the Employer so requests. 

In the event of sub-paragraph (c), the Contractor shall proceed in 

accordance with all other obligations under the Contract, and the 

Contract Price shall be reduced by such amount as shall be 

appropriate to cover the reduced value to the Employer as a result of 

this failure. Unless the relevant reduction for this failure is stated (or its 

method of calculation is defined) in the Contract, the Employer may 

require the reduction to be (i) agreed by both Parties (in full satisfaction 

of this failure only) and paid before this Taking-Over Certificate is 

issued, or (ii) determined and paid under Sub-Clause 2.5 [Employer’s 

Claims] and Sub-Clause 3.5 [Determinations]. 

10 Employer's Taking Over 

10.1 Taking Over of the 

Works and Sections 

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on 

Completion], the Works shall be taken over by the Employer when 

(i) the Works have been completed in accordance with the Contract, 

including the matters described in Sub-Clause 8.2 [Time for 

Completion] and except as allowed in sub-paragraph (a) below, and 

(ii) a Taking-Over Certificate for the Works has been issued, or is 

deemed to have been issued in accordance with this Sub-Clause. 

The Contractor may apply by notice to the Engineer for a Taking-Over 

Certificate not earlier than 14 days before the Works will, in the 

Contractor’s opinion, be complete and ready for taking over. If the 

Works are divided into Sections, the Contractor may similarly apply for 

a Taking-Over Certificate for each Section. 

The Engineer shall, within 28 days after receiving the Contractor’s 

application: 

a) Issue the Taking-Over Certificate to the Contractor, stating the 

date on which the Works or Section were completed in 

accordance with the Contract, except for any minor 

outstanding work and defects which will not substantially affect 

the use of the Works or Section for their intended purpose 

(either until or whilst this work is completed and these defects 

are remedied); or 

b) Reject the application, giving reasons and specifying the work 

required to be done by the Contractor to enable the Taking-

Over Certificate to be issued. The Contractor shall then 

complete this work before issuing a further notice under this 

Sub-Clause. 
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If the Engineer fails either to issue the Taking-Over Certificate or to 

reject the Contractor’s application within the period of 28 days, and if 

the Works or Section (as the case may be) are substantially in 

accordance with the Contract, the Taking-Over Certificate shall be 

deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts 

of the Works 

The Engineer may, at the sole discretion of the Employer, issue a 

Taking-Over Certificate for any part of the Permanent Works. 

The Employer shall not use any part of the Works (other than as a 

temporary measure which is either specified in the Contract or agreed 

by both Parties) unless and until the Engineer has issued a Taking-

Over Certificate for this part. However, if the Employer does use any 

part of the Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken 

over as from the date on which it is used; 

b) The Contractor shall cease to be liable for the care of such part 

as from this date, when responsibility shall pass to the 

Employer, and 

c) If requested by the Contractor, the Engineer shall issue a 

Taking-Over Certificate for this part. 

After the Engineer has issued a Taking-Over Certificate for a part of 

the Works, the Contractor shall be given the earliest opportunity to take 

such steps as may be necessary to carry out any outstanding Tests on 

Completion. The Contractor shall carry out these Tests on Completion 

as soon as practicable before the expiry date of the relevant Defects 

Notification Period. 

If the Contractor incurs Cost as a result of the Employer taking over 

and/or using a part of the Works, other than such use as is specified 

in the Contract or agreed by the Contractor, the Contractor shall (i) give 

notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to payment of any such Cost plus profit, which 

shall be included in the Contract Price. After receiving this notice, the 

Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine this Cost and profit. 

If a Taking-Over Certificate has been issued for a part of the Works 

(other than a Section), the delay damages thereafter for completion of 

the remainder of the Works shall be reduced. Similarly, the delay 

damages for the remainder of the Section (if any) in which this part is 

included shall also be reduced. For any period of delay after the date 

stated in this Taking-Over Certificate, the proportional reduction in 

these delay damages shall be calculated as the proportion which the 

value of the part so certified bears to the value of the Works or Section 

(as the case may be) as a whole. The Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these proportions. The provisions of this paragraph shall 

only apply to the daily rate of delay damages under Sub-Clause 8.7 

[Delay Damages], and shall not affect the maximum amount of these 

damages. 

10.3 Interference with 

Tests on Completion 

If the Contractor is prevented, for more than 14 days, from carrying out 

the Tests on Completion by a cause for which the Employer is 

responsible, the Employer shall be deemed to have taken over the 

Works or Section (as the case may be) on the date when the Tests on 

Completion would otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, 

and the Contractor shall carry out the Tests on Completion as soon as 
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practicable, before the expiry date of the Defects Notification Period. 

The Engineer shall require the Tests on Completion to be carried out 

by giving 14 days’ notice and in accordance with the relevant 

provisions of the Contract. 

If the Contractor suffers delay and/or incurs Cost as a result of this 

delay in carrying out the Tests on Completion, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

10.4 Surfaces Requiring 

Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate 

for a Section or part of the Works shall not be deemed to certify 

completion of any ground or other surfaces requiring reinstatement. 

11 Defects Liability 

11.1 Completion of 

Outstanding Work 

and Remedying 

Defects 

In order that the Works and Contractor’s Documents, and each 

Section, shall be in the condition required by the Contract (fair wear 

and tear excepted) by the expiry date of the relevant Defects 

Notification Period or as soon as practicable thereafter, the Contractor 

shall: 

a) Complete any work which is outstanding on the date stated in 

a Taking-Over Certificate, within such reasonable time as is 

instructed by the Engineer; and 

b) Execute all work required to remedy defects or damage, as 

may be notified by (or on behalf of) the Employer on or before 

the expiry date of the Defects Notification Period for the Works 

or Section (as the case may be). 

If a defect appears or damage occurs, the Contractor shall be notified 

accordingly, by (or on behalf of) the Employer. 

11.2 Cost of Remedying 

Defects 

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 

[Completion of Outstanding Work and Remedying Defects] shall be 

executed at the risk and cost of the Contractor, if and to the extent that 

the work is attributable to: 

a) Any design for which the Contractor is responsible; 

b) Plant, Materials or workmanship not being in accordance with 

the Contract; or 

c) Failure by the Contractor to comply with any other obligation. 

If and to the extent that such work is attributable to any other cause, 

the Contractor shall be notified promptly by (or on behalf of) the 

Employer, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects 

Notification Period 

The Employer shall be entitled subject to Sub-Clause 2.5 [Employer’s 

Claims] to an extension of the Defects Notification Period for the Works 

or a Section if and to the extent that the Works, Section or a major item 

of Plant (as the case may be, and after taking over) cannot be used for 

the purposes for which they are intended by reason of a defect or by 
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reason of damage attributable to the Contractor. However, a Defects 

Notification Period shall not be extended by more than two years. 

If delivery and/or erection of Plant and/or Materials was suspended 

under Sub-Clause 8.8 [Suspension of Work] or Sub-Clause 16.1 

[Contractor’s Entitlement to Suspend Work], the Contractor’s 

obligations under this Clause shall not apply to any defects or damage 

occurring more than two years after the Defects Notification Period for 

the Plant and/or Materials would otherwise have expired. 

11.4 Failure to Remedy 

Defects 

If the Contractor fails to remedy any defect or damage within a 

reasonable time, a date may be fixed by (or on behalf of) the Employer, 

on or by which the defect or damage is to be remedied. The Contractor 

shall be given reasonable notice of this date. 

If the Contractor fails to remedy the defect or damage by this notified 

date and this remedial work was to be executed at the cost of the 

Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the 

Employer may (at his option): 

a) Carry out the work himself or by others, in a reasonable 

manner and at the Contractor’s cost, but the Contractor shall 

have no responsibility for this work; and the Contractor shall 

subject to Sub-Clause 2.5 [Employer’s Claims] pay to the 

Employer the costs reasonably incurred by the Employer in 

remedying the defect or damage; 

b) Require the Engineer to agree or determine a reasonable 

reduction in the Contract Price in accordance with 

Sub-Clause 3.5 [Determinations]; or 

c) If the defect or damage deprives the Employer of substantially 

the whole benefit of the Works or any major part of the Works, 

terminate the Contract as a whole, or in respect of such major 

part which cannot be put to the intended use. Without prejudice 

to any other rights, under the Contract or otherwise, the 

Employer shall then be entitled to recover all sums paid for the 

Works or for such part (as the case may be), plus financing 

costs and the cost of dismantling the same, clearing the Site 

and returning Plant and Materials to the Contractor. 

11.5 Removal of 

Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site 

and the Employer gives consent, the Contractor may remove from the 

Site for the purposes of repair such items of Plant as are defective or 

damaged. This consent may require the Contractor to increase the 

amount of the Performance Security by the full replacement cost of 

these items, or to provide other appropriate security. 

11.6 Further Tests If the work of remedying of any defect or damage may affect the 

performance of the Works, the Engineer may require the repetition of 

any of the tests described in the Contract. The requirement shall be 

made by notice within 28 days after the defect or damage is remedied. 

These tests shall be carried out in accordance with the terms 

applicable to the previous tests, except that they shall be carried out at 

the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 

Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access Until the Performance Certificate has been issued, the Contractor shall 

have such right of access to the Works as is reasonably required in 

order to comply with this Clause, except as may be inconsistent with 

the Employer’s reasonable security restrictions. 

11.8 Contractor to Search The Contractor shall, if required by the Engineer, search for the cause 

of any defect, under the direction of the Engineer. Unless the defect is 
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to be remedied at the cost of the Contractor under Sub-Clause 11.2 

[Cost of Remedying Defects], the Cost of the search plus profit shall 

be agreed or determined by the Engineer in accordance with 

Sub-Clause 3.5 [Determinations] and shall be included in the Contract 

Price. 

11.9 Performance 

Certificate 

Performance of the Contractor’s obligations shall not be considered to 

have been completed until the Engineer has issued the Performance 

Certificate to the Contractor, stating the date on which the Contractor 

completed his obligations under the Contract. 

The Engineer shall issue the Performance Certificate within 28 days 

after the latest of the expiry dates of the Defects Notification Periods, 

or as soon thereafter as the Contractor has supplied all the 

Contractor’s Documents and completed and tested all the Works, 

including remedying any defects. A copy of the Performance 

Certificate shall be issued to the Employer. 

Only the Performance Certificate shall be deemed to constitute 

acceptance of the Works. 

11.10 Unfulfilled 

Obligations 

After the Performance Certificate has been issued, each Party shall 

remain liable for the fulfilment of any obligation which remains 

unperformed at that time. For the purposes of determining the nature 

and extent of unperformed obligations, the Contract shall be deemed 

to remain in force. 

11.11 Clearance of Site Upon receiving the Performance Certificate, the Contractor shall 

remove any remaining Contractor’s Equipment, surplus material, 

wreckage, rubbish and Temporary Works from the Site. 

If all these items have not been removed within 28 days after receipt 

by the Contractor of the Performance Certificate, the Employer may 

sell or otherwise dispose of any remaining items. The Employer shall 

be entitled to be paid the costs incurred in connection with, or 

attributable to, such sale or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the 

Contractor. If these moneys are less than the Employer’s costs, the 

Contractor shall pay the outstanding balance to the Employer. 

12 Measurement and Evaluation 

12.1 Works to be 

Measured 

The Works shall be measured, and valued for payment, in accordance 

with this Clause. The Contractor shall show in each application under 

Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 

[Statement on Completion] and 14.11 [Application for Final Payment 

Certificate] the quantities and other particulars detailing the amounts 

which he considers to be entitled under the Contract.  

Whenever the Engineer requires any part of the Works to be 

measured, reasonable notice shall be given to the Contractor’s 

Representative, who shall: 

a) Promptly either attend or send another qualified representative 

to assist the Engineer in making the measurement; and 

b) Supply any particulars requested by the Engineer. 

 

If the Contractor fails to attend or send a representative, the 

measurement made by (or on behalf of) the Engineer shall be 

accepted as accurate. 
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 Except as otherwise stated in the Contract, wherever any Permanent 

Works are to be measured from records, these shall be prepared by 

the Engineer. The Contractor shall, as and when requested, attend to 

examine and agree the records with the Engineer, and shall sign the 

same when agreed. If the Contractor does not attend, the records shall 

be accepted as accurate. 

 

If the Contractor examines and disagrees the records, and/or does not 

sign them as agreed, then the Contractor shall give notice to the 

Engineer of the respects in which the records are asserted to be 

inaccurate. After receiving this notice, the Engineer shall review the 

records and either confirm or vary them and certify the payment of the 

undisputed part. If the Contractor does not so give notice to the 

Engineer within 14 days after being requested to examine the records, 

they shall be accepted as accurate. 

12.2 Method of 

Measurement 

Except as otherwise stated in the Contract and notwithstanding local 

practice: 

a) Measurement shall be made of the net actual quantity of each 

item of the Permanent Works; and 

b) The method of measurement shall be in accordance with the 

Bill of Quantities or other applicable Schedules. 

12.3 Evaluation Except as otherwise stated in the Contract, the Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine the Contract Price by evaluating each item of work, applying 

the measurement agreed or determined in accordance with the above 

Sub-Clauses 12.1 and 12.2 and the appropriate rate or price for the 

item. 

For each item of work, the appropriate rate or price for the item shall 

be the rate or price specified for such item in the Contract or, if there 

is no such item, specified for similar work.  

Any item of work included in the Bill of Quantities for which no rate or 

price was specified shall be considered as included in other rates and 

prices in the Bill of Quantities and will not be paid for separately. 

However, a new rate or price shall be appropriate for an item of work 

if: 

a) (i) The measured quantity of the item is changed by more 

than 25% from the quantity of this item in the Bill of 

Quantities or other Schedule; 

(ii) This change in quantity multiplied by such specified rate 

for this item exceeds 0.25% of the Accepted Contract 

Amount; 

(iii) This change in quantity directly changes the Cost per 

unit quantity of this item by more than 1%; and 

(iv) This item is not specified in the Contract as a "fixed rate 

item"; 

Or 

b) (i) The work is instructed under Clause 13 [Variations and 

Adjustments]; 

(ii) No rate or price is specified in the Contract for this item; 

and 
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(iii) No specified rate or price is appropriate because the 

item of work is not of similar character, or is not executed 

under similar conditions, as any item in the Contract. 

Each new rate or price shall be derived from any relevant rates or 

prices in the Contract, with reasonable adjustments to take account of 

the matters described in sub-paragraph (a) and/or (b), as applicable. If 

no rates or prices are relevant for the derivation of a new rate or price, 

it shall be derived from the reasonable Cost of executing the work, 

together with profit, taking account of any other relevant matters. 

Until such time as an appropriate rate or price is agreed or determined, 

the Engineer shall determine a provisional rate or price for the 

purposes of Interim Payment Certificates as soon as the concerned 

work commences. 

12.4 Omissions Whenever the omission of any work forms part (or all) of a Variation, 

the value of which has not been agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the 

work had not been omitted, would have been deemed to be 

covered by a sum forming part of the Accepted Contract 

Amount; 

b) The omission of the work will result (or has resulted) in this sum 

not forming part of the Contract Price; and 

c) This cost is not deemed to be included in the evaluation of any 

substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with 

supporting particulars. Upon receiving this notice, the Engineer shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 

or determine this cost, which shall be included in the Contract Price. 

13 Variations and Adjustments 

13.1 Right to Vary Variations may be initiated by the Engineer at any time prior to issuing 

the Taking-Over Certificate for the Works, either by an instruction or 

by a request for the Contractor to submit a proposal. 

The Contractor shall execute and be bound by each Variation, unless 

the Contractor promptly gives notice to the Engineer stating (with 

supporting particulars) that (i) the Contractor cannot readily obtain the 

Goods required for the Variation, or (ii) such Variation triggers a 

substantial change in the sequence or progress of the Works. Upon 

receiving this notice, the Engineer shall cancel, confirm or vary the 

instruction. 

Each Variation may include: 

a) Changes to the quantities of any item of work included in the 

Contract (however, such changes do not necessarily constitute 

a Variation); 

b) Changes to the quality and other characteristics of any item of 

work; 

c) Changes to the levels, positions and/or dimensions of any part 

of the Works; 

d) Omission of any work unless it is to be carried out by others; 

e) Any additional work, Plant, Materials or services necessary for 

the Permanent Works, including any associated Tests on 

Completion, boreholes and other testing and exploratory work; 

or 
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f) Changes to the sequence or timing of the execution of the 

Works. 

The Contractor shall not make any alteration and/or modification of the 

Permanent Works, unless and until the Engineer instructs or approves 

a Variation. 

13.2 Value Engineering The Contractor may, at any time, submit to the Engineer a written 

proposal which (in the Contractor’s opinion) will, if adopted, (i) 

accelerate completion, (ii) reduce the cost to the Employer of 

executing, maintaining or operating the Works, (iii) improve the 

efficiency or value to the Employer of the completed Works, or 

(iv) otherwise be of benefit to the Employer. 

The proposal shall be prepared at the cost of the Contractor and shall 

include the items listed in Sub-Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in 

the design of part of the Permanent Works, then unless otherwise 

agreed by both Parties: 

a) The Contractor shall design this part; 

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s 

General Obligations] shall apply; and 

c) If this change results in a reduction in the contract value of this 

part, the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine a fee, 

which shall be included in the Contract Price. This fee shall be 

half (50%) of the difference between the following amounts: 

(i) Such reduction in contract value, resulting from the 

change, excluding adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and 

Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

and 

(ii) The reduction (if any) in the value to the Employer of the 

varied works, taking account of any reductions in quality, 

anticipated life or operational efficiencies. 

However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure If the Engineer requests a proposal, prior to instructing a Variation, the 

Contractor shall respond in writing as soon as practicable, either by 

giving reasons why he cannot comply (if this is the case) or by 

submitting: 

a) A description of the proposed work to be performed and a 

programme for its execution; 

b) The Contractor’s proposal for any necessary modifications to 

the programme according to Sub-Clause 8.3 [Programme] and 

to the Time for Completion; and 

c) The Contractor’s proposal for evaluation of the Variation. 

The Engineer shall, as soon as practicable after receiving such 

proposal (under Sub-Clause 13.2 [Value Engineering] or otherwise), 

respond with approval, disapproval or comments. The Contractor shall 

not delay any work whilst awaiting a response. 

Each instruction to execute a Variation, with any requirements for the 

recording of Costs, shall be issued by the Engineer to the Contractor, 

who shall acknowledge receipt. 
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Each Variation shall be evaluated in accordance with Clause 12 

[Measurement and Evaluation], unless the Engineer instructs or 

approves otherwise in accordance with this Clause. 

13.4 Payment in 

Applicable 

Currencies 

If the Contract provides for payment of the Contract Price in more than 

one currency, then whenever an adjustment is agreed, approved or 

determined as stated above, the amount payable in each of the 

applicable currencies shall be specified. For this purpose, reference 

shall be made to the actual or expected currency proportions of the 

Cost of the varied work, and to the proportions of various currencies 

specified for payment of the Contract Price. 

13.5 Provisional Sums Each Provisional Sum shall only be used, in whole or in part, in 

accordance with the Engineer’s instructions, and the Contract Price 

shall be adjusted accordingly. The total sum paid to the Contractor 

shall include only such amounts, for the work, supplies or services to 

which the Provisional Sum relates, as the Engineer shall have 

instructed. For each Provisional Sum, the Engineer may instruct: 

a) Work to be executed (including Plant, Materials or services to 

be supplied) by the Contractor and valued under 

Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, 

from a nominated Subcontractor (as defined in Clause 5 

[Nominated Subcontractors]) or otherwise; and for which there 

shall be included in the Contract Price: 

(i) The actual amounts paid (or due to be paid) by the 

Contractor; and 

(ii) A sum for overhead charges and profit, calculated as a 

percentage of these actual amounts by applying the 

relevant percentage rate (if any) stated in the 

appropriate Schedule. If there is no such rate, the 

percentage rate stated in the Contract Data shall be 

applied. 

The Contractor shall, when required by the Engineer, produce 

quotations, invoices, vouchers and accounts or receipts in 

substantiation. 

13.6 Daywork For work of a minor or incidental nature, the Engineer may instruct that 

a Variation shall be executed on a daywork basis. The work shall then 

be valued in accordance with the Daywork Schedule included in the 

Contract, and the following procedure shall apply. If a Daywork 

Schedule is not included in the Contract, this Sub-Clause shall not 

apply. 

Before ordering Goods for the work, the Contractor shall submit 

quotations to the Engineer. When applying for payment, the Contractor 

shall submit invoices, vouchers and accounts or receipts for any 

Goods. 

Except for any items for which the Daywork Schedule specifies that 

payment is not due, the Contractor shall deliver each day to the 

Engineer accurate statements in duplicate which shall include the 

following details of the resources used in executing the previous day’s 

work: 

a) The names, occupations and time of Contractor’s Personnel; 

b) The identification, type and time of Contractor’s Equipment and 

Temporary Works; and 
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c) The quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be signed 

by the Engineer and returned to the Contractor. The Contractor shall 

then submit priced statements of these resources to the Engineer, prior 

to their inclusion in the next Statement under Sub-Clause 14.3 

[Application for Interim Payment Certificates]. 

13.7 Adjustments for 

Changes in 

Legislation 

The Contract Price shall be adjusted to take account of any increase 

or decrease in Cost resulting from a change in the Laws of the Country 

(including the introduction of new Laws and the repeal or modification 

of existing Laws) or in the judicial or official governmental interpretation 

of such Laws, made after the Base Date, which affect the Contractor 

in the performance of obligations under the Contract. 

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) 

additional Cost as a result of these changes in the Laws or in such 

interpretations, made after the Base Date, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

Notwithstanding the foregoing, the Contractor shall not be entitled to 

an extension of time if the relevant delay has already been taken into 

account in the determination of a previous extension of time and such 

Cost shall not be separately paid if the same shall already have been 

taken into account in the indexing of any inputs to the table of 

adjustment data in accordance with the provisions of Sub-Clause 13.8 

[Adjustments for Changes in Cost]. 

13.8 Adjustments for 

Changes in costs 

In this Sub-Clause, “table of adjustment data” means the completed 

table of adjustment data for local and foreign currencies included in the 

Schedules. If there is no such table of adjustment data, this Sub-

Clause shall not apply. 

If this Sub-Clause applies, the amounts payable to the Contractor shall 

be adjusted for rises or falls in the cost of labour, Goods and other 

inputs to the Works, by the addition or deduction of the amounts 

determined by the formulae prescribed in this Sub-Clause. To the 

extent that full compensation for any rise or fall in Costs is not covered 

by the provisions of this or other Clauses, the Accepted Contract 

Amount shall be deemed to have included amounts to cover the 

contingency of other rises and falls in costs. 

The adjustment to be applied to the amount otherwise payable to the 

Contractor, as valued in accordance with the appropriate Schedule 

and certified in Payment Certificates, shall be determined from 

formulae for each of the currencies in which the Contract Price is 

payable. No adjustment is to be applied to work valued on the basis of 

Cost or current prices. The formulae shall be of the following general 

type: 

Pn = a + b
Ln

Lo
+ c

En

Eo
+ d

Mn

Mo
+⋯ 
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Where: 

"Pn" is the adjustment multiplier to be applied to the estimated contract 

value in the relevant currency of the work carried out in period "n", this 

period being a month unless otherwise stated in the Contract Data; 

"a" is a fixed coefficient, stated in the relevant table of adjustment data, 

representing the non-adjustable portion in contractual payments; 

"b", "c", "d", etc. are coefficients representing the estimated proportion 

of each cost element related to the execution of the Works, as stated 

in the relevant table of adjustment data; such tabulated cost elements 

may be indicative of resources such as labour, equipment and 

materials; 

"Ln", "En", "Mn", etc. are the current cost indices or reference prices 

for period “n”, expressed in the relevant currency of payment, each of 

which is applicable to the relevant tabulated cost element on the date 

49 days prior to the last day of the period (to which the particular 

Payment Certificate relates); and 

"Lo", "Eo", "Mo", etc. are the base cost indices or reference prices, 

expressed in the relevant currency of payment, each of which is 

applicable to the relevant tabulated cost element on the Base Date. 

The cost indices or reference prices stated in the table of adjustment 

data shall be used. If their source is in doubt, it shall be determined by 

the Engineer. For this purpose, reference shall be made to the values 

of the indices at stated dates for the purposes of clarification of the 

source; although these dates (and thus these values) may not 

correspond to the base cost indices. 

In cases where the “currency of index” is not the relevant currency of 

payment, each index shall be converted into the relevant currency of 

payment at the selling rate, established by the central bank of the 

Country, of this relevant currency on the above date for which the index 

is required to be applicable. 

Until such time as each current cost index is available, the Engineer 

shall determine a provisional index for the issue of Interim Payment 

Certificates. When a current cost index is available, the adjustment 

shall be recalculated accordingly. 

If the Contractor fails to complete the Works within the Time for 

Completion, adjustment of prices thereafter shall be made using either 

(i) each index or price applicable on the date 49 days prior to the expiry 

of the Time for Completion of the Works, or (ii) the current index or 

price, whichever is more favourable to the Employer. 

The weightings (coefficients) for each of the factors of cost stated in 

the table(s) of adjustment data shall only be adjusted if they have been 

rendered unreasonable, unbalanced or inapplicable, as a result of 

Variations. 

14 Contract Price and Payment 

14.1 The Contract Price Unless otherwise stated in the Particular Conditions: 

a) The Contract Price shall be agreed or determined under 

Sub-Clause 12.3 [Evaluation] and be subject to adjustments in 

accordance with the Contract; 

b) The Contractor shall pay all taxes, duties and fees required to 

be paid by him under the Contract, and the Contract Price shall 

not be adjusted for any of these costs except as stated in Sub-

Clause 13.7 [Adjustments for Changes in Legislation]; 
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c) Any quantities which may be set out in the Bill of Quantities or 

other Schedule are estimated quantities and are not to be 

taken as the actual and correct quantities: 

(i) of the Works which the Contractor is required to execute, 

or 

(ii) for the purposes of Clause 12 [Measurement and 

Evaluation]; and 

d) The Contractor shall submit to the Engineer, within 28 days 

after the Commencement Date, a proposed breakdown of 

each lump sum price in the Schedules. The Engineer may take 

account of the breakdown when preparing Payment 

Certificates, but shall not be bound by it. 

Notwithstanding the provisions of subparagraph (b), Contractor's 

Equipment, including essential spare parts therefor, imported by the 

Contractor for the sole purpose of executing the Contract shall be 

exempt from the payment of import duties and taxes upon importation. 

14.2 Advance Payment The Employer shall make an advance payment, as an interest-free 

loan for mobilisation and cash flow support, when the Contractor 

submits a guarantee in accordance with this Sub-Clause. The total 

advance payment, the number and timing of instalments (if more than 

one), and the applicable currencies and proportions, shall be as stated 

in the Contract Data. 

Unless and until the Employer receives this guarantee, or if the total 

advance payment is not stated in the Contract Data, this Sub-Clause 

shall not apply. 

The Engineer shall deliver to the Employer and to the Contractor an 

Interim Payment Certificate for the advance payment or its first 

instalment after receiving a Statement (under Sub-Clause 14.3 

[Application for Interim Payment Certificates]) and after the Employer 

receives (i) the Performance Security in accordance with 

Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in 

amounts and currencies equal to the advance payment. This 

guarantee shall be issued by a reputable bank or financial institution 

selected by the Contractor and shall be in the form annexed to the 

Particular Conditions or in another form approved by the Employer. 

The Contractor shall ensure that the guarantee is valid and 

enforceable until the advance payment has been repaid, but its amount 

shall be progressively reduced by the amount repaid by the Contractor 

as indicated in the Payment Certificates. If the terms of the guarantee 

specify its expiry date, and the advance payment has not been repaid 

by the date 28 days prior to the expiry date, the Contractor shall extend 

the validity of the guarantee until the advance payment has been 

repaid. 

Unless stated otherwise in the Contract Data, the advance payment 

shall be repaid through percentage deductions from the interim 

payments determined by the Engineer in accordance with 

Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment 

Certificate following that in which the total of all certified interim 

payments (excluding the advance payment and deductions 

and repayments of retention) exceeds 30 percent (30%) of the 

Accepted Contract Amount less Provisional Sums; and 

b) Deductions shall be made at the amortisation rate stated in the 

Contract Data of the amount of each Interim Payment 
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Certificate (excluding the advance payment and deductions for 

its repayments as well as deductions for retention money) in 

the currencies and proportions of the advance payment until 

such time as the advance payment has been repaid; provided 

that the advance payment shall be completely repaid prior to 

the time when 90 percent (90%) of the Accepted Contract 

Amount less Provisional Sums has been certified for payment. 

If the advance payment has not been repaid prior to the issue of the 

Taking-Over Certificate for the Works or prior to termination under 

Clause 15 [Termination by Employer], Clause 16 [Suspension and 

Termination by Contractor] or Clause 19 [Force Majeure] (as the case 

may be), the whole of the balance then outstanding shall immediately 

become due and in case of termination under Clause 15 [Termination 

by Employer], except for Sub-Clause 15.5 [Employer’s Entitlement to 

Termination for Convenience], payable by the Contractor to the 

Employer. 

14.3 Application for 

Interim Payment 

Certificates 

The Contractor shall submit a Statement in six copies to the Engineer 

after the end of each month, in a form approved by the Engineer, 

showing in detail the amounts to which the Contractor considers 

himself to be entitled, together with supporting documents which shall 

include the report on the progress during this month in accordance with 

Sub-Clause 4.21 [Progress Reports]. 

The Statement shall include the following items, as applicable, which 

shall be expressed in the various currencies in which the Contract 

Price is payable, in the sequence listed: 

a) The estimated contract value of the Works executed and the 

Contractor’s Documents produced up to the end of the month 

(including Variations but excluding items described in 

sub-paragraphs (b) to (g) below); 

b) Any amounts to be added and deducted for changes in 

legislation and changes in cost, in accordance with 

Sub-Clause 13.7 [Adjustments for Changes in Legislation] and 

Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

c) Any amount to be deducted for retention, calculated by 

applying the percentage of retention stated in the Contract 

Data to the total of the above amounts, until the amount so 

retained by the Employer reaches the limit of Retention Money 

(if any) stated in the Contract Data; 

d) Any amounts to be added for the advance payment and (if 

more than one instalment) and to be deducted for its 

repayments in accordance with Sub-Clause 14.2 [Advance 

Payment]; 

e) Any amounts to be added and deducted for Plant and Materials 

in accordance with Sub-Clause 14.5 [Plant and Materials 

intended for the Works]; 

f) Any other additions or deductions which may have become 

due under the Contract or otherwise, including those under 

Clause 20 [Claims, Disputes and Arbitration]; and 

g) The deduction of amounts certified in all previous Payment 

Certificates. 
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14.4 Schedule of 

Payments 

If the Contract includes a schedule of payments specifying the 

instalments in which the Contract Price will be paid, then unless 

otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be 

the estimated contract values for the purposes of 

sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] 

shall not apply; and 

c) If these instalments are not defined by reference to the actual 

progress achieved in executing the Works, and if actual 

progress is found to be less or more than that on which this 

schedule of payments was based, then the Engineer may 

proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine revised instalments, which shall take 

account of the extent to which progress is less or more than 

that on which the instalments were previously based. 

If the Contract does not include a schedule of payments, the 

Contractor shall submit non-binding estimates of the payments which 

he expects to become due during each quarterly period. The first 

estimate shall be submitted within 42 days after the Commencement 

Date. Revised estimates shall be submitted at quarterly intervals, until 

the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials 

Intended for the 

Works 

If this Sub-Clause applies, Interim Payment Certificates shall include, 

under sub-paragraph (e) of Sub-Clause 14.3, (i) an amount for Plant 

and Materials which have been sent to the Site for incorporation in the 

Permanent Works, and (ii) a reduction when the contract value of such 

Plant and Materials is included as part of the Permanent Works under 

sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 

Certificates].  

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not 

included in the Schedules, this Sub-Clause shall not apply. 

The Engineer shall determine and certify each addition if the following 

conditions are satisfied: 

a) The Contractor has: 

(i) Kept satisfactory records (including the orders, receipts, 

Costs and use of Plant and Materials) which are 

available for inspection; and 

(ii) Submitted a statement of the Cost of acquiring and 

delivering the Plant and Materials to the Site, supported 

by satisfactory evidence; 

and either: 

b) The relevant Plant and Materials: 

(i) Are those listed in the Schedules for payment when 

shipped; 

(ii) Have been shipped to the Country, en route to the Site, 

in accordance with the Contract; and 

(iii) Are described in a clean shipped bill of lading or other 

evidence of shipment, which has been submitted to the 

Engineer together with evidence of payment of freight 

and insurance, any other documents reasonably 

required, and a bank guarantee in a form and issued by 
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an entity approved by the Employer in amounts and 

currencies equal to the amount due under this Sub-

Clause: this guarantee may be in a similar form to the 

form referred to in Sub-Clause 14.2 [Advance Payment] 

and shall be valid until the Plant and Materials are 

properly stored on Site and protected against loss, 

damage or deterioration;  

or: 

c) The relevant Plant and Materials: 

(i) Are those listed in the Schedules for payment when 

delivered to the Site; and 

(ii) Have been delivered to and are properly stored on the 

Site, are protected against loss, damage or 

deterioration, and appear to be in accordance with the 

Contract. 

The additional amount to be certified shall be the equivalent of eighty 

percent (80%) of the Engineer’s determination of the cost of the Plant 

and Materials (including delivery to Site), taking account of the 

documents mentioned in this Sub-Clause and of the contract value of 

the Plant and Materials. 

The currencies for this additional amount shall be the same as those 

in which payment will become due when the contract value is included 

under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates]. At that time, the Payment Certificate shall 

include the applicable reduction which shall be equivalent to, and in 

the same currencies and proportions as, this additional amount for the 

relevant Plant and Materials. 

14.6 Issue of Interim 

Payment Certificates 

No amount will be certified or paid until the Employer has received and 

approved the Performance Security. Thereafter, the Engineer shall, 

within 28 days after receiving a Statement and supporting documents, 

deliver to the Employer and to the Contractor an Interim Payment 

Certificate which shall state the amount which the Engineer fairly 

determines to be due, with all supporting particulars for any reduction 

or withholding made by the Engineer on the Statement if any. 

However, prior to issuing the Taking-Over Certificate for the Works, 

the Engineer shall not be bound to issue an Interim Payment 

Certificate in an amount which would (after retention and other 

deductions) be less than the minimum amount of Interim Payment 

Certificates (if any) stated in the Contract Data. In this event, the 

Engineer shall give notice to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other 

reason, although: 

a) If any thing supplied or work done by the Contractor is not in 

accordance with the Contract, the cost of rectification or 

replacement may be withheld until rectification or replacement 

has been completed; and/or 

b) If the Contractor was or is failing to perform any work or 

obligation in accordance with the Contract, and had been so 

notified by the Engineer, the value of this work or obligation 

may be withheld until the work or obligation has been 

performed. 

The Engineer may in any Payment Certificate make any correction or 

modification that should properly be made to any previous Payment 
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Certificate. A Payment Certificate shall not be deemed to indicate the 

Engineer’s acceptance, approval, consent or satisfaction. 

14.7 Payment The Employer shall pay to the Contractor: 

a) The first instalment of the advance payment within 42 days 

after issuing the Letter of Acceptance or within 21 days after 

receiving the documents in accordance with Sub-Clause 4.2 

[Performance Security] and Sub-Clause 14.2 [Advance 

Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 

56 days after the Engineer receives the Statement and 

supporting documents; or, at a time when the Bank’s loan or 

credit (from which part of the payments to the Contractor is 

being made) is suspended, the amount shown on any 

statement submitted by the Contractor within 14 days after 

such statement is submitted, any discrepancy being rectified in 

the next payment to the Contractor; and 

c) The amount certified in the Final Payment Certificate within 

56 days after the Employer receives this Payment Certificate; 

or, at a time when the Bank’s loan or credit (from which part of 

the payments to the Contractor is being made) is suspended, 

the undisputed amount shown in the Final Statement within 

56 days after the date of notification of the suspension in 

accordance with Sub-Clause 16.2 [Termination by Contractor]. 

Payment of the amount due in each currency shall be made into the 

bank account, nominated by the Contractor, in the payment country 

(for this currency) specified in the Contract. 

14.8 Delayed Payment If the Contractor does not receive payment in accordance with 

Sub-Clause 14.7 [Payment], the Contractor shall be entitled to receive 

financing charges compounded monthly on the amount unpaid during 

the period of delay. This period shall be deemed to commence on the 

date for payment specified in Sub-Clause 14.7 [Payment], irrespective 

(in the case of its sub-paragraph (b)) of the date on which any Interim 

Payment Certificate is issued. 

Unless otherwise stated in the Particular Conditions, these financing 

charges shall be calculated at the annual rate of three percentage 

points above the discount rate of the central bank in the country of the 

currency of payment, or if not available, the interbank offered rate, and 

shall be paid in such currency. 

The Contractor shall be entitled to this payment without formal notice 

or certification, and without prejudice to any other right or remedy. 

14.9 Payment or 

Retention Money 

When the Taking-Over Certificate has been issued for the Works, the 

first half of the Retention Money shall be certified by the Engineer for 

payment to the Contractor. If a Taking-Over Certificate is issued for a 

Section or part of the Works, a proportion of the Retention Money shall 

be certified and paid. This proportion shall be half (50%) of the 

proportion calculated by dividing the estimated contract value of the 

Section or part, by the estimated final Contract Price. 

Promptly after the latest of the expiry dates of the Defects Notification 

Periods, the outstanding balance of the Retention Money shall be 

certified by the Engineer for payment to the Contractor. If a 

Taking-Over Certificate was issued for a Section, a proportion of the 

second half of the Retention Money shall be certified and paid promptly 

after the expiry date of the Defects Notification Period for the Section. 

This proportion shall be half (50%) of the proportion calculated by 
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dividing the estimated contract value of the Section by the estimated 

final Contract Price. 

However, if any work remains to be executed under Clause 11 [Defects 

Liability], the Engineer shall be entitled to withhold certification of the 

estimated cost of this work until it has been executed. 

When calculating these proportions, no account shall be taken of any 

adjustments under Sub-Clause 13.7 [Adjustments for Changes in 

Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

Unless otherwise stated in the Particular Conditions, when the Taking-

Over Certificate has been issued for the Works and the first half of the 

Retention Money has been certified for payment by the Engineer, the 

Contractor shall be entitled to substitute a guarantee, in the form 

annexed to the Particular Conditions or in another form approved by 

the Employer and issued by a reputable bank or financial institution 

selected by the Contractor, for the second half of the Retention Money. 

The Contractor shall ensure that the guarantee is in the amounts and 

currencies of the second half of the Retention Money and is valid and 

enforceable until the Contractor has executed and completed the 

Works and remedied any defects, as specified for the Performance 

Security in Sub-Clause 4.2. On receipt by the Employer of the required 

guarantee, the Engineer shall certify and the Employer shall pay the 

second half of the Retention Money. The release of the second half of 

the Retention Money against a guarantee shall then be in lieu of the 

release under the second paragraph of this Sub-Clause. The Employer 

shall return the guarantee to the Contractor within 21 days after 

receiving a copy of the Performance Certificate. 

If the Performance Security required under Sub-Clause 4.2 is in the 

form of a demand guarantee, and the amount guaranteed under it 

when the Taking-Over Certificate is issued is more than half of the 

Retention Money, then the Retention Money guarantee will not be 

required. If the amount guaranteed under the Performance Security 

when the Taking-Over Certificate is issued is less than half of the 

Retention Money, the Retention Money guarantee will only be required 

for the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security. 

 

14.10 Statement at 

Completion 

Within 84 days after receiving the Taking-Over Certificate for the 

Works, the Contractor shall submit to the Engineer six copies of a 

Statement at completion with supporting documents, in accordance 

with Sub-Clause 14.3 [Application for Interim Payment Certificates], 

showing: 

a) The value of all work done in accordance with the Contract up 

to the date stated in the Taking-Over Certificate for the Works; 

b) Any further sums which the Contractor considers to be due; 

and 

c) An estimate of any other amounts which the Contractor 

considers will become due to him under the Contract. 

Estimated amounts shall be shown separately in this 

Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 

[Issue of Interim Payment Certificates]. 

 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section VIII 
General Conditions (GC) 

 

3-58 

14.11 Application for Final 

Payment Certificate 

Within 56 days after receiving the Performance Certificate, the 

Contractor shall submit, to the Engineer, six copies of a draft final 

statement with supporting documents showing in detail in a form 

approved by the Engineer: 

a) The value of all work done in accordance with the Contract; 

and 

b) Any further sums which the Contractor considers to be due to 

him under the Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final 

statement, the Contractor shall submit such further information as the 

Engineer may reasonably require within 28 days from receipt of said 

draft and shall make such changes in the draft as may be agreed 

between them. The Contractor shall then prepare and submit to the 

Engineer the final statement as agreed. This agreed statement is 

referred to in these Conditions as the “Final Statement”. 

 

However, if following discussions between the Engineer and the 

Contractor and any changes to the draft final statement which are 

agreed, it becomes evident that a dispute exists, the Engineer shall 

deliver to the Employer (with a copy to the Contractor) an Interim 

Payment Certificate for the agreed parts of the draft final statement. 

Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 

[Obtaining Dispute Board’s Decision] or Sub-Clause 20.5 [Amicable 

Settlement], the Contractor shall then prepare and submit to the 

Employer (with a copy to the Engineer) a Final Statement. 

14.12 Discharge When submitting the Final Statement, the Contractor shall submit a 

discharge which confirms that the total of the Final Statement 

represents full and final settlement of all moneys due to the Contractor 

under or in connection with the Contract. This discharge may state that 

it becomes effective when the Contractor has received the 

Performance Security and the outstanding balance of this total, in 

which event the discharge shall be effective on such date. 

 

14.13 Issue of Final 

Payment Certificate 

Within 28 days after receiving the Final Statement and discharge in 

accordance with Sub-Clause 14.11 [Application for Final Payment 

Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall 

deliver, to the Employer and to the Contractor, the Final Payment 

Certificate which shall state: 

 

a) The amount which he fairly determines is finally due; and 

b) After giving credit to the Employer for all amounts previously 

paid by the Employer and for all sums to which the Employer 

is entitled, the balance (if any) due from the Employer to the 

Contractor or from the Contractor to the Employer, as the case 

may be. 

If the Contractor has not applied for a Final Payment Certificate in 

accordance with Sub-Clause 14.11 [Application for Final Payment 

Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall 

request the Contractor to do so. If the Contractor fails to submit an 

application within a period of 28 days, the Engineer shall issue the 

Final Payment Certificate for such amount as he fairly determines to 

be due. 
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14.14 Cessation of 

Employer's Liability 

The Employer shall not be liable to the Contractor for any matter or 

thing under or in connection with the Contract or execution of the 

Works, except to the extent that the Contractor shall have included an 

amount expressly for it: 

a) In the Final Statement; and also 

b) (Except for matters or things arising after the issue of the 

Taking-Over Certificate for the Works) in the Statement at 

completion described in Sub-Clause 14.10 [Statement at 

Completion]. 

However, this Sub-Clause shall not limit the Employer’s liability under 

his indemnification obligations, or the Employer’s liability in any case 

of fraud, deliberate default or reckless misconduct by the Employer. 

14.15 Currencies of 

Payment 

The Contract Price shall be paid in the currency or currencies named 

in the Schedule of Payment Currencies. If more than one currency is 

so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local 

Currency only: 

(i) The proportions or amounts of the Local and Foreign 

Currencies, and the fixed rates of exchange to be used 

for calculating the payments, shall be as stated in the 

Schedule of Payment Currencies, except as otherwise 

agreed by both Parties; 

(ii) Payments and deductions under Sub-Clause 13.5 

[Provisional Sums] and Sub-Clause 13.7 [Adjustments 

for Changes in Legislation] shall be made in the 

applicable currencies and proportions; and 

(iii) Other payments and deductions under sub-paragraphs 

(a) to (d) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates] shall be made in the currencies 

and proportions specified in sub-paragraph (a)(i) above; 

b) Payment of the damages specified in the Contract Data, shall 

be made in the currencies and proportions specified in the 

Schedule of Payment Currencies; 

c) Other payments to the Employer by the Contractor shall be 

made in the currency in which the sum was expended by the 

Employer, or in such currency as may be agreed by both 

Parties; 

d) If any amount payable by the Contractor to the Employer in a 

particular currency exceeds the sum payable by the Employer 

to the Contractor in that currency, the Employer may recover 

the balance of this amount from the sums otherwise payable to 

the Contractor in other currencies; and 

e) If no rates of exchange are stated in the Schedule of Payment 

Currencies, they shall be those prevailing on the Base Date 

and determined by the central bank of the Country. 

15 Termination by Employer 

15.1 Notice to Correct If the Contractor fails to carry out any obligation under the Contract, 

the Engineer may by notice require the Contractor to make good the 

failure and to remedy it within a specified reasonable time. 
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15.2 Termination by 

Employer 

The Employer shall be entitled to terminate the Contract if the 

Contractor: 

a) Fails to comply with Sub-Clause 4.2 [Performance Security] or 

with a notice under Sub-Clause 15.1 [Notice to Correct]; 

b) Abandons the Works or otherwise plainly demonstrates the 

intention not to continue performance of his obligations under 

the Contract; 

c) Without reasonable excuse fails: 

(i) To proceed with the Works in accordance with Clause 8 

[Commencement, Delays and Suspension]; or 

(ii) To comply with a notice issued under Sub-Clause 7.5 

[Rejection] or Sub-Clause 7.6 [Remedial Work], within 

28 days after receiving it; 

d) Subcontracts the whole of the Works or assigns the Contract 

without the required agreement; 

e) Becomes bankrupt or insolvent, goes into liquidation, has a 

receiving or administration order made against him, 

compounds with his creditors, or carries on business under a 

receiver, trustee or manager for the benefit of his creditors, or 

if any act is done or event occurs which (under applicable 

Laws) has a similar effect to any of these acts or events; or 

f) Gives or offers to give (directly or indirectly) to any person any 

bribe, gift, gratuity, commission or other thing of value, as an 

inducement or reward: 

(i) For doing or forbearing to do any action in relation to the 

Contract; or 

(ii) For showing or forbearing to show favour or disfavour to 

any person in relation to the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors gives 

or offers to give (directly or indirectly) to any person any such 

inducement or reward as is described in this sub-paragraph (f). 

However, lawful inducements and rewards to Contractor’s Personnel 

shall not entitle termination. 

In any of these events or circumstances, the Employer may, upon 

giving 14 days’ notice to the Contractor, terminate the Contract and 

expel the Contractor from the Site. However, in the case of sub-

paragraph (e) or (f), the Employer may by notice terminate the Contract 

immediately. 

The Employer’s election to terminate the Contract shall not prejudice 

any other rights of the Employer, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required 

Goods, all Contractor's Documents, and other design documents 

made by or for him, to the Engineer. However, the Contractor shall use 

his best efforts to comply immediately with any reasonable instructions 

included in the notice (i) for the assignment of any subcontract, and (ii) 

for the protection of life or property or for the safety of the Works. 

After termination, the Employer may complete the Works and/or 

arrange for any other entities to do so. The Employer and these entities 

may then use any Goods, Contractor’s Documents and other design 

documents made by or on behalf of the Contractor. 
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The Employer shall then give notice that the Contractor’s Equipment 

and Temporary Works will be released to the Contractor at or near the 

Site. The Contractor shall promptly arrange their removal, at the risk 

and cost of the Contractor. However, if by this time the Contractor has 

failed to make a payment due to the Employer, these items may be 

sold by the Employer in order to recover this payment. Any balance of 

the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of 

Termination 

As soon as practicable after a notice of termination under 

Sub-Clause 15.2 [Termination by Employer] has taken effect, the 

Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the value of the Works, Goods 

and Contractor’s Documents, and any other sums due to the 

Contractor for work executed in accordance with the Contract. 

15.4 Payment after 

Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by 

Employer] has taken effect, the Employer may: 

a) Proceed in accordance with Sub-Clause 2.5 [Employer’s 

Claims]; 

b) Withhold further payments to the Contractor until the costs of 

execution, completion and remedying of any defects, damages 

for delay in completion (if any), and all other costs incurred by 

the Employer, have been established; and/or 

c) Recover from the Contractor any losses and damages incurred 

by the Employer and any extra costs of completing the Works, 

after allowing for any sum due to the Contractor under Sub-

Clause 15.3 [Valuation at Date of Termination]. After 

recovering any such losses, damages and extra costs, the 

Employer shall pay any balance to the Contractor. 

15.5 Employer's 

Entitlement to 

Termination for 

Convenience 

The Employer shall be entitled to terminate the Contract, at any time 

for the Employer’s convenience, by giving notice of such termination 

to the Contractor. The termination shall take effect 28 days after the 

later of the dates on which the Contractor receives this notice or the 

Employer returns the Performance Security. The Employer shall not 

terminate the Contract under this Sub-Clause in order to execute the 

Works himself or to arrange for the Works to be executed by another 

contractor or to avoid a termination of the Contract by the Contractor 

under Clause 16.2 [Termination by Contractor]. 

After this termination, the Contractor shall proceed in accordance with 

Sub-Clause 16.3 [Cessation of Work and Removal of Contractor’s 

Equipment] and shall be paid in accordance with Sub-Clause 16.4 

[Payment on Termination]. 

15.6 Corrupt or fraudulent 

Practices 

If the Employer determines, based on reasonable evidence, that the 

Contractor has engaged in corrupt, fraudulent, collusive or coercive 

practices, in competing for or in executing the Contract, then the 

Employer may, after giving 14 days' notice to the Contractor, terminate 

the Contract and expel him from the Site, and the provisions of Clause 

15 shall apply as if such termination had been made under Sub-Clause 

15.2 [Termination by Employer]. 

Should any employee of the Contractor be determined, based on 

reasonable evidence, to have engaged in corrupt, fraudulent or 

coercive practice during the execution of the work then that employee 

shall be removed in accordance with Sub-Clause 6.9 [Contractor’s 

Personnel].  
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For the purposes of this Sub-Clause: 

a) "Corrupt practice" is the offering, giving, receiving or 

soliciting, directly or indirectly, of anything of value to influence 

improperly the actions of another party; 

b) "Fraudulent practice" is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain a financial or other 

benefit or to avoid an obligation; 

c) "Collusive practice" is an arrangement between two or more 

parties designed to achieve an improper purpose, including to 

influence improperly the actions of another party; 

d) "Coercive practice" is impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the property 

of the party to influence improperly the actions of a party; 

e) "Obstructive practice" is: 

(i) Deliberately destroying, falsifying, altering or concealing 

of evidence material to the investigation or making false 

statements to investigators in order to materially impede 

a Bank investigation into allegations of a corrupt, 

fraudulent, coercive or collusive practice; and/or 

threatening, harassing or intimidating any party to 

prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the 

investigation; or 

(ii) Acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights provided for under 

Sub-Clause 1.15 [Inspections and Audits by the Bank]. 

16 Suspension and Termination by Contractor 

16.1 Contractor's 

Entitlement to 

Suspend Work 

If the Engineer fails to certify in accordance with Sub-Clause 14.6 

[Issue of Interim Payment Certificates] or the Employer fails to comply 

with Sub-Clause 2.4 [Employer’s Financial Arrangements] or 

Sub-Clause 14.7 [Payment], the Contractor may, after giving not less 

than 21 days’ notice to the Employer, suspend work (or reduce the rate 

of work) unless and until the Contractor has received the Payment 

Certificate, reasonable evidence or payment, as the case may be and 

as described in the notice. 

Notwithstanding the above, if the Bank has suspended disbursements 

under the loan or credit from which payments to the Contractor are 

being made, in whole or in part, for the execution of the Works, and no 

alternative funds are available as provided for in Sub-Clause 2.4 

[Employer’s Financial Arrangements], the Contractor may by notice 

suspend work or reduce the rate of work at any time, but not less than 

7 days after the Borrower having received the suspension notification 

from the Bank. 

The Contractor’s action shall not prejudice his entitlements to financing 

charges under Sub-Clause 14.8 [Delayed Payment] and to termination 

under Sub-Clause 16.2 [Termination by Contractor]. 

If the Contractor subsequently receives such Payment Certificate, 

evidence or payment (as described in the relevant Sub-Clause and in 

the above notice) before giving a notice of termination, the Contractor 

shall resume normal working as soon as is reasonably practicable. 

If the Contractor suffers delay and/or incurs Cost as a result of 

suspending work (or reducing the rate of work) in accordance with this 
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Sub-Clause, the Contractor shall give notice to the Engineer and shall 

be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to:  

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

16.2 Termination by 

Contractor 

The Contractor shall be entitled to terminate the Contract if: 

a) The Contractor does not receive the reasonable evidence within 

42 days after giving notice under Sub-Clause 16.1 [Contractor’s 

Entitlement to Suspend Work] in respect of a failure to comply with 

Sub-Clause 2.4 [Employer’s Financial Arrangements]; 

b) The Engineer fails, within 56 days after receiving a Statement and 

supporting documents, to issue the relevant Payment Certificate; 

c) The Contractor does not receive the amount due under an Interim 

Payment Certificate within 42 days after the expiry of the time 

stated in Sub-Clause 14.7 [Payment] within which payment is to 

be made (except for deductions in accordance with 

Sub-Clause 2.5 [Employer’s Claims]); 

d) The Employer substantially fails to perform his obligations under 

the Contract in such manner as to materially and adversely affect 

the economic balance of the Contract and/or the ability of the 

Contractor to perform the Contract; 

e) The Employer fails to comply with Sub-Clause 1.6 [Contract 

Agreement] or Sub-Clause 1.7 [Assignment]; 

f) A prolonged suspension affects the whole of the Works as 

described in Sub-Clause 8.11 [Prolonged Suspension]; or 

g) The Employer becomes bankrupt or insolvent, goes into 

liquidation, has a receiving or administration order made against 

him, compounds with his creditors, or carries on business under a 

receiver, trustee or manager for the benefit of his creditors, or if 

any act is done or event occurs which (under applicable Laws) has 

a similar effect to any of these acts or events; 

h) The Contractor does not receive the Engineer’s instruction 

recording the agreement of both Parties on the fulfilment of the 

conditions for the Commencement of Works under Sub-Clause 8.1 

[Commencement of Works]. 

In any of these events or circumstances, the Contractor may, upon 

giving 14 days' notice to the Employer, terminate the Contract. 

However, in the case of sub-paragraph (f) or (g), the Contractor may 

by notice terminate the Contract immediately. 

In the event the Bank suspends the loan or credit from which part or 

whole of the payments to the Contractor are being made, if the 

Contractor has not received the sums due to him upon expiration of 

the 14 days referred to in Sub-Clause 14.7 [Payment] for payments 

under Interim Payment Certificates, the Contractor may, without 

prejudice to the Contractor's entitlement to financing charges under 

Sub-Clause 14.8 [Delayed Payment], take one of the following actions, 

namely (i) suspend work or reduce the rate of work under Sub-Clause 
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16.1 above, or (ii) terminate the Contract by giving notice to the 

Employer, with a copy to the Engineer, such termination to take effect 

14 days after the giving of the notice. 

The Contractor’s election to terminate the Contract shall not prejudice 

any other rights of the Contractor, under the Contract or otherwise. 

16.3 Cessation of Work 

and Removal of 

Contractor's 

Equipment 

After a notice of termination under Sub-Clause 15.5 [Employer’s 

Entitlement to Termination for Convenience], Sub-Clause 16.2 

[Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 

Payment and Release] has taken effect, the Contractor shall promptly: 

a) Cease all further work, except for such work as may have been 

instructed by the Engineer for the protection of life or property or 

for the safety of the Works; 

b) Hand over Contractor’s Documents, Plant, Materials and other 

work, for which the Contractor has received payment; and 

c) Remove all other Goods from the Site, except as necessary for 

safety, and leave the Site. 

16.4 Payment on 

Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by 

Contractor] has taken effect, the Employer shall promptly: 

a) Return the Performance Security to the Contractor; 

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional 

Termination, Payment and Release]; and 

c) Pay to the Contractor the amount of any loss or damage 

sustained by the Contractor as a result of this termination. 

17 Risk and Responsibility 

17.1 Indemnities The Contractor shall indemnify and hold harmless the Employer, the 

Employer’s Personnel, and their respective agents, against and from 

all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person 

whatsoever arising out of or in the course of or by reason of the 

Contractor’s design (if any), the execution and completion of the 

Works and the remedying of any defects, unless attributable to 

any negligence, wilful act or breach of the Contract by the 

Employer, the Employer’s Personnel, or any of their respective 

agents; and 

b) Damage to or loss of any property, real or personal (other than 

the Works), to the extent that such damage or loss arises out of 

or in the course of or by reason of the Contractor’s design (if any), 

the execution and completion of the Works and the remedying of 

any defects, unless and to the extent that any such damage or 

loss is attributable to any negligence, wilful act or breach of the 

Contract by the Employer, the Employer’s Personnel, their 

respective agents, or anyone directly or indirectly employed by 

any of them. 

The Employer shall indemnify and hold harmless the Contractor, the 

Contractor’s Personnel, and their respective agents, against and from 

all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of (1) bodily injury, sickness, disease or death, 

which is attributable to any negligence, wilful act or breach of the 

Contract by the Employer, the Employer’s Personnel, or any of their 

respective agents, and (2) the matters for which liability may be 

excluded from insurance cover, as described in sub-paragraphs (d)(i), 
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(ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons 

and Damage to Property]. 

17.2 Contractor's Care of 

the Works 

The Contractor shall take full responsibility for the care of the Works 

and Goods from the Commencement Date until the Taking-Over 

Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 

[Taking Over of the Works and Sections]) for the Works, when 

responsibility for the care of the Works shall pass to the Employer. If a 

Taking-Over Certificate is issued (or is so deemed to be issued) for 

any Section or part of the Works, responsibility for the care of the 

Section or part shall then pass to the Employer. 

After responsibility has accordingly passed to the Employer, the 

Contractor shall take responsibility for the care of any work which is 

outstanding on the date stated in a Taking-Over Certificate, until this 

outstanding work has been completed. 

If any loss or damage happens to the Works, Goods or Contractor’s 

Documents during the period when the Contractor is responsible for 

their care, from any cause not listed in Sub-Clause 17.3 [Employer’s 

Risks], the Contractor shall rectify the loss or damage at the 

Contractor’s risk and cost, so that the Works, Goods and Contractor’s 

Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by any 

actions performed by the Contractor after a Taking-Over Certificate 

has been issued. The Contractor shall also be liable for any loss or 

damage which occurs after a Taking-Over Certificate has been issued 

and which arose from a previous event for which the Contractor was 

liable. 

17.3 Employer's Risks The risks referred to in Sub-Clause 17.4 [Consequences of Employer’s 

Risks] below, insofar as they directly affect the execution of the Works 

in the Country, are: 

a) War, hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 

b) Rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military or 

usurped power, or civil war, within the Country; 

c) Riot, commotion or disorder within the Country by persons other 

than the Contractor’s Personnel; 

d) Munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, within the Country, except as may 

be attributable to the Contractor’s use of such munitions, 

explosives, radiation or radio-activity; 

e) Pressure waves caused by aircraft or other aerial devices 

travelling at sonic or supersonic speeds; 

f) Use or occupation by the Employer of any part of the Permanent 

Works, except as may be specified in the Contract; 

g) Design of any part of the Works by the Employer’s Personnel or 

by others for whom the Employer is responsible; and 

h) Any operation of the forces of nature which is Unforeseeable or 

against which an experienced contractor could not reasonably 

have been expected to have taken adequate preventive 

precautions. 

17.4 Consequences of 

Employer's Risks 

If and to the extent that any of the risks listed in Sub-Clause 17.3 above 

results in loss or damage to the Works, Goods or Contractor’s 
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Documents, the Contractor shall promptly give notice to the Engineer 

and shall rectify this loss or damage to the extent required by the 

Engineer. 

If the Contractor suffers delay and/or incurs Cost from rectifying this 

loss or damage, the Contractor shall give a further notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will be 

delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the Contract 

Price. In the case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 

[Employer's Risks], Cost plus profit shall be payable. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

17.5 Intellectual and 

Industrial Property 

Right 

In this Sub-Clause, “infringement” means an infringement (or alleged 

infringement) of any patent, registered design, copyright, trade mark, 

trade name, trade secret or other intellectual or industrial property right 

relating to the Works; and “claim” means a claim (or proceedings 

pursuing a claim) alleging an infringement. 

Whenever a Party does not give notice to the other Party of any claim 

within 28 days of receiving the claim, the first Party shall be deemed to 

have waived any right to indemnity under this Sub-Clause. 

The Employer shall indemnify and hold the Contractor harmless 

against and from any claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor’s compliance with the 

Contract; or 

b) A result of any Works being used by the Employer: 

(i) For a purpose other than that indicated by, or reasonably to 

be inferred from, the Contract; or 

(ii) In conjunction with anything not supplied by the Contractor, 

unless such use was disclosed to the Contractor prior to the 

Base Date or is stated in the Contract. 

The Contractor shall indemnify and hold the Employer harmless 

against and from any other claim which arises out of or in relation to (i) 

the manufacture, use, sale or import of any Goods, or (ii) any design 

for which the Contractor is responsible. 

If a Party is entitled to be indemnified under this Sub-Clause, the 

indemnifying Party may (at its cost) conduct negotiations for the 

settlement of the claim, and any litigation or arbitration which may arise 

from it. The other Party shall, at the request and cost of the 

indemnifying Party, assist in contesting the claim. This other Party (and 

its Personnel) shall not make any admission which might be prejudicial 

to the indemnifying Party, unless the indemnifying Party failed to take 

over the conduct of any negotiations, litigation or arbitration upon being 

requested to do so by such other Party. 

17.6 Limitation of Liability Neither Party shall be liable to the other Party for loss of use of any 

Works, loss of profit, loss of any contract or for any indirect or 

consequential loss or damage which may be suffered by the other 

Party in connection with the Contract, other than as specifically 

provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section VIII 
General Conditions (GC) 

 

3-67 

of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; 

Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 

[Indemnities]; Sub-Clause 17.4(b) [Consequences of Employer’s 

Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property 

Rights]. 

The total liability of the Contractor to the Employer, under or in 

connection with the Contract other than under Sub-Clause 4.19 

[Electricity, Water and Gas], Sub-Clause 4.20 [Employer’s Equipment 

and Free-Issue Materials], Sub-Clause 17.1 [Indemnities] and 

Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not 

exceed the sum resulting from the application of a multiplier (less or 

greater than one) to the Accepted Contract Amount, as stated in the 

Contract Data, or (if such multiplier or other sum is not so stated) the 

Accepted Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, deliberate 

default or reckless misconduct by the defaulting Party. 

17.7 Use of Employer's 

Accommodation / 

Facilities 

The Contractor shall take full responsibility for the care of the Employer 

provided accommodation and facilities, if any, as detailed in the 

Specification, from the respective dates of hand-over to the Contractor 

until cessation of occupation (where hand-over or cessation of 

occupation may take place after the date stated in the Taking-Over 

Certificate for the Works). 

If any loss or damage happens to any of the above items while the 

Contractor is responsible for their care arising from any cause 

whatsoever other than those for which the Employer is liable, the 

Contractor shall, at his own cost, rectify the loss or damage to the 

satisfaction of the Engineer. 

18 Insurances 

18.1 General 

Requirements for 

Insurances 

In this Clause, "insuring Party" means, for each type of insurance, the 

Party responsible for effecting and maintaining the insurance specified 

in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance shall be 

effected with insurers and in terms approved by the Employer. These 

terms shall be consistent with any terms agreed by both Parties before 

the date of the Letter of Acceptance. This agreement of terms shall 

take precedence over the provisions of this Clause. 

Wherever the Employer is the insuring Party, each insurance shall be 

effected with insurers and in terms acceptable to the Contractor. These 

terms shall be consistent with any terms agreed by both Parties before 

the date of the Letter of Acceptance. This agreement of terms shall 

take precedence over the provisions of this Clause. 

If a policy is required to indemnify joint insured, the cover shall apply 

separately to each insured as though a separate policy had been 

issued for each of the joint insured. If a policy indemnifies additional 

joint insured, namely in addition to the insured specified in this Clause, 

(i) the Contractor shall act under the policy on behalf of these additional 

joint insured except that the Employer shall act for Employer’s 

Personnel, (ii) additional joint insured shall not be entitled to receive 

payments directly from the insurer or to have any other direct dealings 

with the insurer, and (iii) the insuring Party shall require all additional 

joint insured to comply with the conditions stipulated in the policy. 

Each policy insuring against loss or damage shall provide for payments 

to be made in the currencies required to rectify the loss or damage. 
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Payments received from insurers shall be used for the rectification of 

the loss or damage. 

The relevant insuring Party shall, within the respective periods stated 

in the Contract Data (calculated from the Commencement Date), 

submit to the other Party: 

a) Evidence that the insurances described in this Clause have been 

effected; and 

b) Copies of the policies for the insurances described in Sub-Clause 

18.2 [Insurance for Works and Contractor’s Equipment] and Sub-

Clause 18.3 [Insurance against Injury to Persons and Damage to 

Property]. 

When each premium is paid, the insuring Party shall submit evidence 

of payment to the other Party. Whenever evidence or policies are 

submitted, the insuring Party shall also give notice to the Engineer. 

Each Party shall comply with the conditions stipulated in each of the 

insurance policies. The insuring Party shall keep the insurers informed 

of any relevant changes to the execution of the Works and ensure that 

insurance is maintained in accordance with this Clause. 

Neither Party shall make any material alteration to the terms of any 

insurance without the prior approval of the other Party. If an insurer 

makes (or attempts to make) any alteration, the Party first notified by 

the insurer shall promptly give notice to the other Party. 

If the insuring Party fails to effect and keep in force any of the 

insurances it is required to effect and maintain under the Contract, or 

fails to provide satisfactory evidence and copies of policies in 

accordance with this Sub-Clause, the other Party may (at its option 

and without prejudice to any other right or remedy) effect insurance for 

the relevant coverage and pay the premiums due. The insuring Party 

shall pay the amount of these premiums to the other Party, and the 

Contract Price shall be adjusted accordingly. 

Nothing in this Clause limits the obligations, liabilities or responsibilities 

of the Contractor or the Employer, under the other terms of the 

Contract or otherwise. Any amounts not insured or not recovered from 

the insurers shall be borne by the Contractor and/or the Employer in 

accordance with these obligations, liabilities or responsibilities. 

However, if the insuring Party fails to effect and keep in force an 

insurance which is available and which it is required to effect and 

maintain under the Contract, and the other Party neither approves the 

omission nor effects insurance for the coverage relevant to this default, 

any moneys which should have been recoverable under this insurance 

shall be paid by the insuring Party.  

Payments by one Party to the other Party shall be subject to 

Sub-Clause 2.5 [Employer’s Claims] or Sub-Clause 20.1 [Contractor’s 

Claims], as applicable. 

The Contractor shall be entitled to place all insurance relating to the 

Contract (including, but not limited to the insurance referred to 

Clause 18) with insurers from any eligible source country. 

18.2 Insurance for Works 

and Contractor's 

Equipment 

The insuring Party shall insure the Works, Plant, Materials and 

Contractor’s Documents for not less than the full reinstatement cost 

including the costs of demolition, removal of debris and professional 

fees and profit. This insurance shall be effective from the date by which 

the evidence is to be submitted under sub-paragraph (a) of Sub-
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Clause 18.1 [General Requirements for Insurances], until the date of 

issue of the Taking-Over Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover until 

the date of issue of the Performance Certificate, for loss or damage for 

which the Contractor is liable arising from a cause occurring prior to 

the issue of the Taking-Over Certificate, and for loss or damage 

caused by the Contractor in the course of any other operations 

(including those under Clause 11 [Defects Liability]). 

The insuring Party shall insure the Contractor’s Equipment for not less 

than the full replacement value, including delivery to Site. For each 

item of Contractor’s Equipment, the insurance shall be effective while 

it is being transported to the Site and until it is no longer required as 

Contractor’s Equipment. 

Unless otherwise stated in the Particular Conditions, insurances under 

this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring 

Party; 

b) Shall be in the joint names of the Parties, who shall be jointly 

entitled to receive payments from the insurers, payments being 

held or allocated to the Party actually bearing the costs of 

rectifying the loss or damage, 

c) Shall cover all loss and damage from any cause not listed in Sub-

Clause 17.3 [Employer’s Risks]; 

d) Shall also cover, to the extent specifically required in the bidding 

documents of the Contract, loss or damage to a part of the Works 

which is attributable to the use or occupation by the Employer of 

another part of the Works, and loss or damage from the risks listed 

in sub-paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Employer’s 

Risks], excluding (in each case) risks which are not insurable at 

commercially reasonable terms, with deductibles per occurrence 

of not more than the amount stated in the Contract Data (if an 

amount is not so stated, this sub-paragraph (d) shall not apply); 

and 

e) May however exclude loss of, damage to, and reinstatement of: 

(i) A part of the Works which is in a defective condition due to a 

defect in its design, materials or workmanship (but cover shall 

include any other parts which are lost or damaged as a direct 

result of this defective condition and not as described in sub-

paragraph (ii) below); 

(ii) A part of the Works which is lost or damaged in order to 

reinstate any other part of the Works if this other part is in a 

defective condition due to a defect in its design, materials or 

workmanship; 

(iii) A part of the Works which has been taken over by the 

Employer, except to the extent that the Contractor is liable for 

the loss or damage; and 

(iv) Goods while they are not in the Country, subject to 

Sub-Clause 14.5 [Plant and Materials intended for the 

Works]. 

If, more than one year after the Base Date, the cover described in sub-

paragraph (d) above ceases to be available at commercially 

reasonable terms, the Contractor shall (as insuring Party) give notice 

to the Employer, with supporting particulars. The Employer shall then 
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(i) be entitled subject to Sub-Clause 2.5 [Employer’s Claims] to 

payment of an amount equivalent to such commercially reasonable 

terms as the Contractor should have expected to have paid for such 

cover, and (ii) be deemed, unless he obtains the cover at commercially 

reasonable terms, to have approved the omission under Sub-Clause 

18.1 [General Requirements for Insurances]. 

18.3 Insurance against 

Injury to Persons 

and Damages to 

Property 

The insuring Party shall insure against each Party’s liability for any 

loss, damage, death or bodily injury which may occur to any physical 

property (except things insured under Sub-Clause 18.2 [Insurance for 

Works and Contractor’s Equipment]) or to any person (except persons 

insured under Sub-Clause 18.4 [Insurance for Contractor’s 

Personnel]), which may arise out of the Contractor’s performance of 

the Contract and occurring before the issue of the Performance 

Certificate. 

This insurance shall be for a limit per occurrence of not less than the 

amount stated in the Contract Data, with no limit on the number of 

occurrences. If an amount is not stated in the Contract Data, this Sub-

Clause shall not apply. 

Unless otherwise stated in the Particular Conditions, the insurances 

specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring 

Party; 

b) Shall be in the joint names of the Parties; 

c) Shall be extended to cover liability for all loss and damage to the 

Employer’s property (except things insured under 

Sub-Clause 18.2) arising out of the Contractor’s performance of 

the Contract; and 

d) May however exclude liability to the extent that it arises from: 

(i) The Employer’s right to have the Permanent Works executed 

on, over, under, in or through any land, and to occupy this 

land for the Permanent Works; 

(ii) Damage which is an unavoidable result of the Contractor’s 

obligations to execute the Works and remedy any defects; 

and 

(iii) A cause listed in Sub-Clause 17.3 [Employer’s Risks], except 

to the extent that cover is available at commercially 

reasonable terms. 

18.4 Insurance for 

Contractor's 

Personnel 

The Contractor shall effect and maintain insurance against liability for 

claims, damages, losses and expenses (including legal fees and 

expenses) arising from injury, sickness, disease or death of any person 

employed by the Contractor or any other of the Contractor’s Personnel. 

The insurance shall cover the Employer and the Engineer against 

liability for claims, damages, losses and expenses (including legal fees 

and expenses) arising from injury, sickness, disease or death of any 

person employed by the Contractor or any other of the Contractor’s 

Personnel, except that this insurance may exclude losses and claims 

to the extent that they arise from any act or neglect of the Employer or 

of the Employer’s Personnel. 

The insurance shall be maintained in full force and effect during the 

whole time that these personnel are assisting in the execution of the 

Works. For a Subcontractor’s employees, the insurance may be 
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effected by the Subcontractor, but the Contractor shall be responsible 

for compliance with this Clause. 

19 Force Majeure 

19.1 Definition of Force 

Majeure 

In this Clause, "Force Majeure" means an exceptional event or 

circumstance: 

a) Which is beyond a Party’s control; 

b) Which such Party could not reasonably have provided against 

before entering into the Contract; 

c) Which, having arisen, such Party could not reasonably have 

avoided or overcome; and 

d) Which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional 

events or circumstances of the kind listed below, so long as 

conditions (a) to (d) above are satisfied: 

(i) War, hostilities (whether war be declared or not), invasion, 

act of foreign enemies; 

(ii) Rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military or 

usurped power, or civil war; 

(iii) Riot, commotion, disorder, strike or lockout by persons other 

than the Contractor’s Personnel; 

(iv) Munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, except as may be attributable 

to the Contractor’s use of such munitions, explosives, 

radiation or radio-activity; and 

(v) Natural catastrophes such as earthquake, hurricane, typhoon 

or volcanic activity. 

19.2 Notice of Force 

Majeure 

If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 

notice to the other Party of the event or circumstances constituting the 

Force Majeure and shall specify the obligations, the performance of 

which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the 

relevant event or circumstance constituting Force Majeure. 

The Party shall, having given notice, be excused performance of its 

obligations for so long as such Force Majeure prevents it from 

performing them. 

Notwithstanding any other provision of this Clause, Force Majeure 

shall not apply to obligations of either Party to make payments to the 

other Party under the Contract. 

19.3 Duty to Minimise 

Delay 

Each Party shall at all times use all reasonable endeavours to minimise 

any delay in the performance of the Contract as a result of Force 

Majeure. 

A Party shall give notice to the other Party when it ceases to be 

affected by the Force Majeure. 

19.4 Consequences of 

Force Majeure 

If the Contractor is prevented from performing his substantial 

obligations under the Contract by Force Majeure of which notice has 

been given under Sub-Clause 19.2 [Notice of Force Majeure], and 

suffers delay and/or incurs Cost by reason of such Force Majeure, the 
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Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will be 

delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) If the event or circumstance is of the kind described in sub-

paragraphs (i) to (iv) of Sub-Clause 19.1 [Definition of Force 

Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, 

payment of any such Cost, including the costs of rectifying or 

replacing the Works and/or Goods damaged or destroyed by 

Force Majeure, to the extent they are not indemnified through the 

insurance policy referred to in Sub-Clause 18.2 [Insurance for 

Works and Contractor’s Equipment]. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

19.5 Force Majeure 

Affecting 

Subcontractor 

If any Subcontractor is entitled under any contract or agreement 

relating to the Works to relief from force majeure on terms additional 

to or broader than those specified in this Clause, such additional or 

broader force majeure events or circumstances shall not excuse the 

Contractor’s non-performance or entitle him to relief under this Clause. 

19.6 Optional 

Termination, 

Payment and 

Release 

If the execution of substantially all the Works in progress is prevented 

for a continuous period of 84 days by reason of Force Majeure of which 

notice has been given under Sub-Clause 19.2 [Notice of Force 

Majeure], or for multiple periods which total more than 140 days due 

to the same notified Force Majeure, then either Party may give to the 

other Party a notice of termination of the Contract. In this event, the 

termination shall take effect 7 days after the notice is given, and the 

Contractor shall proceed in accordance with Sub-Clause 16.3 

[Cessation of Work and Removal of Contractor’s Equipment]. 

Upon such termination, the Engineer shall determine the value of the 

work done and issue a Payment Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is 

stated in the Contract; 

b) The Cost of Plant and Materials ordered for the Works which have 

been delivered to the Contractor, or of which the Contractor is 

liable to accept delivery: this Plant and Materials shall become the 

property of (and be at the risk of) the Employer when paid for by 

the Employer, and the Contractor shall place the same at the 

Employer’s disposal; 

c) Other Cost or liabilities which in the circumstances were 

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

d) The Cost of removal of Temporary Works and Contractor’s 

Equipment from the Site and the return of these items to the 

Contractor’s works in his country (or to any other destination at no 

greater cost); and 

e) The Cost of repatriation of the Contractor’s staff and labour 

employed wholly in connection with the Works at the date of 

termination. 

19.7 Release from 

Performance 

Notwithstanding any other provision of this Clause, if any event or 

circumstance outside the control of the Parties (including, but not 

limited to, Force Majeure) arises which makes it impossible or unlawful 
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for either or both Parties to fulfil its or their contractual obligations or 

which, under the law governing the Contract, entitles the Parties to be 

released from further performance of the Contract, then upon notice 

by either Party to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without 

prejudice to the rights of either Party in respect of any previous 

breach of the Contract; and 

b) The sum payable by the Employer to the Contractor shall be the 

same as would have been payable under Sub-Clause 19.6 

[Optional Termination, Payment and Release] if the Contract had 

been terminated under Sub-Clause 19.6. 

20 Claims, Disputes and Arbitration 

20.1 Contractor's Claims If the Contractor considers himself to be entitled to any extension of 

the Time for Completion and/or any additional payment, under any 

Clause of these Conditions or otherwise in connection with the 

Contract, the Contractor shall give notice to the Engineer, describing 

the event or circumstance giving rise to the claim. The notice shall be 

given as soon as practicable, and not later than 28 days after the 

Contractor became aware, or should have become aware, of the event 

or circumstance. 

If the Contractor fails to give notice of a claim within such period of 28 

days, the Time for Completion shall not be extended, the Contractor 

shall not be entitled to additional payment, and the Employer shall be 

discharged from all liability in connection with the claim. Otherwise, the 

following provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are required 

by the Contract, and supporting particulars for the claim, all as relevant 

to such event or circumstance. 

The Contractor shall keep such contemporary records as may be 

necessary to substantiate any claim, either on the Site or at another 

location acceptable to the Engineer. Without admitting the Employer’s 

liability, the Engineer may, after receiving any notice under this Sub-

Clause, monitor the record-keeping and/or instruct the Contractor to 

keep further contemporary records. The Contractor shall permit the 

Engineer to inspect all these records, and shall (if instructed) submit 

copies to the Engineer. 

Within 42 days after the Contractor became aware (or should have 

become aware) of the event or circumstance giving rise to the claim, 

or within such other period as may be proposed by the Contractor and 

approved by the Engineer, the Contractor shall send to the Engineer a 

fully detailed claim which includes full supporting particulars of the 

basis of the claim and of the extension of time and/or additional 

payment claimed. If the event or circumstance giving rise to the claim 

has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly 

intervals, giving the accumulated delay and/or amount claimed, 

and such further particulars as the Engineer may reasonably 

require; and 

c) The Contractor shall send a final claim within 28 days after the 

end of the effects resulting from the event or circumstance, or 

within such other period as may be proposed by the Contractor 

and approved by the Engineer. 
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Within 42 days after receiving a claim or any further particulars 

supporting a previous claim, or within such other period as may be 

proposed by the Engineer and approved by the Contractor, the 

Engineer shall respond with approval, or with disapproval and detailed 

comments. He may also request any necessary further particulars, but 

shall nevertheless give his response on the principles of the claim 

within the above defined time period. 

Within the above defined period of 42 days, the Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine (i) the extension (if any) of the Time for Completion (before 

or after its expiry) in accordance with Sub-Clause 8.4 [Extension of 

Time for Completion], and/or (ii) the additional payment (if any) to 

which the Contractor is entitled under the Contract. 

Each Payment Certificate shall include such additional payment for 

any claim as has been reasonably substantiated as due under the 

relevant provision of the Contract. Unless and until the particulars 

supplied are sufficient to substantiate the whole of the claim, the 

Contractor shall only be entitled to payment for such part of the claim 

as he has been able to substantiate. 

If the Engineer does not respond within the timeframe defined in this 

Clause, either Party may consider that the claim is rejected by the 

Engineer and any of the Parties may refer to the Dispute Board in 

accordance with Sub-Clause 20.4 [Obtaining Dispute Board’s 

Decision]. 

The requirements of this Sub-Clause are in addition to those of any 

other Sub-Clause which may apply to a claim. If the Contractor fails to 

comply with this or another Sub-Clause in relation to any claim, any 

extension of time and/or additional payment shall take account of the 

extent (if any) to which the failure has prevented or prejudiced proper 

investigation of the claim, unless the claim is excluded under the 

second paragraph of this Sub-Clause. 

20.2 Appointment of the 

Dispute Board 

Disputes shall be referred to a DB for decision in accordance with Sub-

Clause 20.4 [Obtaining Dispute Board’s Decision]. The Parties shall 

appoint a DB by the date stated in the Contract Data. 

The DB shall comprise, as stated in the Contract Data, either one or 

three suitably qualified persons (“the members”), each of whom shall 

be fluent in the language for communication defined in the Contract 

and shall be a professional experienced in the type of construction 

involved in the Works and with the interpretation of contractual 

documents. If the number is not so stated and the Parties do not agree 

otherwise, the DB shall comprise three persons. 

If the Parties have not jointly appointed the DB 21 days before the date 

stated in the Contract Data and the DB is to comprise three persons, 

each Party shall nominate one member for the approval of the other 

Party. The first two members shall recommend and the Parties shall 

agree upon the third member, who shall act as chairman. 

However, if a list of potential members has been agreed by the Parties 

and is included in the Contract, the members shall be selected from 

those on the list, other than anyone who is unable or unwilling to accept 

appointment to the DB. 

The agreement between the Parties and either the sole member or 

each of the three members shall incorporate by reference the General 

Conditions of Dispute Board Agreement contained in the Appendix to 
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these General Conditions, with such amendments as are agreed 

between them. 

The terms of the remuneration of either the sole member or each of 

the three members, including the remuneration of any expert whom 

the DB consults, shall be mutually agreed upon by the Parties when 

agreeing the terms of appointment. Each Party shall be responsible for 

paying one-half of this remuneration 

If at any time the Parties so agree, they may jointly refer a matter to 

the DB for it to give its opinion. Neither Party shall consult the DB on 

any matter without the agreement of the other Party. 

If a member declines to act or is unable to act as a result of death, 

disability, resignation or termination of appointment, a replacement 

shall be appointed in the same manner as the replaced person was 

required to have been nominated or agreed upon, as described in this 

Sub-Clause. 

The appointment of any member may be terminated by mutual 

agreement of both Parties, but not by the Employer or the Contractor 

acting alone. Unless otherwise agreed by both Parties, the 

appointment of the DB (including each member) shall expire when the 

discharge referred to in Sub-Clause 14.12 [Discharge] shall have 

become effective. 

20.3 Failure to Agree on 

the Composition of 

the Dispute Board 

If any of the following conditions apply, namely: 

a) The Parties fail to agree upon the appointment of the sole member 

of the DB by the date stated in the first paragraph of 

Sub-Clause 20.2 [Appointment of the Dispute Board]; 

b) Either Party fails to nominate a member (for approval by the other 

Party), or fails to approve a member nominated by the other Party, 

of a DB of three persons by such date; 

c) The Parties fail to agree upon the appointment of the third member 

(to act as chairman) of the DB by such date; or 

d) The Parties fail to agree upon the appointment of a replacement 

person within 42 days after the date on which the sole member or 

one of the three members declines to act or is unable to act as a 

result of death, disability, resignation or termination of 

appointment; 

then the appointing entity or official named in the Contract Data shall, 

upon the request of either or both of the Parties and after due 

consultation with both Parties, appoint this member of the DB. This 

appointment shall be final and conclusive. Each Party shall be 

responsible for paying one-half of the remuneration of the appointing 

entity or official. 

20.4 Obtaining Dispute 

Board's Decision 

If a dispute (of any kind whatsoever) arises between the Parties in 

connection with, or arising out of, the Contract or the execution of the 

Works, including any dispute as to any certificate, determination, 

instruction, opinion or valuation of the Engineer, either Party may refer 

the dispute in writing to the DB for its decision, with copies to the other 

Party and the Engineer. Such reference shall state that it is given under 

this Sub-Clause. 

For a DB of three persons, the DB shall be deemed to have received 

such reference on the date when it is received by the chairman of the 

DB. 

Both Parties shall promptly make available to the DB all such additional 

information, further access to the Site, and appropriate facilities, as the 
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DB may require for the purposes of making a decision on such dispute. 

The DB shall be deemed to be not acting as arbitrator(s). 

Within 84 days after receiving such reference, or within such other 

period as may be proposed by the DB and approved by both Parties, 

the DB shall give its decision, which shall be reasoned and shall state 

that it is given under this Sub-Clause. The decision shall be binding on 

both Parties, who shall promptly give effect to it unless and until it shall 

be revised in an amicable settlement or an arbitral award as described 

below. Unless the Contract has already been abandoned, repudiated 

or terminated, the Contractor shall continue to proceed with the Works 

in accordance with the Contract. 

If either Party is dissatisfied with the DB’s decision, then either Party 

may, within 28 days after receiving the decision, give a Notice of 

Dissatisfaction to the other Party indicating its dissatisfaction and 

intention to commence arbitration. If the DB fails to give its decision 

within the period of 84 days (or as otherwise approved) after receiving 

such reference, then either Party may, within 28 days after this period 

has expired, give a Notice of Dissatisfaction to the other Party. 

In either event, this Notice of Dissatisfaction shall state that it is given 

under this Sub-Clause, and shall set out the matter in dispute and the 

reason(s) for dissatisfaction. Except as stated in Sub-Clause 20.7 

[Failure to Comply with Dispute Board’s Decision] and 

Sub-Clause 20.8 [Expiry of Dispute Board’s Appointment], neither 

Party shall be entitled to commence arbitration of a dispute unless a 

Notice of Dissatisfaction has been given in accordance with this Sub-

Clause. 

If the DB has given its decision as to a matter in dispute to both Parties, 

and no Notice of Dissatisfaction has been given by either Party within 

28 days after it received the DB’s decision, then the decision shall 

become final and binding upon both Parties. 

20.5 Amicable Settlement Where a Notice of Dissatisfaction has been given under 

Sub-Clause 20.4 above, both Parties shall attempt to settle the dispute 

amicably before the commencement of arbitration. However, unless 

both Parties agree otherwise, the Party giving a Notice of 

Dissatisfaction in accordance with Sub-Clause 20.4 above should 

move to commence arbitration after the fifty-sixth day from the day on 

which a Notice of Dissatisfaction was given, even if no attempt at an 

amicable settlement has been made. 

20.6 Arbitration Any dispute between the Parties arising out of or in connection with 

the Contract not settled amicably in accordance with Sub-Clause 20.5 

above and in respect of which the DB’s decision (if any) has not 

become final and binding shall be finally settled by arbitration. 

Arbitration shall be conducted as follows: 

a) If the contract is with foreign contractors, International arbitration 

(1) with proceedings administered by the arbitration institution 

designated in the Contract Data, and conducted under the rules 

of arbitration of such institution; or, if so specified in the Contract 

Data, (2) international arbitration in accordance with the arbitration 

rules of the United Nations Commission on International Trade 

Law (UNCITRAL); or (3) if neither an arbitration institution nor 

UNCITRAL arbitration rules are specified in the Contract Data, 

with proceedings administered by the International Chamber of 

Commerce (ICC) and conducted under the ICC Rules of 

Arbitration; by one or more arbitrators appointed in accordance 

with said arbitration rules; 
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b) If the Contract is with domestic contractors, arbitration with 

proceedings conducted in accordance with the laws of the 

Employer’s country. 

The place of arbitration shall be the neutral location specified in the 

Contract Data; and the arbitration shall be conducted in the language 

for communications defined in Sub-Clause 1.4 [Law and Language]. 

The arbitrators shall have full power to open up, review and revise any 

certificate, determination, instruction, opinion or valuation of the 

Engineer, and any decision of the DB, relevant to the dispute. Nothing 

shall disqualify representatives of the Parties and the Engineer from 

being called as a witness and giving evidence before the arbitrators on 

any matter whatsoever relevant to the dispute. 

Neither Party shall be limited in the proceedings before the arbitrators 

to the evidence or arguments previously put before the DB to obtain its 

decision, or to the reasons for dissatisfaction given in its Notice of 

Dissatisfaction. Any decision of the DB shall be admissible in evidence 

in the arbitration. 

Arbitration may be commenced prior to or after completion of the 

Works. The obligations of the Parties, the Engineer and the DB shall 

not be altered by reason of any arbitration being conducted during the 

progress of the Works. 

20.7 Failure to Comply 

with Dispute Board's 

Decision 

In the event that a Party fails to comply with a final and binding DB 

decision, then the other Party may, without prejudice to any other rights 

it may have, refer the failure itself to arbitration under Sub-Clause 20.6 

[Arbitration]. Sub-Clause 20.4 [Obtaining Dispute Board’s Decision] 

and Sub-Clause 20.5 [Amicable Settlement] shall not apply to this 

reference. 

20.8 Expiry of Dispute 

Board's Appointment 

If a dispute arises between the Parties in connection with, or arising 

out of, the Contract or the execution of the Works and there is no DB 

in place, whether by reason of the expiry of the DB’s appointment or 

otherwise: 

a) Sub-Clause 20.4 [Obtaining Dispute Board’s Decision] and 

Sub-Clause 20.5 [Amicable Settlement] shall not apply; and 

b) The dispute may be referred directly to arbitration under 

Sub-Clause 20.6 [Arbitration]. 
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APPENDIX A – 

General Conditions of Dispute Board Agreement 

 

1. Definitions: 

Each "Dispute Board Agreement" is a tripartite agreement by and between: 

a) The "Employer"; 

b) The "Contractor"; and 

c) The "Member", who is defined in the Dispute Board Agreement as being: 

(i) The sole member of the "DB" and, where this is the case, all references to the "Other 

Members" do not apply, or 

(ii) One of the three persons who are jointly called the "DB" (or "Dispute Board") and, 

where this is the case, the other two persons are called the "Other Members". 

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called 

the "Contract" and is defined in the Dispute Board Agreement, which incorporates this Appendix. 

In the Dispute Board Agreement, words and expressions which are not otherwise defined shall 

have the meanings assigned to them in the Contract. 

2. General Provisions: 

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the 

following dates: 

a) The Commencement Date defined in the Contract; 

b) When the Employer, the Contractor and the Member have each signed the Dispute Board 

Agreement; or 

c) When the Employer, the Contractor and each of the Other Members (if any) have 

respectively each signed a dispute board agreement. 

This employment of the Member is a personal appointment. At any time, the Member may give 

not less than 70 days' notice of resignation to the Employer and to the Contractor, and the Dispute 

Board Agreement shall terminate upon the expiry of this period. 

3. Warranties: 

The Member warrants and agrees that he/she is and shall be impartial and independent of the 

Employer, the Contractor and the Engineer. The Member shall promptly disclose, to each of them 

and to the Other Members (if any), any fact or circumstance which might appear inconsistent with 

his/her warranty and agreement of impartiality and independence. 

When appointing the Member, the Employer and the Contractor relied upon the Member’s 

representations that he/she is: 

a) Experienced in the work which the Contractor is to carry out under the Contract; 

b) Experienced in the interpretation of contract documentation; and 

c) Fluent in the language for communications defined in the Contract. 

4. General Obligations of the Member: 

The Member shall: 

a) Have no interest financial or otherwise in the Employer, the Contractor or Engineer, nor 

any financial interest in the Contract except for payment under the Dispute Board 

Agreement; 

b) Not previously have been employed as a consultant or otherwise by the Employer, the 

Contractor or the Engineer, except in such circumstances as were disclosed in writing to 

the Employer and the Contractor before they signed the Dispute Board Agreement; 
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c) Have disclosed in writing to the Employer, the Contractor and the Other Members (if any), 

before entering into the Dispute Board Agreement and to his/her best knowledge and 

recollection, any professional or personal relationships with any director, officer or 

employee of the Employer, the Contractor or the Engineer, and any previous involvement 

in the overall project of which the Contract forms part; 

d) Not, for the duration of the Dispute Board Agreement, be employed as a consultant or 

otherwise by the Employer, the Contractor or the Engineer, except as may be agreed in 

writing by the Employer, the Contractor and the Other Members (if any); 

e) Comply with the annexed procedural rules and with Sub-Clause 20.4 of the Conditions of 

Contract; 

f) Not give advice to the Employer, the Contractor, the Employer’s Personnel or the 

Contractor’s Personnel concerning the conduct of the Contract, other than in accordance 

with the annexed procedural rules; 

g) Not while a Member enter into discussions or make any agreement with the Employer, the 

Contractor or the Engineer regarding employment by any of them, whether as a consultant 

or otherwise, after ceasing to act under the Dispute Board Agreement; 

h) Ensure his/her availability for all Site visits and hearings as are necessary; 

i) Become conversant with the Contract and with the progress of the Works (and of any other 

parts of the project of which the Contract forms part) by studying all documents received 

which shall be maintained in a current working file; 

j) Treat the details of the Contract and all the DB’s activities and hearings as private and 

confidential, and not publish or disclose them without the prior written consent of the 

Employer, the Contractor and the Other Members (if any); and 

k) Be available to give advice and opinions, on any matter relevant to the Contract when 

requested by both the Employer and the Contractor, subject to the agreement of the Other 

Members (if any). 

5. General Obligations of the Employer and the Contractor: 

The Member regarding the Contract, otherwise than in the normal course of the DB’s activities 

under the Contract and the Dispute Board Agreement. The Employer and the Contractor shall be 

responsible for compliance with this provision, by the Employer’s Personnel and the Contractor’s 

Personnel respectively. 

The Employer and the Contractor undertake to each other and to the Member that the Member 

shall not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and 

the Other Members (if any): 

a) Be appointed as an arbitrator in any arbitration under the Contract; 

b) Be called as a witness to give evidence concerning any dispute before arbitrator(s) 

appointed for any arbitration under the Contract; or 

c) Be liable for any claims for anything done or omitted in the discharge or purported 

discharge of the Member’s functions, unless the act or omission is shown to have been in 

bad faith. 

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member 

harmless against and from claims from which he is relieved from liability under the preceding 

paragraph. 

Whenever the Employer or the Contractor refers a dispute to the DB under Sub-Clause 20.4 of 

the Conditions of Contract, which will require the Member to make a Site visit and attend a 

hearing, the Employer or the Contractor shall provide appropriate security for a sum equivalent 

to the reasonable expenses to be incurred by the Member. No account shall be taken of any 

other payments due or paid to the Member. 
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6. Payment: 

The Member shall be paid as follows, in the currency named in the Dispute Board Agreement: 

a) A retainer fee per calendar month, which shall be considered as payment in full for: 

(i) Being available on 28 days’ notice for all Site visits and hearings; 

(ii) Becoming and remaining conversant with all project developments and maintaining 

relevant files; 

(iii) All office and overhead expenses including secretarial services, photocopying and 

office supplies incurred in connection with his duties; and 

(iv) All services performed hereunder except those referred to in sub-paragraphs (b) 

and (c) of this Clause. 

The retainer fee shall be paid with effect from the last day of the calendar month in which the 

Dispute Board Agreement becomes effective; until the last day of the calendar month in which 

the Taking-Over Certificate is issued for the whole of the Works. 

With effect from the first day of the calendar month following the month in which the Taking-Over 

Certificate is issued for the whole of the Works, the retainer fee shall be reduced by one third 

.This reduced fee shall be paid until the first day of the calendar month in which the Member 

resigns or the Dispute Board Agreement is otherwise terminated. 

b) A daily fee which shall be considered as payment in full for: 

(i) Each day or part of a day up to a maximum of two days’ travel time in each direction 

for the journey between the Member’s home and the Site, or another location of a 

meeting with the Other Members (if any); 

(ii) Each working day on Site visits, hearings or preparing decisions; and 

(iii) Each day spent reading submissions in preparation for a hearing; 

c) All reasonable expenses including necessary travel expenses (air fare in less than first 

class, hotel and subsistence and other direct travel expenses) incurred in connection with 

the Member’s duties, as well as the cost of telephone calls, courier charges, and faxes: a 

receipt shall be required for each item in excess of five percent of the daily fee referred to 

in sub-paragraph (b) of this Clause; 

d) Any taxes properly levied in the Country on payments made to the Member (unless a 

national or permanent resident of the Country) under this Clause 6. 

The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it 

specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall 

thereafter be adjusted by agreement between the Employer, the Contractor and the Member, at 

each anniversary of the date on which the Dispute Board Agreement became effective. 

If the parties fail to agree on the retainer fee or the daily fee, the appointing entity or official named 

in the Contract Data shall determine the amount of the fees to be used. 

The Member shall submit invoices for payment of the monthly retainer and air fares quarterly in 

advance. Invoices for other expenses and for daily fees shall be submitted following the 

conclusion of a Site visit or hearing. All invoices shall be accompanied by a brief description of 

activities performed during the relevant period and shall be addressed to the Contractor. 

The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after 

receiving each invoice and shall apply to the Employer (in the Statements under the Contract) 

for reimbursement of one-half of the amounts of these invoices. The Employer shall then pay the 

Contractor in accordance with the Contract. 

If the Contractor fails to pay to the Member the amount to which he/she is entitled under the 

Dispute Board Agreement, the Employer shall pay the amount due to the Member and any other 

amount which may be required to maintain the operation of the DB; and without prejudice to the 

Employer’s rights or remedies. In addition to all other rights arising from this default, the Employer 
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shall be entitled to reimbursement of all sums paid in excess of one-half of these payments, plus 

all costs of recovering these sums and financing charges calculated at the rate specified in Sub-

Clause 14.8 of the Conditions of Contract. 

If the Member does not receive payment of the amount due within 70 days after submitting a 

valid invoice, the Member may (i) suspend his/her services (without notice) until the payment is 

received, and/or (ii) resign his/her appointment by giving notice under Clause 7. 

7. Termination: 

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board 

Agreement by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided 

for in Clause 2. 

If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor 

may, without prejudice to their other rights, terminate it by notice to the Member. The notice shall 

take effect when received by the Member. 

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member 

may, without prejudice to his other rights, terminate it by notice to the Employer and the 

Contractor. The notice shall take effect when received by them both. 

Any such notice, resignation and termination shall be final and binding on the Employer, the 

Contractor and the Member. However, a notice by the Employer or the Contractor, but not by 

both, shall be of no effect. 

8. Default of the Member: 

If the Member fails to comply with any of his obligations under Clause 4 (a) - (d) above, he shall 

not be entitled to any fees or expenses hereunder and shall, without prejudice to their other rights, 

reimburse each of the Employer and the Contractor for any fees and expenses received by the 

Member and the Other Members (if any), for proceedings or decisions (if any) of the DB which 

are rendered void or ineffective by the said failure to comply. 

If the Member fails to comply with any of his obligations under Clause 4 (e) - (k) above, he shall 

not be entitled to any fees or expenses hereunder from the date and to the extent of the non-

compliance and shall, without prejudice to their other rights, reimburse each of the Employer and 

the Contractor for any fees and expenses already received by the Member, for proceedings or 

decisions (if any) of the DB which are rendered void or ineffective by the said failure to comply. 

9. Disputes: 

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the 

breach, termination or invalidity thereof shall be finally settled by institutional arbitration. If no 

other arbitration institute is agreed, the arbitration shall be conducted under the Rules of 

Arbitration of the International Chamber of Commerce by one arbitrator appointed in accordance 

with these Rules of Arbitration. 
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PROCEDURAL RULES 

 

1. Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the Site at 

intervals of not more than 140 days, including times of critical construction events, at the request 

of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the 

Contractor and the DB, the period between consecutive visits shall not be less than 70 days, 

except as required to convene a hearing as described below. 

2. The timing of and agenda for each Site visit shall be as agreed jointly by the DB, the Employer 

and the Contractor, or in the absence of agreement, shall be decided by the DB. The purpose of 

Site visits is to enable the DB to become and remain acquainted with the progress of the Works 

and of any actual or potential problems or claims, and, as far as reasonable, to endeavour to 

prevent potential problems or claims from becoming disputes. 

3. Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be 

coordinated by the Employer in co-operation with the Contractor. The Employer shall ensure the 

provision of appropriate conference facilities and secretarial and copying services. At the 

conclusion of each Site visit and before leaving the site, the DB shall prepare a report on its 

activities during the visit and shall send copies to the Employer and the Contractor. 

4. The Employer and the Contractor shall furnish to the DB one copy of all documents which the 

DB may request, including Contract documents, progress reports, variation instructions, 

certificates and other documents pertinent to the performance of the Contract. All 

communications between the DB and the Employer or the Contractor shall be copied to the other 

Party. If the DB comprises three persons, the Employer and the Contractor shall send copies of 

these requested documents and these communications to each of these persons. 

5. If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of 

Contract, the DB shall proceed in accordance with Sub-Clause 20.4 and these Rules. Subject to 

the time allowed to give notice of a decision and other relevant factors, the DB shall: 

a) Act fairly and impartially as between the Employer and the Contractor, giving each of them 

a reasonable opportunity of putting his case and responding to the other’s case; and 

b) Adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

6. The DB may conduct a hearing on the dispute, in which event it will decide on the date and place 

for the hearing and may request that written documentation and arguments from the Employer 

and the Contractor be presented to it prior to or at the hearing. 

7. Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have 

power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings 

to any persons other than representatives of the Employer, the Contractor and the Engineer, and 

to proceed in the absence of any party who the DB is satisfied received notice of the hearing; but 

shall have discretion to decide whether and to what extent this power may be exercised. 

8. The Employer and the Contractor empower the DB, among other things, to: 

a) Establish the procedure to be applied in deciding a dispute; 

b) Decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it; 

c) Conduct any hearing as it thinks fit, not being bound by any rules or procedures other than 

those contained in the Contract and these Rules; 

d) Take the initiative in ascertaining the facts and matters required for a decision; 

e) Make use of its own specialist knowledge, if any; 

f) Decide upon the payment of financing charges in accordance with the Contract; 

g) Decide upon any provisional relief such as interim or conservatory measures; and 

h) Open up, review and revise any certificate, decision, determination, instruction, opinion or 

valuation of the Engineer, relevant to the dispute. 
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9. The DB shall not express any opinions during any hearing concerning the merits of any 

arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in 

accordance with Sub-Clause 20.4, or as otherwise agreed by the Employer and the Contractor 

in writing. If the DB comprises three persons: 

a) It shall convene in private after a hearing, in order to have discussions and prepare its 

decision; 

b) It shall endeavour to reach a unanimous decision: if this proves impossible the applicable 

decision shall be made by a majority of the Members, who may require the minority 

Member to prepare a written report for submission to the Employer and the Contractor; 

and 

c) If a Member fails to attend a meeting or hearing, or to fulfil any required function, the other 

two Members may nevertheless proceed to make a decision; unless: 

(i) Either the Employer or the Contractor does not agree that they do so; or 

(ii) The absent Member is the chairman and he/she instructs the other Members not to 

make a decision. 
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APPENDIX B – 

Corrupt and Fraudulent Practices – Environmental and Social Responsibility 

 

1. Corrupt and Fraudulent Practices 

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants 

must observe the highest standard of ethics during the procurement process and performance of the 

contract. The Contracting Authority means the Purchaser, the Employer, the Client, as the case may 

be, for the procurement of goods, works, plants, consulting services or non-consulting services. 

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or 

subconsultants declare that (i) “it did not engage in any practice likely to influence the contract award 

process to the Contracting Authority’s detriment, and that it did not and will not get involved in any anti-

competitive practice”, and that (ii) “the procurement process and the performance of the contract did 

not and shall not give rise to any act of corruption or fraud”. 

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a 

provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit 

AFD to inspect their accounts and records relating to the procurement process and performance of the 

AFD-financed contract, and to have them audited by auditors appointed by AFD.  

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are 

observed and reserves, in particular, the rights to: 

a) Reject a proposal for a contract award if it is established that during the selection process the 

bidder or consultant that is recommended for the award has been convicted of corruption, directly 

or by means of an agent, or has engaged in fraud or anti-competitive practices in view of being 

awarded the Contract; 

b) Declare misprocurement when it is established that, at any time, the Contracting Authority, the 

suppliers, contractors, subcontractors, consultants or subconsultants their representatives have 

engaged in acts of corruption, fraud or anti-competitive practices during the procurement process 

or performance of the contract without the Contracting Authority having taken appropriate action 

in due time satisfactory to AFD to remedy the situation, including by failing to inform AFD at the 

time they knew of such practices. 

AFD defines, for the purposes of this provision, the terms set forth below as follows: 

a) Corruption of a Public Officer means: 

− The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue 

advantage of any kind for himself or for another Person1 or entity, for such Public Officer 

to act or refrain from acting in his official capacity; or 

− The act by which a Public Officer solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Public Officer to 

act or refrain from acting in his official capacity. 

b) A Public Officer shall be construed as meaning:  

− Any person who holds a legislative, executive, administrative or judicial mandate (within 

the country of the Contracting Authority) regardless of whether that natural Person was 

nominated or elected, regardless of the permanent or temporary, paid or unpaid nature of 

the position and regardless of the hierarchical level the natural Person occupies; 

− Any other natural Person who performs a public function, including for a State institution 

or a State-owned company, or who provides a public service; 

− Any other natural Person defined as a Public Officer by the national laws of the country of 

the Contracting Authority. 

 
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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c) Corruption of a Private Person2 means: 

− The act of promising, offering or giving to any Private Person, directly or indirectly, an 

undue advantage of any kind for himself or for another Person or entity, for such Private 

Person to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations; or; 

− The act by which any Private Person solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person 

to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations. 

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal 

offence, deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate 

consent, to circumvent legal or regulatory requirements and/or to violate internal rules in order to 

obtain illegitimate profit. 

e) Anti-competitive practices mean:  

− Any concerted or implied practices which have as their object or effect the prevention, 

restriction or distortion of competition within a marketplace, especially where they (i) limit 

access to the marketplace or free exercise of competition by other undertakings, (ii) 

prevent free, competition-driven price determination by artificially causing price increases 

or decreases, (iii) restrict or control production, markets, investments or technical progress; 

or (iv) divide up market shares or sources of supply;  

− Any abuse by one undertaking or a group of undertakings which hold a dominant position 

on an internal market or on a substantial part of it;  

− Any practice whereby prices are quoted or set unreasonably low, the object of which is to 

eliminate an undertaking or any of its products from a market or to prevent it from entering 

the market. 

2. Environmental and Social Responsibility 

In order to promote sustainable development, AFD seeks to ensure that internationally recognised 

environmental and social standards are complied with. Suppliers, contractors, subcontractors, 

consultants or subconsultants for AFD-financed contracts shall consequently undertake in the 

Statement of Integrity to: 

a) Comply with and ensure that all their subcontractors or subconsultants comply with international 

environmental and labour standards, consistent with applicable law and regulations in the country 

of implementation of the contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties; 

b) Implement environmental and social risks mitigation measures when specified in the 

environmental and social management plan (ESMP) provided by the Contracting Authority. 

 

 

 

 
2 Means any natural Person other than a Public Officer. 
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APPENDIX C - 

Eligibility Criteria 

Eligibility in AFD-Financed Procurement 

 

1. Financing allocated by AFD to a Contracting Authority has been entirely untied since 1st January 

2002. To the exception of any equipment or any sector which is subject to an embargo by the 

United Nations, the European Union or France, all goods, works, plants, consulting services and 

non-consulting services are eligible for AFD financing regardless of the country of origin of the 

supplier, contractor, subcontractor, consultant or subconsultant inputs or resources used in the 

implementation processes. The Contracting Authority means the Purchaser, the Employer, the 

Client, as the case may be, for the procurement of goods, works, plants, consulting services or 

non-consulting services.  

2. Natural or legal Persons1 (including all members of a joint venture or any of their suppliers, 

contractors, subcontractors, consultants or subconsultants) shall not be awarded an 

AFD-financed contract if, on the date of submission of an application, a bid or a proposal, or on 

the date of award of a contract, they: 

2.1 Are bankrupt or being wound up or ceasing their activities, are having their activities 

administered by the courts, have entered into receivership, or are in any analogous 

situation arising from a similar procedure; 

2.2 Have been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the contract is implemented, of fraud, corruption or of 

any other offense committed during a procurement process or performance of a 

contract, unless they provide supporting information together with their Statement 

of Integrity (Form available as Appendix to the Application, Bid or Proposal 

Submission Form) which shows that this conviction is not relevant in the context of 

the Contract; 

b) subject to an administrative sanction within the past five years by the European 

Union or by the competent authorities of the country where they are constituted, for 

fraud, corruption or for any other offense committed during a procurement process 

or performance of a contract, unless they provide supporting information together 

with their Statement of Integrity (Form available as Appendix to the Application, Bid 

or Proposal Submission Form) which shows that this sanction is not relevant in the 

context of the Contract; 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the 

procurement process or performance of an AFD-financed contract; 

2.3 Are listed for financial sanctions by the United Nations, the European Union and/or France 

for the purposes of fight-against-terrorist financing or threat to international peace and 

security; 

2.4 Have been subject within the past five years to a contract termination fully settled against 

them for significant or persistent failure to comply with their contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against them; 

2.5 Have not fulfilled their fiscal obligations regarding payments of taxes in accordance with 

the legal provisions of either the country where they are constituted or the Contracting 

Authority's country; 

2.6 Are subject to an exclusion decision of the World Bank and are listed on the website 

http://www.worldbank.org/debarr, unless they provide supporting information together with 

 
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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their Statement of Integrity (Form available as Appendix to the Application, Bid or Proposal 

Submission Form) which shows that this exclusion is not relevant in the context of the 

Contract; 

2.7 Have created false documents or committed misrepresentation in documentation 

requested by the Contracting Authority as part of the procurement process of the Contract. 

3. State-owned entities may compete only if they can establish that they (i) are legally and financially 

autonomous, and (ii) operate under commercial law. To be eligible, a state-owned entity shall 

establish to AFD’s satisfaction, through all relevant documents, including its Charter and other 

information AFD may request, that it: (i) is a legal entity separate from their state (ii) does not 

currently receive substantial subsidies or budget support; (iii) operates like any commercial 

enterprise, and, inter alia, is not obliged to pass on its surplus to their state, can acquire rights 

and liabilities, borrow funds and be liable for repayment of its debts, and can be declared 

bankrupt. 

 

 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section IX 
Particular Conditions (PC) 

 

3-88 

Section IX – Particular Conditions (PC) 
 

 

The following Particular Conditions shall supplement the GC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GC. 
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Part A – Contract Data 

Conditions 
Sub-

Clause 
Data 

Employer’s name and 

address 

1.1.2.2 & 

1.3 

Coast Water Works Development Agency  

P.O. Box 90417 – 80100 

Mombasa, Kenya 

Engineer’s name and 

address 

1.1.2.4 & 

1.3 

Artelia / Mangat I.B. Patel (MIBP) Ltd. Consulting 

Engineers 

 

Head Office 
6 rue de Lorraine 
38130 Echirolles, France 
Tel: +33 4 76334000 
Email: artelia@arteliagroup.com 

Local Project Office 
P.O. Box 48674 – 00100 
Nairobi – Kenya 
Tel: +254 2710500 
Email: mibp.nairobi@mibp.co.ke  

 

Bank's Name 1.1.2.11 Agence Française de Développement ("AFD"), being 

specified that, according to French laws and 

regulations, AFD is not a bank but a Specialized 

Financial Institution ("Institution Financière 

Spécialisée"). 

Borrower's Name 1.1.2.12 Government of Kenya 

Time for Completion of the 

Works 

1.1.3.3 730 days 

Defects Notification Period 1.1.3.7 365 days. 

Sections 1.1.5.6 Not Applicable 

ESHS Specifications 1.1.6.11 ESHS Specifications are applicable: 

Yes     /   No   

Exceptionally Adverse 

Climatic Conditions 

1.1.6.15 Additional Sub-Clause 

"Exceptionally Adverse Climatic Conditions" means:  

Unusually high amount of rainfall, more than 50% higher 

than he prededing 5-year average for the Project Area 

as determined from Kenya Meteorological Departments 

records. 

Governing Law 1.4 The Law of the Republic of Kenya.   

Contractor to comply with all Laws of Kenya including all 

Statutory Requirements  with regards to Operations in 

Kenya as a Contractor. 

Ruling Language 1.4 English 

Language for 

Communications 

1.4 English 

Time for Access to the Site 2.1 Within 28 days after Commencement Date. 

Engineer’s Duties and 

Authority 

3.1 The Engineer shall obtain specific approval of the 

Employer before taking the following actions: 

• Issuing any instruction resulting in substantial 

changes to the Works, or an increase of the 

Accepted Contract Amount and/or an extension of 

the Time for Completion; 

• Proceeding to Determination under 

Sub-Clause 3.5; 

• Issuance of a Taking over Certificate under Sub-

Clauses 10.1 and 10.2; 
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Conditions 
Sub-

Clause 
Data 

Contractor's General 

Obligations 

4.1 The Contractor shall provide the following documents as 

part of the Contract and as specified in the Specification: 

• Shop drawings to be approved by the Engineer prior 

to starting the Works; 

• "As-built" drawings to be approved by the Engineer 

prior to taking over of the Works; and 

• Operation and maintenance manuals. 

Performance Security 4.2 The Contractor shall provide two Guarantees: 

1) Performance Security – Unconditional Demand 

Guarantee from a reputable bank in an Eligible 

Country in the amount of Eight Percent (8%) of the 

Accepted Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount 

2) Environmental, Social, Health & Safety (ESHS) 

Performance Security – Unconditional Demand 

Guarantee from a reputable bank in an Eligible 

Country in the amount of Two Percent (2%) of the 

Accepted Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount 

If the Unconditional Guarantee is issued by a bank 

located outside the Employer’s Country, the issuing 

bank shall have a correspondent bank located in the 

Employer’s Country who shall issue a back-to-back 

guarantee in favour of the Employer. 

Subcontractors 4.4 Direct payment of Subcontractors is allowed: Yes  

Normal Working Hours 6.5 As per the Laws of Kenya  

Commencement of Works 8.1 The Commencement Date shall be the date at which the 

following precedent conditions have been fulfilled and 

the Engineer’s Instruction to Commence Work is 

received by the Contractor: 

• Signature of the Contract Agreement by both 
Parties; 

• Effective access to and possession of the Site given 
to the Contractor together with such permission(s) 
under (a) of Sub-Clause 1.13 [Compliance with 
Laws] as required for the commencement of the 
Works. 

Delay Damages for the 

Works 

8.7 & 

14.15(b) 

0. 1% of the Contract Price per day. 

Maximum Amount of Delay 

Damages 

8.7 10% of the final Contract Price 

Percentage for Adjustment 

of Provisional Sums 

13.5(b)(ii) 5 % 

Adjustments for Changes 

in Cost 

13.8 The Contract is subject to Adjustment for Changes in 

Cost as long as the Contractor has completed and 

submitted the Schedule of Adjustment Data in the 

Appendix to Bid.  Yes 

Period "n" applicable to the adjustment multiplier "Pn" is 

Not Applicable 
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Conditions 
Sub-

Clause 
Data 

Contract Price 14.1 The Contract Price is an Admeasurement Contract 

Price (unit price contract) 

 14.1(b) The following taxes, duties and fees exemptions apply 

to the Contract: None 

 14.1(e) Item (e) of Sub-Clause 14.1 - Part B of the PC regarding 

the exemption of import duties and taxes is applicable: 

No  

Total Advance Payment 14.2 20% of the Accepted Contract Amount payable in the 

currencies and proportions in which the Accepted 

Contract Amount is payable. 

Repayment Amortization 

Rate of Advance Payment 

14.2(b) The repayment amortization rate (%) shall not be less 

than 15% of the Amount of Advance Payment. 

Percentage of Retention 14.3 10% 

Limit of Retention Money 14.3 5% of the Accepted Contract Amount. 

Plant and Materials 14.5(b)(i) Plant and Materials for payment when shipped en route 

to the Site (Free on Board): None 

 14.5(c)(i) Plant and Materials for payment when delivered to the 

Site: Pipes and Fittings 

Minimum Amount of 

Interim Payment 

Certificates 

14.6 1% of the Accepted Contract Amount 

Penalty for failing to 

perform ESHS obligations 

14.6 Refer to sentence added in Part B- Specific Provisions 

Payment 14.7 Payment to the Contractor of the amounts due in each 

currency shall be made into the following bank 

accounts: 

Bank account details to be inserted at the time of 

contract signing 

Publishing source of 

commercial interest rates 

for financial charges in 

case of delayed payment 

14.8 The interest rate for payments in local currency is 3% 

above the Central Bank Rate published monthly by 

the Central Bank of Kenya 

The interest rate for payments in foreign currency is 2% 

above the 3-month LIBOR Rate 

Limitation of Liability 17.6 The total liability of the Contractor to the Employer shall 

not exceed the Accepted Contract Amount multiplied by 

2. 

Periods for submission of 

insurance: 

18.1  

a) Evidence of insurance  14 days 

b) Relevant policies  28 days 

Minimum amount of third 

party insurance per 

occurrence 

18.3 Kshs. 20,000,000 
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Conditions 
Sub-

Clause 
Data 

Date by which the DB shall 

be appointed 

20.2 28 days after the Commencement Date. 

The DB shall be comprised 

of: 

20.2 Three Members 

List of potential DB sole 

members 

20.2 None 

Appointment (if not 

agreed) to be made by: 

20.3 Chartered Institute of Arbitrators (Kenya Chapter) 

Arbitration rules 20.6 International Arbitration with proceedings administered 

by Chartered Institute of Arbitrators (Kenya Chapter) 

and conducted in accordance with UNCITRAL 

Arbitration Rules 

Place of arbitration 20.6 Kigali, Rwanda 
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Table: Summary of Sections 

Not Applicable 

Section Name/Description 
(Sub-Clause 1.1.5.6) 

Time for Completion 
(Sub-Clause 1.1.3.3) 

Damages for Delay 
(Sub-Clause 8.7) 
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Part B – Specific Provisions 

 

Conditions 
Sub-

Clause 
Specific provisions 

Defects Notification Period 1.1.3.7 Add, at the end of the Sub-Clause “or taken over under 

Sub-Clause 10.2 [Taking Over of Parts of the Works]” 

Site 1.1.6.7 This Sub-Clause is deleted in its entirety and replaced by: 

"Site" means the places where the Permanent Works are 

to be executed and to which Plant and Materials are to 

be delivered, and any other places as may be specified 

in the Contract as forming part of the Site. 

Variation 1.1.6.9 This Sub-Clause is deleted in its entirety and replaced by: 

"Variation" means any change to Specification or the 

Drawings or the Works, which is instructed or approved 

as a variation under Clause 13 [Variations and 

Adjustments]. 

ESHS Specifications 1.1.6.11 Additional Sub-Clause: 

"ESHS Specifications" means the document entitled 

environmental, social, health and safety specifications, 

as included in the Specification, and any additions and 

modifications to it in accordance with the Contract. Such 

document specifies the environmental, social, health and 

safety obligations of the Contractor. 

Project Area 1.1.6.12 Additional Sub-Clause: 

"Project Area" has the meaning defined in the ESHS 

Specifications. 

Worksite - ESMP 1.1.6.13 Additional Sub-Clause: 

"Worksite – ESMP" stands for Worskite Environmental 

and Social Management Plan, and has the meaning 

defined in the ESHS Specifications. 

EPP 1.1.6.14 Additional Sub-Clause: 

"EPP" stands for Environmental Protection Plan, and has 

the meaning defined in the ESHS Specifications. 

Communications 1.3 Add the following at the end of item (a), after "Contract 

Data" and before ";": 

"In case of electronic transmission, these 

communications shall be in the form of an un-editable 

record attached to an electronic mail, such as a PDF 

document for instance, and any other communication 

transmitted in a different manner, such as the email body 

text, shall not be construed as communication under the 

Contract." 

Before the last paragraph, add the following sentence: 

"Delivery of communications, by any authorized method 

of transmission, shall be made against receipt." 
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Conditions 
Sub-

Clause 
Specific provisions 

Priority of Documents 1.5 Add the following at the end of the Sub-Clause: 

"The Contractor shall be obliged to comply with the 

clarification or instruction of the Engineer without any 

adjustment to the Contract Price and/or to the Time for 

Completion." 

Contract Agreement 1.6 This Sub-Clause is deleted in its entirety and replaced by: 

"The Parties shall enter into a Contract Agreement within 

28 days after the Contractor receives the Letter of 

Acceptance, or within 28 days after the Employer 

receives the Performance Security, whichever is later. 

The Contract Agreement shall be based upon the form 

annexed to the Particular Conditions. The Contract 

Agreement shall include any annexed memoranda 

comprising agreements between and signed by both 

Parties. The costs of stamp duties and similar charges (if 

any) imposed by law in connection with entry into the 

Contract Agreement shall be borne by the Contractor. 

This Contract constitutes the entire agreement between 

the Parties in connection with its subject matter and 

supersedes all prior representations, communications, 

negotiations and undertakings concerning the subject 

matter of this Contract. 

The Parties acknowledge and agree that by entering into 

this Contract they do not rely on any statement, 

representation, assurance or warranty of any person 

(whether a party to the Contract or not or whether made 

in writing or not) other than as expressly set out in the 

Contract." 

Assignment 1.7 This Sub-Clause is deleted in its entirety and replaced by: 

"The Contractor shall not assign the whole or any part of 

the Contract or any benefit or interest in or under the 

Contract without the prior written consent of the 

Employer. The Employer shall be entitled to assign this 

Contract or any part of it to any person, for which purpose 

it shall not require the consent of the Contractor." 

Care and Supply of 

Document 

1.8 Delete the 2nd sentence of the 2nd paragraph in its 

entirety, and replace it by: 

"The Contractor shall supply to the Engineer each of the 

Contractor’s Documents in one (1) soft (paper) copy and 

two (2) hard (digital) copies " 

Inspections and Audit by AFD 1.15 This Sub-Clause is deleted in its entirety and replaced by: 

"The Contractor shall permit, and shall cause its agents 

(whether declared or not), subcontractors, 

subconsultants, service providers, or suppliers and any 

personnel thereof, to permit, AFD and/or persons 

appointed by AFD to inspect the Site and all accounts and 

records relating to the performance of the Contract and 

the submission of the Bid, and to have such accounts and 
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Conditions 
Sub-

Clause 
Specific provisions 

records audited by auditors appointed by AFD if 

requested by AFD.  

The Contractor’s attention is drawn to Sub-Clause 15.6 

[Corrupt or Fraudulent Practices] which provides, inter 

alia, that acts intended to materially impede the exercise 

of AFD’s inspection and audit rights provided for under 

Sub-Clause 1.15 constitute a prohibited practice subject 

to contract termination." 

Non Waiver 1.16 Additional Sub-Clause: 

"Except as otherwise specifically provided for in the 

Contract, no failure or delay by either Party in exercising 

any right or remedy provided by the Laws or pursuant to 

the Contract will impair such right or remedy or operate 

or be construed as a waiver or variation of it or preclude 

its exercise at any subsequent time and no single or 

partial exercise of any such right or remedy will preclude 

any other or further exercise of it or the exercise of any 

other right or remedy." 

Survival of Obligations 1.17 Additional Sub-Clause: 

"Obligations under the Contract, which by their nature 

would continue beyond the termination or expiration 

hereof, including, by way of illustration only and not 

limitation, those in Clause 1 [General Provisions], Clause 

11 [Defects Liability], Clause 17 [Indemnities], Clause 18 

[Insurance], and Clause 20 [Claims and Disputes] shall 

survive the termination or expiration of the Contract." 

Severability 1.18 Additional Sub-Clause: 

"The Parties expressly declare that each section, clause 

or paragraph of this Contract will be considered separate 

in terms of its validity and enforceability. Therefore, if, for 

any reason, any provision of this Contract is declared null 

and void, or if a ruling states that any part of it runs 

contrary to governing law, said declaration will in no way 

affect the validity and enforceability of the other 

stipulations, which may be construed, understood and 

executed independently of the portion declared null and 

void. Thus, every part of this Contract not declared null 

and void in any way will be valid, enforceable and binding 

on the Parties. 

Likewise, if any provision of this Contract or its application 

to any individual or company or in a given circumstance 

is declared null and void, or if its enforceability is in any 

way limited, the other provisions herein, as well as also 

the application of the doubtful provision to other people 

or in other circumstances, will not be affected thereby, 

and they will be applied to the extent permitted by 

governing law. 

Notwithstanding the above, the Parties undertake to 

negotiate in good faith the terms of a mutually satisfactory 



Improvement of Drinking Water and Sanitation Systems in Mombasa 
Lot 1 – Construction of the Mwache Trunk Main (Section 1), South Mainland 
Transmission Main and Dongo Kundu Reservoir 

Section IX 
Particular Conditions (PC) 

 

3-97 

Conditions 
Sub-

Clause 
Specific provisions 

provision to replace any clause that may be declared null 

and void or whose enforceability is in any way restricted." 

No Partnership or Agency 1.19 Additional Sub-Clause: 

"Nothing contained in this Contract shall be construed to 

either constitute a partnership or constitute either Party 

an agent or employee of the other Party." 

Amendment 1.20 Additional Sub-Clause: 

"This Contract may not be altered, varied, changed, 

supplemented or amended except by a written instrument 

duly signed and executed by the Parties and expressly 

stated to be an amendment to this Contract. For the sake 

of clarity, any Variation under Clause 13 [Variations and 

Adjustments] which is leading to a substantial change to 

the Works, an increase of the Contract Price and/or to an 

extension of the Time for Completion shall be reflected in 

an amendment to this Contract." 

Right of Access to the Site 2.1 Insert the following in the 1st paragraph, after the 1st 

sentence and before the 2nd sentence: 

"This Employer is however under no obligation to give the 

Contractor right of access to, and possession of, any 

other area located outside the boundaries of the Site, 

even if such other area is located within the Project Area. 

Access to, and possession of, such any other area is fully 

at the Contractor’s risk." 

Add at the end of the 1st paragraph, after "received", the 

following: 

"and until such time, whichever is the later, the Contractor 

has provided written evidence in the form of a broker’s or 

an insurer’s certificate that all insurances to be taken-out 

by the Contractor pursuant to the Contract have been 

duly put in place and are in full force and effect." 

Employer’s Claims 2.5 Delete the 2nd sentence of the 2nd paragraph in its 

entirety. 

Delegation by the Engineer 3.2 Delegation by the Engineer is subject to the provisions of 

the contract between the Employer and the Engineer. 

Instructions of the Engineer 3.3 Remove the entire text from "If the Engineer or a 

delegated assistant" to "(as the case may be)", and 

replace it by the following: 

"Verbal instructions given on Site shall only be binding on 

the Contractor if recorded by the Engineer or his 

delegated assistant (as the case may be) in the on-site 

log book defined under Sub-Clause 4.25." 

Add the following at the end of the Sub-Clause: 

"If such an instruction would in the opinion of the 

Contractor, acting reasonably: 
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(i) Result in possible adverse consequences for, 

including but not limited to, the quality of the Works 

and/or the Time for Completion; and/or 

(ii) Otherwise result in any increase in the Contract 

Price then: 

the Contractor shall immediately notify the Employer and 

the Engineer of the same in writing, and in any event 

before the Contractor implements the instruction. 

Following the issue of such notice, the Contractor shall 

implement the instruction given by the Engineer unless 

instructed otherwise by the Engineer. 

Under any circumstances, failure by the Contractor to 

notify the Engineer in accordance with Sub-Clause 20.1 

[Contractor’s Claims] shall mean that any performance of 

the Works relating thereto shall be deemed to be solely 

at the Contractor’s risk and cost. The Contractor shall not 

have the right thereafter to rely on such circumstances 

when a claim is made against him by the Employer for 

any failure by the Contractor to perform the Works in 

accordance with the requirements of the Contract or by 

him to the Employer for any relief (which includes, without 

limitation, any claim for any extension to the Time for 

Completion and/or for any additional payment) in 

accordance with the Contract." 

Replacement of the Engineer 3.4 Not applicable. 

Contractor’s General 

Obligations 

4.1 Insert the following at the end of the 2nd paragraph: 

"The Contractor commits to meet the AFD's eligibility 

criteria as listed under Appendix C to the General 

Conditions." 

Insert the following at the end of the Sub-Clause: 

"If an unsolicited technical alternative, proposed by the 

Contractor, and approved by the Employer, becomes 

incorporated under the Contract and includes a change 

in the design of part or all of the Works, then unless 

otherwise agreed by both Parties: (i) the Bidder who 

becomes the Contractor shall design this part, 

(ii) sub-paragraphs (a) to (d) of the Conditions of Contract 

Sub-Clause 4.1 shall apply, and (iii) Contract price for this 

part of the Works shall be a lump sum price." 

Contractor’s Representative 4.3 Delete the 3rd paragraph in its entirety and replace it by 

the following: 

"The Contractor shall not, without the prior consent of the 

Employer, revoke the appointment of the Contractor’s 

Representative or appoint a replacement." 
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Subcontractors 4.4 Insert the following at the beginning of the Sub-Clause: 

"The Contractor shall only employ Subcontractors 

meeting the AFD's eligibility criteria as listed under 

Appendix C to the General Conditions. 

In case of failure by the Contractor to comply with this 

requirement, and irrespective of whether the Engineer 

has given prior consent under this Sub-Clause, the 

Contractor shall forthwith cease any business dealing 

with any ineligible Subcontractor and replace such 

Subcontractor by an eligible one, all at the Contractor’s 

risk and cost. Otherwise, the Employer, at his own 

election, shall be entitled to terminate the Contract in 

accordance with Sub-Clause 15.2 [Termination by 

Employer]." 

In item (b), replace "Engineer" by "Employer". 

If the option for direct payment of Subcontractors has 

been selected in Sub-Clause 4.4 of the PC, then: 

A Subcontractor named in the Contract or designated 

after Contract signing with the Engineer’s consent may 

be paid directly by the Employer for work done, and/or 

supplies or services provided by the said Subcontractor 

for which the Contractor has not been already paid, if (a) 

the Employer and the relevant authorities whose 

approval of the Contract is required so agree, or (b) the 

Employer’s country laws and regulations so require.  

In such case, the Contractor shall furnish a statement to 

the Engineer, prior to any commencement of the 

subcontracted work including the following: 

a) The nature and scope of work or activities intended 

to be subcontracted; 

b) The name, registration information and address of 

the proposed Subcontractor; and 

c) The payment terms and conditions intended in the 

subcontract agreement, and the intended amount of 

the subcontract, including the date of establishment 

of the price, and if applicable, the modalities for 

price variation, advance payment, progress 

payment mechanism, price reductions, bonuses 

and penalties. 

Within one (1) month of their receipt the Engineer shall 

either accept all supporting documents relating to direct 

payment or reject them in full or in part with justification 

to the Contractor, failing which the Engineer shall be 

deemed to have accepted all supporting documents 

which the Engineer did not explicitly rejected. 
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Safety Procedures 4.8 Add the following at the end of the Sub-Clause: 

"These provisions are complemented by those listed 

under the ESHS Specifications which the Contractor 

must ensure full compliance with." 

Protection of the 

Environment 

4.18 Add the following after the last paragraph: 

"These provisions are complemented by those listed 

under the ESHS Specifications which the Contractor 

must ensure full compliance with." 

Progress Reports 4.21 At the end of item (h), add the following: 

"Details and dates relating to the personnel deployed 

through the design and execution to the completion of the 

Works shall be included in those comparisons." 

Add the following new item at the end of the Sub-Clause: 

"(i) matters requested under the ESHS Specifications." 

On-Site Log Book 4.25 Additional Sub-Clause: 

"The Contractor shall maintain on Site a log book, in a 

form approved by the Engineer and which shall integrate 

the fields required in the Specification. It will be used to 

record the Contractor’s activities on a daily basis, and any 

instruction from the Engineer given on Site. The 

Employer’s Personnel shall have the right of access to 

this document at all times, and one copy of each daily 

record shall be promptly provided by the Contractor to the 

Engineer." 

Facilities for Staff and Labour 6.6 The last paragraph is deleted in its entirety and replaced 

by the following: 

"The Contractor shall not permit any of the Contractor's 

Personnel to maintain any temporary or permanent living 

quarters within the Site, except with the prior and express 

Employer’s consent. The Employer and/or the Engineer 

may inspect the living quarters from time to time in order 

to verify their compliance with the Laws and the Contract. 

The Contractor shall accordingly grant the Employer 

and/or the Engineer full access to the living quarters as 

and when they require." 

Health and Safety 6.7 Add the following at the end of the Sub-Clause: 

"These provisions are complemented by those listed 

under the ESHS Specifications which the Contractor 

must ensure full compliance with." 

Contractor’s Personnel 6.9 "Or" at the end of (c) is deleted and the following is added as 

(e) and (f):  

"(e) based on reasonable evidence, is determined to have 

engaged in Corrupt or Fraudulent Practices, as defined in 

Appendix B to these General Conditions, during the 

execution of the Works; or 

(f) Commits serious misconduct (e.g. spreading 

communicable diseases, sexual harassment, gender-
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based violence (GBV), illicit activity or crime, or any 

activity listed in Sub-Clauses 7.5 and 7.6 of the ESHS 

Specifications)." 

After the sentence: "If appropriate, the Contractor shall then 

appoint (or cause to be appointed) a suitable replacement 

person."  

the following is added as a new paragraph: 

"The Contractor’s Personnel includes Key Personnel. The Key 

Personnel listed in the Contractor’s Bid shall remain available 

for the whole duration of the Contract, starting from the 

expected Commencement Date stipulated in the Data Sheet. In 

exceptional cases where the Contractor intends to replace a 

Key Personnel, the Contractor shall, not less than thirty (30) 

days before the intended date of replacement, give Notice to 

the Employer’s Representative of the name, address, academic 

qualifications and relevant experience of the intended 

replacement Key Personnel. Replacement of Key Personnel 

shall be subjected to prior Consent of the Employer and shall 

be proposed with a Personnel having equal or higher 

qualifications. Except in case of illness, death or resignation of 

a Key Personnel, the Contractor shall not, without the prior 

consent of the Employer’s Representative, revoke the 

appointment of the Key Personnel or appoint a replacement." 

Inspection 7.3 In the first sentence of the last paragraph, add: 

", in accordance with the Specification," after "notice to 

the Engineer," and before "whenever" 

In the last sentence of the last paragraph: 

− Add "within the prescribed period" after "notice", and 

− Add "risk and" before "cost". 

Testing 7.4 Add the following at the end of the 2nd paragraph: 

"The Contractor shall carry out such further tests as may 

be required under the applicable Laws and as may be 

required by the relevant legally constituted public 

authorities in the Country in order for them to approve the 

completed Works. Any tests required by the applicable 

Laws or legally constituted authorities are deemed never 

to be varied or additional tests and are to be carried out 

by the Contractor at his risk and expense." 

In the 4th paragraph, replace "not less than 24 hours' 

notice" by "24 hours’ notice, unless a longer period is 

indicated in the Specifications." 

Commencement of Works 8.1 Insert the following after "Sub-Clause 16.2 [Termination 

by contractor]" and before ".": 

"unless the Contractor has caused, or contributed in any 

respect to, any non-fulfilment of one or all of these 

precedent conditions." 

Add the following at the end of the Sub-Clause: 
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"As defined in the ESHS Specifications (if any), no 

physical work may commence on any Project Area until 

such time the Contractor has prepared and submitted to 

the Engineer the Worksite - ESMP, and the annexed 

EPP corresponding to a Project Area, and the Engineer 

has approved those." 

Extension of Time for 

Completion 

8.4 Replace the first paragraph by the following: 

"The Contractor shall be entitled subject to 

Sub-Clause 20.1 [Contractor’s Claims] to an extension of 

the Time for Completion if and to the extent that any of 

the following causes affect his ability to meet the Time for 

Completion:" 

Add the following at the end of the Sub-Clause: 

"However the Contractor’s entitlement to an extension of 

time shall be reduced if and to the extent that the 

Contractor’s failure to use all reasonable endeavours to 

mitigate any such delay has contributed to the delay. 

Any extension of Time for Completion granted to the 

Contractor shall, except where the Contractor is entitled 

to an increase in the Contract Price in accordance with 

other provisions of the Contract, be deemed to be full 

compensation and satisfaction for any loss or damage 

sustained or to be sustained by the Contractor in respect 

of the matter or thing in connection with which such 

extension shall have been granted." 

Suspension of Work 8.8 Add the following after the last sentence of the 

Sub-Clause:  

"As an example, and without limitation to other possible 

causes, any suspension of work caused by any failure 

from the Contractor to comply with the obligations stated: 

− under the ESHS Specifications (if any), in the event 

of a level 3 non-compliance; 

− under Sub-Clause 4.8 as to safety procedures; 

− under Sub-Clause 4.9 as to the quality assurance; 

− under Sub-Clause 4.18 as to the protection of the 

environment; or 

− under Sub-Clause 6.7 as to health and safety; 

shall be considered as cause of suspension which is the 

responsibility of the Contractor." 

Delayed Tests 9.2 In the 2nd paragraph, add the following in between 

"21 days" and "after": 

", or any other period instructed by the Engineer in 

accordance with and taking due regard of the Contract," 

In the 3rd paragraph, add the following in between 

"21 days" and ",": 
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", or any other period instructed by the Engineer under 

the former paragraph," 

Failure to Pass Tests on 

Completion 

9.4 Add the following item d) after item c): 

"d) instruct the Contractor to carry out any remedial work, 

as provided for in Sub-Clause 7.6 [Remedial Work]" 

Taking Over of Parts of the 

Works 

10.2 Add the following at the end of the 3rd paragraph: 

"For the sake of clarity, the Defect Notification Period of 

a part of the Works which has been taken over under this 

Sub-Clause will expire when the Defect Notification 

Period of the Works as a whole, or of the Section to which 

the part is related, as the case may be, will expire. It will 

then typically be longer than the latter." 

Works to be Measured 12.1 If the option "full Lump Sum" has been selected in 

Sub-Clause 14.1 of these Particular Conditions, then: 

Clause 12 is not applicable. 

If the option "a mix of Lump Sum Price Component 

and Admeasurement Component" has been selected 

in Sub-Clause 14.1 of these Particular Conditions, 

replace all text before item (a) in the Sub-Clause by the 

following: 

"The Admeasurement Component of the Works shall be 

measured, and valued for payment, in accordance with 

this Clause. The Contractor shall show in each 

application under Sub-Clauses 14.3 [Application for 

Interim Payment Certificates], 14.10 [Statement on 

Completion] and 14.11 [Application for Final Payment 

Certificate] the quantities and other particulars detailing 

the amounts which he considers to be entitled under the 

Contract. 

Whenever the Engineer requires any part of the 

Admeasurement Component of the Works to be 

measured, reasonable notice shall be given to the 

Contractor's Representative, who shall:" 

Right to Vary 13.1 Add the following sentence at the end of the first 

paragraph: 

"Variations shall be strictly limited to what is directly 

related to and necessary for the Permanent Works, and 

to what falls under the skills, experience and trades of the 

Contractor." 

Provisional Sums 13.5 Add the following at the end of this Sub Clause: 

"As an exception to the above, the Provisional Sum for 

the cost of the DB, if any, shall be used to pay the 

Contractor of the Employer's one-half share of the 

invoices of the DB for its fees and expenses, in 

accordance with Clause 20 [Claims, Disputes and 

Arbitration]. No prior instruction of the Engineer shall be 

required with respect to the work of the DB. The 

Contractor shall produce the DB invoices and satisfactory 

evidence of having paid the entirety of such invoices as 
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part of the substantiation of those Statements submitted 

under Sub-Clause 14.3 [Application for Interim Payment 

Certificates]. The Engineer's certification of such 

Statements shall be based upon such invoices and such 

evidence of their payment by the Contractor. No sum for 

Contractor’s overhead charges and profit shall apply in 

addition to the DB invoices amounts." 

Adjustments for Changes in 

Legislation 

13.7 Add the following paragraph at the end of the 

Sub-Clause:  

"If the Contractor benefits or will benefit from reduced 

Cost as a result of such changes, the Engineer shall, 

subject to Sub-Clause 2.5 [Employer’s Claims], proceed 

in accordance with Sub-Clause 3.5 [Determinations], to 

agree or determine the amount to be deducted from the 

Contract Price." 

Contract Price 14.1(d) If requested by the Engineer, the breakdown of all unit 

prices shall also be submitted by the Contractor within 28 

days from the Commencement Date. 

 14.1(e) Add the following new item (e) at the end of the 

Sub-Clause: 

"(e) Notwithstanding the provisions of subparagraph (b), 

Contractor's Equipment, including essential spare parts 

therefore, imported by the Contractor for the sole purpose 

of executing the Contract shall be temporarily exempt 

from the payment of import duties and taxes upon initial 

importation, provided the Contractor shall post with the 

customs authorities at the port of entry an approved 

export bond or bank guarantee, valid until the Time for 

Completion plus six months, in an amount equal to the 

full import duties and taxes which would be payable on 

the assessed imported value of such Contractor's 

Equipment and spare parts, and callable in the event the 

Contractor's Equipment is not exported from the Country 

on completion of the Contract. A copy of the bond or bank 

guarantee endorsed by the customs authorities shall be 

provided by the Contractor to the Employer upon the 

importation of individual items of Contractor's Equipment 

and spare parts. 

Upon export of individual items of Contractor's Equipment 

or spare parts, or upon the completion of the Contract, 

the Contractor shall prepare, for approval by the customs 

authorities, an assessment of the residual value of the 

Contractor's Equipment and spare part to be exported, 

based on the depreciation scale and other criteria used 

by the customs authorities for such purposes under the 

provisions of the applicable Laws. Import duties and 

taxes shall be due and payable to the customs authorities 

by the Contractor on (a) the difference between the initial 

imported value and the residual value of the Contractor's 

Equipment and spare parts to exported; and (b) on the 

initial imported value that Contractor's Equipment and 

spare parts remaining in the Country after completion of 

the Contract. Upon payment of such dues within 28 days 
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of being invoiced, the bond or bank guarantee shall be 

reduced or released accordingly; otherwise the security 

shall be called in the full amount remaining." 

Issue of Interim Payment 

Certificates 

14.6 Add the following sentence at the end of the first 

paragraph: 

"The Engineer may withhold any amount up to one 

hundred percent (100%) of the certification at its 

discretion in the event that the monthly progress report to 

be submitted with the Contractor’s Statement is missing 

any of the information listed in paragraphs (a) to (h) of 

Sub-Clause 4.21 [Progress reports]. Such withheld 

amounts shall be released in the Interim Payment 

Certificate in the month following the Contractor’s 

submission of the missing information." 

The following is added to the third paragraph as (c): 

If the Contractor was, or is, failing to perform any ESHS 

obligations of work under the contract, as determined by the 

Engineer, a penalty/deduction shall be effected in the 

subsequent payment certificate for each failure which will vary 

based on the level of non-conformity as defined in the ESHS 

requirements: 

i. A minimum of 15,000 EUR or as otherwise 

determined by the Engineer for Level 1 non-

conformity. 

ii. A minimum of 40,000 EUR or as otherwise 

determined by the Engineer for Level 2 non-

conformity. 

iii. A minimum of 75,000 EUR or as otherwise 

determined by the Engineer for Level 3 non-

conformity. 

Failure to perform includes, but is not limited to the following: 

i. Failure to comply with any ESHS obligations or work 

described in the Works’ Requirements which may 

include: working outside site boundaries, excessive 

dust, failure to keep public roads in a safe usable 

condition, damage to offsite vegetation, pollution of 

water courses from oils or sedimentation, 

contamination of land e.g. from oils, human waste, 

damage to archaeology or culture heritage features, 

air pollution as a result of unauthorized and/or 

inefficient combustion; 

ii. Failure to regularly review Worksite-ESMP and/or 

update it in a timely manner to address emerging 

ESHS issues, or anticipated risks or impacts; 

iii. Failure to implement the Worksite-ESMP e.g. failure to 

provide required training or sensitization; 

iv. Failure to have appropriate consents/permits prior to 

undertaking Works or related activities; 

v. Failure to submit ESHS reports or failure to submit 

such reports in a timely manner; 

vi. Failure to implement remediation action as instructed 

by the Engineer within the specified timeframe 
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Payment 14.7 Add the following sentence at the end of the Sub-Clause: 

"The payment period defined in item (b) above can be 

suspended for reasons defined in the Contract, in 

particular in the event of an unresolved level 3 

non-compliance specified in the ESHS Specifications if 

any. Such suspension shall not entitle the Contractor to 

any additional payment under Sub-Clause 14.8 [Delayed 

Payment] or otherwise" 

Application for Final Payment 

Certificate 

14.11 In the 3rd paragraph, add "by latest 56 days after the 

receipt of the draft final statement", after "the Engineer 

shall deliver". 

In the 3rd paragraph, add the following sentence before 

the last sentence: 

"Failure by the Engineer to deliver such Interim Payment 

Certificate within that period shall constitute a dispute." 

Direct Payments to 

Subcontractors 

14.16 Il the option "for direct payment of Subcontractors" 

has been selected in Sub-Clause 4.4 of the Particular 

Conditions, then: 

"Payment for work by a Subcontractor which is entitled to 

be paid directly shall be made in accordance with the 

Contract, or an addendum or amendment thereof. 

When a Subcontractor is entitled to be paid directly by the 

Employer, the Contractor must furnish together with the 

Application for Interim Payment Certificates as per Sub-

Clause 14.3 or the Application for Final Payment 

Certificate as per Sub-Clause 14.11 a statement 

indicating the amount to be deducted from the Payment 

Certificate and to be paid directly by the Employer to the 

said Subcontractor, as well as the various payment 

currencies and amounts. 

Payments to the Subcontractor shall be made on the 

basis of the statement submitted by the Contractor as 

mentioned here above and as accepted by the 

Contractor. 

The aggregate amount of direct payments to a 

Subcontractor calculated under the conditions prevailing 

on the month in which the Contract Price was established 

(the Base Date) may not exceed the amount of the 

subcontract as shown in the Contract. 

The Contractor only is entitled to submit the application 

for Interim or Final Payment Certificate; only claims 

submitted or transmitted by the Contractor shall be 

considered. 

Upon receipt of the Contractor statement requesting 

direct payment of the Subcontractor, the Employer shall 

directly notify the Subcontractor of the date of receipt and 

the amounts agreed by the Contractor for direct payment. 

Direct payments of the Subcontractor must be effected 

within the time specified in Sub-Clause 14.7 for payment 
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of the Contractor. A notification of the direct payment 

shall be issued by the Employer to the Contractor and the 

Subcontractor. 

Within fifteen (15) days of receipt of the documents 

supporting a direct payment request from the 

Subcontractor, the Contractor shall give its agreement or 

notify its refusal with justification to the Subcontractor, 

failing which the Contractor shall be deemed to have 

agreed to whichever supporting documents it did not 

expressly accept or reject. In case the Contractor does 

not notify its refusal with justification of a request for direct 

payment from a Subcontractor or transmit it to the 

Employer within the time indicated above, the 

Subcontractor is entitled to send a copy of the request for 

direct payment directly to the Employer, together with a 

copy of the proof of receipt of the original by the 

Contractor. 

Thereafter the Employer shall (i) promptly request the 

Contractor to submit evidence within fifteen (15) days that 

the Contractor rejected the said request for direct 

payment with justification within the time specified above, 

and (ii) inform the Subcontractor accordingly. If the 

Contractor fails to provide the requested evidence within 

15 days, the Employer may directly pay the 

Subcontractor, up to the amount due under payment 

certificates claimed by the Contractor." 

Termination by Employer 15.2 Add the following, after item (f) in the first paragraph: 

"(g) Substantially fails to comply with the ESHS 

Specifications." 

Valuation at Date of 

Termination 

15.3 Add the following at the end of sub-Clause, after 

"Contract" and before ".": 

", except that the Engineer will be under no obligation to 

consult with the Contractor before making his 

determination, but may consult with the Contractor at his 

sole discretion." 

Corrupt or Fraudulent 

Practices 

15.6 Add the following at the end of the Sub-Clause: 

"In addition to the provisions of this Sub-Clause, the 

Contractor is also bound by the provisions found under 

Appendix B to the General Conditions, named “Corrupt 

and Fraudulent Practices Policy – Social and 

Environmental Responsibility." 

Duty to Minimize Delay / 

renamed as "Duty to Minimize 

Delay and Cost" 

19.3 In the first paragraph, add "and/or Cost, including but not 

limited to those to the Works," after "delay". 

Optional Termination, 

Payment and Release 

19.6 In the 2nd paragraph, replace "the Engineer shall 

determine" par the following: 

"the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine". 

Suspension or termination on 

the grounds of the Security of 

the Contractor's Personnel 

19.8 Additional Sub-Clause: 
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"This Sub-Clause is applicable if, and only if, security 

specifications are included in the Contract. 

If it believes, acting reasonably, that the physical integrity 

of its Personnel is seriously and imminently threatened 

by a danger in the performance of the Contract, the 

Contractor may decide, without prior notice: 

a) to demobilise its Personnel and Equipment from the 

area affected by the danger; and  

b) immediately suspend the performance of all or part 

of its obligations under the Contract that the 

demobilisation referred to in sub-paragraph (a) 

above prevents it from performing. 

The Contractor shall notify its decision to the Employer, 

within a maximum period of seven (7) days therefrom, 

furnish proof thereof and inform the Employer of the 

foreseeable impact of its decision on the Contract Price 

and the Completion of the Works, as well as the 

reasonable measures proposed to mitigate these 

impacts.  

The Contractor shall take all reasonable steps to 

minimise any delay in the performance of the Contract 

and any Cost resulting from its decision.  

The Contractor shall continue to perform its contractual 

obligations that the danger does not reasonably prevent 

it from performing. 

If the Contractor suffers delays and/or incurs Costs as a 

result of its decision, the Contractor shall be entitled to 

obtain, in accordance with the provisions of Sub-Clause 

20.1 [Contractor’s Claims]: 

(i) an extension of time for such delay, if completion is 

or will be delayed, in accordance with Sub-Clause 

8.4 [Extension of Time for Completion]; and 

(ii) the payment of such Costs, including the costs of 

repairing and replacing Works and/or Goods 

damaged or destroyed by the danger, provided they 

are not covered by the insurance policy referred to 

in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment]. 

After receiving this notification, the Engineer shall 

proceed in accordance with Sub-Clause 3.5 

[Determinations] to reach an agreement or determine 

(1) if and (if applicable) to what extent the Contractor’s 

decision was justified by the circumstances, and (2) the 

matters described in sub-paragraphs (i) and (ii) above in 

due proportion.  

If, due to a danger notified in accordance with the 

provisions of this Sub-clause, the completion of most of 

the Works is prevented for a continuous period of eighty 

four (84) days or for multiple periods exceeding one 

hundred and forty (140) days, each Party may notify the 

other Party of the termination of the Contract in 
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Conditions 
Sub-

Clause 
Specific provisions 

accordance with Sub-Clause 19.6 [Optional termination, 

payment and release]." 

Contractor’s Claims 20.1 Add the following sentence at the end of the 4th 

paragraph: 

"As long as the event or circumstance giving rise to the 

claim continues having effect, the Contractor shall use all 

reasonable endeavours to minimise any incurred delay 

and/or Cost, including but not limited to those to the 

Works." 

Failure to Comply with 

Dispute Adjudication Board’s 

Decision 

20.7 Delete Sub-Clause 20.7 in its entirety and replace it by 

the following: 

"In the event that a Party fails to comply with any decision 

of the DAB, whether binding, or final and binding, then 

the other Party may, without prejudice to any other rights 

it may have, refer the failure itself to arbitration under 

Sub-Clause 20.6 [Arbitration] for summary or other 

expedited relief, as may be appropriate. 

Sub-Clause 20.4 [Obtaining Dispute Adjudication 

Board’s Decision] and Sub-Clause 20.5 [Amicable 

Settlement] shall not apply to this reference." 
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Notification of Award 

 

Letter of Acceptance 

[Letterhead paper of the Employer] 

 

Date: ___________________________  [Insert Date] 

 

To: ________________________________________________ [Name and address of the Contractor] 

 

 

This is to notify you that your Bid dated _____________________ [Insert date] for execution of the 

Improvement of Drinking Water and Sanitation Systems in Mombasa, Lot 1 – Construction of 

the Mwache Trunk Main (Section 1), South Mainland Transmission Main and Dongo Kundu 

Reservoir, CWWA/AfD/PQ/WA/2022-2023 for the Accepted Contract Amount [amount in numbers and 

words] [name of currency], as corrected and modified in accordance with the Instructions to Bidders, is 

hereby accepted by our institution. 

You are requested to furnish the Performance Security within 28 days in accordance with ITB 42, using 

for that purpose the Performance Security Form included in Section X, Contract Forms, of the Bidding 

Documents. 

 

 

Authorized Signature:  _______________________________________________________________  

Name and Title of Signatory:  _________________________________________________________  

Name of institution:  ________________________________________________________________  

 

 

 

Attachment: Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the ________________ day of ___________________, _________, 

between ___________________________ of ___________________________________ (hereinafter 

"the Employer"), of the one part, and ___________________________________ of 

____________________________ (hereinafter "the Contractor"), of the other part: 

 

WHEREAS the Employer desires that the Works known as Improvement of Drinking Water and 

Sanitation Systems in Mombasa, Lot 1 – Construction of the Mwache Trunk Main (Section 1), 

South Mainland Transmission Main and Dongo Kundu Reservoir, CWWA/AfD/PQ/WA/2022-2023 

should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and 

completion of these Works and the remedying of any defects therein, in the sum of [insert Accepted 

Contract Amount in words and figures, expressed in the Contract currency(ies)] (hereafter called the 

"Accepted Contract Amount"). 

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. The priority of the 

documents shall be in accordance with the following documents: 

a) The Letter of Acceptance; 

b) The Letter of Bid and Appendix to Bid (including the signed Statement of Integrity); 

c) The addenda Nos ________ (if any); 

d) The Particular Conditions;  

e) The General Conditions; 

f) The Specifications; 

g) The Drawings; 

h) The completed Schedules; and 

i) The Contractor’s Bid and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Employer to the Contractor as specified in 

this Agreement, the Contractor hereby covenants with the Employer to execute the Works and 

to remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of ________________________________ on the day, month and year specified above. 

Signed by __________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security 

Demand guarantee 

 

Beneficiary: _________________________________________________  

Date:  ______________________________________________________  

PERFORMANCE GUARANTEE No.:  _____________________________  

Guarantor: __________________________________________________  

 

We have been informed that ________________ (hereinafter called "the Bidder") has entered into 

Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 

is required. 

At the request of the Bidder, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of _________________ [insert amount in figures] 

(________________) [insert amount in words]1 such sum being payable in the types and proportions 

of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s first demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating that the Bidder is in breach of its 

obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your 

demand or the sum specified therein. 

This guarantee shall expire, no later than the __________ day of ___________ 2 ______2, and any 

demand for payment under it must be received by us at this office indicated above on or before that 

date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 _________________________________________  [Signature] 

 

[Note: All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product.] 

 

 
1 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Letter of Acceptance, 

less provisional sums, if any, and denominated either in the currency(cies) of the Contract or a freely convertible currency 
acceptable to the Beneficiary. 

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Employer should 

note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an 
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration 
date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 
form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period 
not to exceed [six months][one year], in response to the Beneficiary’s written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee." 
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Advance Payment Security 

Demand Guarantee 

 

Beneficiary:  _________________________________________________  

Date:  ______________________________________________________  

ADVANCE PAYMENT GUARANTEE No.:  _________________________  

Guarantor: __________________________________________________  

 

We have been informed that ________________ (hereinafter called "the Bidder") has entered into 

Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in 

the sum _________________ [amount in numbers and words] is to be made against an advance 

payment guarantee. 

At the request of the Bidder, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of _________________ [insert amount in figures] 

(________________) [insert amount in words]1 upon receipt by us of the Beneficiary’s first demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating either that the Bidder: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of 

the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying 

the amount which the Bidder has failed to repay.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the advance payment referred to above has been 

credited to the Bidder on its account number ______________ at __________________ [name and 

address of the bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Bidder as specified in copies of interim statements or payment certificates which 

shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 

interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, less 

Provisional Sums, has been certified for payment, or on the _________ day of _______, 2____2, 

whichever is earlier. Consequently, any demand for payment under this guarantee must be received by 

us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758. 

 _________________________________________  [Signature] 

 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 

currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the 
Employer. 

2 Insert the expected expiration date of the Time for Completion. The Employer should note that in the event of an extension 

of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In 
preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 
paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one 
year], in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee." 
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Retention Money Security 

Demand Guarantee 

 

 ___________________________________________ [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: _______________________________________ [Insert name and address of Employer] 

Date:  ____________________________________________________________ [Insert date of issue] 

RETENTION MONEY GUARANTEE No.:  _________________ [insert guarantee reference number] 

Guarantor: _________ [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that ____________________ [insert name of Contractor, which in the case of 

a joint venture shall be the name of the joint venture] (hereinafter called "the Bidder") has entered into 

Contract No. _______________ [insert reference number of the contract] dated ______________ with 

the Beneficiary, for the execution of _____________________ [insert name of contract and brief 

description of Works] (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, the Beneficiary retains 

moneys up to the limit set forth in the Contract ("the Retention Money"), and that when the Taking-Over 

Certificate has been issued under the Contract and the first half of the Retention Money has been 

certified for payment, payment of the second half of the Retention Money (or, if the amount guaranteed 

under the Performance Security when the Taking-Over Certificate is issued is less than half of the 

Retention Money, the difference between half of the Retention Money and the amount guaranteed 

under the Performance Security) is to be made against a Retention Money guarantee. 

At the request of the Bidder, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of _________________ [insert amount in figures] 

(________________) [insert amount in words]1 upon receipt by us of the Beneficiary’s first demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating that the Bidder is in breach of its 

obligation(s) under the Contract, without your needing to prove or show grounds for your demand or 

the sum specified therein. 

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the second half of the Retention Money as referred 

to above has been credited to the Bidder on its account number ______________ at 

__________________ [insert name and address of Bidder’s bank]. 

This guarantee shall expire, no later than the __________ day of ___________ 2 ______2, and any 

demand for payment under it must be received by us at the office indicated above on or before that 

date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

 __________________________________________________  [Signature] 

 

 
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if the amount 

guaranteed under the Performance Security when the Taking-Over Certificate is issued is less than half of the Retention 
Money, the difference between half of the Retention Money and the amount guaranteed under the Performance Security and 
denominated either in the currency(ies) of the second half of the Retention Money as specified in the Contract, or in a freely 
convertible currency acceptable to the Beneficiary. 

2 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days after the 

completion date described in GC Clause 11.9. The Employer should note that in the event of an extension of this date for 
completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: "The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to 
the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the 
guarantee." 


